

SUMMARY OF LOCAL AUTHORITY MAJOR TRANSPORT SCHEMES - JANUARY 2013

Scheme & Status	Last DfT Decision Date	Scheme Type	Location	Capital Cost (£m)		Key Dates		
				Total	DfT	Full Approval decision	Start of Works	Opening
Schemes on which funding decisions made since May 2010								
Complete								
East of Exeter Access Improvements	Feb 11	Road	Exeter	14.4	10.2	Feb-11	May-11	Nov-12
Under Construction								
Mansfield Pubic Transport Interchange	Feb 11	PT	Mansfield	8.8	7.2	Feb 11	Mar 11	Mar-13
A164 Humber Bridge to Beverley Improvements	Apr 12	Road	East Riding	10.0	7.7	Apr-12	May-12	Apr-13
Walton Bridge	Jan 11	Road	Surrey	31.8	23.9	Jan-11	Jan-11	Jun-13
White Rose Way Improvement Scheme	Apr 12	Road	Doncaster	17.0	9.7	Apr-12	Apr-12	Jul-13
Rochdale Interchange	Feb 12	PT	Rochdale	11.5	7.0	Feb-12	Aug-12	Aug-13
Portsmouth Northern Road Bridge	Sept 12	Maintenance	Portsmouth	12.6	11.1	Sep-12	Sep-12	Oct-13
Evesham Bridge	Nov 12	Maintenance	Worcestershire	8.2	5.6	Nov-12	Nov-12	Dec-13
Todwick Crossroads Improvement	Jun 12	Road	Rotherham	14.7	11.8	Jun-12	Sep-12	Jan-14
Reading Station Highway Improvements	Oct 11	Road	Reading	13.2	9.6	Oct-11	Dec-11	Apr-14
A43 Corby Link Road	May 12	Road	Corby	34.0	20.5	May-12	Jun-12	May-14
Portsmouth Tipner Interchange	Dec 12	Road	Portsmouth	28.2	19.5	Dec-12	Jan-13	May-14
Ipswich Transport Fit for 21 st Century	Jun 12	Mixed	Ipswich	21.6	18.3	Jun-12	Jul-12	Jul-14
Bath Transportation Package	Jul 12	Mixed	Bath	26.9	11.0	Jul-12	Aug-12	Sep-14
Weston Package Phase 1	Nov 12	Mixed	Weston-S-Mare	15.0	10.4	Nov-12	Mar-13	Sep-14
Nottingham Tram Extension (NET2)	Dec 11	PT	Nottingham	570.0	371.0	Dec-11	Jan-12	Oct-14
Midland Metro Birmingham Extension	Feb 12	PT	Birmingham	128.6	75.4	Feb-12	Feb-12	Mar-15
Manchester Cross City Bus	Mar 12	PT	Manchester	43.2	32.5	Mar-12	Apr-12	Jun-15
Kingskerswell Bypass	May 12	Road	Torquay	109.2	76.4	May-12	Oct-12	Dec-15
Conditional Approval								
Mersey Gateway (PFI)	Oct 11	Roads	Halton	600.0	*	Oct-13	Nov-13	Nov-16
Programme Entry / Support Confirmed								
Access York Phase 1 (Park & Ride)	Nov 11	PT	Yorkshire	22.7	15.3	Feb-13	Mar-13	Mar-14
A18-A180 Link (Immingham)	Nov 11	Road	N E Lincolnshire	6.3	4.9	May-13	May-13	May-14
Luton Town Centre Transport Scheme	Dec 11	Road	Luton	23.9	15.9	Feb-13	Jun-13	Aug-14
Coventry-Nuneaton Rail Upgrade	Dec 11	PT	Coventry	19.3	9.8	Sep-13	Jan-14	Sep-14
Taunton Northern Inner Distributor Road	Feb 11	Road	Taunton	23.0	15.2	Feb-13	Mar-13	Oct-14
Camborne-Pool-Redruth Transport Package	Dec 11	Road	Cornwall	26.8	16.1	Feb-13	Apr-13	Dec-14
Chester Road	Dec 11	Road	Birmingham	10.5	8.3	Jun-13	Sep-13	Dec-14
Leeds Station Southern Access	Feb 11	PT	Leeds	15.9	12.4	Aug-13	Aug-13	Dec-14
Thornton to Switch Island	Feb 11	Road	Sefton	18.6	13.5	Nov-13	Dec-13	Dec-14
Beverley Integrated Transport Plan	Dec 11	Road	East Riding	27.3	20.7	Mar-13	Jul-13	Jan-15
London Road (Bridge) Derby	Nov 11	Maintenance	Derby	6.9	4.4	Feb-13	Aug-13	Feb-15
Leeds Rail Growth	Nov 11	PT	Leeds	17.1	10.3	Oct-13	Oct-13	Feb-15
Worcester Integrated Transport	Dec 11	Mixed	Worcestershire	19.7	14.2	Feb-13	Feb-13	Mar-15
Loughborough Town Centre Transport Scheme	Dec 11	Mixed	Loughborough	19.3	14.8	Feb-13	Apr-13	Mar-15
Leeds Inner Relief Road Maintenance	Dec 11	Maintenance	Leeds	25.0	16.4	Apr-13	Jul-13	Mar-15
Darlaston Access Improvement	Dec 11	Road	Walsall	25.9	14.3	Jul-13	Sep-13	Apr-15
Bexhill-Hastings Link Road	Mar 12	Road	Hastings	91.9	56.9	Feb-13	Mar-13	Apr-15
Bristol BRT Ashton Vale to Temple Meads	Nov 11	PT	Bristol	42.8	34.5	Sep-13	Nov-13	May-15
Nottingham Ring Road	Dec 11	Road	Nottingham	16.2	12.8	Mar-13	Apr-13	Jul-15
S Yorkshire Bus Rapid Transit North	Dec 11	PT	S Yorkshire	34.3	19.4	Aug-13	Jan-14	Sep-15
A45 Westbound Bridge	Nov 11	Maintenance	Solihull	12.1	8.5	Jan-14	Aug-14	Nov-15
Crewe Green Link Road	Nov 11	Road	Crewe	26.5	15.7	Apr-14	May-14	Nov-15
Heysham-M6 Link Road	Feb 11	Road	Lancaster	123.3	110.9	Jun-13	Jul-13	Dec-15
Morpeth Northern Bypass	Dec 11	Road	Northumberland	30.1	21.1	May-14	Jun-14	Dec-15
Pennine Reach	Dec 11	PT	Blackburn	39.8	31.9	May-13	May-13	Mar-16
Hucknall Town Centre Improvements	Nov 11	Mixed	Nottingham	12.3	8.5	Jul-14	Sep-14	Apr-16
Elmbridge Transport	Dec 11	PT	Gloucester	16.5	14.1	May-15	Jun-15	Jun-16
Sunderland Strategic Corridor	Dec 11	Road	Sunderland	117.6	82.6	Aug-13	Sep-13	Aug-16
Croxley Rail Link	Dec 11	PT	Watford	115.9	76.2	Nov-13	Aug-14	Aug-16
Bedale/Aiskew/Leeming Bar Bypass	Jan 12	Road	N Yorkshire	42.4	35.9	Apr-14	Oct-14	Oct-16
Lincoln Eastern Bypass	Nov 11	Road	Lincoln	89.7	50.0	Sep-14	Oct-14	Oct-16
South Bristol Link	Nov 11	Mixed	Bristol	41.6	27.6	Nov-14	Dec-14	Oct-16
Bristol BRT North Fringe to Hengrove	Dec 11	PT	Bristol	92.9	51.1	Sep-14	Oct-14	Mar-17
Norwich Northern Distributor Road	Dec 11	Road	Norwich	111.1	86.5	Feb-15	Apr-15	Jun-17
Leeds New Generation Transport	Jul 12	PT	Leeds	250.0	173.5	Mar-16	Apr-16	Sep-18
Reclassified								
Sheffield Supertram Add Vehicles	May 12	PT	Sheffield	funding incorporated into tram-train scheme				
Seeking Programme Entry								
A6 to Manchester Airport Relief Road	n/a	Road	Stockport	230.4	165.0	Jan-15	Jan-15	Jul-17
Isles of Scilly Link	June 11	Port	Isles of Scilly / Cornwall	tbd	tbd	tbd	tbd	tbd
Rejected								
Waverley Link Road	May 12	Road	Rotherham	n/a	n/a	n/a	n/a	n/a
South Essex Rapid Transit	Oct 12	PT	Southend	n/a	n/a	n/a	n/a	n/a

Notes:

1. Key dates are based on promoter's forecasts and are subject to revision.
2. Schemes have been sorted by Opening date.
3. "PT" denotes Public Transport scheme.
4. "Mixed" denotes a package comprising more than one transport mode.

* DfT funding for Mersey Gateway comprises £86m in capital grant towards land and remediation and up to £14.55m per year in long term revenue support for 26.5 years from opening.