Monthly Performance. Report / Month 8

Page 3

• Key milestones (as defined in business plan)		
Traffic light indicator	Overall objective	Milestone
	Harnessing Technology	To continue the automation of POCL by: successfully completing the live trial of Horizon by the end of September 1999; installing 4,000 post offices with Horizon by the end of March 2000;

Monthly Performance Report / Month 8

Page 5

Harnessing Technology

The traffic light for this milestone has changed to amber this month to reflect the current uncertainty around Horizon meeting the acceptance criteria. There will be a formal review around the 7th of January to assess whether acceptance criteria has been met satisfactorily.

However, we believe that we are still on target to achieve this milestone.

