

Relevant excerpt from meeting notes recorded by DfT Area Lead, of a meeting with Herefordshire Council transport officers on 8 May 2018.

South Wye Transport Package

Have had 27 'representations' to the CPO. Have seen 24 or 25 of these – the others the Orders Casework team are waiting to get the permission of the objector to pass them on.

Some are holding objections – inc the utility companies and Network Rail. Some are land owners with holding objections, subject to the deal being done. Others are non-statutory objectors. There are anticipating a PI, although this may not need to go ahead if the statutory objections can be resolved.

Due on-site spring 2019 (without a PI). Due to start main contractor procurement in the next few weeks. The tender price will be used for the FBC. HC continue to release sections of the FBC to DfT Major Schemes team, in advance of this. Final FBC will be submitted once the Orders are confirmed and the price is in place.