

CHPR quarterly Report 2012/2013

Project Number and Project title: Case-control study of birth outcomes around MWI in England and Wales 108298	Project end date 31/3/2014	Number of staff on project (WTE) 0.12/year		
---	--	---	--	--

Key to RAG

G- On schedule

A- Behind schedule but recoverable

R- Behind schedule unrecoverable

C- Complete

Cumulative comments (e.g. highlights, RAG risks (amber & red), revision and review comments)

Q1	A successful start-up meeting has been held between the project team, EA, HPA and Defra. Emission data collection from incinerator operators is underway with the assistance of the EA.
Q2	
Q3	
Q4	

Financial summary

	Q1	Q2	Q3	Q4
Staff costs (Timecard recharge)				
Lab Consumables	0			
Travel & subsistence	0			
Biological investigation	0			

CHPR quarterly Report 2012/2013				
Project Number and Project title: Case-control study of birth outcomes around MWI in England and Wales 108298		Project end date 31/3/2014		Number of staff on project (WTE) 0.12/year
Accommodation recharge	0			
Other sub-contracted services	0			
Other costs	0			
Total				