

Attachment 2: Assumptions, risks and impacts that affect the commencement of delivery and any mitigating actions to be undertaken

Assumption	Risk	Mitigant
Access to critical datasets are secured by end of Q2	Access to data needed to define cohorts and hotspots is slow or not possible to secure. Inability to access data will undermine the rigour of this analysis as we will have to rely on publicly available aggregate data	Conversations with Home Office and other stakeholders will begin quickly to help define data access requirements and timelines.
Director in post by end-September 2019	Unable to secure appointment by Sept 2019	Appoint interim Director in month 1 of programme and implement detailed contingency for management of critical activities by partners
Sufficient number of investable interventions for fast track funding round are identified	The initial cohort of Fast Track candidates fails to produce 2-3 investable Fast Track candidates, threatening end of year grant targets	Partners will begin scoping immediately, building on their knowledge of the evidence base and market. We have strong expertise in the relevant risk and protective factors, the characteristics of successful interventions and approaches to assessing the strength of interventions' existing evidence
The bid partners are prepared to start roll-out operations immediately after a bid decision	Legal structure of partnership can't be agreed, delaying or threatening the work.	We have conducted extensive work on heads of terms in advance. This ensures, should we win, partners will be ready to begin execution