
PRINCIPAL ROADS 2006-07
ENQUIRY JOB NO. COST CODE PROACTIS O/N

ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Bushey Road (Grand Drive to A3) 12125719 90409386 CGH14MD2N £82,664.70 N/A Y £130,370.59 Y AE 07-08-2006 19-09-2006 N/A N/A N/A N/A West Barnes/Raynes Park
Durnsford Road 12113657 90408534 CGH820D2N £24,707.73 N/A Y £24,705.73 Y MF 07-08-2006 18-08-2006 N/A N/A N/A N/A Wimbledon Park
High Street SW19 12113861 90402796 CGH72FD2N £11,000.00 N/A Y £11,554.66 Y BT 07-09-2006 04-10-2006 N/A N/A N/A N/A Village
Kingston Road-Minor Arm-(Phase 1) 12142981 90414119 CGH91ND2N £118,702.95 N/A Y £100,000.00 Y PH IAN 15-01-2007 26-02-2007 N/A N/A N/A N/A Dundonald
Morden Road Mitcham 12129816 90408573 CGH14ND2N £74,468.40 N/A Y £121,113.37 Y BT GARY 14-08-2006 22-09-2006 N/A N/A N/A N/A Ravensbury
TOTAL £311,543.78 N/A £387,744.35
Coombe Lane-A3 Slip to Copse Hill 12142983 90414121 CGH959D2N £29,528.07 N/A Y £42,070.47 Y GM 12-03-2007 08-09-2007 N/A N/A N/A N/A Raynes Park
TOTAL £29,528.07 N/A £42,070.47
CLASSIFIED ROADS 2006-07

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
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ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Lavender Avenue (Martin's F/W-Lavender Fields) 12115589 90403215 CGH856D2N £80,752.98 N/A Y £80,752.98 Y AE 15-03-2006 01-05-2006 N/A N/A N/A N/A Lavender Fields
Lavender Avenue (remaining F/W) 12115589 90408930 CGH856D2N £46,768.75 N/A Y £46,768.75 Y AE 03-06-2006 03-07-2006 N/A N/A N/A N/A Lavender Fields
Lavender Avenue-CARRIAGEWAY WORKS 12115589 1052385 CGH856D2N £121,000.00 N/A Y £127,829.58 Y AE 25-07-2006 04-08-2006 N/A N/A N/A N/A Lavender Fields
TOTAL £248,521.73 N/A £255,351.31
UNCLASSIFIED ROADS 2006-07

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Grove Road (minor arm) 12126344 90407261 CGH856D2N £46,365.89 N/A Y £60,607.31 Y SB 03-07-2006 21-07-2006 N/A N/A N/A N/A Figges Marsh
Littlers Close 12126875 90407430 CGH856D2N £12,672.39 N/A Y £13,901.12 Y PH 02-10-2006 10-11-2006 N/A N/A N/A N/A Lavender Fields
Norman Road 12126878 90407433 CGH856D2N £10,842.01 N/A Y £15,008.76 Y AE 11-12-2006 28-12-2006 N/A N/A N/A N/A Abbey
Ormerod Gardens 12126872 90407428 CGH856D2N £11,997.49 N/A Y £12,252.06 Y SB 03-07-2006 14-07-2006 N/A N/A N/A N/A Figges Marsh
PRW 78 from Wessex Ave to Erridge Rd 12129768 90408539 CGH856D2N £14,796.17 N/A Y £13,480.24 Y AE 28-08-2006 27-09-2006 N/A N/A N/A N/A Merton Park
Runnymede 12126877 90407432 CGH856D2N £111,373.60 N/A Y £116,135.65 Y PH 27-11-2006 31-01-2007 N/A N/A N/A N/A Lavender Fields
Steers Mead (Martin's F/W-Lavender Fields) 12115590 90403156 CGH856D2N £2,135.04 N/A Y £2,135.04 Y AE 15-03-2006 01-05-2006 N/A N/A N/A N/A Lavender Fields
Wellington Road 12126880 90407435 CGH856D2N £52,683.92 N/A Y £40,963.31 Y GM 11-09-2006 06-10-2006 N/A N/A N/A N/A Wimbledon Park
Yarborough Road 12126876 90407431 CGH856D2N £17,904.46 N/A Y £13,816.32 Y PH 09-10-2006 17-11-2006 N/A N/A N/A N/A Lavender Fields
TOTAL £280,770.97 N/A £288,299.81
Acacia Road 12126873 90407429 G00124EH56 £8,546.45 N/A Y £7,214.68 Y GM 17-07-2006 28-07-2006 N/A N/A N/A N/A Figges Marsh
TOTAL £8,546.45 N/A £7,214.68
Dundonald Road 12129770 90408540 CGH91MH2N £46,276.48 N/A Y £32,142.17 Y BT GRANT T. 08-01-2007 26-01-2007 N/A N/A N/A N/A Dundonald
Elm Walk (Part 2) 12126883 90413699 CGH91MH2N £100,000.00 N/A Y £100,037.51 Y AE 01-06-2006 18-12-2006 N/A N/A N/A N/A West Barnes/Cannon Hill
Newstead Way 12129787 90408553 CGH91MH2N £43,190.98 N/A Y £79,146.51 Y GM 22-01-2007 09-03-2007 N/A N/A N/A N/A Village
Robinson Road, Tooting 12126346 90407262 CGH91MH2N £92,004.16 N/A Y £90,206.60 Y AE 11-12-2006 06-02-2007 N/A N/A N/A N/A Colliers Wood
TOTAL £281,471.62 N/A £301,532.79
Montacute Road (Phase 1) 12129791 90408555 CGH708D2N £68,000.00 N/A Y £68,000.00 Y BT IAN 05-03-2007 30-03-2007 N/A N/A N/A N/A Ravensbury
TOTAL £68,000.00 N/A £68,000.00
Aspen Gardens 12126380 90407263 G00124EH56 £15,745.08 N/A Y £15,745.08 Y AE 01-06-2006 09-06-2006 N/A N/A N/A N/A Cricket Green
Broadway Gardens 12126383 90407264 G00124EH56 £47,905.98 N/A Y £47,905.98 Y AE 11-05-2006 31-05-2006 N/A N/A N/A N/A Cricket Green
Claremont Avenue 12126882 90407437 G00124EH56 £55,787.79 N/A Y £63,173.97 Y AE IAN 24-07-2006 15-09-2006 N/A N/A N/A N/A West Barnes
Edgehill Road 12126396 90407265 G00124EH56 £150,298.69 N/A Y £174,041.54 Y GM 28-08-2006 13-10-2006 N/A N/A N/A N/A Graveney
Elm Walk 12126883 90407438 G00124EH56 £100,000.00 N/A Y £97,619.51 Y AE 01-06-2006 18-12-2006 N/A N/A N/A N/A West Barnes/Cannon Hill
Fairlawn Road 12126534 90407347 G00124EH56 £56,782.82 N/A Y £53,545.56 Y MF 24-07-2006 08-09-2006 N/A N/A N/A N/A Dundonald
Heyford Avenue 12126384 90407258 G00124EH56 £33,316.19 N/A Y £33,316.19 Y PH 05-06-2006 23-06-2006 N/A N/A N/A N/A Cannon Hill
Hill Road 12126397 90407266 G00124EH56 £92,553.32 N/A Y £100,778.73 Y GM 28-11-2006 30-03-2007 N/A N/A N/A N/A Graveney
Meadow Close (Cul-de-sac Only) 12127947 90408140 G00124EH56 £2,835.47 N/A Y £2,835.47 Y AE 03-08-2006 31-08-2006 N/A N/A N/A N/A West Barnes
Mostyn Road 12126871 90407427 G00124EH56 £67,689.39 N/A Y £123,294.51 Y BT IAN 25-09-2006 15-01-2007 N/A N/A N/A N/A Merton Park
Northernhay Walk 12126870 90407426 G00124EH56 £25,063.06 N/A Y £30,291.35 Y PH 12-06-2006 30-06-2006 N/A N/A N/A N/A Cannon Hill
Pear Tree Close 12124445 90407256 G00124EH56 £18,410.00 N/A Y £18,409.90 Y BT IAN 04-04-2006 18-04-2006 N/A N/A N/A N/A Cricket Green
Prince Georges Avenue 12124383 90406480 G00124EH56 £15,827.21 N/A Y £18,845.84 Y PH 01-06-2006 01-07-2006 N/A N/A N/A N/A Dundonald
Taffy How 12124443 90407255 G00124EH56 £19,031.00 N/A Y £19,030.58 Y BT IAN 04-04-2006 18-04-2006 N/A N/A N/A N/A Cricket Green
Westfield Road 12124386 90407257 G00124EH56 £15,610.00 N/A Y £15,609.97 Y BT IAN 04-04-2006 18-04-2006 N/A N/A N/A N/A Cricket Green
TOTAL £716,856.00 N/A £814,444.18

FOOTWAY WORKS FINANCIAL SUMMARY



FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2007-08
ENQUIRY JOB NO. COST CODE PROACTIS O/N

ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Kingston Road-Minor Arm-(Phase 2) 12142981 90419163 CGH06ED2N £144,219.23 £150,000.00 Y £148,588.15 Y AJP 11-06-2007 21-09-2007 N/A N/A Y Lane Closure - Off Peak Merton Park
TOTAL £144,219.23 £150,000.00 £148,588.15
CLASSIFIED ROADS 2007-08

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
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SENSITIVE TRAFFIC CONTROL WARD

Ridgway 12142976 90414114 G00124EH56 £98,709.44 £220,732.62 Y £213,456.70 Y BT GARY 12-03-2007 24-08-2007 N/A N/A Y Lane Closure - Off Peak Hillside
TOTAL £98,709.44 £220,732.62 £213,456.70
UNCLASSIFIED ROADS 2007-08

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE
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DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Aragon Road (PHASE 1) 12126881 90407436 CGH08ND2N £197,000.93 £179,047.47 Y £176,717.71 Y GM GARY 24-09-2007 30-11-2007 60 60 N Lane Closure - Off Peak Lower Morden
Arnold Road 12129781 90408549 CGH08ND2N £25,279.69 £30,000.00 Y £28,825.39 Y DS COLIN 03-12-2007 21-12-2007 10 15 N Lane Closure - Off Peak Colliers Wood
Arterberry Road 12129809 90414228 CGH08ND2N £171,913.94 £233,052.61 Y £239,776.12 Y AJP PAT 07-05-2007 02-11-2007 100 128 N Lane Closure - Off Peak Raynes Park
Beddington Lane Edge Repair 12147784 90419130 CGH08ND2N £20,729.43 £20,729.43 Y £19,079.37 Y SB 30-09-2007 30-09-2007 1 1 Y Lane Closure - Off Peak Cricket Green
Braeside Avenue 12129798 90408558 CGH08ND2N £24,877.35 £24,877.35 Y £23,365.72 Y SDB IAN 30-04-2007 14-05-2007 20 11 N Lane Closure - Off Peak Dundonald
Cavendish Avenue SW20 12142774 90414049 CGH08ND2N £86,543.51 £90,379.82 Y £83,728.60 Y GM COLIN 10-09-2007 30-11-2007 40 60 Y Lane Closure - Off Peak Colliers Wood
Courthope Villas 12158624 90419602 CGH08ND2N £38,809.65 £38,809.65 Y £37,053.66 Y BT PAT 05-11-2007 23-11-2007 20 15 N Lane Closure - Off Peak Hillside
Crossways Road 12129807 90408565 CGH08ND2N £46,030.53 £50,000.00 Y £48,958.32 Y AJP IAN 03-09-2007 15-10-2007 25 31 N Lane Closure - Off Peak Longthornton
Glebe Avenue 12139243 90415562 CGH08ND2N £56,409.34 £56,409.34 Y £43,046.55 Y BT/ AJP PAT 03-12-2007 15-02-2008 35 47 N Lane Closure - Off Peak Cricket Green
Gorringe Park Avenue 12129777 90408546 CGH08ND2N £110,588.86 £110,588.86 Y £109,317.33 Y GM 09-07-2007 28-09-2007 50 59 N Lane Closure - Off Peak Graveney
Mostyn Road (CARRIAGEWAY) 12126871 90418181 CGH08ND2N £160,200.03 £155,344.98 Y £153,020.47 Y BT 29-05-2007 18-06-2007 16 17 N Closure -  Off Peak Merton Park
TOTAL £938,383.26 £989,239.51 £962,889.24
Pincott Road 12129773 90408543 CGH91MH2N £52,129.62 £52,129.62 Y £49,918.19 Y GM 26-03-2007 27-04-2007 30 23 N Lane Closure - Off Peak Abbey
TOTAL £52,129.62 £52,129.62 £49,918.19
Fair Green Mitcham Paving Scheme 12159377 90419796 CGH972D2P £57,000.00 £60,000.00 Y £60,391.75 Y AME 13-08-2007 22-10-2007 50 50 N N/A Cricket Green
TOTAL £57,000.00 £60,000.00 £60,391.75
Coombe Lane Cycle Lane 12143142 90417846 CGH07ND2N £38,370.87 £38,370.87 Y £38,370.87 Y BT 30-05-2007 31-07-2007 45 45 N/A N/A West Barnes
TOTAL £38,370.87 £38,370.87 £38,370.87
Church Walk, Streatham 12129780 90408548 G00124EH56 £21,885.64 £26,464.36 Y £28,404.88 Y AJP PAT 18-02-2008 13-03-2008 20 19 N Lane Closure - Off Peak Longthornton
Denison Road 12126884 90407439 G00124EH56 £57,594.32 £57,594.32 Y £54,946.16 Y AJP 14-05-2007 25-06-2007 35 30 N Lane Closure - Off Peak Colliers Wood
Denmark Road 12154073 90418659 G00124EH56 £43,209.00 £48,402.34 Y £49,240.09 Y AJP IAN 05-11-2007 07-12-2007 35 25 N Lane Closure - Off Peak Hillside
Denmark Avenue 12166787 90422329 G00124EH56 £61,871.08 £61,871.08 Y £66,633.51 Y AJP IAN 10-12-2007 18-01-2008 30 21 N Lane Closure - Off Peak Hillside
Elm Walk-Remaining Sections 12168105 90423074 G00124EH56 £3,500.00 £3,500.00 Y £3,073.58 Y AME PAT 26-11-2007 30-11-2007 5 5 N Lane Closure - Off Peak West Barnes
Hilary Avenue 12147336 90415412 G00124EH56 £27,076.72 £27,076.72 Y £24,133.70 Y AME 16-07-2007 27-07-2007 10 10 N Lane Closure - Off Peak Figges Marsh
Kingston Road 338A to 330A 12164324 90421467 G00124EH56 £7,374.36 £7,374.36 Y £7,532.16 N BT MICHAEL 11-12-2007 14-12-2007 10 4 N Lane Closure - Off Peak Cannon Hill
Mossville Gardens 12127029 90407645 G00124EH56 £38,698.13 £38,698.13 Y £38,310.83 Y BT/DS GARY 03-12-2007 01-02-2008 20 36 N Lane Closure - Off Peak Cannon Hill
Missenden Gardens 12126535 90407348 G00124EH56 £23,072.09 £23,072.09 Y £21,166.83 Y BT COLIN 27-08-2007 11-09-2007 15 11 N Lane Closure - Off Peak Ravensbury
Montacute Road (Phase 2) 12129791 90408555 G00124EH56 £135,931.48 £140,000.00 Y £141,968.60 Y BT IAN 01-04-2007 24-04-2007 15 15 N Lane Closure - Off Peak Ravensbury
Montrose Gardens 12142973 90419124 G00124EH56 £31,942.79 £31,942.79 Y £32,674.39 Y AJP 18-06-2007 16-07-2007 15 21 N Lane Closure - Off Peak Figges Marsh
Rialto Road 12129800 90408560 G00124EH56 £33,214.42 £40,000.00 Y £38,595.60 Y BT IAN 22-10-2007 02-11-2007 15 10 N Lane Closure - Off Peak Figges Marsh
Somerset Road Patching 12154375 90417835 G00124EH56 £2,776.00 £2,776.00 Y £2,776.00 Y SB 15-05-2007 01-06-2007 15 13 N Lane Closure - Off Peak Village
St. Marks Road 12129784 90408551 G00124EH56 £57,886.09 £57,886.09 Y £58,815.28 Y DS GARY 03-12-2007 18-01-2008 40 25 N Lane Closure - Off Peak Figges Marsh
Swains Road 12129782 90408550 G00124EH56 £49,438.03 £49,438.03 Y £46,489.58 Y BT/ AJP COLIN 03-01-2008 01-02-2008 25 22 N Lane Closure - Off Peak Colliers Wood
Vale Road 12129785 90408552 G00124EH56 £34,142.25 £45,000.00 Y £44,822.60 Y AJP PAT 02-04-2007 14-05-2007 20 28 N Lane Closure - Off Peak Pollards Hill
Worcester Close 12142975 90414113 G00124EH56 £32,699.65 £32,699.65 Y £31,169.40 Y GM MALCOLM 30-04-2007 14-05-2007 20 11 N Lane Closure - Off Peak Figges Marsh
TOTAL £662,312.05 £693,795.96 £690,753.19



FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2008-09
ENQUIRY JOB NO. COST CODE PROACTIS O/N

ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Bishopsford Road 12178027 90426599 CGH39FD2N £227,160.90 £250,000.00 Y £268,213.71 Y BT PAT 08-09-2008 27-02-2009 75 103 Y Lane Closure - Off Peak Ravensbury
Bushey Road - Cycle Lane (Apostle Side) 12194259 90432921 CGH035D2N £56,385.00 £56,385.00 Y £64,607.18 Y AJP MICHAEL 02-01-2009 13-03-2009 70 70 Y Lane Closure - Off Peak
Locks Lane - Pave Roundabout 12178035 90426604 CGH39FD2N £2,888.13 £2,888.13 Y £2,888.13 N BT MICHAEL/COLIN D.19-10-2008 19-10-2008 1 1 Y Lane Closure - Off Peak Figges Marsh
TOTAL £286,434.03 £309,273.13 £335,709.02
Cricket Green Phase 2 (footpath by Vestry Hall) 22008384 90425903 CGH075D2N £30,000.00 £30,000.00 N £28,749.38 N AK IAN 07-04-2008 18-04-2008 10 10 Y Lane Closure - Off Peak Cricket Green
TOTAL £30,000.00 £30,000.00 £28,749.38
UNCLASSIFIED ROADS 2008-09

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Aragon Road (PHASE 2) 12174867 90425689 CGH08ND2N £133,135.10 £138,000.00 Y £132,879.11 Y GM IAN 25-04-2008 11-07-2008 60 58 N Lane Closure - Off Peak Lower Morden
Claremont Avenue (PHASE 2) 12126882 90425690 CGH08ND2N £125,521.63 £130,400.85 Y £134,161.74 Y GM GARY 19-05-2008 23-07-2008 45 47 N Lane Closure - Off Peak West Barnes
Dundonald Road Width Restriction 12173007 90425566 CGH08ND2N £36,392.81 £36,392.81 Y £33,062.96 Y BT PAT 23-06-2008 04-07-2008 15 10 Y Lane Closure - Off Peak Dundonald
Grosvenor Hill 12168584 90423223 CGH08ND2N £45,022.84 £40,000.00 Y £40,955.89 Y AJP GARY 05-05-2008 16-05-2008 20 10 N Lane Closure - Off Peak Village
Love Lane, Mitcham - No. 20 to Church Place 12129802 90408562 CGH08ND2N £29,240.11 £29,240.11 Y £29,630.60 Y BT PAT 26-08-2008 05-09-2008 15 15 N Lane Closure - Off Peak Cricket Green
Marryat Road 12126885 90407440 CGH08ND2N £227,337.70 £249,060.45 Y £311,469.46 Y AME GARY 29-07-2008 16-01-2009 105 112 Y Lane Closure - Off Peak Village
TOTAL £596,650.19 £623,094.22 £682,159.76
Blake Road - Miles Road to Collingwood Road 12178880 90426922 G00124EH56 £17,443.36 £18,058.90 Y £21,229.60 Y BT PAT 12-06-2008 19-06-2008 5 7 N Lane Closure - Off Peak Cricket Green
The Grange 12168582 90423222 G00124EH56 £151,082.32 £165,000.00 Y £165,487.24 Y AME IAN 14-07-2008 19-09-2008 60 50 N Lane Closure - Off Peak Village
Hassocks Road 12142972 90414110 G00124EH56 £102,132.08 £120,000.00 Y £124,530.88 Y BT PAT 13-03-2008 14-05-2008 40 45 N Lane Closure - Off Peak Longthornton
Pollard Road 12174002 90425170 G00124EH56 £63,901.72 £70,000.00 Y £66,163.37 Y BT PAT 15-05-2008 06-06-2008 25 16 N Lane Closure - Off Peak Ravensbury
Southside Common 12142974 90414112 G00124EH56 £37,007.03 £39,000.00 Y £38,851.91 Y DS PAT 24-07-2008 06-08-2008 15 13 N Lane Closure - Off Peak Village
Willmore End 12172360 90424515 G00124EH56 £14,313.14 £18,000.00 Y £17,397.94 Y AJP PAUL D. 30-06-2008 11-07-2008 5 10 N/A Closure - Off Peak Abbey
#Borough Entry Signs# 12167795 90422816 G00124EH56 £51,883.82 £51,883.82 Y £51,883.82 Y AME N/A N/A N/A N/A N/A N/A N/A N/A
TOTAL £437,763.47 £481,942.72 £485,544.76
STREET IMPROVEMENT WORKS 2008-09

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Grand Drive  (between 300-370) 12194208 90432919 CGH102D2N £92,000.00 £100,000.00 Y £95,000.00 Y AJP GARY 19-01-2009 20-02-2009 Y Lane Closure - Off Peak Pollards Hill
Manor Road 12191529 90431855 CGH102D2N £14,676.75 £16,401.02 Y £16,401.02 Y AJP IAN 03-12-2008 12-12-2008 8 8 Y Lane Closure - Off Peak Longthornton
Merton High Street (Between Mill Rd and Abbey Rd) 12179080 90427074 CGH102D2N £25,208.00 £48,381.78 Y £48,381.78 Y AJP IAN 15-12-2008 16-01-2009 17 18 Y Lane Closure - Off Peak Abbey
Northborough Road (between 291a- 307) 12179078 90427073 CGH102D2N £31,754.51 £31,627.21 Y £31,627.21 Y AJP IAN 04-11-2008 02-12-2008 14 21 Y Lane Closure - Off Peak Pollards Hill
South Lodge Avenue 12179318 90427218 CGH102D2N £67,824.16 £67,824.16 Y £67,824.16 Y AJP IAN 22-09-2008 03-11-2008 20 31 Y Lane Closure - Off Peak Pollards Hill
TOTAL £231,463.42 £164,234.17 £259,234.17



FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2009-10
ENQUIRY JOB NO. COST CODE PROACTIS O/N

ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Kingston Road (Wimbledon Chase Scheme) 12210273 90438492 CGH33KD2N £112,000.00 £79,379.39 Y £82,369.68 Y MJS GARY 02-11-2009 27-11-2009 20 Y 2 Way Lights  - Off Peak Merton Park
Kingston Road, SW19 - (os Nelson Hospital) 12204952 90436640 CGH34GD2N £59,996.06 £75,000.00 Y £73,462.82 Y BT MICK 28-09-2009 16-10-2009 23 15 Y 2 Way Lights  - Off Peak Merton Park
TOTAL £171,996.06 £154,379.39 £155,832.50
CLASSIFIED ROADS 2009-10

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Cannizaro Road 12203335 90436097 CGH08LD2N £75,551.09 £190,778.47 Y £192,333.93 Y GM GARY 05-10-2009 03-11-2009 25 23 N Closure - Off Peak Village
TOTAL £75,551.09 £190,778.47 £192,333.93
UNCLASSIFIED ROADS 2009-10

ENQUIRY JOB NO. COST CODE PROACTIS O/N
ORIGINAL 
ESTIMATE

REVISED 
ESTIMATE COMMITTED FINAL COST WALKED OFFICER GANG START DATE END DATE

PROPOSED 
DURATION

ACTUAL 
DURATION

TRAFFIC 
SENSITIVE TRAFFIC CONTROL WARD

Beaford Grove 12203110 90436007 CGH08ND2N £58,506.47 £58,506.47 Y £68,422.16 Y GM IAN 25-08-2009 02-10-2009 24 33 N Lane Closure - Off Peak Cannon Hill
Bramcote Avenue 12202666 90435839 CGH08ND2N £83,107.44 £83,107.44 Y £86,536.33 Y GM PAT 05-10-2009 27-11-2009 40 40 N Lane Closure - Off Peak Cricket Green
Buckleigh Avenue 12194598 90433030 CGH08ND2N £95,703.03 £95,703.03 Y £103,183.21 Y GM IAN 27-04-2009 03-07-2009 43 47 N Lane Closure - Off Peak Cannon Hill
Byron Avenue 12199785 90434863 CGH08ND2N £95,310.77 £146,115.53 Y £145,974.23 Y BT FERGAL 11-05-2009 31-07-2009 59 59 N Lane Closure - Off Peak West Barnes
Cherrywood Lane 12194597 90433029 CGH08ND2N £182,225.83 £161,004.74 Y £153,030.59 Y AJP MICK 22-06-2009 16-09-2009 45 62 N Lane Closure - Off Peak Cannon Hill
Cobham Avenue 12199784 90434862 CGH08ND2N £72,682.67 £105,794.14 Y £105,844.76 Y BT FERGAL 04-08-2009 21-09-2009 34 34 N Lane Closure - Off Peak West Barnes
Currie Hill Close 12129797 90408557 CGH08ND2N £21,376.59 £21,376.59 Y £23,646.25 Y GM PAT 05-05-2009 22-05-2009 10 14 N Lane Closure - Off Peak Village
Morton Road 12178879 90426921 CGH08ND2N £54,019.69 £54,019.69 Y £54,939.37 Y BT PAT 01-06-2009 25-06-2009 26 19 N Lane Closure - Off Peak Ravensbury
New Close 12129790 90408554 CGH08ND2N £129,921.30 £160,000.00 Y £179,208.01 Y GM PAT 22-06-2009 14-08-2009 54 40 N Lane Closure - Off Peak Cricket Green
Oakleigh Way 12192333 90432189 CGH08ND2N £178,047.71 £135,000.00 Y £143,118.71 Y AJP MICK 05-05-2009 03-07-2009 33 43 N Lane Closure - Off Peak Longthornton
Walpole Road 12192378 90434945 CGH08ND2N £24,546.19 £21,912.55 Y £21,912.55 Y BT PAT 26-05-2009 04-06-2009 11 8 Y Lane Closure - Off Peak Colliers Wood
Wide Way 12129799 90408559 CGH08ND2N £71,269.33 £100,676.08 Y £97,259.11 Y GM COLIN 03-08-2009 06-11-2009 30 35 N Lane Closure - Off Peak Pollards Hill
TOTAL £1,066,717.02 £1,143,216.26 £1,183,075.28
Byards Croft 12202667 90435840 G00124EH56 £38,448.58 £41,634.00 Y £40,143.96 N GM GARY 21-09-2009 02-10-2009 20 10 N Lane Closure - Off Peak Longthornton
Eldertree Way 12194600 90433031 G00124EH56 £54,576.95 £54,576.95 Y £51,294.00 Y AJP COLIN 29-06-2009 31-07-2009 20 25 N Lane Closure - Off Peak Longthornton
Ellis Road 12202200 90436151 G00124EH56 £13,956.80 £13,956.80 Y £12,460.48 Y BT MICHAEL 02-11-2009 06-11-2009 4 4 N Lane Closure - Off Peak Cricket Green
Middleton Road (Patches) 12181880 90429837 G00124EH56 £13,069.88 £20,000.00 Y £22,963.35 Y BT GARY 11-05-2009 20-05-2009 8 8 N Lane Closure - Off Peak St Helier
Robinson Road, Tooting (remaining section) 12126346 90419392 G00124EH56 £83,630.53 £83,630.53 Y £85,101.90 Y GM IAN 29-06-2009 14-08-2009 35 35 Y Lane Closure - Off Peak Colliers Wood
Rural Way 12194595 90433028 G00124EH56 £63,024.25 £63,024.25 Y £59,836.54 Y BT PAT 07-09-2009 02-10-2009 20 20 N Lane Closure - Off Peak Graveney
Warminster Way 12194601 90433032 G00124EH56 £55,212.94 £42,677.23 Y £42,677.23 Y AJP COLIN 25-05-2009 26-06-2009 20 24 N Lane Closure - Off Peak Longthornton
TOTAL £321,919.93 £319,499.76 £314,477.46
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Plough Lane (Durnsford Road to Mead Path) 22105115 12203898 90441880 CGH08ND2N £33,673.51 £33,673.51 Y £31,174.58 Y BT MICK 23-08-2010 06-09-2010 15 11 Y Lane Closure - Off Peak Wimbledon Park
TOTAL £33,673.51 £33,673.51 £31,174.58
UNCLASSIFIED ROADS 2010-11
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Colwood Gardens 22101560 12215149 90440465 CGH08ND2N E10089784ESA £91,717.14 £110,000.00 Y £107,270.33 Y GM MICK 12-04-2010 28-05-2010 25 35 N Lane Closure - Off Peak Colliers Wood
Deer Park Road (Lombard Road to No. 24) 22102013 12215150 90440466 CGH08ND2N E10089782ESA £79,474.33 £79,474.33 Y £84,201.42 Y BT MICK 07-07-2010 13-08-2010 35 28 N Lane Closure - Off Peak Abbey
Denham Crescent 22102025 12215151 90440467 CGH08ND2N E10089783ESA £67,753.99 £67,753.99 Y £61,099.08 Y GM PAT 14-06-2010 16-07-2010 30 25 N Lane Closure - Off Peak Cricket Green
Greenwood Close 22102964 12215152 90440468 CGH08ND2N E10089778ESA £59,160.03 £59,160.03 Y £59,584.43 Y RH PAT 05-04-2010 10-05-2010 30 26 N Lane Closure - Off Peak Cannon Hill
Newminster Road 22104695 12215153 90440469 CGH08ND2N E10089695ESA £25,409.65 £42,000.00 Y £42,992.48 Y GM GARY 26-07-2010 06-08-2010 10 16 N Lane Closure - Off Peak Ravensbury
Parkwood Road 22105001 12202671 90435844 CGH08ND2N E10089776ESA £51,682.01 £51,682.01 Y £51,308.42 N RH MICK 14-06-2010 08-07-2010 25 19 N Lane Closure - Off Peak Hillside
TOTAL £375,197.15 £410,070.36 £406,456.16
Borough Road 22100705 12215147 90440464 G00124EH56 E10089697ESA £34,171.83 £34,171.83 Y £33,894.38 Y BT PAT 23-08-2010 10-09-2010 15 15 N Lane Closure - Off Peak Lavender Fields
Burley Close 22100930 12222377 90443329 G00124EH56 E10090864ESA £11,146.50 £11,146.50 Y £12,758.41 N BT GARY 05-05-2010 14-05-2010 5 8 N Lane Closure - Off Peak Longthornton
Camp View (o/s The Study) 22101134 12218281 90441411 G00124EH56 E10090196ESA £10,327.22 £10,327.22 Y £10,327.22 Y RH 06-04-2010 09-04-2010 4 4 N Lane Closure - Off Peak Village
Commonside East (o/s School) 22101572 12218400 90441503 G00124EH56 E10090196ESA £5,868.67 £5,868.67 Y £5,868.67 Y RH 12-04-2010 16-04-2010 5 5 N Lane Closure - Off Peak Pollards Hill
London Road (Fair Green Footpath) 22103995 12197193 90438629 G00124EH56 E10088455ESA £3,599.35 £3,599.35 Y £2,804.07 Y BT PAUL D. 04-05-2010 06-05-2010 6 3 N Closure Figges Marsh
Ridgway (opp. Lansdowne Road) 22105400 12210291 90438466 G00124EH56 E10090863ESA £5,685.59 £5,685.59 Y £5,480.61 Y BT PAT 10-05-2010 13-05-2010 4 4 N Lane Closure - Off Peak Village
Woodlands 22106831 12215154 90440470 G00124EH56 E10089694ESA £36,357.72 £36,357.72 Y £43,924.08 Y RH PAT 19-07-2010 16-08-2010 15 21 N Lane Closure - Off Peak West Barnes
TOTAL £113,579.58 £113,579.58 £121,480.14


