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FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2006-07

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Bushey Road (Grand Drive to A3) 

12125719

90409386

CGH14MD2N

£82,664.70

N/A

Y

£130,370.59

Y

AE

07-08-2006

19-09-2006

N/A

N/A

N/A

N/A

West Barnes/Raynes Park

Durnsford Road 

12113657

90408534

CGH820D2N

£24,707.73

N/A

Y

£24,705.73

Y

MF

07-08-2006

18-08-2006

N/A

N/A

N/A

N/A

Wimbledon Park

High Street SW19 

12113861

90402796

CGH72FD2N

£11,000.00

N/A

Y

£11,554.66

Y

BT

07-09-2006

04-10-2006

N/A

N/A

N/A

N/A

Village

Kingston Road-Minor Arm-(Phase 1)

12142981

90414119

CGH91ND2N

£118,702.95

N/A

Y

£100,000.00

Y

PH

IAN

15-01-2007

26-02-2007

N/A

N/A

N/A

N/A

Dundonald

Morden Road Mitcham 

12129816

90408573

CGH14ND2N

£74,468.40

N/A

Y

£121,113.37

Y

BT

GARY

14-08-2006

22-09-2006

N/A

N/A

N/A

N/A

Ravensbury

TOTAL

£311,543.78

N/A

£387,744.35

Coombe Lane-A3 Slip to Copse Hill

12142983

90414121

CGH959D2N

£29,528.07

N/A

Y

£42,070.47

Y

GM

12-03-2007

08-09-2007

N/A

N/A

N/A

N/A

Raynes Park

TOTAL

£29,528.07

N/A

£42,070.47

CLASSIFIED ROADS 2006-07

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Lavender Avenue (Martin's F/W-Lavender Fields)

12115589

90403215

CGH856D2N

£80,752.98

N/A

Y

£80,752.98

Y

AE

15-03-2006

01-05-2006

N/A

N/A

N/A

N/A

Lavender Fields

Lavender Avenue (remaining F/W)

12115589

90408930

CGH856D2N

£46,768.75

N/A

Y

£46,768.75

Y

AE

03-06-2006

03-07-2006

N/A

N/A

N/A

N/A

Lavender Fields

Lavender Avenue-CARRIAGEWAY WORKS 

12115589

1052385

CGH856D2N

£121,000.00

N/A

Y

£127,829.58

Y

AE

25-07-2006

04-08-2006

N/A

N/A

N/A

N/A

Lavender Fields

TOTAL

£248,521.73

N/A

£255,351.31

UNCLASSIFIED ROADS 2006-07

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Grove Road (minor arm)

12126344

90407261

CGH856D2N

£46,365.89

N/A

Y

£60,607.31

Y

SB

03-07-2006

21-07-2006

N/A

N/A

N/A

N/A

Figges Marsh

Littlers Close 

12126875

90407430

CGH856D2N

£12,672.39

N/A

Y

£13,901.12

Y

PH

02-10-2006

10-11-2006

N/A

N/A

N/A

N/A

Lavender Fields

Norman Road

12126878

90407433

CGH856D2N

£10,842.01

N/A

Y

£15,008.76

Y

AE

11-12-2006

28-12-2006

N/A

N/A

N/A

N/A

Abbey

Ormerod Gardens 

12126872

90407428

CGH856D2N

£11,997.49

N/A

Y

£12,252.06

Y

SB

03-07-2006

14-07-2006

N/A

N/A

N/A

N/A

Figges Marsh

PRW 78 from Wessex Ave to Erridge Rd

12129768

90408539

CGH856D2N

£14,796.17

N/A

Y

£13,480.24

Y

AE

28-08-2006

27-09-2006

N/A

N/A

N/A

N/A

Merton Park

Runnymede 

12126877

90407432

CGH856D2N

£111,373.60

N/A

Y

£116,135.65

Y

PH

27-11-2006

31-01-2007

N/A

N/A

N/A

N/A

Lavender Fields

Steers Mead (Martin's F/W-Lavender Fields)

12115590

90403156

CGH856D2N

£2,135.04

N/A

Y

£2,135.04

Y

AE

15-03-2006

01-05-2006

N/A

N/A

N/A

N/A

Lavender Fields

Wellington Road 

12126880

90407435

CGH856D2N

£52,683.92

N/A

Y

£40,963.31

Y

GM

11-09-2006

06-10-2006

N/A

N/A

N/A

N/A

Wimbledon Park

Yarborough Road 

12126876

90407431

CGH856D2N

£17,904.46

N/A

Y

£13,816.32

Y

PH

09-10-2006

17-11-2006

N/A

N/A

N/A

N/A

Lavender Fields

TOTAL

£280,770.97

N/A

£288,299.81

Acacia Road 

12126873

90407429

G00124EH56

£8,546.45

N/A

Y

£7,214.68

Y

GM

17-07-2006

28-07-2006

N/A

N/A

N/A

N/A

Figges Marsh

TOTAL

£8,546.45

N/A

£7,214.68

Dundonald Road

12129770

90408540

CGH91MH2N

£46,276.48

N/A

Y

£32,142.17

Y

BT

GRANT T.

08-01-2007

26-01-2007

N/A

N/A

N/A

N/A

Dundonald

Elm Walk (Part 2)

12126883

90413699

CGH91MH2N

£100,000.00

N/A

Y

£100,037.51

Y

AE

01-06-2006

18-12-2006

N/A

N/A

N/A

N/A

West Barnes/Cannon Hill

Newstead Way

12129787

90408553

CGH91MH2N

£43,190.98

N/A

Y

£79,146.51

Y

GM

22-01-2007

09-03-2007

N/A

N/A

N/A

N/A

Village

Robinson Road, Tooting

12126346

90407262

CGH91MH2N

£92,004.16

N/A

Y

£90,206.60

Y

AE

11-12-2006

06-02-2007

N/A

N/A

N/A

N/A

Colliers Wood

TOTAL

£281,471.62

N/A

£301,532.79

Montacute Road (Phase 1)

12129791

90408555

CGH708D2N

£68,000.00

N/A

Y

£68,000.00

Y

BT

IAN

05-03-2007

30-03-2007

N/A

N/A

N/A

N/A

Ravensbury

TOTAL

£68,000.00

N/A

£68,000.00

Aspen Gardens

12126380

90407263

G00124EH56

£15,745.08

N/A

Y

£15,745.08

Y

AE

01-06-2006

09-06-2006

N/A

N/A

N/A

N/A

Cricket Green

Broadway Gardens

12126383

90407264

G00124EH56

£47,905.98

N/A

Y

£47,905.98

Y

AE

11-05-2006

31-05-2006

N/A

N/A

N/A

N/A

Cricket Green

Claremont Avenue 

12126882

90407437

G00124EH56

£55,787.79

N/A

Y

£63,173.97

Y

AE

IAN

24-07-2006

15-09-2006

N/A

N/A

N/A

N/A

West Barnes

Edgehill Road 

12126396

90407265

G00124EH56

£150,298.69

N/A

Y

£174,041.54

Y

GM

28-08-2006

13-10-2006

N/A

N/A

N/A

N/A

Graveney

Elm Walk 

12126883

90407438

G00124EH56

£100,000.00

N/A

Y

£97,619.51

Y

AE

01-06-2006

18-12-2006

N/A

N/A

N/A

N/A

West Barnes/Cannon Hill

Fairlawn Road

12126534

90407347

G00124EH56

£56,782.82

N/A

Y

£53,545.56

Y

MF

24-07-2006

08-09-2006

N/A

N/A

N/A

N/A

Dundonald

Heyford Avenue 

12126384

90407258

G00124EH56

£33,316.19

N/A

Y

£33,316.19

Y

PH

05-06-2006

23-06-2006

N/A

N/A

N/A

N/A

Cannon Hill

Hill Road 

12126397

90407266

G00124EH56

£92,553.32

N/A

Y

£100,778.73

Y

GM

28-11-2006

30-03-2007

N/A

N/A

N/A

N/A

Graveney

Meadow Close (Cul-de-sac Only) 

12127947

90408140

G00124EH56

£2,835.47

N/A

Y

£2,835.47

Y

AE

03-08-2006

31-08-2006

N/A

N/A

N/A

N/A

West Barnes

Mostyn Road 

12126871

90407427

G00124EH56

£67,689.39

N/A

Y

£123,294.51

Y

BT

IAN

25-09-2006

15-01-2007

N/A

N/A

N/A

N/A

Merton Park

Northernhay Walk 

12126870

90407426

G00124EH56

£25,063.06

N/A

Y

£30,291.35

Y

PH

12-06-2006

30-06-2006

N/A

N/A

N/A

N/A

Cannon Hill

Pear Tree Close

12124445

90407256

G00124EH56

£18,410.00

N/A

Y

£18,409.90

Y

BT

IAN

04-04-2006

18-04-2006

N/A

N/A

N/A

N/A

Cricket Green

Prince Georges Avenue

12124383

90406480

G00124EH56

£15,827.21

N/A

Y

£18,845.84

Y

PH

01-06-2006

01-07-2006

N/A

N/A

N/A

N/A

Dundonald

Taffy How

12124443

90407255

G00124EH56

£19,031.00

N/A

Y

£19,030.58

Y

BT

IAN

04-04-2006

18-04-2006

N/A

N/A

N/A

N/A

Cricket Green

Westfield Road

12124386

90407257

G00124EH56

£15,610.00

N/A

Y

£15,609.97

Y

BT

IAN

04-04-2006

18-04-2006

N/A

N/A

N/A

N/A

Cricket Green

TOTAL

£716,856.00

N/A

£814,444.18







FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2007-08

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Kingston Road-Minor Arm-(Phase 2)

12142981

90419163

CGH06ED2N

£144,219.23

£150,000.00

Y

£148,588.15

Y

AJP

11-06-2007

21-09-2007

N/A

N/A

Y

Lane Closure - Off Peak

Merton Park

TOTAL

£144,219.23

£150,000.00

£148,588.15

CLASSIFIED ROADS 2007-08

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Ridgway

12142976

90414114

G00124EH56

£98,709.44

£220,732.62

Y

£213,456.70

Y

BT

GARY

12-03-2007

24-08-2007

N/A

N/A

Y

Lane Closure - Off Peak

Hillside

TOTAL

£98,709.44

£220,732.62

£213,456.70

UNCLASSIFIED ROADS 2007-08

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Aragon Road (PHASE 1) 

12126881

90407436

CGH08ND2N

£197,000.93

£179,047.47

Y

£176,717.71

Y

GM

GARY

24-09-2007

30-11-2007

60

60

N

Lane Closure - Off Peak

Lower Morden

Arnold Road

12129781

90408549

CGH08ND2N

£25,279.69

£30,000.00

Y

£28,825.39

Y

DS

COLIN

03-12-2007

21-12-2007

10

15

N

Lane Closure - Off Peak

Colliers Wood

Arterberry Road

12129809

90414228

CGH08ND2N

£171,913.94

£233,052.61

Y

£239,776.12

Y

AJP

PAT

07-05-2007

02-11-2007

100

128

N

Lane Closure - Off Peak

Raynes Park

Beddington Lane Edge Repair

12147784

90419130

CGH08ND2N

£20,729.43

£20,729.43

Y

£19,079.37

Y

SB

30-09-2007

30-09-2007

1

1

Y

Lane Closure - Off Peak

Cricket Green

Braeside Avenue

12129798

90408558

CGH08ND2N

£24,877.35

£24,877.35

Y

£23,365.72

Y

SDB

IAN

30-04-2007

14-05-2007

20

11

N

Lane Closure - Off Peak

Dundonald

Cavendish Avenue SW20

12142774

90414049

CGH08ND2N

£86,543.51

£90,379.82

Y

£83,728.60

Y

GM

COLIN

10-09-2007

30-11-2007

40

60

Y

Lane Closure - Off Peak

Colliers Wood

Courthope Villas

12158624

90419602

CGH08ND2N

£38,809.65

£38,809.65

Y

£37,053.66

Y

BT

PAT

05-11-2007

23-11-2007

20

15

N

Lane Closure - Off Peak

Hillside

Crossways Road

12129807

90408565

CGH08ND2N

£46,030.53

£50,000.00

Y

£48,958.32

Y

AJP

IAN

03-09-2007

15-10-2007

25

31

N

Lane Closure - Off Peak

Longthornton

Glebe Avenue

12139243

90415562

CGH08ND2N

£56,409.34

£56,409.34

Y

£43,046.55

Y

BT/ AJP

PAT

03-12-2007

15-02-2008

35

47

N

Lane Closure - Off Peak

Cricket Green

Gorringe Park Avenue

12129777

90408546

CGH08ND2N

£110,588.86

£110,588.86

Y

£109,317.33

Y

GM

09-07-2007

28-09-2007

50

59

N

Lane Closure - Off Peak

Graveney

Mostyn Road (CARRIAGEWAY)

12126871

90418181

CGH08ND2N

£160,200.03

£155,344.98

Y

£153,020.47

Y

BT

29-05-2007

18-06-2007

16

17

N

Closure -  Off Peak

Merton Park

TOTAL

£938,383.26

£989,239.51

£962,889.24

Pincott Road

12129773

90408543

CGH91MH2N

£52,129.62

£52,129.62

Y

£49,918.19

Y

GM

26-03-2007

27-04-2007

30

23

N

Lane Closure - Off Peak

Abbey

TOTAL

£52,129.62

£52,129.62

£49,918.19

Fair Green Mitcham Paving Scheme

12159377

90419796

CGH972D2P

£57,000.00

£60,000.00

Y

£60,391.75

Y

AME

13-08-2007

22-10-2007

50

50

N

N/A

Cricket Green

TOTAL

£57,000.00

£60,000.00

£60,391.75

Coombe Lane Cycle Lane

12143142

90417846

CGH07ND2N

£38,370.87

£38,370.87

Y

£38,370.87

Y

BT

30-05-2007

31-07-2007

45

45

N/A

N/A

West Barnes

TOTAL

£38,370.87

£38,370.87

£38,370.87

Church Walk, Streatham

12129780

90408548

G00124EH56

£21,885.64

£26,464.36

Y

£28,404.88

Y

AJP

PAT

18-02-2008

13-03-2008

20

19

N

Lane Closure - Off Peak

Longthornton

Denison Road 

12126884

90407439

G00124EH56

£57,594.32

£57,594.32

Y

£54,946.16

Y

AJP

14-05-2007

25-06-2007

35

30

N

Lane Closure - Off Peak

Colliers Wood

Denmark Road

12154073

90418659

G00124EH56

£43,209.00

£48,402.34

Y

£49,240.09

Y

AJP

IAN

05-11-2007

07-12-2007

35

25

N

Lane Closure - Off Peak

Hillside

Denmark Avenue

12166787

90422329

G00124EH56

£61,871.08

£61,871.08

Y

£66,633.51

Y

AJP

IAN

10-12-2007

18-01-2008

30

21

N

Lane Closure - Off Peak

Hillside

Elm Walk-Remaining Sections

12168105

90423074

G00124EH56

£3,500.00

£3,500.00

Y

£3,073.58

Y

AME

PAT

26-11-2007

30-11-2007

5

5

N

Lane Closure - Off Peak

West Barnes

Hilary Avenue

12147336

90415412

G00124EH56

£27,076.72

£27,076.72

Y

£24,133.70

Y

AME

16-07-2007

27-07-2007

10

10

N

Lane Closure - Off Peak

Figges Marsh

Kingston Road 338A to 330A

12164324

90421467

G00124EH56

£7,374.36

£7,374.36

Y

£7,532.16

N

BT

MICHAEL

11-12-2007

14-12-2007

10

4

N

Lane Closure - Off Peak

Cannon Hill

Mossville Gardens

12127029

90407645

G00124EH56

£38,698.13

£38,698.13

Y

£38,310.83

Y

BT/DS

GARY

03-12-2007

01-02-2008

20

36

N

Lane Closure - Off Peak

Cannon Hill

Missenden Gardens

12126535

90407348

G00124EH56

£23,072.09

£23,072.09

Y

£21,166.83

Y

BT

COLIN

27-08-2007

11-09-2007

15

11

N

Lane Closure - Off Peak

Ravensbury

Montacute Road (Phase 2)

12129791

90408555

G00124EH56

£135,931.48

£140,000.00

Y

£141,968.60

Y

BT

IAN

01-04-2007

24-04-2007

15

15

N

Lane Closure - Off Peak

Ravensbury

Montrose Gardens

12142973

90419124

G00124EH56

£31,942.79

£31,942.79

Y

£32,674.39

Y

AJP

18-06-2007

16-07-2007

15

21

N

Lane Closure - Off Peak

Figges Marsh

Rialto Road

12129800

90408560

G00124EH56

£33,214.42

£40,000.00

Y

£38,595.60

Y

BT

IAN

22-10-2007

02-11-2007

15

10

N

Lane Closure - Off Peak

Figges Marsh

Somerset Road Patching

12154375

90417835

G00124EH56

£2,776.00

£2,776.00

Y

£2,776.00

Y

SB

15-05-2007

01-06-2007

15

13

N

Lane Closure - Off Peak

Village

St. Marks Road

12129784

90408551

G00124EH56

£57,886.09

£57,886.09

Y

£58,815.28

Y

DS

GARY

03-12-2007

18-01-2008

40

25

N

Lane Closure - Off Peak

Figges Marsh

Swains Road

12129782

90408550

G00124EH56

£49,438.03

£49,438.03

Y

£46,489.58

Y

BT/ AJP

COLIN

03-01-2008

01-02-2008

25

22

N

Lane Closure - Off Peak

Colliers Wood

Vale Road

12129785

90408552

G00124EH56

£34,142.25

£45,000.00

Y

£44,822.60

Y

AJP

PAT

02-04-2007

14-05-2007

20

28

N

Lane Closure - Off Peak

Pollards Hill

Worcester Close

12142975

90414113

G00124EH56

£32,699.65

£32,699.65

Y

£31,169.40

Y

GM

MALCOLM

30-04-2007

14-05-2007

20

11

N

Lane Closure - Off Peak

Figges Marsh

TOTAL

£662,312.05

£693,795.96

£690,753.19







FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2008-09

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Bishopsford Road

12178027

90426599

CGH39FD2N

£227,160.90

£250,000.00

Y

£268,213.71

Y

BT

PAT

08-09-2008

27-02-2009

75

103

Y

Lane Closure - Off Peak

Ravensbury

Bushey Road - Cycle Lane (Apostle Side)

12194259

90432921

CGH035D2N

£56,385.00

£56,385.00

Y

£64,607.18

Y

AJP

MICHAEL

02-01-2009

13-03-2009

70

70

Y

Lane Closure - Off Peak

Locks Lane - Pave Roundabout

12178035

90426604

CGH39FD2N

£2,888.13

£2,888.13

Y

£2,888.13

N

BT MICHAEL/COLIN D. 19-10-2008

19-10-2008

1

1

Y

Lane Closure - Off Peak

Figges Marsh

TOTAL

£286,434.03

£309,273.13

£335,709.02

Cricket Green Phase 2 (footpath by Vestry Hall)

22008384

90425903

CGH075D2N

£30,000.00

£30,000.00

N

£28,749.38

N

AK

IAN

07-04-2008

18-04-2008

10

10

Y

Lane Closure - Off Peak

Cricket Green

TOTAL

£30,000.00

£30,000.00

£28,749.38

UNCLASSIFIED ROADS 2008-09

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Aragon Road (PHASE 2)

12174867

90425689

CGH08ND2N

£133,135.10

£138,000.00

Y

£132,879.11

Y

GM

IAN

25-04-2008

11-07-2008

60

58

N

Lane Closure - Off Peak

Lower Morden

Claremont Avenue (PHASE 2)

12126882

90425690

CGH08ND2N

£125,521.63

£130,400.85

Y

£134,161.74

Y

GM

GARY

19-05-2008

23-07-2008

45

47

N

Lane Closure - Off Peak

West Barnes

Dundonald Road Width Restriction

12173007

90425566

CGH08ND2N

£36,392.81

£36,392.81

Y

£33,062.96

Y

BT

PAT

23-06-2008

04-07-2008

15

10

Y

Lane Closure - Off Peak

Dundonald

Grosvenor Hill

12168584

90423223

CGH08ND2N

£45,022.84

£40,000.00

Y

£40,955.89

Y

AJP

GARY

05-05-2008

16-05-2008

20

10

N

Lane Closure - Off Peak

Village

Love Lane, Mitcham - No. 20 to Church Place

12129802

90408562

CGH08ND2N

£29,240.11

£29,240.11

Y

£29,630.60

Y

BT

PAT

26-08-2008

05-09-2008

15

15

N

Lane Closure - Off Peak

Cricket Green

Marryat Road 

12126885

90407440

CGH08ND2N

£227,337.70

£249,060.45

Y

£311,469.46

Y

AME

GARY

29-07-2008

16-01-2009

105

112

Y

Lane Closure - Off Peak

Village

TOTAL

£596,650.19

£623,094.22

£682,159.76

Blake Road - Miles Road to Collingwood Road

12178880

90426922

G00124EH56

£17,443.36

£18,058.90

Y

£21,229.60

Y

BT

PAT

12-06-2008

19-06-2008

5

7

N

Lane Closure - Off Peak

Cricket Green

The Grange

12168582

90423222

G00124EH56

£151,082.32

£165,000.00

Y

£165,487.24

Y

AME

IAN

14-07-2008

19-09-2008

60

50

N

Lane Closure - Off Peak

Village

Hassocks Road

12142972

90414110

G00124EH56

£102,132.08

£120,000.00

Y

£124,530.88

Y

BT

PAT

13-03-2008

14-05-2008

40

45

N

Lane Closure - Off Peak

Longthornton

Pollard Road

12174002

90425170

G00124EH56

£63,901.72

£70,000.00

Y

£66,163.37

Y

BT

PAT

15-05-2008

06-06-2008

25

16

N

Lane Closure - Off Peak

Ravensbury

Southside Common

12142974

90414112

G00124EH56

£37,007.03

£39,000.00

Y

£38,851.91

Y

DS

PAT

24-07-2008

06-08-2008

15

13

N

Lane Closure - Off Peak

Village

Willmore End

12172360

90424515

G00124EH56

£14,313.14

£18,000.00

Y

£17,397.94

Y

AJP

PAUL D.

30-06-2008

11-07-2008

5

10

N/A

Closure - Off Peak

Abbey

#Borough Entry Signs#

12167795

90422816

G00124EH56

£51,883.82

£51,883.82

Y

£51,883.82

Y

AME

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

TOTAL

£437,763.47

£481,942.72

£485,544.76

STREET IMPROVEMENT WORKS 2008-09

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Grand Drive  (between 300-370)

12194208

90432919

CGH102D2N

£92,000.00

£100,000.00

Y

£95,000.00

Y

AJP

GARY

19-01-2009

20-02-2009

Y

Lane Closure - Off Peak

Pollards Hill

Manor Road

12191529

90431855

CGH102D2N

£14,676.75

£16,401.02

Y

£16,401.02

Y

AJP

IAN

03-12-2008

12-12-2008

8

8

Y

Lane Closure - Off Peak

Longthornton

Merton High Street (Between Mill Rd and Abbey Rd)

12179080

90427074

CGH102D2N

£25,208.00

£48,381.78

Y

£48,381.78

Y

AJP

IAN

15-12-2008

16-01-2009

17

18

Y

Lane Closure - Off Peak

Abbey

Northborough Road (between 291a- 307)

12179078

90427073

CGH102D2N

£31,754.51

£31,627.21

Y

£31,627.21

Y

AJP

IAN

04-11-2008

02-12-2008

14

21

Y

Lane Closure - Off Peak

Pollards Hill

South Lodge Avenue

12179318

90427218

CGH102D2N

£67,824.16

£67,824.16

Y

£67,824.16

Y

AJP

IAN

22-09-2008

03-11-2008

20

31

Y

Lane Closure - Off Peak

Pollards Hill

TOTAL

£231,463.42

£164,234.17

£259,234.17







FOOTWAY WORKS FINANCIAL SUMMARY

PRINCIPAL ROADS 2009-10

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Kingston Road (Wimbledon Chase Scheme)

12210273

90438492

CGH33KD2N

£112,000.00

£79,379.39

Y

£82,369.68

Y

MJS

GARY

02-11-2009

27-11-2009

20

Y

2 Way Lights  - Off Peak

Merton Park

Kingston Road, SW19 - (os Nelson Hospital)

12204952

90436640

CGH34GD2N

£59,996.06

£75,000.00

Y

£73,462.82

Y

BT

MICK

28-09-2009

16-10-2009

23

15

Y

2 Way Lights  - Off Peak

Merton Park

TOTAL

£171,996.06

£154,379.39

£155,832.50

CLASSIFIED ROADS 2009-10

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Cannizaro Road

12203335

90436097

CGH08LD2N

£75,551.09

£190,778.47

Y

£192,333.93

Y

GM

GARY

05-10-2009

03-11-2009

25

23

N

Closure - Off Peak

Village

TOTAL

£75,551.09

£190,778.47

£192,333.93

UNCLASSIFIED ROADS 2009-10

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Beaford Grove

12203110

90436007

CGH08ND2N

£58,506.47

£58,506.47

Y

£68,422.16

Y

GM

IAN

25-08-2009

02-10-2009

24

33

N

Lane Closure - Off Peak

Cannon Hill

Bramcote Avenue

12202666

90435839

CGH08ND2N

£83,107.44

£83,107.44

Y

£86,536.33

Y

GM

PAT

05-10-2009

27-11-2009

40

40

N

Lane Closure - Off Peak

Cricket Green

Buckleigh Avenue

12194598

90433030

CGH08ND2N

£95,703.03

£95,703.03

Y

£103,183.21

Y

GM

IAN

27-04-2009

03-07-2009

43

47

N

Lane Closure - Off Peak

Cannon Hill

Byron Avenue

12199785

90434863

CGH08ND2N

£95,310.77

£146,115.53

Y

£145,974.23

Y

BT

FERGAL

11-05-2009

31-07-2009

59

59

N

Lane Closure - Off Peak

West Barnes

Cherrywood Lane

12194597

90433029

CGH08ND2N

£182,225.83

£161,004.74

Y

£153,030.59

Y

AJP

MICK

22-06-2009

16-09-2009

45

62

N

Lane Closure - Off Peak

Cannon Hill

Cobham Avenue

12199784

90434862

CGH08ND2N

£72,682.67

£105,794.14

Y

£105,844.76

Y

BT

FERGAL

04-08-2009

21-09-2009

34

34

N

Lane Closure - Off Peak

West Barnes

Currie Hill Close

12129797

90408557

CGH08ND2N

£21,376.59

£21,376.59

Y

£23,646.25

Y

GM

PAT

05-05-2009

22-05-2009

10

14

N

Lane Closure - Off Peak

Village

Morton Road

12178879

90426921

CGH08ND2N

£54,019.69

£54,019.69

Y

£54,939.37

Y

BT

PAT

01-06-2009

25-06-2009

26

19

N

Lane Closure - Off Peak

Ravensbury

New Close

12129790

90408554

CGH08ND2N

£129,921.30

£160,000.00

Y

£179,208.01

Y

GM

PAT

22-06-2009

14-08-2009

54

40

N

Lane Closure - Off Peak

Cricket Green

Oakleigh Way

12192333

90432189

CGH08ND2N

£178,047.71

£135,000.00

Y

£143,118.71

Y

AJP

MICK

05-05-2009

03-07-2009

33

43

N

Lane Closure - Off Peak

Longthornton

Walpole Road

12192378

90434945

CGH08ND2N

£24,546.19

£21,912.55

Y

£21,912.55

Y

BT

PAT

26-05-2009

04-06-2009

11

8

Y

Lane Closure - Off Peak

Colliers Wood

Wide Way

12129799

90408559

CGH08ND2N

£71,269.33

£100,676.08

Y

£97,259.11

Y

GM

COLIN

03-08-2009

06-11-2009

30

35

N

Lane Closure - Off Peak

Pollards Hill

TOTAL

£1,066,717.02

£1,143,216.26

£1,183,075.28

Byards Croft

12202667

90435840

G00124EH56

£38,448.58

£41,634.00

Y

£40,143.96

N

GM

GARY

21-09-2009

02-10-2009

20

10

N

Lane Closure - Off Peak

Longthornton

Eldertree Way

12194600

90433031

G00124EH56

£54,576.95

£54,576.95

Y

£51,294.00

Y

AJP

COLIN

29-06-2009

31-07-2009

20

25

N

Lane Closure - Off Peak

Longthornton

Ellis Road

12202200

90436151

G00124EH56

£13,956.80

£13,956.80

Y

£12,460.48

Y

BT

MICHAEL

02-11-2009

06-11-2009

4

4

N

Lane Closure - Off Peak

Cricket Green

Middleton Road (Patches)

12181880

90429837

G00124EH56

£13,069.88

£20,000.00

Y

£22,963.35

Y

BT

GARY

11-05-2009

20-05-2009

8

8

N

Lane Closure - Off Peak

St Helier

Robinson Road, Tooting (remaining section)

12126346

90419392

G00124EH56

£83,630.53

£83,630.53

Y

£85,101.90

Y

GM

IAN

29-06-2009

14-08-2009

35

35

Y

Lane Closure - Off Peak

Colliers Wood

Rural Way

12194595

90433028

G00124EH56

£63,024.25

£63,024.25

Y

£59,836.54

Y

BT

PAT

07-09-2009

02-10-2009

20

20

N

Lane Closure - Off Peak

Graveney

Warminster Way

12194601

90433032

G00124EH56

£55,212.94

£42,677.23

Y

£42,677.23

Y

AJP

COLIN

25-05-2009

26-06-2009

20

24

N

Lane Closure - Off Peak

Longthornton

TOTAL

£321,919.93

£319,499.76

£314,477.46







FOOTWAY WORKS FINANCIAL SUMMARY

CLASSIFIED ROADS 2010-11

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

USRN

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Plough Lane (Durnsford Road to Mead Path)

22105115

12203898

90441880

CGH08ND2N

£33,673.51

£33,673.51

Y

£31,174.58

Y

BT

MICK

23-08-2010

06-09-2010

15

11

Y

Lane Closure - Off Peak

Wimbledon Park

TOTAL

£33,673.51

£33,673.51

£31,174.58

UNCLASSIFIED ROADS 2010-11

ORIGINAL 

REVISED 

PROPOSED 

ACTUAL 

TRAFFIC 

USRN

ENQUIRY

JOB NO.

COST CODE

PROACTIS O/N

ESTIMATE

ESTIMATE

COMMITTED

FINAL COST

WALKED OFFICER

GANG

START DATE

END DATE

DURATION

DURATION

SENSITIVE

TRAFFIC CONTROL

WARD

Colwood Gardens

22101560

12215149

90440465

CGH08ND2N

E10089784ESA

£91,717.14

£110,000.00

Y

£107,270.33

Y

GM

MICK

12-04-2010

28-05-2010

25

35

N

Lane Closure - Off Peak

Colliers Wood

Deer Park Road (Lombard Road to No. 24)

22102013

12215150

90440466

CGH08ND2N

E10089782ESA

£79,474.33

£79,474.33

Y

£84,201.42

Y

BT

MICK

07-07-2010

13-08-2010

35

28

N

Lane Closure - Off Peak

Abbey

Denham Crescent

22102025

12215151

90440467

CGH08ND2N

E10089783ESA

£67,753.99

£67,753.99

Y

£61,099.08

Y

GM

PAT

14-06-2010

16-07-2010

30

25

N

Lane Closure - Off Peak

Cricket Green

Greenwood Close

22102964

12215152

90440468

CGH08ND2N

E10089778ESA

£59,160.03

£59,160.03

Y

£59,584.43

Y

RH

PAT

05-04-2010

10-05-2010

30

26

N

Lane Closure - Off Peak

Cannon Hill

Newminster Road

22104695

12215153

90440469

CGH08ND2N

E10089695ESA

£25,409.65

£42,000.00

Y

£42,992.48

Y

GM

GARY

26-07-2010

06-08-2010

10

16

N

Lane Closure - Off Peak

Ravensbury

Parkwood Road

22105001

12202671

90435844

CGH08ND2N

E10089776ESA

£51,682.01

£51,682.01

Y

£51,308.42

N

RH

MICK

14-06-2010

08-07-2010

25

19

N

Lane Closure - Off Peak

Hillside

TOTAL

£375,197.15

£410,070.36

£406,456.16

Borough Road

22100705

12215147

90440464

G00124EH56

E10089697ESA

£34,171.83

£34,171.83

Y

£33,894.38

Y

BT

PAT

23-08-2010

10-09-2010

15

15

N

Lane Closure - Off Peak

Lavender Fields

Burley Close

22100930

12222377

90443329

G00124EH56

E10090864ESA

£11,146.50

£11,146.50

Y

£12,758.41

N

BT

GARY

05-05-2010

14-05-2010

5

8

N

Lane Closure - Off Peak

Longthornton

Camp View (o/s The Study)

22101134

12218281

90441411

G00124EH56

E10090196ESA

£10,327.22

£10,327.22

Y

£10,327.22

Y

RH

06-04-2010

09-04-2010

4

4

N

Lane Closure - Off Peak

Village

Commonside East (o/s School)

22101572

12218400

90441503

G00124EH56

E10090196ESA

£5,868.67

£5,868.67

Y

£5,868.67

Y

RH

12-04-2010

16-04-2010

5

5

N

Lane Closure - Off Peak

Pollards Hill

London Road (Fair Green Footpath)

22103995

12197193

90438629

G00124EH56

E10088455ESA

£3,599.35

£3,599.35

Y

£2,804.07

Y

BT

PAUL D.

04-05-2010

06-05-2010

6

3

N

Closure

Figges Marsh

Ridgway (opp. Lansdowne Road)

22105400

12210291

90438466

G00124EH56

E10090863ESA

£5,685.59

£5,685.59

Y

£5,480.61

Y

BT

PAT

10-05-2010

13-05-2010

4

4

N

Lane Closure - Off Peak

Village

Woodlands

22106831

12215154

90440470

G00124EH56

E10089694ESA

£36,357.72

£36,357.72

Y

£43,924.08

Y

RH

PAT

19-07-2010

16-08-2010

15

21

N

Lane Closure - Off Peak

West Barnes

TOTAL

£113,579.58

£113,579.58

£121,480.14




    

  

  
