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Method Statement of Construction  

Marlow Development Proposal 

Method Statement for Construction 

Special care will be taken by SEPEL’s professional and river works experienced 
team lead by Jacksons Construction (an Environment Agency framework 
Partner) to ensure a high level of safety to the general public and construction 
team, as well as, to the marine life in and around the construction site.  
Furthermore, minimal disruption to local businesses, residents and the areas’ many 
visitors is insured by the efficient design of the civil engineering works necessary 
to support the hydropower scheme.  

During the construction process it will not be necessary to close the Lock cut, 
Thames Path National Trial or any roadway, although a restriction to access will be 
necessary in the part of the weir pool and upstream weir side around the turbine 
civil engineering construction site. 

Riverside Bank Preparation 

Once access to the site has been restricted to ensure public safety on both land and 
water, pilings will be installed on and around the weir overspill. After excavation a 
concrete base will be poured forming a channel and support area for the turbines 
and turbine houses, as well as a compensatory flow channel. 

This channel will form the basis of a concrete weir by-pass, enabling turbine 
installation and increasing the flow capacity of Marlow Weir. Additionally, this 
area will be used for a Larinier fish pass to enhance the migration and movement 
of fish though the area. 

A structure of appropriate design, size and material will be constructed ahead of 
the turbines to house the turbine gearboxes, generators and controls.  New sluice 
gates will be installed. 

Turbine Installation 
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Method Statement of Construction  

Two, 4.5 metre wide by 4.5 metre high by 10 metre long turbines weighing 
approximately 40,000 kilograms each will be craned into place in pieces from a 
water based crane.  

Cabling and Commissioning  

Power cables between the turbines and the customers/grid connection will be run 
either under the river or over the weir to the grid connection point 

Once final PLC programming, sensor installation /calibration and construction 
decommissioning are complete, the turbines will undergo a 4 week commissioning 
period where the PLC and turbines will be fine turned to ensure Operating 
Agreement compliance and best output. 
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