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Viability Report: The Knowle, Sidmouth – Update
Introduction
Following our initial advice to East Devon District Council we received a rebuttal from
the applicant’s advisor, G L Hearn (appendix 1). Within the rebuttal there was
commentary from the applicant’s cost consultant, PMP, in response to the advice that
EDDC received from Mace Cost Consultants.
We commissioned Mace to further review the commentary from PMP and their advice
is attached at Appendix 2. We have considered GL Hearn’s commentary as well as the
advice from Mace and provide our update below.

Viability Update
We have reviewed the further opinion from G L Hearn as well as the updated advice
from Mace and broadly speaking our opinion of scheme viability has not changed. There
are two notable exceptions to this and that is the allowance for disposal costs and the
developers contingency.
In terms of disposal costs, we had allowed 3.8% in our initial appraisal against GL
Hearn’s 5.25%. GL Hearn have provided a range of surveyors and agents who will
confirm their opinion of 5.25%. We verified the opinion of two who advise the public
sector, the District Valuer and BPS surveyors, who confirmed that in their opinion
5.25% is a more appropriate level. We therefore include the disposal cost at 5.25%.
The second area of consideration relates to the contingency. Having reviewed the cost
plan there are multiple contingency elements included accounting for an additional 2% of
cost. GL Hearn believe these cover a different risk element and that a further developer
contingency of 5% should be applied. We disagree and consider this to be double
counting. However we do acknowledge that a typical contingency of 5% is usually
applied to projects at this stage to reflect unknown risks and therefore we have made a
further 3% contingency allowance taking the total to 5%.

Conclusion
These two items, whilst appearing small, amount to an increase in costs of £1,459,103
which is the effective surplus, above a £5.8m land value and 20% developer profit, that
would have be available for off-site affordable housing contribution.
Our advice to East Devon District Council therefore is that (accepting a developer
profit of 20% and a benchmark land value of £5.8m and based on the best
information available) the scheme would not be able to viably make an

affordable housing contribution should the inspector find that it is in fact a C3 use class
development.
We trust the above report is satisfactory for your purposes, but should you require any
further information or clarification, please do not hesitate to contact us.
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