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Meeting Minutes 

  

 

 

 

 

 

 

Subject 

Transport Connectivity and Design 

Project 

Snow Hill Growth Strategy 

Project No. 

B2309015 

 

 

Prepared by 

Tim Mitchell  

 

 

Location 

Birmingham 

Date/Time 

15th June 2018 

Participants 

Neil Davies, Phil Edwards, David Harris, Tim Mitchell, Nick Secker, Marlene Slater 

Copies to 

All attendees, AC, LC, Laura Li 

Apologies AC 

 

 

 

 

 

 

Notes 

Action 

2 

Matters Arising / Strategic Guidance 

 

Included in items below. 

3 

Options Appraisal Report 

 

•  OAR to be updated to reflect CAZ proposals which were to be published  NS/ND 

on  18/6/18.    Otherwise  apart  from  minor  comments  from  TM,  OAR  was   

felt to be nearly ready. 

 

 

4 

Rescoping 

 

 

 

Rescoping note: 

 

•  Rescoping note to be updated to reflect CAZ proposals which were to be  NS/ND 

published on 18/6/18 

 

•  The Pell Frischmann/CAZ bus lanes work was being taken account of 

 

•  Geographic scope was to take in Dartmouth Circus to Bristol St 

 

 

 

Modelling: 

 

•  Agreed approach was: Prism to be licensed to BCC for BCC to licence to   

Jacobs for use on this commission only 

 

•  AC to check T&Cs for PRISM contract and advise KH of BCC approval,  AC 

for  Jacobs  to  use  PRISM  in  their  offices.    Jacobs  to  clarify  with  Rand(?)  NS/ND 

whether assistance required or not. 

 

•  Jacobs  to  produce  a  more  detailed  note  modelling  approach  including  NS/ND 

proposed  model  runs/assumptions,  costs  and  programme  (modelling  to   

be complete by august 18). 

•  Single future year of 2026 to be used.  Up to 4 runs to be allowed for 

 

•  Jacobs  to  check  with  Laura  Li  whether  new  Saturn  version  would  be  NS/ND 

ready for this July 

 

5 

Note on Impacts of A38 Tunnels Closure/A38 Interim Options Plans 

 

 

 

Impacts Note: 

 

•  Jacobs  to  update  the  tunnels  closure  impacts  note  to  propose  initial  NS/ND 

suggestions for improvements (junction improvements and PT strategy) to   
BCC  and  arrange  a  workshop  for  prioritisation  of  these.    Post  meeting 
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Notes 

Action 

note  –  we  will  need  to  work  out  how  to  involve  TfWM  in  this  at   
technical level particularly the latter category. 

 

•  BCC to give a steer on policy interventions e.g. demand management 

PE/DIH 

 

 

A38 Interim Options Plans: 

 

•  These  options  had  been  discussed  with  Mark  Gamble,  DIH  and  TM  on   

13/6/18 but no others to date.  MG was to discuss within Planning 

 

•  Option 1 doesn’t deal with severance 

 

•  Option  2  offered  a  bigger  land  development  gain  (especially  for  the   

Churches  as  landowners)  but  may  affect  the  amenity  (being  able  to   

access places) more 

•

 

  There  was  a  desire  to  prevent  the  A38  remaining  as  a  through  route  to 

general traffic 

 

•  Want to prevent rat-running through Sandpits and here 

 

•  Jacobs  to  assume  for  Saturn  modelling  purposes:  1  lane  each  way  for  NS/ND 

tunnel and 1 lane each way for surface route 

 

•  Jacobs  to  develop  proposals  further  looking  at  phasing  as  part  of  the  NS/ND 

wider snow hill strategy 

6 

Coordination with other Workstreams/Next Steps/Timescales 

 

 
•  Reporting of Jacobs work proposed preferred options to Steering Group 

would be September 2018 

•  Jacobs had met Network Rail regarding the Snow Hill station design and 

local transport access:  

- 

Servicing  was  ‘probably’  going  to  be  via  Livery  St  though  it  was 
uncertain whether north or south end 

- 

Cycle  parking  was  intended  to  be  provided  on  the  ‘high  line’ 
proposed new bridge link over the A38 

- 

NR  to  clarify  how  many  spaces  needed  for  station  staff  parking 
under the station arches 

- 

Post  meeting  note:  NR  assuming  taxis  use  Livery  St  moved 
from Colmore Row? 

 

7 

AOB 

 

No items raised. 
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