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Subject 

Wider Transportation & Connectivity Design 

Project 

Snow Hill Growth Strategy 

Prepared by 

Tim Mitchell  

 

 

Location 

Birmingham 

Date/Time 

6th November 2018 

Participants 

Andy Chidgey (BCC), Neil Davies (Jacobs), David Harris (BCC), Laura Li (BCC), Julia 
Martin (BCC), Tim Mitchell (BCC), Nick Secker (Jacobs), Nick Young (Pell Frischmann). 

Copies to 

All attendees, Andrew Radford. 

Apologies Andrew Radford (BCC) 

 

 

 

 

 

Notes 

Action 

2 

Overview of Snow Hill Project and Progress 

 

•  NS  &  ND  summarised  this  project,  including  a  notional  total  of  £500m 

for  downgrading  the  A38  and  proposing  a  mitigation  strategy  including 
highway capacity improvements to the  Ring Road,  and public  transport 
investment  over  and  above  TfWM’s  programme  to  2026  e.g.  Park  & 
Ride.  This would free up land for development as part of the  Snow Hill 
Growth Strategy. 

•  It  was  assumed  the  proposals  would  be  delivered  after  the  

Commonwealth  Games,  starting  with  3  years’  work  on  the  Ring  Road  
then 2 years’ work on the A38, with the PT delivered in parallel.  Jacobs’ 
report  was  to  set  out  the  strategy  covering  the  following  periods:  CAZ, 
intermediate, and long term. 

•  As per action from previous meeting, TM had provided a BCC technical 

officer response to Jacobs’ hybrid options/A38 interim options reports on 
22/10/18. 

ACTION: Jacobs to circulate the plans to BCC showing extent of land 
released for development, by 20/11/18 
•  Meeting  dates/reporting  dates  to  Project  Board/Steering  Group  to  be 

advised 

3 

Overview of ‘Cells’/Re-routing Project and Progress 

 

•  NY summarised this project, to develop a signing and rerouting strategy.   

Splitting the City Centre into Cells through restricting access to general   
traffic  across  the  Cells,  so  traffic  would  be  virtually  ‘forced’  to  use  the 
Ring  Road.    A  notional  budget  of  £250K  was  set  for  measures  
complementary (fill in the gaps) to committed schemes.   

•  Initial  view  on  extent  of  the  Cells:  Jewellery  Quarter-Gun  Quarter, 

Eastside-Highgate, Westside. 

•  Synergy with the A38 was key including phasing/mitigation.  
•  Need to address local access/amenity issues. 
•  It  was  suggested  to  explore  availability  of  data  evidencing  impacts  of 

highway changes e.g. Paradise, CAZ ANPR. 

•  To be complete in 6 weeks reported internally to BCC (Head of Traffic 

Management). 

ACTION:  NY  to  share  outputs  from  the  Signing  &  Rerouting  Strategy 
with Jacobs at the end of November 

ACTION:  Jacobs  to  incorporate  the  proposed  Cells  into  Snow  Hill 
modelling 

 



[bookmark: 2] 

Meeting Minutes 

 Wider Transportation & Connectivity Design 

 6th November 2018 

 

4 

Snow Hill Modelling Issues 

 

•  Jacobs  was  expecting  to  be  able  to  run  PRISM  internally  in  December 

2018 subject to the  latest  PRISM problems being resolved, however this 
had been subject to repeated delays.  

•  ACTION:  Jacobs  to  send  a  note  to  TM/DIH/LLi/AC,  proposing  to 

continue to use Saturn but use PRISM v4.7 instead of v5, to prevent 
further  delay.    This  was  to  include  the  risks/benefits,  modelling 
assumptions/what  information  was  needed  etc.    Following  BCC 
comments the note was to then go to Phil Edwards for approval, PE 
authorisation required for TfWM to release the model to Jacobs. 

•  PRISM outputs were anticipated in Mid-January to early February 2019. 
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AOB 

 

No items raised. 
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