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Phase 2
Start Up
Information Gathering

Initial Technical Assessment of Options - WSP

WSP Report completed and presented to Prog Board

Complete

WSP Reports completed and issued to DfT - DfT have not 

DfT Approval of ASR and OAR

formally responded

Not completed

Programme Board decision to proceed with Phase 2

*

Development of Project Brief

To include Position Statement
January Cabinet Report - Decide to proceed with the 
development of funding applications and scheme 

WCC Mandate to proceed with Phase 2

development

*

CCC will have to agree to review junctions within Cov 

Other authorities Mandate to proceed

Boundary

Initiation

Decision Point Project PID to be presented and approved 
by Prg Board

*

CASM Modelling to determine strategic need

Scope to be set out clearly to CASM for alignment of the 

Preparation for detailed modelling - traffic surveys
Scoping meetings for detailed modelling with 
CCC/WCC/WDC

Intial scoping meeting held 23/11/18

Detailed paramics modelling 
Preparation of brief and scope for Phase 2 Technical 

To be issued through the PSC - by WCC or CCC 

Consultant

dependent on budget holder

Preparation of Project Documentation for Tech Consultant
Review and revision of the OAR and ASR and modelling 
completed to date

Include clarification of approval of process to date with DfT

Decision Point: Approval to appoint Tech Consultant 

*

Decision Point - Agree to the proposed preferred solution 
emerging from modelling

Programme Board

*

Stage 1 - Outline Business Case and Feasibility Design

WORKSTREAMS

Project Management and Governance

Planning, CPO, SRO, Capital Prgramme Entry, Tender 
and Award, Entering into Agreements (HE/ CCC/ UoW??), 

Cabinet/ Council decisions 

making funding applications

Reporting

Monthly to Programme Officers

*

*

*

*

*

*

*

*

*

*

*

*

*

*

*

Management of open orders and procurement of work 

Procurement

within stage

Technical Consultant 

As a result of procurement during initiation

May continue into Phase 2

Financial control

Funding source and draw down

Risk

Monthly review and update

Programme

Monthly review and update

Plan for Stage 2

Decision Point: Approval to move to Stage 2

*

Communciations

Communications Strategy

V7 Completed - review for Phase 2 alone

Website update + regular comms reporting

Monthly

*

*

*

*

*

*

*

*

*

*

*

*

*

*

*

Issues and Options Consultation

TO be completed by Tech Consultant

Route Option Consultation
Funding Assembly

HIF 

HIF OBC Preparation

Through WMCA Consultants (£35m)

Complete

*

To be followed through and used for CASM and Paramics 

HIF Offer of funding for modelling

modelling

HIF Decision

Complete - HIF require further information in order to award

Check with JS but CCC authority already in place, no need 

Decision Point: Approval to proceed with funding 

for WCC authority but WCC do need to be aware of the 

application (may require CCC Cabinet authority)

application
Through WMCA Consultants, with support from 

HIF FBC/OBC Preparation

WCC/CCC and Atkins

Submission due 1st March

HIF Funding decision

Develop this to include spend and draw down

*

HIF Spend Date

DfT

Scope and Brief for consultant

Application value £30m

DfT Outline Business Case Preparation

To run alongside completion of feasibility design

*

DfT Outline Business Case Approval

*

WMCA/ Other funding sources

Developer funding contribution

Via Development Control

WMCA Devo Deal application

Via CCC

University of Warwick S106 Contribution

£650k to be confirmed, timescales to be confirmed

Crest Nicholson S106 Contribution

£300k to be confirmed, timescales to be confirmed

Other funding sources

TBC

Move to Stage 2 will be dependent on completion of a full funding package

Feasibility Design

Environmental Survey and Scheme Development

Timescales to be reviewed and confirmed

May go into next stage to cover all of the surveys required

Feasibility Design

Timescales to be reviewed and confirmed

Planning Strategy to be confirmed

Timescales to be reviewed and confirmed

Stage 2 - Full Business Case and Detailed Design

Project Management and Governance

Planning, CPO, SRO, Capital Prgramme Entry, Tender 
and Award, Entering into Agreements (HE/ CCC/ UoW??), 

Cabinet/ Council decisions 

making funding applications

Reporting

Monthly to Programme Officers

*

*

*

*

Management of open orders and procurement of work 

Procurement

within stage

Technical Consultant 

Financial control

Funding source and draw down

Risk

Programme

Plan for Stage 3
Planning and Statutory Processes

Statutory and Legal Processes

Statutory Inquiry Period

Full Business Case Preparation

25/05/2018
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Full Business Case Approval

*

Detailed design and early works construction

Detailed Design

Early Works Contractor

Site surveys and investigations

Stage 3 - Finalise Land Assembly and Construction

Procurement and Construction

Events and Constraints on the network

Coventry City of Culture 2021

Minimise work on the network

University of Warwick Masterplan Final Year 2023

25/05/2018




    

  

  
