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[bookmark: 1]T2 BICESTER SCHEME - STEERING GROUP  

  

26 March 2021  

12:00 – 12:45 

Microsoft Teams session  

  
  
  

Attendees:   County Council  

CDC  

 

Jacqui Cox (JC) - Chair  

Dale Hoyland (DH) 

  

Eric Stevens (ES) 

Victoria Walton (VW) 

  

John Lee (JL)  

Afreen Patel (AP) 

 

  

Anton Deacon (AD) 
Aaron Rosser (AR) 
  

Apologies:    Ruth Anderson (RA) 

  

George Economides (GE)  
Jonathan Sayers (JS) 
Zoe Elford (ZE) 
Naomi Barnes (NB) 
Rosie Rowe (RR) 
Lydia Dunsdon (LD)  
Paul Wilson (PW)  
Graham Stanley (GS) 
  

AGENDA  

  

ITEMS FOR DISCUSSION  

OFFICER  

MINUTES AND ACTIONS 

TIMINGS  

- 

JC – Started works on MSR and come across a 
drainage issue into the verge but only a potential 
issue but NB is to check what impact this has on 

Welcome and 

the scheme. 

- 

GS to follow up with Sarah about further 

1. 

  previous actions 

JC 

5 mins 

- 

Check status of previous 

monitoring. 

actions 

- 

DH - Piggy Lane has been confirmed at a 
Conservation Area. JL/JC to discuss the impact 
this has on the scheme with Conservation team 
at CDC. 

- 

Piggy Lane access issue 

- 

Drainage issue (MS Road) – the team’s been 
out and now have a proposal (expensive and 
requires design input). NB is picking up with 
INT teams.  

- 

MS Road going well – Sanctuary House 
agreement in place (on schedule with 
programme)  

OCC / 

2.  

OCC/Skanska update 

- 

Design on the corner of MS Road and Oxford 

10 mins 

- 

Infrastructure – progress 

Skanska 

Rd ongoing – double kerb currently being 
considered  

- 

Piggy Lane continuing w/ coloured surfacing and 
gravel (light coloured to be fitting with 
environment) – 3m wide and plant wild flowers 
in the verge  

- 

Piggy Lane path design reduce by 0.5m to allow 
more verge and planting space. 
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JL to speak with Nick Blacow to see if he can 
shed any light on hotel access issue on 
Piggy Lane 

- 

It might be that the hotel owner would need to 
contact Drayton Depot for access to the bollard 
key 

- 

Purdah means that we cannot engage 
stakeholders on Causeway options until May. 
The TTRO for road closure in early June will 
need to be delayed. 

Public Health update 

- 

School streets - due to Purdah, Bicester trials 

3.  

- 

Community activation / 

Rosie/Anton 

have had to be delayed. 10th May will be the 

10 mins 

school streets 

provisional revised start date. 

- 

 

OCC Innovations 

OCC 

- 

JL to liaise with GS to check on progress 

4. 

 Team 

Innovation 

with Market Square monitoring issue and 

10 mins 

- 

Monitoring update 

Hub 

CCTV column. 

5. 

  Comms 

OCC/CDC  - 

Website update 

5 mins 

- 

Stakeholder engagement  

6. 

  AOB 

All 

- 

None 

5 mins 

Meeting Close  

45 mins  

 

Next meeting – Wed 14 April @ 10:00 




    

  

  
