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1.  Executive Summary 

Both DfT and HS2 Limited have demonstrated a high level of commitment to achieving the PQQ 
and ITT issue dates and currently they are on course to achieve this.  However, the RT is 
concerned that there is a significant amount of work to be done in the short term as well as 
continuing to develop the team structures, capability and culture.  There is a risk that in meeting 
these short term objectives the full potential of a successful procurement may not be fully 
realised.  

 

The Delivery, Commercial and Procurement strategies consider a number of viable options to 
undertake the programme.  The selected approaches appear to be valid for a programme as 
complex as HS2 but will be dependent on the degree of HS2 Limited’s experience and capability 
to be achieved. 

 

 

Delivery Confidence Assessment (DCA) 

Amber - reflecting the need to deliver this key stage against a demanding timetable 

 

Areas of concern 

  Demanding timetable with little float for a programme of this size and complexity 

  Meeting this demanding timetable whilst building a coherent team 

  Timetable should not compromise necessary quality 

  Engaging key stakeholders ensuring support for a complex procurement strategy against 

tight timescales 

  Need to establish the criteria to assess the capability of HS2 to undertake the selected 

options within the delivery, commercial and procurement strategies 

  Some key PQQ/ITT inputs (balanced scorecard, incentivisation) require early completion 

 

Areas that are working well 

  Team commitment and enthusiasm 

  Achieved milestones to date 

  Successful recruitment of experienced senior team 

  Good working relationship between the DfT high speed rail team and HS2  

  Exemplary market engagement 

 

Additional comments from the SRO 

I would like to thank Charles, Rob, David and Marion for their hard work and collaborative 
attitude.  I am grateful for their report, and agree the Delivery Confidence Assessment and the 
recommendations 
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2.  Scope of the Review  

The Review Point 1 assurance has been split into two elements to enable the release of PQQs in 
September 2015. The purpose of this Pre-RP1 PQQ PAR review is to assess the robustness of 
the three main strategies and the supporting processes. The Delivery Confidence will assess the 
soundness and the readiness of plans and will ONLY apply to the Pre-RP1 PQQ stage.  

The PAR will be followed by an MPRG in early September to facilitate HMT approval of the PQQ 
releases.  Note  that  further  assurance  on  procurement  plans  and  PQQ  fit-for-purpose  will  be 
required at this stage.  

Terms of reference: 

1)  Provide  assurance  that  the  Delivery  Strategy,  the  Commercial  strategy  and  the  Procurement 
Strategy are fit-for-purpose and provide a clear framework for the issue of the PQQs 

2)  Provide  assurance  that  HS2  Ltd  have  the  capability  to  issue  the  PQQ’s  and  the  capacity  to 
manage the process to ITT.  Provide assurance on the DfT client capability for  oversight of the 
PQQs. 

3) Provide assurance of the readiness of plans i.e. that there is a plan in place to take forward the 
responses to PQQs and move towards ITT. 
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3.  Summary of Recommendations 

 

No 

Recommendation 

Criticality  

Do by when? 

(extract from the from body of the report) 

(high/med/low) 

(date) 

1.   

The outstanding areas of the procurement 

High 

End July 

strategy, including incentivisation, balanced 
score card and key principles relating to the 
target cost mechanism, needed to be further 
developed to the extent that they can be 
sufficiently articulated for the PQQs and the 
wider stakeholder management and 
governance process. 

 

2.   

Milestones and measures of achievement 

Medium 

To be in place 

need to be developed for each of the critical 

for RP1 

success factors in the strategies. 

 

3.   

The DfT should identify the criteria against 

Medium 

In time for RP1 

which the capability of HS2 Ltd to deliver the 
chosen delivery and procurement strategies 
will be assessed. 

4.   

DfT and HS2 Ltd need to review their 

High 

End July 

stakeholder engagement plan and tailored 
briefing material to ensure that confidence is 
established in the procurement approach to 
avoid delays in approvals. 
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4.  Summary of the Programme or Project 

 

Background and context 

High  Speed  Two  is  a  programme  to  build  a  Y-shaped  high-speed  rail  network  linking  London  to 
Birmingham,  Manchester  and  Leeds,  and  allowing  through-running  trains  to  reach  other  cities 
through links onto the West Coast and East Coast Main Lines.  The proposed network would also 
include  stops  in  the  East  Midlands  and  South  Yorkshire.   Further  consideration  will  be  given  to 
establishing  a  direct  link  to  Heathrow  Airport,  subject  to  the findings  of the  Airports  Commission. 
The aim is to enhance capacity and connectivity between many of the UK’s largest cities and major 
international  gateways.   The  project  features  in  both  the  Coalition  Agreement  and  the 
Government’s Business Plan. 

The  line  would  be  capable  of  allowing  speeds  up  to  250mph.  The  Government  is  committed  to 
providing  a  strong  basis  for  long-term  and  sustainable  economic  growth  by  creating  the  right 
environment  for  private  enterprise  to  flourish  and  by  re-balancing  the  UK  economy.  High  Speed 
Rail  is  intended  to  play  a  key  strategic  role  in  delivering  these  objectives.  It  could  deliver  a 
significant increase in rail capacity to meet the rising demand for long-distance rail travel and ease 
overcrowding on existing railways. High speed rail could also have the potential to play a central 
role in promoting long-term and sustainable economic growth.  

The programme is being led by a combination of teams within the Department for Transport (DfT), 
HS2 Ltd, a Non-Departmental Public Body and Network Rail. 

Aims and objectives 

The objectives are stated in the Strategic Case as: 

The most important task in Government is to build a stronger, more balanced economy capable of 
supporting lasting growth and widely shared prosperity. 

And we know that effective transport infrastructure is an essential driver of economic growth.  Our 
overriding objective is for a transport system that supports our growth priorities and helps improve 
our lives. 

Government has identified two principal objectives, which support our overarching goal: 

  The capacity objective is to create sufficient space to meet long term demand and improve 

network resilience and reliability for people and for freight 

  The connectivity objective is to make travel quicker, easier, more convenient, and more 

reliable, helping passengers change between different transport modes more easily, 
including at major airports, for international travel, and widening their travel choices 

Key Milestones 

Milestone 

Date 

Additional Provision 3 (AP3) Deposit   

Sept 2015 

Royal Assent for first hybrid Bill 

Dec 2016 

Start enabling works 

Summer 2016 

Start construction 

2017 

Start station and underground works 

2019 

Transition to operations 

2024 

Start of Phase One service 

2026 
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5.  Detailed Review Team Findings 

 

Review of Delivery Strategy, Commercial Strategy and Procurement Strategy  

The strategies reviewed were all dated July 2015 and have been approved by the HS2 Limited Board 
and wil  be shortly submitted to the DfT’s Board Investment and Commercial Committee (BICC). The 
RT  was  assured  that  the  Delivery  Strategy  reflects  the  Sponsor  Requirements  in  the  Development 
Agreement.    The  Delivery  Strategy,  in  particular,  is  written  at  a  high  level  and  needs  to  be  read 
alongside the forty supporting sub-strategies, the majority of which are still in development.  The RT 
understands this is being driven by as many as thirty five strategic challenges. 

These  strategies  have  been  reviewed  as  part  of  the  assurance  process  by  P-Rep  (Project 
Representative),  IUK,  the  DfT  Procurement  Assurance  Board  (PAB)  (for  the  procurement  strategy) 
and Highways England. The 3 strategies were approved by the DfT HSR Programme and Investment 
Board (PIB) on 24th June. 

Whilst  we  understand  and  accept  that  the  Delivery,  Commercial  and  Procurement  strategies  will 
evolve during the programme, they are fit for purpose for issuing the Tranche 1 PQQs subject to the 
satisfactory  completion of  the  outstanding  work that  has  been  identified in  the  work  plan  through  to 
September  2015.    However,  for  a  programme  which  has  significant  interdependencies  between  the 
three  tranches  -  civil  engineering,  stations  and  rolling  stock  -  we  would  expect  the  strategies  to  be 
further advanced.  Taking them forward in the current state risks new information emerging which will 
either require change or result in a sub-optimal outcome.   

We  have  reviewed  the  P-Rep  summary  reports  on  these  strategies  and  would  endorse  their 
observations and recommendations with specific reference to the following:- 

  Demonstration  that  future  flexibility  is  built  into  the  PQQs  and  ITTs  to  accommodate 

decisions that are yet to be made. 

  The  three  strategies  in  themselves  do  not  adequately  address  the  implications  of  the 

decisions inherent in the strategies.  The RT has been provided a draft risk strategy and 
the  top  key  procurement  risks.    A  full  risk  register  and  management  plan  should  be 
produced to demonstrate a comprehensive understanding of the risks that exist. 

  Further consideration to be made with regard to availability of industry resources. 

  The  assumptions  being  made  with  regard  to  Network  Rail  interfaces  and  the  future 

infrastructure manager needs further review. 

  The  incentivisation  strategy,  including  the  key  principles  relating  to  the  target  cost 

mechanism,  has  yet  to  be  developed  albeit  it  is  expected  to  be  included  in  the  category 
plans to be issued later this month.   

 

Recommendation 1: 

The outstanding areas of the procurement strategy, including 
incentivisation, balanced score card and key principles relating to 
the target cost mechanism, need to be further developed to the 
extent that they can be sufficiently articulated  for the PQQs and the 
wider stakeholder management and governance process.  High, end 
of July. 

 

  The balanced scorecard remains to be developed both for HS2 and its core objectives and 

for  the  wider  government  programme.    The  strategies  include  a  list  of  critical  success 
factors  which  have  yet  to  be  developed  to  include  milestones  and  measures  of 
achievement. 
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Recommendation 2: 

Milestones and measures of achievement need to be developed for 
each of the critical success factors in the strategies.  Medium – to be 
in place for RP1. 

 

 

The delivery, commercial and procurement strategies consider a number of viable options to 
undertake the programme.  The selected approaches appear to be valid for a programme as complex 
as HS2 but will be dependent on the degree of client experience and capability.  A significant task 
going forward will be to identify the criteria which need to be established to demonstrate that this 
exists in sufficient depth to ensure successful delivery.     

 

Recommendation 3: 

The DfT should identify the criteria against which the capability of 
HS2 Ltd to deliver the chosen delivery and procurement strategies 
will be assessed.  Medium, in time for RP1. 

 

 

Looking further ahead to the RP1 milestone and the further development of the strategies, the RT 
noted that HS2 Ltd team had a desire to increase their level of confidence in achieving a successful 
RP1.  To this extent we would endorse their thinking that sufficient time should be allowed to 
undertake the programme of work that they have embarked upon.   The risk associated with 
achieving RP1 has been reduced through removing the link between RP1 and the issue of the PQQs. 

 

 

HS2 Ltd and DfT Capability Review  

 

The RT acknowledges the success that HS2 Ltd has had in recent months in recruiting a large 
number of enthusiastic and experienced first and second level managers.  The recently recruited 
Director of Organisational Effectiveness is in place to manage the significant challenge ahead in 
developing a coherent team with the required shared values.  Developing the HS2 Ltd culture to be a 
collaborative client is vital to achieving a key objective of the procurement strategy. 

There is clear evidence that HS2 has been achieving its objectives on a “just in time” approach to 
meet challenging timescales.  There is a growing risk that with the number and criticality of issues still 
to be addressed, maintaining this “just in time” approach does not give sufficient time for full 
consideration of key issues. The challenge of combining the tight timescales with the development of 
HS2’s capabilities, resources and culture amplifies this risk.   

The DfT has recognised the need to reflect the tight timescale that HS2 Ltd are working to in order to 
ensure that the wide approvals and governance is in place. The RT believes that the P-Rep is playing 
a key role in providing assurance and advice and this will become even more important as the project 
moves into procurement and delivery. 

DfT intends to make organisational changes.  However, there is a risk that these will not be in place in 
time for RP1 and subsequent ITT issue.   

It is recognised that HS2 is a commercially complex and innovative project, which will require the 
wider stakeholder community to have a good understanding of the commercial approach.  This will 
demand a significant degree of stakeholder engagement by HS2 Ltd and the DfT to ensure there are 
no delays in the approvals process.  Additional briefing material over and above that contemplated for 
DfT and the HS2 Ltd Board may be required to establish confidence in the commercial approach.  
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Recommendation 4: 

DfT and HS2 Ltd need to review their stakeholder engagement plan 
and tailored briefing material to ensure that confidence is 
established in the procurement approach to avoid delays in 
approvals.  High, end-July. 

 

 

Review of Readiness of Plans  

 

There is evidence that both the DfT and HS2 Ltd have plans in place to meet the issue of the PQQ 
and ITT to the required timetable.  HS2 Ltd are working hard to draft the PQQ and this needs to be 
completed by the end of July 2015 to allow the approvals process to take place for a September 2015 
issue.  There still remains the option of deferring the issue of the PQQ for a couple of months without 
impacting on subsequent issue of the ITT.  

Interviewees were committed to meeting the current schedule but recognise the significant volume of 
work that needs to be undertaken.  There is a risk that whilst the PQQs will be available to plan, the 
final  documents  will  not  be  to  the  level  of  detail  required  in  key  areas,  e.g.  incentivisation  and 
balanced  scorecard.    Care  must  be  taken  to  ensure  that  quality  is  not  compromised  to  meet  the 
timetable, as starting the procurement on the wrong footing will be difficult to recover from. 
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6.  Additional Information for the MPRG panel  

 

Issue 1 

A tight procurement timetable as a result of the required in service date of 2026 

Evidence and findings 

HS2 is working on a “just in time” approach to meet chal enging timescales introducing risk in a 
number of areas.  There is only a four month float in the overall ten year delivery schedule.  The 
details that follow from key high level principles of the contracting model (e.g. balanced scorecard 
and incentivisation) need to be finalised by end July 2015 for incorporation in the PQQs.    

Suggested lines of enquiry 

  How have the significant issues like balanced scorecard and incentivisation been 

addressed? 

  What assurance has been undertaken to ensure that the above significant issues are fit 

for purpose and fully understood by all stakeholders? 

 

Issue 2 

Evolving capability of the delivery teams 

Evidence and findings 

The HS2 team has made significant progress in recruitment at a senior level.  The delivery, 
commercial and procurement strategies describe at length how HS2 wishes to operate but do not 
sufficiently develop the thinking as to how to achieve this. 

Suggested lines of enquiry 

  How can you demonstrate your capability to deliver the chosen procurement and delivery 

strategies? 

 

Issue 3 

Continuing strategy development 

Evidence and findings 

DfT and HS2 acknowledge that the Delivery, Commercial and Procurement strategies will 
continue to evolve but are currently sufficient to support the issue of the PQQs. There are a 
further 38 Sub-Strategies in development. 

Suggested lines of enquiry 

  How will you mitigate against the risks that the strategies will need to change significantly 

to address the emerging identification of dependencies from the three tranches of 
procurement (civil engineering, stations and rolling stock) and development of other sub-
strategies? 
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Annex A – Progress against previous review recommendations 

 

 

N/A 

 

 

 

Annex B – List of Interviewees 

The following stakeholders were interviewed during the review: 

 

Name 

Role/title 

Organisation 

SRO and Director General, High 

David Prout 

DfT 

Speed Rail Group 

Simon Kirby 

CEO, HS2 Ltd  

HS2 Ltd 

Managing Director, Railway 

Chris Rayner 

HS2 Ltd 

Operations, 

Michael Hurn 

Director, Major Projects 

DfT 

Managing Director, Phase One 

Jim Crawford 

HS2 Ltd 

Infrastructure 

Beth West 

Commercial Director 

HS2 Ltd 

Alistair Kirk 

Programme and Strategy Director 

HS2 Ltd 

Steve Brundle 

Project Representative 

N/A 

Paul Mansbridge 

Deputy Director, Finance and 

DfT 

Commercial 

  

 

 

  

 

 

 

Melinda Johnson  

Director, Group Commercial Services 

DfT 

Stephen Dance 

Head of Infrastructure Delivery 

IUK 

Antonia Buckland 

Head of High Speed Rail Phase 1 

Network Rail 
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