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1.  Executive Summary 

 

Both DfT and HS2 Limited have identified a number of areas where they need to grow their 
capability in order to deliver the programme in a cost effective and efficient manner.  Significant 
planning has been undertaken and the challenge over the coming months is to turn these plans 
into concrete capability.  

There is a risk that achieving Review Point 1 (currently scheduled for October 2015) is seen as a 
goal in itself rather than an enabler towards achieving Review Point 3 (currently scheduled for 
first quarter 2017). 

Ownership of the wider programme is not yet agreed at the highest level with the risk that the full 
potential benefits of HS2 will not be realised. 

 

Delivery Confidence Assessment (DCA) 

This review is not accompanied by a formal Treasury decision or approval point and this report 
does not result in a formal “delivery confidence” RAG rating for the programme.  It forms part of 
the ongoing external assurance provided by MPA. 

 

Areas of concern 

  The evaluation criteria and the measures required to achieve Review Point 1 need further 

work and clarification. 

  The understanding and experience to operate as an effective intelligent client needs to be 

further developed within the DfT.   

  The current governance arrangements are under review to facilitate effective decision-

making but this work needs to be accelerated.     

  Network Rail’s role in the programme needs to be further clarified and accepted by all 

parties. 

  Network Rail needs to appoint a single point of contact for the programme. 

  The integration of the wider programme and the core HS2 programme needs to be taken 

forward with urgency given the limited time available to reach agreement before SR15. 

  Continuing heavy dependence on a small number of key individuals. 

 

Areas that are working well 

  The DfT, in moving to the five director model, recognises the need to broaden its 

capability to include delivery alongside policy. 

  The appointment of the CEO for HS2 Limited and his senior delivery team is moving the 

organisation from an enabling entity to a delivery entity. 

  DfT and HS2 Limited work well together, largely through strong personal relationships. 

  Both DfT and HS2 recognise they are on a journey to becoming an effective delivery 

organisation for this programme.  They are actively addressing the areas where they need 
to grow their capability. 

  The High Speed Rail Group and the Rail Executive have established effective working 

relationships. 

  The Tripartite Cooperation Board is working well. 
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Additional comments from the SRO 
I would like to thank the review team for their professional approach to this review as well as the 
open and constructive relationship we enjoyed with the team. The external challenge and thorough 
review process that the MPA provides continues to be of great help to the programme. 

 

I am grateful for the productive recommendations the review team have made, which I endorse, 
and I am pleased that the review team recognised the strong progress that the Department and 
HS2 Ltd continue to make. 

 

As the review team recognises, a lot of the work set out in their recommendations is already 
underway, but the report is very helpful in that it identifies areas that require greater prioritisation 
or where understanding across all three tripartite bodies needs more work 
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2.  Scope of the Review  

 

Terms of reference: 

 

Purpose 

To follow up on key actions from the last MPRG meeting and provide a focused review of the 
capability, governance and assurance surrounding the HS2 programme. 

There are other key elements of the HS2 programme for which special attention is still required, 
including Euston and the Delivery Strategy.  A separate review process will be developed for 
these. 

Scope 

The review will address the following key questions on capability, governance and assurance and 
make recommendations in these areas. 

1.  Do the key organisations (HS2 Ltd, DfT, NR) have, or are on track to have, the right 

capabilities to deliver the programme effectively? 

2.  Are there effective relationships and clear areas of responsibility and accountability 

between the key organisations? 

3.  Are there effective governance structures in place to manage both the core HS2 

programme and the wider programme? 

4.  Is there a clear plan for how organisational relationships and governance will change as 

the programme moves into construction? 

5.  Is there currently effective assurance taking place and an appropriate assurance plan for 

the programme going forward? 

The review will also look at progress against the key actions in the outcome letter from the last 
MPRG meeting (Sharon White to Philip Rutnam, 22nd December 2014) 

 

Resource 

The reviewer should be someone with experience of delivering major infrastructure programmes, 
both commercially and in the public sector. 

To provide continuity across the various HS2 assurance points in 2014-15, a member of the 
November PAR team should assist the Spring Refresh reviewer. 

 

Outputs 

The reviewer should produce a short report including recommendations on how to improve 
capability, governance and assurance. 

The review is not accompanied by a formal Treasury decision or approval point and the report will 
not result in a formal ‘delivery confidence’ RAG rating for the programme.   
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3.  Summary of Recommendations 

 

No 

Recommendation 

Criticality  

Do by when? 

(extract from the from body of the report) 

(high/med/low) 

(date) 

1.   

DfT should accelerate the EY/Nichols work 

High  

Immediate 

on developing the intelligent client capability 
in order to allow sufficient time to action its 
findings. 

2.   

The HSR team should recruit additional 

High 

Immediate 

capacity with recent and relevant client-side 
programme delivery experience to enhance 
the intelligent client capability. 

The board of HS2 Limited requires another 

3. 

Medium 

In the next 

experienced non-executive director with mega 

quarter 

project delivery experience to provide 
challenge and guidance. 

4 

Network Rail’s role in the programme needs 

High 

In the next  

to be further clarified and accepted by all 
parties to establish it as the third delivery 

quarter 

partner with DfT and HS2 Limited. 

5 

To maximise the role of Network Rail as a 

Medium  

In the next 

delivery partner and building on the good 

quarter 

experience of previous projects such as 
Crossrail and Thameslink, a senior single 
point of contact for the programme should be 
appointed by Network Rail. 

6 

Given the dependency on key individuals 

Medium 

Before Review 

highlighted in our report, Dft and HS2 Limited 

Point 1 

should develop succession plans to mitigate 
risk to the successful delivery of the 
programme. 

7 

The KPMG report on governance 

High 

Immediate 

arrangements (including the wider 
programme) should be accelerated so that 
its findings can be agreed and implemented 
prior to Review Point 1 (RP1). 

8. 

DfT should clarify the specific measures that 

High 

Immediate 

wil  be used to assess HS2 Limited’s 
achievement of RP1. 
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4.  Summary of the Programme or Project 

 

Background and context 

High Speed Two is a programme to build a Y-shaped high-speed rail network linking London to 
Birmingham, Manchester and Leeds, and allowing through-running trains to reach other cities 
through links onto the West Coast and East Coast Main Lines.  The proposed network would also 
include stops in the East Midlands and South Yorkshire.  Further consideration will be given to 
establishing a direct link to Heathrow Airport, subject to the findings of the Airports Commission. 
The aim is to enhance capacity and connectivity between many of the UK’s largest cities and major 
international gateways.  The project features in both the Coalition Agreement and the 
government’s Business Plan. 

The line would be capable of allowing speeds up to 250mph. The Government is committed to 
providing a strong basis for long-term and sustainable economic growth by creating the right 
environment for private enterprise to flourish and by re-balancing the UK economy. High Speed 
Rail is intended to play a key strategic role in delivering these objectives. It could deliver a 
significant increase in rail capacity to meet the rising demand for long-distance rail travel and ease 
overcrowding on existing railways. High speed rail could also have the potential to play a central 
role in promoting long-term and sustainable economic growth.  

The programme is being led by a combination of teams within the Department for Transport, HS2 
Ltd, a Non-Departmental Public Body and Network Rail. 

Aims and objectives 

The objectives are stated in the Strategic Case as: 

The most important task in Government is to build a stronger, more balanced economy capable of 
supporting lasting growth and widely shared prosperity. 

And we know that effective transport infrastructure is an essential driver of economic growth.  Our 
overriding objective is for a transport system that supports our growth priorities and helps improve 
our lives. 

Government has identified two principal objectives, which support our overarching goal: 

  The capacity objective is to create sufficient space to meet long term demand and improve 

network resilience and reliability for people and for freight 

  The connectivity objective is to make travel quicker, easier, more convenient, and more 

reliable, helping passengers change between different transport modes more easily, 
including at major airports, for international travel, and widening their travel choices 

Key Milestones 

 

Milestone 

Date  

Select Committee Stage of the Phase One Bill 

Started (July 2014) 

SR15 Process 

June-Dec 2015 

Ministerial Decision on Phase Two route 

Proposed:  

2a Q3 FY 2015 (TBC) 

2b by end 2016 (TBC) 

Royal Assent for first hybrid Bill 

Dec 2016 
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Phase One main works starts 

Q4 2017 (Euston) and Q1 
2018 (First civils at Northolt 
Tunnel) 

Start of Phase One service 

2026 

Start of Phase Two service 

2a 2027-2030 (TBC)  

2b 2033 (TBC) 
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5.  Detailed Review Team Findings 

 

5.1 

Capability  

The DfT has engaged EY/Nichols to assess the department’s requirements and readiness to act as 
an intelligent client.  This work is due to report its findings later in the year, which appears to allow 
only limited time to take forward any actions prior to Review Point 1 and the DfT’s need to start 
functioning as an intelligent client itself.  

The DfT High Speed Rail (HSR) team has evolved from a three director led delivery model to a five 
director led delivery model.  This has strengthened the capability during the programme to date which 
has been predominantly policy led.  However, as the role of the DfT HSR team changes it will need to 
understand and define its role as an intelligent client.  The skill sets of the leadership team will need 
to reflect the new demands on it as programme expenditure increases with the emphasis moving from 
policy to delivery.  

In finalising the delivery strategy, based on the current proposal of an insourcing model, the DfT 
needs to ensure that it has the correct capability to function as an intelligent client.  The HSR team 
needs to be supplemented now by additional capability with recent and relevant client-side 
programme delivery experience.  

With the exceptions of the CFO and the phase 2 programme director, HS2 has recruited its senior 
leadership team and has the ambition to become a high performing organisation.  Some of this team 
has the benefit of having variously worked together on previous projects: whilst this has benefits it 
may limit the ability of the company internally to challenge themselves.  This issue needs to be 
recognised by the non-executive directors of the HS2 board, which would benefit from the addition of 
another experienced non-executive director with mega project delivery experience to provide 
challenge and guidance.  

There is a risk that HS2 Limited, at executive level, underestimates the need of government to remain 
very sighted on progress and issues throughout the life of the programme.  HS2 Limited will need to 
act on the need for this. 

A key contribution to the successful delivery of HS2 will be the active involvement of Network Rail as 
one of the three key delivery partners. There is a risk that this will not be achieved: (a) at the present 
time HS2 forms a relatively smal  part of Network Rail’s overall commitments and may not be given 
sufficient priority, (b) the uncertainty within Network Rail about the operation of HS2 as part of the 
national network, or not, and (c) the depletion of Network Rail’s skil ed resources to other national 
projects.  We recognise the uncertainty about the future operation of HS2 will be an important 
consideration for Network Rail in its approach to the programme. 

To maximise the role of Network Rail as a delivery partner and building on the good experience of 
previous projects such as Crossrail and Thameslink, a senior single point of contact for the 
programme should be appointed by Network Rail. 

An important factor in the progress that has been made to date between DfT, HS2 Ltd and Network 
Rail has been good quality personal working relationships.  These depend on a relatively small 
number of key individuals and there is a risk of overreliance on these people.  With the proposed 
insourced delivery strategy it is essential that these organisations address the need for succession 
planning to mitigate risk to the successful delivery of the programme. 

 

Recommendation 1: 

DfT should accelerate the EY/Nichols work on developing the intelligent 
client capability in order to allow sufficient time to action its findings. 
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Recommendation 2:      DfT should recruit additional capability with recent and relevant client-side 

programme delivery experience to enhance the intelligent client capability 
of the HSR team. 

Recommendation 3: 

The board of HS2 Limited requires another experienced non-executive 
director with mega project delivery experience to provide challenge and 
guidance. 

Recommendation 4: 

Network Rail’s role in the programme needs to be further clarified and 
accepted by all parties to establish it as the third delivery partner with DfT 
and HS2 Limited. 

 

Recommendation 5: 

To maximise the role of Network Rail as a delivery partner and building on 
the good experience of previous projects such as Crossrail and 
Thameslink, a senior single point of contact for the programme should be 
appointed by Network Rail. 

 

Recommendation 6: 

Given the dependency on key individuals highlighted in our report, Dft and 
HS2 Limited should develop succession plans to mitigate risk to the 
successful delivery of the programme. 

 

 
 

5.2 

Governance  

The consensus from interviewees is that the Tripartite Cooperation Board is working well.  Even 
though not a decision-making body, it provides a forum at which strategic issues are discussed and 
progressed by senior representatives of the three key delivery partners.  Given its value to the 
programme, we see an ongoing role for this board. 

It is generally recognised that the governance arrangements for the programme, which have 
developed over time, now need review and revision to be fit for the delivery phase.  KPMG has been 
appointed to carry out this task, which, for the sake of clarity, will not include the internal governance 
within HS2 Limited.  This will be subject to a separate assurance process as part of RP1.  The 
timetable for the KPMG review appears rather long given the commonly-held view that this overly 
bureaucratic and sequential system urgently needs change.  It would be advantageous to have new 
arrangements in place and operating ahead of RP1.  In considering new governance arrangements, it 
will be important to recognise the importance of involving external expertise to provide challenge and 
know how. 

The scope of the wider programme as set out in High Speed 2: Get Ready (the Deighton Report) is 
understood by all parties. The Cross Whitehall HS2 Growth Programme Board has recently been 
established to maximise the wider benefits that HS2 enables.  The board has wide representation 
from across central and local government.  

In the current governance review for HS2 consideration will need to be given to correctly aligning 
governance arrangements meeting both the requirements of the HS2 programme and the wider 
programme.  This is now urgent given the need to be ready for SR15. 

Recommendation 7: 

The KPMG report on governance arrangements (including the wider 
programme) should be accelerated so that its findings can be agreed 
and implemented prior to Review Point 1 (RP1). 

. 
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5.3 

Assurance 

 

HS2 Limited is at the early stages of establishing itself as a delivery organisation. 

We were provided with a draft, detailed plan for integrated assurance and approvals (IAAP), which 
runs from January 2015 to March 2017 and includes internal and external assurance, including 
MPRG oversight.  The creation of the IPMO (integrated programme management office) is a 
recognised step but is yet to be established in practice.  There is a schedule of MPA PAR reviews 
running to the end of RP3, in early 2017. 

The current focus is on formally adopting Baseline 5 (an integrated cost and programme schedule) for 
the end of May 2015.  This needs to be followed by the creation of Baseline 6 as this will provide a 
greater degree of confidence in the delivery plan.  Ideally this should be done before SR15. 

A key role in the assurance of the programme was the appointment of the Project Representative (P-
Rep).  His role is a to act as DfT’s agent in monitoring management, development and delivery of the 
project as well as providing technical expertise to DfT and maintaining appropriate demarcation 
between the DfT in its role as sponsor and HS2 Limited as the project delivery company.   

HS2 Limited has now recruited its internal sponsor who will manage operation of the development 
agreement from the perspective of the company. 

Both the DfT and HS2 Limited have worked on the criteria that will be used to assess RP1 and we 
have seen evidence to support this.  Nevertheless, there is currently some uncertainty around the 
specific measures that will be used to assess whether RP1 has been achieved.   

Our assessment is that the key principles behind both the delivery and procurement strategies need 
to be agreed between the major parties ahead of RP1.  Evidence of the IPMO functioning effectively 
is a key input to RP1. 

 

Recommendation 8: 

DfT should clarify the specific measures that will be used to assess 
HS2 Limited’s achievement of RP1. 
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6.  Additional Information for the MPRG panel or Treasury Approval Point 

 

Issue 1 - The DfT’s Intelligent Client Capability 

This capability is essential for the DfT to undertake their role effectively as sponsor for the HS2 
programme: to protect the interests of the taxpayer and enable HS2 Limited to deliver the 
programme successfully.   

Evidence and findings 

The DfT recognises the need for this and understands that it has some way to go to be able to 
carry out the role.  EY/Nichols has been appointed to assess the DfT’s requirements and 
readiness to act as an intelligent client and is also providing skills transfer as well as expert 
resources to the team. There is a high level of dependence on a small number of key individuals. 

Suggested lines of enquiry 

  When do you see the DfT being in a position to be the effective intelligent client?   How 

will this capability be demonstrated? 

  What is the route map to achieving this? 

  How do you plug the gap in the meantime? 

  How will you overcome any perceived obstacles to recruiting the right calibre of people? 

  How will you manage changes amongst the senior management teams and what 

succession plans are in place? 

 

Issue 2 – Network Rail 

Network Rail has been identified as a key delivery partner although issues remain about its 
willingness and capability to undertake this role effectively. 

Evidence and findings 

Network Rail remains uncertain about its role in operating HS2 as part of the national network.  
To date Network Rail appears to be too remote from the programme.  Additionally Network Rail 
has huge pressures from its CP5 obligations which have implications for the prioritisation of HS2 
within its portfolio. 

Suggested lines of enquiry 

  What are your plans for the operation of HS2 in the context of the national network? 

  How will you manage the consequences of the above to engage Network Rail as an 

effective partner? 

  How will you incentivise Network Rail to prioritise their work on the HS2 programme? 

  How can you protect HS2 against any underperformance by Network Rail? 

 

Issue 3 – Programme Governance 

The current governance arrangements have grown organically and no longer facilitate effective 
decision making.  A review is under way by KPMG.  Any revision to the governance 
arrangements is expected in early November 2015. 
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Evidence and findings 

There is a consensus that the current arrangements are not appropriate to support efficient 
delivery of the programme.  If they are not appropriate now, they will be even less appropriate 
after Review Point 1. 

Suggested lines of enquiry 

  Are you happy with the timetable proposed or should this be completed more quickly? 

  What can be done in advance to ease the governance constraint? 

 

Issue 4 – The wider programme’s governance 

There remains a lack of clarity over the ownership of the wider programme at the most senior 
level. 

Evidence and findings 

The benefits to Government are more than a railway project.  This is understood and DfT and 
DCLG are jointly leading the work. A programme board has now been established with wide 
representation across central and local government.   

 

Suggested lines of enquiry 

  Does the wider programme need a single point of accountability? 

  If so, how would this be achieved? 

 

ISSUE 5 - Review Point Assurance  

HS2 Limited has only recently started to develop into a delivery focussed organisation.  Much of 
its senior team has only recently been recruited.  Processes and systems are still being 
developed.  Over the next two years it has to move through three review points to demonstrate 
capability to deliver and be given delegated authority to deliver the core programme.  

 

Evidence and findings 

HS2 Limited has developed a framework which is going to be subject to internal and external 
review.  This is being done in conjunction with DfT.  There remain some concerns about the 
standards any deliverables will need to meet. 

 

Suggested lines of enquiry 

  How will HS2 demonstrate that it has developed into a coherent organisation? 

  How quickly does this need to happen? 

  Will the processes and systems be in place in time to support the programme? 

  How can the DfT support this happening? 

  When does Review Point 1 actually need to happen? 
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Annex A – Progress against previous review recommendations 

 

Recommendation 

Summary of progress 

The joint Euston team need to develop a clear plan 

Complete: High level route to decision shared 

which is agreed with all the key stakeholders and 

with MPA on 30 January 2015, and the plan was 

which identifies the route to a decision, the 

walked through with MPA on 19 February 2015. 

assurance that will be undertaken, how 

The plan was approved by BICC on 9 March 

stakeholders will be engaged. 

2015.  

Improve project cost reporting to ensure a common 

Complete: Following early work to agree format 

understanding of key project parameters by wider 

with HMT and MPA, the contents list of the 

stakeholders 

semi-annual report (which is in line with the DA) 
has been agreed by the client board.  The first 
report will be produced during April, after which 
MPA will be invited to give further comments on 
reporting format.  

HMT, HS2 and DfT need to resolve funding 

On track: Programme of fortnightly 

flexibilities for construction spend before or as part 

HMT/IUK/DfT/HS2 Ltd engagement in working 

of SR15 

groups with a view to reaching a recommended 
position on flexibilities by April 15 to inform new 
Ministers. A formal submission to CST/CHX will 
be made as part of the SR15 process. 

 

HMT, HS2 and DfT need to agree a handling 

On track: An Initial output from Infrastructure 

strategy relating to a) the uplift from Q2 2011 prices 

UK’s National Infrastructure Pipeline - inflation 

and b) construction inflation 

model was received in February 2015. DfT has 
also commissioned a parallel work stream from 
KPMG looking at HS2 specific inflation for the 
end of April 2015.  

DfT submitted a proposal on how to manage 
inflation risk to a HMT/IUK/DfT working group 
formed to handle this issue. A recommended 
position will be reached by 7 May to inform new 
Ministers. 

 

HS2 Limited in developing a new higher confidence  On track: The re-baseline of the schedule for 
Phase1 

delivery 

and 

procurement 

schedule  Phase One Infrastructure, including Rolling 

(‘Baseline  5’) needs to  optimise different scenarios  Stock, is complete. HS2 Ltd is now conducting 
and  sequencing  around  the  key  2015  and  2016  its internal assurance of the baseline. P-Rep has 
milestones including the provision of schedule float 

also commenced assurance. Assurance is due 
to complete by the end of May, to inform the SR 
bid.   

 

 

DfT should produce a plan which identifies all the key  On Track:  A high-level plan has been created 
development work required on Phase 2a,  Phase 2,  setting out milestones for key deliverables and 
Northern Transport Strategy, HS3 

development work for phase 2A and Phase 2B.  
Oversight of this plan is maintained by the 
Phase Two Strategic Programme Board. 
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The Northern Transport Strategy report and 
Government response was published on 
schedule in March 15.   We are now considering 
how to take forward recommendations.  DfT will 
commission the next phase of work during May 
15. 

 

HS2 should set out how cost savings opportunities 

On Track HS2 Ltd has provided a narrative of 

will be realised and reconciled with cost estimates 

the efficiency assumptions used and how these 

and the appropriate level of contingency/OB 

are to be delivered as part of the UPCE 
deliverable.   The company is developing a plan 
to progress the efficiency challenge programme 
into processes within the business.   This 
approach will be formalised within the strategies 
being produced to prepare for Review Point 1.   

DfT  should  produce  a  route  map  of  interfaces  and  On track: A first draft of the investment decision 
investment  decisions  between  HS2,  National  Rail  map was received by DfT on 11 March 2015 
and other modes 

from HS2 Ltd. This document has been shared 
with Rail Executive and work is ongoing to 

 

produce the next draft.  

 

DfT  and  HS2  should  develop  a  detailed  plan  to  On track:  We have produced a plan setting out  
explain  all  of  the  activities  associated  with  milestones for key deliverables and 
developing  and  decoupling  a  Phase  2a  business  development work for phase 2A which sets out 
case for Crewe 

the route to approval of splitting the Phase 2 
hybrid Bill, the creation of the business case, 

 

deposit of a Bill and Royal Assent.   

The plan is kept under review at the 
Acceleration Project Board and Phase Two 
Strategic Programme Boards. 

 

Expedite  implementation  of  Integrated  Programme  On track: HS2 Ltd Board, Client Board and TCB 
Management Office 

have endorsed the IPMO operating model 
proposal and outlined next steps. The interview 
process for the permanent Director of the IPMO 
has concluded and a permanent Director has 
been identified.  Appointment of other key staff 
including senior roles is underway. 

 

Government needs to agree which wider projects are  On track: DfT has identified which wider 
considered to be part of a wider programme related  projects, including transport projects, are related 
to, but not essential for the delivery of, HS2 and put  to, but not essential for the delivery of, HS2 and 
in place appropriate governance 

is in the process of establishing appropriate 
governance arrangements.   The updated 
arrangements are set out in the Governance 
manual.  

HS2  and  DfT  should  map  out,  agree  with  On track:  A programme for major (MPA) 
stakeholders 

and 

implement 

an 

integrated  assurance events for the year was shared and 

assurance map 

discussed with the MPA team at the end of 
January 2015.  A draft IAAP has been produced 
and an early version reviewed by the Integrated 
Assurance Group.  A further version is in 
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development to set out the lower levels of 
assurance at project level.  

A focused assurance exercise should be undertaken  Complete. MPA Focussed Review is taking 
in Spring 2015 to validate that the revised schedule  place 13 – 17 April 2015 for which the Terms of 
is  realistic  and  to  confirm  the  DCA.    This  review  Reference have been agreed. P-Rep 
should  be  informed  by  a  detailed  piece  of  work  assessment of new schedule is in progress with 
commissioned  from  the  P-Rep  which  assesses  the  an initial, draft report due on 14 April. 
constructability,  sequencing  and  float  of  the  new 
schedule. 

 

MPA  and  IUK  should  look  across  the  current  Ongoing: MPA (Charlotte Madum) has agreed 
construction landscape to map out capability needs  IUK will take work forward to map out capability 
across the sector with reference to HS2 

needs. MPA/IUK to confirm whether any input is 
required from HS2 Programme. 
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Annex B – List of Interviewees 

The following stakeholders were interviewed during the review: 

 

Name 

Role/title 

Organisation 

Philip Rutnam 

Perm Sec 

DfT 

Sir David Higgins 

Chairman 

HS2 Ltd 

SRO and Director General, High 

David Prout 

DfT 

Speed Rail Group 

Simon Kirby 

CEO, HS2 Ltd  

HS2 Ltd 

Paul Rodgers 

Director, Finance and Commercial 

DfT 

Michael Hurn 

Director, Major Projects 

DfT 

Managing Director, Phase One 

Jim Crawford 

HS2 Ltd 

Infrastructure 

Beth West 

Commercial Director 

HS2 Ltd 

Alistair Kirk 

Programme and Strategy Director 

HS2 Ltd 

Nina Cope 

Organisational Effectiveness Director 

HS2 Ltd 

Jonathan Sharrock 

Director, Strategy and Engagement 

DfT 

Peter Schofield 

Director General, Neighbourhoods 

DCLG 

Deputy Director for Transport, 

Dan Micklethwaite 

HMT 

Regulation and Competition 

Paul Plummer 

Group Strategy Director 

NR 

Peter O’Dowd 

MPA Advisor 

HS2 Ltd 

Peter Gregory 

HR Director 

HS2 Ltd 

Steve Brundle 

Project Representative 

N/A 

Claire Moriarty  

Director General, Rail Executive 

DfT 

Rupert Walker 

Euston Development Director 

NR 

Stephen Dance 

Head of Infrastructure Delivery 

IUK 
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