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ASBESTOS MANAGEMENT GROUP 

 
Notes from the meeting held on Thursday 6th December 2012 @ 2pm, in the Planning 
Room, Bordesley House, Heartlands Hospital 

 
 

PRESENT: 

Mike Taylor (MJT) Chair 

 

Diane Aucott (DA) 

 

Jim Fitzgerald (JF) 

 

Andy Green (AG) 

 

Mike Keye (MK) 

 

Nick Rudge (NR) 

 

Dave Smith (DS)  

 

Tony Wright (TW) 

 

Gareth Gentles (GG) OHS 

 

   

 
 
 

 

 

ACTION 

1. 

Apologies 

 

 

 

Apologies were received from Robert Davey and Ann Wilson. 
 

2. 

Notes of previous meeting dated 8th November 2012 

 

 

 

 

 

The notes of the previous meeting were approved as a true record. 

 

 

 

 

 

  MJT advised that he wanted all actions from the original Action Plan 

Note 

 

closed by January’s meeting. 

 

 

 

 

3. 

Actions from the previous meeting dated 8th November 2012 

 

 

 

 

3.1  Uploading data onto MICAD 

 

    The missing areas at GHH were mentioned as GG advised that he 

 

 

only had 48 hours worth of inputting left to do. 

 

    DS  would  speak  to  Adrian  after  the  meeting  and  point  out  the 

DS 

 

urgency of getting missing GHH areas onto MICAD. 

 

    MJT  pointed  out  that  the  areas/building  didn’t  have  to  be  exact  in 

 

 

measurement  as  long  as  the  footprint  was  there  then  dimensions 

 

 

could be tweaked at a later date. 

 

   

 

3.2  MICAD / PLANET links 

 

 

  DS updated the Group and said that this still hadn’t been resolved 

 

 

by PLANET. The problem was that we have non-standard templates 

 

 

and it was a matter of PLANET configuring the relevant areas.  DS 

 

 

advised that PLANET was working on the problem. 

 

 

  MJT said that if there wasn’t any progress by the end of next week 
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then DS was to apply some pressure. 

 

 

  DS to update at the next meeting. 

DS 

 

 

 

3.3  New starter training leaflets 

 

 

  LA advised that she was waiting for quotes to come back. 

 

 

  DA said she had nearly run out of leaflets that she’d been handing 

 

 

out at training sessions.  

 

 

  LA to arrange for DA to receive 200 leaflets. 

LA 

 

  MJT said it had been arranged that the Fire Officers would hand out 

 

 

leaflets at new starter induction sessions. 

 

 

 

 

3.4  Callsafe presentation/toolbox talks 

 

    DS  had  spoken  to  Tom  at  New  Cross  Hospital  about  sharing  the 

 

 

cost and was waiting for a call back. DS to chase. 

DS 

    NR advised that HEFMA provide toolbox talks but not to trade staff.  

 

 

He also advised that Callsafe may be using the 2010 rules. 

 

    It was discussed that NR could do the ‘train the trainer’ course and 

 

 

then update the trade staff. 

 

    NR to look at the content of toolbox talks; timescale etc. and update 

NR 

 

at the next meeting. 

 

 

 

 

3.5  Labelling in Pathology  

 

    TW advised that all labelling had been completed. 

 

   

 

3.6  Access to A&E, Restaurant & Ante-natal @ GHH 

 

    GG confirmed these had now been booked in  for surveying before 

 

 

Christmas. 

 

   

 

3.7  Re-visit to Generator Room @ SOL 

 

    MK advised that he had arranged for the batteries to be elevated so 

 

 

OHS could gain access to trench. 

 

    GG  raised  concerns  as  to  whether  this  would  be  suitable;  JF  said 

 

 

there was no risk as the batteries were sealed. GG said there could 

 

 

be a risk of the batteries falling onto someone. 

 

    JF would get Rob Bovill to extend the lead so the battery could be 

JF 

 

moved to the side by the end of next week. 

 

    GG said the trench would only take a day to be cleaned out. 

 

   

 

  Action Plan actions from previous meeting 

 

   

 

  Item 1.2 GHH 

 

    DS confirmed he still needed to draft a letter that he could send to 

DS 

 

trade  staff  regarding  asbestos  exposure,  and  it  would  be  done  by 

 

 

the end of next week. 

 

    DA said a copy of the letter needed to go to Sarah Carr-Cave Head 

DS Note 

 

of  Legal  and  Investigations  and  Beachcrofts  our  lawyers  to  make 

 

 

them aware of potential claims. 

 

    DA  advised  that  the  HSE  could  criticize  the  Trust  for  the  delay  in 

 

 

informing staff. 
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  Item 1.5 SOL 

 

    GG said that there was a backlog of hard copy reports. 

 

  Item 1.1 BHH 

 

    TW confirmed that the labelling of door was complete. 

 

  Item 3.4 GHH 

 

    DS said he hadn’t updated the action plan as he had been away on 

DS Note 

 

a course; he would make sure the plan was updated by Monday. 

 

  Item 3.1 SOL 

 

    JF advised that there was only one staff member outstanding to do 

GG 

 

asbestos training. GG will let JF know the date of course. 

 

    GG  informed  that  refresher  training  would  be  needed  every  12 

 

 

months by a ‘Competent Person’ and an external Consultant every 

 

 

3 years. He also advised that the results of the Competency Person 

 

 

course would be out in February. 

 

  Items 3.4 – 4.1 

 

    Amendments to action plan had been completed. 

 

  Item 5.3 GHH 

 

    Already discussed at agenda item 3.4. 

 

  Item 5.3 GHH 

 

    TW  advised  that  he  was  trialling  inputting  a  warning  onto  Works 

 

 

Orders,  “Warning  ACMs  detected  in  this  area”  without  linking  it  to 

TW 

 

MICAD. TW to update at the next meeting. 

 

  Item 6 

 

    MJT advised that the Policy would be reviewed in February 2013. 

 

  Item 7.3 

 

    AG  presented  a  pictorial  SOP  for  doors  with  digilocks  which  trade 

 

 

staff at GHH were currently using. 

 

    It was discussed that a generic SOP for invasive work on doors was 

 

 

needed. AG to tweak the current SOP and send out to EMs. 

AG 

  Items 7 – 12.1 

 

    To be discussed at agenda item 5. 

 

   

 

4. 

OHS Operational Report 

 

 

 

 

 

To be read in conjunction with OHS report (attachment 2) 

 

 

 

 

 

GG presented his report with further updates as follows: 

 

 

 

 

 

Good Hope Hospital 

 

 

  Main  boiler  house  decontamination  under  way  and  on  programme 

 

 

but the scaffolding would have to remain in place until January. 

 

 

  GG will put a budget cost together for the 11 blocks outstanding. 

GG 

 

Solihull Hospital 

 

 

  The high risk area ‘Laundry room’ works was planned for January; 

 

 

GG was trying to bring this  forward to December. It was discussed 

GG Note 

 

that  if  Forest  wasn’t  available  then  another  Company  should  be 

 

 

used. 

 

 

  GG  will  send  a  specific  list  of  Mallory  and  Coniston  areas  to  be 

GG 

 

surveyed to JF. 
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  A re-visit to generator room needed. (See agenda item 3.7) 

 

 

Heartlands Hospital 

 

 

  TW to identify which staff will need Face Fit Testing. 

TW 

 

  TW  and  MJT  to  talk  outside  of  the  meeting  about  the  costs  of  the 

TW/MJT 

 

high risk plant rooms. 

 

 

  GG  was  waiting  for  confirmation  as  to  when  he  could  survey 

TW 

 

Pathology Block. 

 

 

  Debris was found in the Plant Room at Devon House. TW confirmed 

 

 

he had put emergency procedures in place. MJT and TW to arrange  MJT/TW/GG 

 

with GG a way forward. 

 

 

  MJT advised EMs that he needed revenue/capital bids in by the end 

EMs Note 

 

of next week.  

 

 

  GG  to  work  with  EMs  and  estimate  a  figure  for  the  next  financial 

GG 

 

year. 

 

 

  GG  advised  that  in  year  2  and  3  the  costs  for  asbestos  should 

 

 

reduce significantly. 

 

 

  GG had met with TW and alterations were made to the SLA. TW to 

TW/MJT 

 

update MJT after the meeting and get agreement signed. 

 

 

 

 

5. 

Trust Action Plan 

 

 

 

 

 

The  Action  Plan  (attachment  3)  was  discussed  with  the  following 

 

 

points highlighted; 

 

 

 

 

 

  Item  1.2  GHH;  MJT  said  that  this  needed  to  be  closed  before 

DS 

 

Christmas. DS to a draft letter for approval. 

 

 

  Item  1.5  GHH;  GG  advised  that  A&E,  Neonatal  and  Restaurant 

 

 

would be done before Christmas. 

 

 

  Item 2; MJT advised that TW & JF may need to evidence how they  TW/JF Note 

 

interrogated  the  system,  to  prove  that  no  other  staff  had  been 

 

 

exposed to ACMs. 

 

 

  Item  3.4;  Contractor’s  requirement’s  was  discussed  with  the  view 

 

 

that  Contractors  on  the  approved  contractors  list  should  have  had 

 

 

Asbestos Awareness training. 

 

 

  It  was  decided  that  this  was  not  the  correct  forum  for  this 

 

 

discussion. 

 

 

  MJT to discuss with EMs in the New Year. 

MJT/EMs  

 

  Item  5;  Risk  Assessments  and  ways  in  which  they  could  be 

 

 

communicated  to  trade  staff/contractors  was  discussed.  TW 

 

 

suggested  they  could  be  saved  on  the  shared  drive  and  added  as 

 

 

an attachment to the works order. It was also mentioned that SOPs 

 

 

could be dealt with in the same way. 

 

 

  TW to update at the next meeting. 

TW 

 

  Item  7.3;  DA  said  that  in  the  event of  exposure  in  areas  accessed 

 

 

by  the  public  an  SOP  on  Emergency  Release  was  needed  which 

 

 

should feed into the Emergency Escalation Planning. 

 

 

  GG to send flow chart template to EMs. 

GG 

 

  Item  10.2;  TW  to  include  asbestos  labelling  into  Contractor’s 

 

 

Induction. 
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  The labelling at BHH was complete; GHH & SOL labelling was still 

DS/JF 

 

ongoing.  

 

 

  MJT said he wanted this completed by the end of the year. 

 

 

 

 

 

DA  pointed  out  that  we  have  to  demonstrate  to  the  HSE  that  the 

 

 

original  Action  Plan  is  closed  with  all  actions/safeguards  being 

 

 

undertaken. 

 

 

 

 

 

It  was  decided  that  the  original  Action  Plan  would  be  bought  back  to 

 

 

the meeting in January with all actions being updated/completed. 

 

 

 

 

 

It was discussed that  an incident  management  plan was needed with 

 

 

all the current actions shown. 

 

 

 

 

6. 

Incidents & Risk Assessments 

 

 

 

 

 

Already discussed. 

 

 

 

 

7. 

Any other business 

 

 

 

 

 

There was no other business. 

 

 

8. 

Date of next meeting 
Tuesday 8th January @ 10am, Planning Room, Bordesley House 
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