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 0800hrs  - RIS onsite and set up DCU.

 0830hrs - Scaffolding contractor on site to erect fixed scaffolding/working platform.

 1200hrs - 1700hrs - RIS to construct enclosure to the Clock Tower.

 0800hrs - 1700hrs Smoke test (AM) the enclosure and commence removals and environmental cleaning.

 0800hrs - 1700hrs Complete environmental cleaning ready for the 4 stage clearance test to be carried out

 0800hrs - Independent analyst  to attend site and carry out 4 stage clearance test

0930hrs - RIS to remove 2 strips of AIB (SCC) from the back stage area – independent analyst to carry out personal, 

back ground and reassurance air monitoring during this element of the project

1130hrs - Following satisfactory results being obtained from the analyst the enclosure is to be removed from the clock 

tower - ready for the scaffolding to be dismantled

1330hrs – scaffolding contractor to remove fixed scaffolding/working platform 

1600hrs – RIS to check all areas of work prior to contacting the client to attend site and carry out a 

visual inspection of all the areas of work - Job completion certificate to be signed by all parties – i.e. 

BGCBC and RIS 

1700hrs RIS off site    




    

  

  
