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5.1   Background  

5.1.1   

The Development section of the Implementation Strategy is based on the 

Implementation Master Plan (IMP), Section 11, and sets out:   

•  Planning application parcels and timelines 

•  Phased delivery of Plots, including plot-related infrastructure (adopted 

public realm areas (under S106/278 agreements) and non-adopted 

shared public areas)  

•  Delivery of energy provision, (phased), including the installation of the 

new network and the new energy provision to New School Aylesbury 

•  Phased delivery of services diversions/ disconnections/ replacements and 

new utilities 

•  An approach to phased delivery of local transport improvements 
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5.2   Key principles 

Minimum Requirements as set out in the DPA, Schedule 3  

The minimum requirements relating to Section 5 are set out in Schedule 3 of the DPA. These 
minimum requirements are as follows: 

4.  

The delivery of the minimum requirement (calculated by reference to numbers of 
Habitable Rooms) of 50% Affordable Residential Units over the whole of the Development 
Area is be structured on the basis of a minimum of 50% Affordable Residential Units 
measured cumulatively over sequential Plots through the Development Period.   

5. 

Of the Units to be delivered as Affordable Residential Units referred to at paragraph 4 
above, 75% must be Target Rent Units (provided that the overall requirement of 50% of 
Units to be delivered as Affordable Units must be achieved) measured cumulatively over 
sequential plots through the Development Period but excluding the Affordable Residential 
Units delivered on Plot 18. 

7.  

The development of the entire Development Area is to be completed by the date twenty 
years from the date of the DPA (subject to agreed extensions as permitted by the Change 
Procedure in the DPA). 

8.  

Any Development Works for decommissioning, disconnection and diversion of the District 
Heating System are to be carried out so as to ensure continuity of hot water and heating 
supply to any buildings (including any dwellings and the New School Aylesbury) served 
by the existing District Heating System is maintained until replacement supplies are fully 
activated and commissioned. The Developer is to provide as part of its Development 
Works a new supply to school to a specification approved by the Council. 

5.2.1   

In addition to the minimum requirements set out above, the Developer has 

committed to the following key principles:    

•  From commencement of construction the Milestone for completion of the 

First Development Site is 5 years  

•  Based on the Council’s prioritisation, the next Development Plot after the 

First Development Site and Plot 18 will be one of the Plots on the footprint 

of Wendover (Phase 2).  The area identified as phase 4 will be the last 

phase of the IMP. 

•  Public realm (adopted public realm areas, highways and non-adopted 

shared public areas) will be delivered as Plot-related infrastructure on a 

Plot by Plot basis.  These works will be dealt with through s106 and s278 
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agreements and funded as part of the Development costs of each Plot. 

Improvements to Surrey Square will be brought forward in this way.  

•  The new utilities and energy infrastructure will be delivered as plot-related 

infrastructure on a Plot by Plot basis. 

•  The new energy provision for the Development Area will include a 

permanent heating and hot water supply to the New School Aylesbury 

and to match the cost and service agreement currently in place for the 

existing provision.   

 

5.3   Business Plan Specification 

5.3.1   

For the Business Plan Specification regarding development, refer to Section 

11, Implementation Master Plan.   

5.3.2   

For the Business Plan Specification for the new hot water and heating 

supply to the New School Aylesbury, refer to this Section 5, Annexure 5.1.  

 

5.4   Planning  

5.4.1   Delivery Mechanism 

5.4.1.1  

The Developer has committed to the following planning strategy:    

•  Two applications will be submitted at the same time for consideration at 

the same committee, based on:  

o  Detail Application for the First Development Site, Plots 1-3: the 

application for the First Development Site will be submitted as a 

detailed application.    

o  Outline Application for the remainder of the Development Area 

(Phases 2- 4): the outline planning application for the Development 
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Area will include the locations of tall buildings and a design code for 

these buildings. 

•  An EIA covering the whole development area will be submitted as part of 

the detailed application for the First Development Site 

•  Thereafter, detailed applications will be brought forward as reserved 

matters applications on a Plot by Plot basis (or parcel of Plots).  Further 

update surveys on the original EIA submission will be required to be 

submitted at the time of each reserved matters application  

5.4.1.2  

The diagram below sets out the approach to the planning application 

parcels, including the Detailed and Outline planning applications and the 

reserved matters applications.   

 

 

 

5 

 



[bookmark: 7] 

5.5   Development Phasing  

5.5.1 

Delivery Mechanism  

5.5.1.1  

With reference to the Business Plan Specification set out in the 

Implementation Master Plan (IMP) at Section 11, the following paragraphs 

set out the delivery mechanism for the Development. 

Residential accommodation 

5.5.1.2  

The Developer will deliver a continuous supply of affordable housing for re-

housing existing residents and providing a continuous flow of private sale 

homes.   

5.5.1.3  

A mix of dwelling types, houses, maisonettes and flats, will be delivered with 

each Plot.  This mix varies across Plots; there is a high concentration of 

houses in Phase 4.    

Non residential / specialist residential 

5.5.1.4  

The Developer will deliver the non-residential and specialist residential 

facilities across the Development Area, as set out in the Phasing Schedule.   

Public realm 

5.5.1.5  

The Developer will deliver public realm works, including both adopted and 

non-adopted areas, as part of the Development of each Plot, on a Plot by 

Plot basis. 

5.5.1.6  

Of the public realm works, the Highways will be delivered as follows:  

•  Primary Highways (i.e. Albany Road) will be delivered in sections, on a 

Plot by Plot basis, as part of the Plot infrastructure.   

•  the remaining Highways network of secondary roads will be delivered as 

part of the Plot infrastructure and, in some instances, may extend beyond 

the Plot to the adjacent Plot.  For example with regards to the First 
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Development Site majority of the new Carriageways will be delivered 

across Plots 1-3 along with the delivery of Plot 1.   

5.5.1.7  

Generally, large Public Realm infrastructure areas (primary Highways and 

public open spaces) will be constructed after the buildings and secondary 

roads.   Units will only be occupied when the delivery of the infrastructure is 

at a stage that permits safe access.   

New energy supply 

5.5.1.8  

The Developer will deliver a new energy supply on a Plot by Plot basis as 

part of the Plot infrastructure.  Practically, the installation of the new supply 

may extend beyond the Plot area to the adjacent Plot; such grouping of 

installation of services networks is identified on the Phasing Schedule 

(Annexure 11.5) as a delivery stage.    

5.5.1.9  

Two energy centres are proposed, which, if viable, will be fully linked to 

operate as one District Heating System.   The energy provision will be 

delivered as:  

•  one new energy centre, located on the First Development Site, to supply 

Plots 1-3  

•  a second (main) new energy centre, located in Plot 4 within Phase 2 to 

supply most of the remaining Plots of the Development Area;  

•  the energy supply to houses in the later phases of the Development may 

be from individual gas boilers rather than the energy centre, to give 

residents more choice in their energy providers. 

5.5.1.10 

For diagrams illustrating the layout of the energy strategy, refer to Section 

7.11.    

5.5.1.11 

The hot water distribution pipework will be laid beneath the new 

Carriageways as they are built.   

5.5.1.12 

A new connection will be made to the new District Heating System for New 

School Aylesbury prior to the disconnection from the existing District Heating 

System. 
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5.5.1.13 

Refer to Annexure 5.2 for drawings of the new energy network. 

Services/ utilities 

5.5.1.14 

The Developer will co-ordinate and deliver the services diversions and 

installation of the new services and utilities networks, including off-site 

reinforcement works if required, as part of the Plot infrastructure works on a 

Plot by Plot basis.  Practically, the diversions and installation of the new 

networks may extend beyond the Plot area to the adjacent Plot; such 

grouping of services and utilities networks is identified on the Phasing 

Schedule (Annexure 11.5) as a delivery stage.   

5.5.1.15 

As with the new energy supply installation, the new services networks will be 

laid beneath the new Carriageways as they are built.   

5.5.1.16 

Refer to Annexure 5.3 for drawings of new services networks and diversions 

5.5.1.17 

The Developer will determine the most cost effective solution for combining 

the utility diversions and new supplies works and ensure that the utility works 

take into account, and are closely co-ordinated with, the installation of the 

new district heating network.  Of the major elements of existing utilities 

infrastructure, some are considered not cost effective to divert, others will be 

diverted.  Refer to Annexure 5.4 for table of constraints and table of utilities 

and services major diversions. 

5.5.1.18 

The Developer will maintain continuity of supplies to all residents and other 

tenants during the course of the construction works. 
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5.6   Transport Services 

5.6.1 

Key Principles 

5.6.1.1  

It is proposed that local transport service improvements will be funded 

through a charge on each residential unit from Phase 2 onwards.   However 

the Council reserves the right to agree this on a Plot by Plot basis and may 

choose not to implement a charge. 

5.6.2 

Delivery Mechanism 

5.6.2.1  

The paragraphs below set out a proposed charge and how this could 

contribute to local transport improvements.   

5.6.2.2 

Diagrams setting out locations for transport , cycle routes and car club 

parking and Mayors cycle hire docking stations are set out at Section 7.6 

and 7.8  

New bus route 

5.6.2.3  

The Council has been advised is that an extension of one bus service is 

likely to cost £1.1m. Site 7 has already made a contribution towards this. 

Starting with Phase 2 a sum of £1,500 a Unit will be set aside for transport 

improvements and this will have generated a Transport Improvement Fund 

of around £1.3 million by the end of Phase 2 when 1,800 new homes will 

have been built. The Developer would target the end of 2022 to pay the 

transport improvement fund to Transport for London to implement the new 

bus service and other transport improvements, including the Mayor’s cycle 

hire docking stations as set out at 5.6.2.6.   The fund will continue to grow 

and will be available for further transport infrastructure improvements. 

Car Clubs 

5.6.2.4  

The Developer proposes that 30 spaces be provided across the 

Development Area - almost one for every street, although most providers 

find it more effective to manage the service in clusters of two and three cars.  
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5.6.2.5  

It is expected that the provision of car club spaces will be managed by Zipcar 

as the preferred provider in the borough. The Developer has made an 

allowance of £70 per unit in the financial model. This generates sufficient 

funding on completion of a Plot to provide the Plot with one or two car club 

spaces. The supply of car club spaces throughout the Development Area is 

as follows: 

Phase 1:820 units generates a £57,400 fund for eight car club spaces by 

February 2021 

Plot 18: 100 units generate a £70,000 fund for one car club space by August 

2016 

Phase 2   885 units generates a £61,950 fund for eight car club spaces by 

December 2022 

Phase 3: 278 units generates a £19,460 fund for two car club spaces by May 

2024 

Phase 1: 1455 units generates a £101,850 fund for 11 car club spaces by 

March 2032 

Cycle routes 

5.6.2.6  

The cycle routes will be delivered as part of the Plot infrastructure on a Plot 

by Plot basis.  

Mayor’s Cycle Hire Scheme  

5.6.2.7  

It is likely that Plot 18 will be an appropriate location for Mayor’s Cycle Hire 

docking stations and this can be explored in more detail, along with other 

possible locations, as the Development is delivered.  Funding for the Mayor’s 

Cycle Hire Scheme will come from the Transport Improvement Fee.   
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