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Residents 

6.1.1   

The Development Period presents a significant change and potential 

disruption to residents over a period of 20 years or more. Many residents are 

based at home during the day; this reflects the age, demographic profile 

and/or unemployment of residents. Many residents shop, socialise and work 

in and around the Aylesbury Estate and any disruption has the potential to 

affect them in all aspects of their life.  

Security on the estate 

6.1.2   

There is concern from residents that extensive building work in the area 

could attract crime and anti-social behaviour. The erection of hoardings has 

the potential to create routes and spaces which, whilst not hazardous from a 

technical perspective, increase fear of crime to residents. Hoardings are also 

likely to be in close proximity to children from the existing dwellings and 

schools and may be subject to misuse / attempts to access unsafe areas.     

Vacant sites 

6.1.3   

The configuration and size of demolition sites will, in most cases, be much 

larger than the Plot Developments. A consequence of this is that there will 

be large vacant sites during Development Period, which may be vacant for 

several years at a time. Such sites could present a security hazard and 

impact negatively on general perception of the area and safety and security 

in particular. 

6.1.4   

Large cleared sites will be passed over to the Developer with part of the site 

being subject to immediate development under a lease and the balance of 

the site (not required for immediate development) passed across on a 

licence. Management of these sites will include a regular program of 

cleaning and clearing, pest control and other initiatives that would prevent 

the vacant sites from becoming an environmental risk.   
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6.1.5   

There is currently good provision for parking on the Aylesbury Estate with a 

low resident car ownership ratio. Garages on the estate may be leased by 

people who are not resident on the estate. Garages are used for both 

parking and general storage.   

6.1.6   

The parking and storage facilities on the Aylesbury Estate also currently form 

part of the storage infrastructure for East Street market and it will be 

necessary for the Developer to work with the Council to manage the 

eventual withdrawal of these facilities. 

Existing access arrangements  

6.1.7   

Current access arrangements to existing blocks for refuse collection are 

often routed via, or alongside adjacent blocks. Similarly, pedestrian access 

is, in some instances, reliant on adjacent blocks linked by bridges. Such 

arrangements should be taken into account in adaptation of access 

arrangements for construction site purposes.   

Maintenance to existing blocks 

6.1.8   

A programme of planned preventative maintenance (PPM) works will be 

delivered across the Aylesbury Estate in 2014 – 16. Responsive 

maintenance by the Council to the existing blocks will continue throughout 

the Development Period. 

6.1.9   

Multiple contractors will be in attendance on the Aylesbury Estate and 

communications between the Parties will ensure that there is a consistent 

message to residents. 
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6.2.1   

The Developer has committed to the following key principles:    

Safety and Security  

6.2.2   

Throughout the Development Period, security and safety for residents must 

be maintained.  As residential blocks are vacated, the Council will also seek 

to work with the Developer to improve security for isolated residents.   

6.2.3   

Secure and safe pedestrian and vehicular routes will be provided 

continuously throughout the Development Period 

Minimising Disruption 

6.2.4   

Demolition and construction works must be carried out to minimise disruption 

to residents, in particular, works will not adversely impact on the continuity of 

utility / heat supply to existing residents.  

Access 

6.2.5   

Access, pedestrian, car and emergency and refuse collection must be 

maintained at all times. As well as stopping up of roads and temporary traffic 

management measures, this may require modification to the existing building 

fabric to create new openings, routes and the like. The Developer will need 

to liaise with the Council to agree adaptations to the existing buildings, 

forecourts and access paths. 

Communications 

6.2.6   

Close liaison between the Developer, the Council, Creation Trust and the 

police will be maintained throughout the Development Period in order to 

proactively address the issues arising.  

Temporary parking provision  

6.2.7   

Minimum provision of 0.35 car parking spaces per existing unit will be 

provided throughout the Development Period.  As sites are developed, the 

number of spaces for existing residents will reduce.   
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6.2.8   

The Developer will provide office space for the Creation Trust from 

December 2015 (or the VP of the blue huts on Plot 18, whichever is the 

earliest).  It is expected that the Creation Trust office space will be provided 

within the Hub on Plot 3.  In the event that the office space within the Hub is 

not ready, then the Developer will provide interim office accommodation for 

Creation Trust within the First Development site.   

6.2.9   

It is expected that Creation Trust will operate from the Hub until its new office 

space within Plot 18 is complete.   In the event that the Hub is removed prior 

to the completion of Plot 18, then the Council will provide interim office 

accommodation for Creation Trust within the Community Space on Plot 1. 

6.2.10   

For further details on co-location refer to Section 9; for further details on the 

output requirements for Creation Trust office within the Hub, refer to 

Annexure 9.4 

 

6.3   Business Plan Specification 

6.3.1 

There is no Business Plan Specification for this section. 
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6.4   Site set up  

6.4.1 

Delivery Mechanism 

6.4.1.1  

The following diagram sequence sets how the site will be set up, including 

the Hub area and the Interim Use area, across the delivery of Plots 1-3 

within the First Development Site.  
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6.4.1.2  

The following diagram set out further detail regarding the layout of the Hub. 
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6.4.1.3  

The following diagram sets out proposed area provision for the Hub and the 

Interim Use area.  
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The table below sets out indicative timescales for site set up over the course 

of the delivery of the First Development Site.  

Uses 

Year 

The Hub  

Expected to be operational between end 2016 – end 2018 

Area for Community 

November 2016 to July 2019 

Garden Interim use  

Site offices 

throughout construction period 

Builders Compound 
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6.5.1 

Delivery Mechanism 

6.5.1.1  

The Developer will deliver the interim management as set out in the following 

paragraphs. 

Transition plan 

6.5.1.2  

Prior to any works commencing on each Phase or Plot, the Developer will 

draw up a detailed transition plan.  A draft plan will be prepared, which will 

then be reviewed, agreed and updated with a neighborhood group. 

6.5.1.3  

This plan will clearly set out the different stages of the transition, and will 

include: 

•  what will be happening at each stage 

•  what safety and security measures will be put in place 

•  what will be done to reduce disruption and disturbance  

•  what temporary accesses will be required for residents 

To ensure the existing Aylesbury Estate, the new neighborhoods and the 

surrounding residents and stakeholders can continue to go about their 

everyday lives with as little disruption as possible. 

6.5.1.4  

Effective consultation and communication strategies will provide local 

residents with information, and understanding of the works programme and 

the impact this will have on their day to day activities, movement around the 

Development Site and any short-term loss of facilities, i.e. limited play space.   

6.5.1.5   

The Developer will work with the existing housing team to identify any one 

with special needs or concerns. 
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6.5.1.6  

The Developer will provide experienced customer care and resident liaison 

teams on site, who will work with residents, the Council’s housing 

management and resident involvement teams (under the direction of the MCI 

manager), and the local community.  The resident liaison teams will ensure 

that there is always someone on site during working hours to talk to 

residents about any anxieties or concerns.    Any issues will be resolved 

promptly. Issues will be reported to the MCI working group for lessons 

learned and future communications planning. 

6.5.1.7  

There will be a 24 hour free phone number to give residents and the local 

community direct access to a team to deal with transitional arrangements, 

emergency and non – emergency events. 

Complaints  

6.5.1.8  

During the demolition and construction phases all sites will have a main site 

office and main site manager, where residents can contact members of the 

contractor’s staff to report any problems or complaints they may have about 

the construction works.   

6.5.1.9  

All complaints received from any source will be recorded on a complaints 

log, which is then tracked and managed to ensure issues are resolved in a 

reasonable timeframe.  

6.5.1.10 

Contractors will have designated staff trained to deal with any type of 

complaint that arises from the construction process. 

6.5.1.11 

If the complaint does not relate to demolition or construction the complainant 

will be pointed in the appropriate direction of the Council or the Developer. 

6.5.1.12 

Complaints received by the contractor will be dealt with by the resident 

liaison officer who will mediate between the complainant and the site 

manager until the matter has been satisfactorily resolved. The complaint log 

will be reviewed at monthly site meetings by the Developer’s Senior Project 

Manager to ensure complaints are being managed and successfully 

resolved. 
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6.5.1.13 

Safety and security will be managed according to the provisions set out in 

the table below. 

Safety and security provisions 

Considerate 

The Developer will ensure that all its contractors sign up to the 

Contractor  

Considerate Contractor (CC) initiative or similar.  

Safety and 

The Developer will work with the Council to ensure that  residents 

security during 

still living in the existing blocks are safe and secure by ensuring: 

re-housing  

• 

empty units are well secured  

• 

adequate lighting and signage  

• 

suitable access and escape routes   

The Developer will work with the Council to visit residents to make 
sure they are coping and to get feedback on their experience. 

Interim uses 

Some of the empty units may be used for shortlife tenants or other 
interim uses.    

The Developer will explore possible interim uses within the empty 
blocks and units.  It is likely that such uses will be concentrated on 
the lower floors.    

Security 

All vacant sites will be provided with the same security measures as 

provision to 

construction sites. 

vacant sites  

Outside working hours, provision will be made for lighting all vacant 
sites behind the hoardings. 

Security 

Sites will be hoarded in compliance with Southwark hoarding 

provision to 

strategy, including the provision of port holes, debris netting and 

construction 

clear and obvious warning signs will be erected around the site. 

sites  

There will be one entrance to each site, which will be clearly marked 
out and well lit; vehicles entering and leaving the site will be 
controlled.  
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24 hour security will be provided. 

Outside of working hours, lighting within the building sites will be 
provided to maintain adequate security provision. Light pollution will 
be kept to a minimum for surrounding residents.  

Health and Safety on the construction sites will be strictly controlled 
in accordance with the current regulations and all people visiting the 
site will require the necessary protective clothing and will be 
accompanied by an experienced member of the construction team. 
Records will be kept of site accidents and these will be monitored at 
site meetings and will be one of the key performance indicators for 
our contractor. 

The Developer will also carry out health and safety briefings in the 
community to identify the dangers of construction sites especially to 
children. This will be done at consultation meetings and with visits 
to local schools. The Developer will also arrange for school trips to 
the sites to show the children around so that the health and safety 
message can be reinforced.   

Provision for 

Secure and safe routes will be provided throughout the Development 

temporary 

Period. 

footways and 
carriageways 

Carriageways and footways closures and re-alignments, temporary 
arrangements and the like will be managed so as to cause minimum 
inconvenience to residents. 

Temporary routes for pedestrians and vehicles will be provided and 
maintained in compliance with all safety aspects of the Southwark 
Streetscape Design Manual (SSDM), such as lighting, sightlines, 
accessibility segregation and the like.    

All existing roads affected by works will be made good to SSDM 
standard. 

All excavations will be clearly marked, well protected and well lit with 
clear signs to show pedestrians where to walk and vehicles where to 
go.  

The Developer will also monitor and liaise with other contractors 
working in the area. 

Landscaping to 

The Developer will take opportunities to provide temporary 

temporary 

improvements to the landscape around the construction sites and the 

pedestrian paths 

Development Area.  
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Enabling works 

Any temporary structure required for diverted services will be 
securely housed and soundproofed. 

Working with the 

The Developer will establish links with the Council’s envirocrime unit 

Council and the 

and promote a culture of reporting incidents such as abandoned 

police 

vehicles and fly tipping as they happen. 

Provision will be made for 24/7 resident liaison with the police. 

The Developer will invite the local police to participate in resident 
consultations and ask them to do presentations and to be available 
for residents to ask questions and voice concerns. The local officer 
would be invited to attend some of the implementation team 
meetings to report on issues in the area.  

Minimising Disruption 

6.5.1.14 

Disruption to residents will be minimised by means of the provisions set out 

in the table below: 

Key Interface 

Provision 

Considerate 

The Developer will ensure that all its contractors sign up to the 

Contractor  

Considerate Contractor (CC) initiative or similar.  

Noise and 

The Developer will minimise noise and dust throughout the demolition 

dust  

and construction periods by: 

• 

adhering to defined times for noisy work.   Particularly noisy 
work such as piling will not be carried out early morning or late 
evening. 

• 

spraying with water to keep the dust down, cleaning trucks 
leaving the site and cleaning up any mud and debris on the 
roads. 

The following specific provisions will also be made:   

  14
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Provision 

First Development Site  

Ellison House will be protected throughout the demolition if this has not 
been relocated.  

The Developer will also liaise directly with the Ellison House staff 
working there on the programme and construction sequence. A safe 
and secure access to the building will be provided, to ensure the 
security of the building is not compromised by the works at any time.   

Contact numbers will be provided to Ellison House staff.  

Phase 3: The Developer will take special precautions with regards to 
demolition and construction next to the school to avoid disrupting 
lessons and to ensure security is maintained between the sites and the 
school. 

The Developer will also ensure that disruption is minimised to local 
businesses on East Street. 

Continuity of 

Continuity of services to existing buildings will be provided throughout 

services 

the Development Period. 

Existing 

The Developer will phase works to major carriageways to ensure that 

carriageway 

these always remain open to traffic.   

Many of the new services will be routed under carriageways; the 
Developer will endeavour to use new carriageways not yet in use, in 
order to minimise disruption to the existing highway network.  
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6.5.1.15 

Access and Parking across the Development Area will be managed 

according to the provisions set out in the table below: 

Item 

Provision 

Parking for 

The Developer will carry out an audit of the parking in the area. This will 

residents 

include residents on the estate, adjoining streets, businesses and 

and local 

community facilities and visitors.  

people 

From this information a temporary parking provision will be agreed with 
residents to ensure that between the time the existing parking is lost and 
new comparable parking is provided, the community’s needs are met as 
best as possible and disruption and inconvenience is minimised.   

The temporary parking provision will include a minimum of 0.35 spaces/ 
existing adjacent unit.  

A parking implementation strategy will be developed to manage the 
transition of the existing parking provision, the temporary provision during 
construction and the overall of new provision of completed areas.    

Parking for 

The Developer will make provision for all parking associated with the 

construction 

construction site, including construction employees’ parking, is provided 

sites  

within the construction site curtilage.  On-street parking spaces will not be 
used by the construction site employees.  

Access/ 

Where necessary, alternative provision for pedestrians, cars, refuse and 

wayfinding 

emergency vehicles will be provided to have minimum impact on functions 
and operations and provide intuitive way-finding as far as possible.   

The Developer will give notice on road closures and diversions using 
flyers, through newsletters, on the regeneration website, through resident 
groups and on information boards.  

The Developer will make provision to ensure the existing residents can 
access the various facilities and amenities in and around their estate. It 
must also work for people visiting and for the surrounding neighbourhoods 
and businesses. 

Refuse and 

Throughout the works, the Developer will ensure that access routes are 

emergency 

maintained for refuse and emergency services vehicles.    

services  
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Provision 

Maintaining 

All temporary routes and landscaping will be such as to permit the Council 

access for the 

to carry out its service maintenance obligations. 

Council’s 
maintenance 
obligations  

Access arrangements for First Development Site  

6.5.1.16 

Access to the First Development Site will be managed according to the 

following provisions set in out the tables below. 

6.5.1.17 

Table of detailed vehicular access arrangements, First Development Site. 

item 

Vehicular Access provision 

First 

Access from Queens Row and Phelps Street will be maintained 

Development 

throughout the works except for a short time whilst services are diverted 

Site:  

prior to demolition and when new services are laid and Westmoreland 
Square is constructed 

Resident 
access 

Following completion of plot 1 both these roads will link through to Albany 

arrangements  

Road. 

Following completion of plot 3 both these roads will link through to 
Portland Street. 

Access from Westmoreland Road will be maintained throughout the 
construction except for a short time whilst Westmoreland Square is 
constructed. 

Access from Bradenham Close will be maintained throughout  the works 
except for a short time whilst services are diverted prior to demolition and 
when new services are laid when the road may need to be fully or partially 
closed  

Access along Portland Street will be maintained throughout the works 
except for a short time whilst services are diverted prior to demolition and 
when new services are laid when the road may need to be fully or partially 
closed. 

First 

The Developer will maintain as much of the existing parking as possible 

Development 

for example along Westmoreland Road between Queens Row and Phelps 

  17



[bookmark: 19]item 

Vehicular Access provision 

Site: 

Street 

Resident 

A temporary car park will be provided on sub-plot 4 as part of the interim 

Parking 

arrangements as shown at 6.4.1.2. This will be provided within a secure 

arrangements 

site and fully lit during use. It will be overlooked by the surrounding 
temporary offices and included in the security patrol of the contractor’s 
security guard. Access will be via Portland Street 

First 

Parking for construction and workers vehicles will be located within the 

Development 

builder’s compound.  

Site: 
Construction 
Parking 
arrangements 

First 

All site traffic will enter the site from Albany Road and will not be allowed 

Development 

through the existing estate. This will avoid large trucks obstructing the 

Site: 

roads, reduce noise nuisance and decrease the risk of accidents 

Construction  
Vehicle 
Access 
arrangements  

Access for 

The Developer will meet with the Council’s refuse team to go through its 

emergency 

proposals and the construction sequence and programme.  The 

and service 

Developer will work out how collections will be affected and what 

vehicles 

provisions need to be made to ensure continuity of service; the Developer 
will also meet with the emergency services; from these meetings and 
discussions details for inclusion in the transition plan will be drawn up. 

Both new and temporary signage will be required and the Developer will 
work closely with the emergency services and the Council’s refuse team 
to ensure they can still adequately access the area 

The Developer will carry out works to the west side of Portland Street as 
part of the final sub-plots 3 and 4 and this will require making the road 
one-way for a period.   

Works to Albany Road and Portland Street will be carried out after this, 
one carriageway at a time, to ensure that Portland Street is kept open 
throughout for refuse and emergency services. 
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[bookmark: 20]6.5.1.18 

Table of detailed pedestrian access arrangements, First Development Site. 

Temporary Pedestrian Access 

to accommodate the following works: 

Pedestrian access will be maintained to the 

Plot 1  

north of plot 1 providing a safe and secure 
route along this stretch of Westmoreland 

•  services diversion works along 

Road (connecting to Portland Street), along 

Westmoreland Road  

Bradhenham Close, and along Albany 
Road.  

•  tree planting  

•  laying of new services  

Suitable access will be maintained to 

Throughout the development works until 

Ellison house. 

2016 

Plot 2 

Pedestrian access will be maintained along 
Bradenham Close and along Albany Road 

•  Services diversions works along 

Bradenham Close 

•  improvements  to the adopted road  

such as tree planting are carried out 
and new services are laid 

Pedestrian access will be maintained to the 

Plot 3 

north of plot 3 providing a safe and secure 
route between the new road completed as 

•  work to Portland Park and to Phelps 

part of plot 1  and Portland Street and along 

Gardens 

Portland Street and Albany Road 

•  services diversion works along Portland 

Road and demolish the service bridge 

•  improvements to the adopted road  

such as tree planting are carried out 
and new services are laid 
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