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13.1  Background 

13.1.1   

The risk log sets out the key risks to delivery of the Project, which are then graded 

both by impact and by probability and given a risk index as appropriate.  Each risk 

also sets out the owner of the risk, and the agreed mitigation which both Council and 

the Developer will take if and where appropriate.    

13.1.2   

Delivery Teams may from time to time also hold individual risk logs for specific 

aspects of the Project.  Where these are held it is expected that the key strategic 

risks will also be considered on this main risk log for the Project. 

 

13.2  Key Principles 

13.2.1   

It is intended that the risk log will be a live document and updated regularly 

throughout the Project. 

 

13.3  Business Plan Specification  

13.3.1   

A risk log setting out the key risks associated with the Project will be maintained by 

the Developer over the Development Period.  This will include recommended 

mitigation actions for both the Council and Developer as appropriate.  

13.3.2   

The risk log will be reviewed annually as part of the Steering Group’s Business Plan 

Review Meeting.  The Steering Group will consider individual risks by exception at 

other meetings throughout the Project. 
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13.4  Delivery Mechanism 

3.4.1 

Risk Log 

3.4.1.1  

The risk log, at Annexure 13.1, will consider risks under the following headings: 

•  First Development Site to start of construction, including: 

i.  Planning 

ii.  Vacant Possession (buildings) 

iii.  Site clearance 

•  Programme 

iv.  Viability/Pre-Plot draw down – sales and marketing 

v.  Land assembly 

vi.  Planning 

vii.  Programme and individual Plot viability 

viii.  General programme risks 

ix.  Long term regeneration requirements 
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