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BRISTOL TEMPLE QUARTER  

 

STRATEGIC BOARD MEETING 

 

Agenda item 4: Update on Housing Infrastructure Fund (HIF) bid 

 

 
 
Date: 19th October 2018 

Prepared by: 

, 

 and 

 

 

1.  Purpose of this paper: 

This summary report provides a concise update in relation to the development of the HIF (Housing 
Infrastructure Fund) Forward Funding bid proposition for the A4 Strategic Growth Corridor (including 
Bristol Temple Meads.)  

2.  Background: 

The HIF Forward Funding bid Expression of Interest was submitted by WECA, BCC and B&NES in 
September 2017 and sought £255m of investment in to the A4 Strategic Growth Corridor from 
Keynsham to Bristol Temple Meads. £100m of funding was identified for transport infrastructure 
investment in to Temple Meads and the wider Temple Quarter. Investment in the interventions 
outlined was forecast to support the delivery of approximately 11,500 homes along the corridor.  

In March 2018, confirmation was received that the HIF bid had been successful through the EoI stage 
and that the bid would move in to the co-development phase.  

3.  Work now underway: 

Since March, work has been underway between WECA, BCC and B&NES to refine and develop the A4 
Strategic Growth corridor Forward Funding bid – including the elements relating to Temple Meads.  

Atkins and GVA have now been appointed to develop the Outline Business Case for the HIF bid for 
submission by the 1st March 2019 deadline.  

The Temple Quarter masterplan team will are working alongside the HIF client team in order to 
provide Atkins with the necessary information in order to support the development of the OBC to 
meet the March deadline. There is a challenge given the misalignment of the masterplan timetable 
versus the HIF timetable, but a route has been identified by the client team to deal with this. 
However we would like informal discussions with the Governments HIF team regarding the timing of 
the submission of the bid and the supporting evidence from the Temple Quarter Masterplan 

Representatives of the partner organisations (BCC, WECA, NR and Homes England) met with 

 

 last week to provide an oversight of 

the Temple Quarter project. A brief update was provided on the Temple Meads element of the HIF 
bid and this was well received.  
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