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[bookmark: 1]DELEGATED POWERS REPORT NO.   

832 

SUBJECT:  

Control sheet 

All of the following actions MUST be completed at each stage of the process and 
the signed and dated report MUST be passed to Democratic Service for publishing 

All reports 

1.  Democratic Services receive draft report  

Name of DSO 

Nick Musgrove 

 

Date 9/6/09 

2.  Democratic Services cleared draft report as 

Name of DSO 

Nick Musgrove 

being constitutionally appropriate  

Date 9/6/09 

3.  Finance clearance obtained (report author to 

Name of Fin. officer 

Clive Medlam 

complete) 

Date 9/6/09 

4.  Staff and other resources issues clearance 

Name of Res. officer 

N/A 

obtained (report author to complete) 

Date  

Name of TU rep. 

N/A 

5.  Trade Union response received (Staffing 

issues only) 

Date  

6.  Legal clearance obtained from (report author to  Name of Legal officer 

Philomena Jemide 

complete) 

Date 10/6/09 

7.  Policy & Partnerships clearance obtained 

Name of P&P officer 

Andrew Nathan 

(report author to complete) 

Date 9/6/09 

8.  Equalities & Diversity clearance obtained 

Name of officer 

Andrew Nathan 

(report author to complete) 

Date 9/6/09 

9.  The above process has been checked and 

Name Robert 

McCulloch-Graham 

verified by Director, Head of Service or Deputy 
(report author to complete)  

Date 10/6/09 

10.  Signed & dated report, scanned or hard copy 

Name of DSO 

Nick Musgrove 

received by Democratic Services for publishing 

Date 10/6/09 

11.  Report published by Dem Services to website 

Name of DSO 

Nick Musgrove 

Date 10/6/09 

Officer reports: 

12.  Head of Service informed report is published 

Name of DSO 

 

and can be implemented. 

Date  

Cabinet Member reports: 

13.  Expiry of call-in period  

Date 

Exempt from call-in 

14.  Report circulated for call-in purposes to 

Name of DSO 

Nick Musgrove 

Business Management OSSC Members & 

Date 

copied to Cabinet & Head of Service  

11/6/09 
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ACTION TAKEN BY CABINET MEMBER(S) UNDER DELEGATED 
POWERS (EXECUTIVE FUNCTION) 
 

 

Subject 

Brunswick Park Community Hub – Co-
location Fund grant acceptance 

Cabinet Member(s) 

Leader of the Council 

Date of decision 

10 June 2009 

Date decision comes 

10 June 2009 

into effect 

Summary 

The council has been awarded £6.512m to create a new 
‘community hub’ in Brunswick Park, in partnership with the 
PCT. This report asks for authority to accept the grant and to 
contribute £1m capital funding to the project. 

Officer Contributors 

Val White, Assistant Director, Children’s Service 

Alice Bolton, Projects Officer, Children’s Service 

Craig Cooper, Major Projects Director 

Status (public or exempt) 

Public 

Wards affected 

Brunswick Park 

Enclosures Terms 

and 

conditions 

of Grant – Co-location Fund 

Reason for exemption from 

Call-in would be prejudicial to achieving the deadline of 10 June 

call-in (if appropriate) 

for acceptance of the grant 

Contact for further information: Craig Cooper, Major Projects Director 

 

Serial No. 832 
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RELEVANT PREVIOUS DECISIONS 

1.1 None 

 

2. CORPORATE 

PRIORITIES 

AND POLICY CONSIDERATIONS 

2.1 

The Brunswick Park Community Hub will contribute to a number of corporate 
priorities and bring numerous benefits to one of the more deprived areas in 
Barnet. In particular, the re-provision of the children’s centre and the library 
will help to achieve ‘A bright future for children and young people’ and the new 
primary care centre will help residents to be ‘strong and healthy’. Investing in 
public services in one of the more deprived areas of the borough will help 
Barnet to be a ‘successful city suburb’. 

 

3. 

RISK MANAGEMENT ISSUES 

3.1 

There is a risk that the capital receipt from the sale of land at Hampden Way 
Children’s Centre is less than the anticipated £1m. In this case the council 
would need to identify additional funding from another source, e.g. s106 or 
other funding streams. However, this may curtail capital plans in other service 
areas. There is also a risk that the capital receipt may not be received in time 
for the project and that the council may need to borrow to bridge the short 
term funding gap. 

3.2 

There is a risk that the project is not delivered by September 2011, the 
deadline specified by the DCSF; this may result in some or all of the grant 
funding being lost if the project is not completed on time. 

3.3 

Working in partnership creates additional risks and dependencies as the 
council will not retain direct control of all aspects of the programme. However, 
the co-location fund is specifically intended to pilot partnership working 
arrangements for the co-location of services, in order to learn lessons for 
future programmes. LBB will be the accountable body for the funding; formal 
legal agreements for financial contributions to be received from other 
partners, and for their cooperation in respect to our requirements for any 
accounting and audit arrangements will need to be in place before any 
expenditure is committed to.  

 
3.4 

There is a risk that project expenditure estimates are inaccurate; to mitigate 
this risk a detailed feasibility study was carried out looking at all elements of 
the proposed development. Appropriate arrangements will be put in place for 
cost sharing with partners if the project budget overspends, how any 
underspend will be shared if savings are made, or if there are variations to the 
scheme detail in due course.   

 

4. EQUALITIES 

AND 

DIVERSITY ISSUES 

 
4.1 

The new community hub will improve local service provision to all residents of 
Brunswick Park and neighbouring areas. In particular children and young 
people and vulnerable families will benefit from the multi-agency services 
provided through the children’s centre, library and health centre. Vulnerable 
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range of primary care services.  

 

5. 

USE OF RESOURCES IMPLICATIONS (Finance, Procurement, 
Performance & Value for Money, Staffing, IT, Property, Sustainability) 

5.1 

Finance and procurement 

 

5.1.1  Barnet Council will maintain accountability for the co-location project and any 

grant paid by the Secretary of State for delivery of the project.  

 
5.1.2  The anticipated project funding envelope is £15.0m, with funding attributed to 

the following sources: Barnet Council £1.0m (land disposal Hampden Way), 
Primary Care Trust (PCT) £7.5m and Department for Children, Schools and 
Families (DCSF) Co-Location Fund £6.5m. The DCSF funding is capped at 
the level outlined and any additional project costs arising will need to be met 
by the local authority and its partners  

 
5.1.3  The Council has supported the preferred procurement and/or delivery 

mechanism of a LIFT Co in its submission as a matter of principle and to allow 
the Council to participate in the specified capital project in conjunction with the 
Primary Care Trust (PCT).  Delivery options outlined below are being explored 
with the PCT and the option delivering greatest value for money will be 
recommended: 

 

Option 1 – Develop an agreement which permits Barnet Council to work with 
Barnet PCT and their LIFT partner, which will allow for a one-off capital 
payment and permit Barnet Council to retain ownership of its assets 

 

If this is not possible;  

 

Option 2 – Deliver the proposal with our Strategic Partners utilising Barnet 
PCT lift partner in part agreement with Kier London  

 

The final arrangement will aim to meet the objectives of the funding and not 
create any substantial obligation or risk for the authority for the future.   

 
5.1.4  The full financial impact of this project is still work in progress, however it is 

anticipated that expenditure will be contained within the funding envelope, 
appropriate level of contingency applied and no long term or significant 
financial commitment will be made on the principles of co-location, prior to a 
full report to Cabinet Resources Committee. 

 
5.1.5  We anticipate our ongoing revenue costs to be met from pooling of existing 

service maintenance budgets from the respective service areas. 

 
5.1.6  Staffing Implications - There are no staffing implications arising from this 

report. 

 

5.2  

Property 
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rebuilding and re-location of the Nursery and Children’s Centre at Hampden 
Way. This programme will include disposal of the land currently occupied by 
Hampden Way Children’s Centre as an integral element of the funding 
envelope. The land is in the council’s ownership and there are currently no 
restrictions on the title. 

 

 

6. LEGAL 

ISSUES 

6.1 None 

 

7. CONSTITUTIONAL 

POWERS 

7.1 

Constitution, Part 3 – Responsibility for Functions – section 3 – 
responsibilities of the Executive 

 

7.2 

Overview and Scrutiny Rules – section 16 (m), set out the provisions for 
exempting Cabinet Member reports from call-in on the grounds of urgency. 

 

8. 

BACKGROUND INFORMATION  

8.1 

The government’s co-location fund, administered by the Department for 
Children, Schools and Families, was launched in the Children’s Plan with the 
aim of enabling greater co-location of services for children and young people. 
A total of £200m was available to projects across England, which would 
provide co-located facilities aimed at children and young people and would be 
deliverable by September 2011. 

8.2 

Barnet council submitted a bid in conjunction with Barnet Primary Care Trust 
for funding for the ‘Brunswick Park Community Hub’ project. Initial plans had 
already been developed for the scheme and funding was requested to enable 
Phase 1 to proceed. Phase 1 involves the re-building of Osidge Library, the 
re-building of Brunswick Park health centre as a larger Primary Care Centre, 
the re-location of Hampden Way Children’s Centre onto the Brunswick Park 
site and the creation of a new public open space. Phase 2 of the scheme will 
involve the re-building of Brunswick Park primary school but is not covered by 
this grant. 

8.2 

Barnet bid for £6.512m of the £15m project, with the remaining funds being 
contributed by the PCT and the sale of land from Hampden Way Children’s 
Centre. Bids totalling over £650m were received for the £200m fund and Barnet 
was recently informed that the Brunswick Park bid has been chosen to go 
forward by the DCSF. 

8.3 

The DCSF now require the terms and condition of the grant to be accepted by 
10th June in order for the funding to be received. 

8.4 

The proposal approved in this report would normally be liable to call-in to the 
Business Management Overview and Scrutiny Sub-Committee under the 
overview and scrutiny rules in the Council’s Constitution. Section 16 (m) of these 
rules allows decisions to be exempted from call-in where the resulting delay 
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would prejudice the Council’s or the public’s interests. These urgency provisions 
are being applied in this case because the grant must be accepted by 10 June 
and the next meeting of the Sub-Committee is not until 18 June. 

8.5 

As required by the urgency provisions, the Chairman of the Business 
Management Overview and Scrutiny Sub-Committee has been consulted and 
agreed that the action proposed is urgent and should be exempted from call-in. 

8.6 

The overview and scrutiny rules provide that decisions exempted from call-in 
must be reported for information to the next Council meeting, and the 
Democratic Services Manger will arrange for this to be done. 

 

9. 

LIST OF BACKGROUND PAPERS 

9.1 

Co-location Fund bid submission. 

9.2 Brunswick 

Park 

Community Hub feasibility study. 

9.3 

Any person wishing to inspect the background papers listed above should 
telephone Alice Bolton on 020 8359 3057. 

 
 

 

10. 

DECISION OF THE CABINET MEMBER(S) 

 
 

I/We authorise the following action 

 

10.1  The council’s acceptance of the terms and conditions of the co-location 

fund grant for the Brunswick Park Community Hub project. 

10.2  The contribution of £1m capital funding to the project, anticipated to be 

received from the sale of land at Hampden Way Children’s Centre, 
subject to a full report to Cabinet Resources Committee prior to entering 
any contractual agreement. 

10.3  That the above decision be exempted from call-in on the grounds of 

urgency, for the reasons given above – the requisite consent of the 
Chairman of the Business Management OSSC having been obtained. 

 
 

 

Signed 

 
 
 
 

 

Leader of the Council 

 
Date 10/06/09 

 

 
 




    

  

  
