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WML-A14-E6a&E6b – WORK SCHEDULE FOR GREAT CRESTED NEWT  

ANNEXED LICENCES 

 

 

Site name and address (as stated on the application  form  or licence granted):  Kingmoor  Park Industrial Estate, Land 
North of Kings Drive, Carlisle, Cumbria,  CA6  4SE 
 
Please ensure that the work schedules E6a and E6b are S.M.A.R.T and appropriate timescales are provided for each activity, to fit with order of events.  

 
Complete these schedules to show timings for all major categories of work (mitigation and compensation measures), and to show the main construction 
period. The most common activities are listed here, and you can add up to 6 more if needed. Leave blank if not applicable. Enter timing by stating start and 
end dates, to nearest month and year (see first line for  example). Enter comments if you need to clarify timings. For very  complex schemes (e.g. high 
im

  pact or phased development schemes) if additional lines are needed please do add in. This work schedule will form part of any annexed licence. 

PLEASE INCLUDE DATE OF SUBMISSION (e.g. 1 January 2016).  This will be referenced in the licence  

 16th Dec 2020 

E6a) Pre, mid and post-development (other than monitoring, management and maintenance) 

Activity 

Timing 

Comments 

Example: Receptor site pond creation 

Nov-15 to Dec-15 

Also plant pond up with native 
species in January 2016 

Receptor site pond creation 

            

            

Receptor site pond enhancement or restoration 

            

            

Receptor site terrestrial hab works - general e.g. reseeding, hedge planting 

 Proposed tree planting in Nov 2021 

 This planting is shown on the 

with follow up tre management in 

area to the West of the site as 

Nov  2021 (brought this forwarded as  shown in Figure E3.1. 
requested) 

 
The re-maining habitat works will 
be completed towards the end of 
the construction period in Aug 
2024. 
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[bookmark: 2]Receptor site terrestrial hab works - features e.g. hibernacula, refuges 

 Jan 2018 with follow up inspection 

 Create 5 Hibernacula and check 

in July 2018 

condition in summer. This has 
been completed in Jan 2018 and 
been inspected in July 2018. 

Construction of permanent fences/walls 

            

            

Construction of underpass/tunnel/culvert (and installation of 'guide' fencing) 

            

            

Newt fence installation (to include drift or ring fencing if applicable – specify 

 Sept 2017. Semi-permanent fence 

 Install semi-permanent fencing 

which) 

to stay up to March 2020. 

around the site & internal drift 

The main perimeter exclusion fence 

fencing. This has been completed. 

to stay in place until Aug 2024. 

The perimeter newt exclusion 
fence is to stay in place for the 
duration of the construction phase. 

Newt capture (pitfall trapping etc - outside hibernation/dormancy periods only) 

 Oct 2017 

 Due to low population we are 
requesting a 25 day capture 
period. This has been completed 
with one adult and one juvenile 
captured. 

Pond draining and pond destruction (please indicate when each will occur) 

            

            

Hand searches 

 Oct 2017 

 Undertaken once pitfall trapping 
has been completed. This has 
been undertaken. 

Destructive searches (following completion of all other capture efforts) 

 (Previously Oct 2017). Now 

 This has not been undertaken 

considered not appropriate or 

since the ground works have not 

necessary to do - see comments 

been undertaken. 
We have recommended not to 
undertake a destructive serach 
since the work area has been 
protected from GCN access for 3 
years. The likelihood of any 
amphibian being in the work area 
is very low since the GCN 
protection fence has a number of 
one way sections. No newt can 
get in but could if given enough 
time escape the area. 
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[bookmark: 3]Construction period (start and end dates) 

 Dec 2021 to Aug 2024 

 This is the revised start date 
given by the project team and 
principal contractor. 

Site checks & maintenance during construction 

 Weekly from Oct 2017 to March 

 All semi-permanent newt fencing 

2020. Continue to inspect the fence 

and other features to be 

up to Sept 2023. Undertake monthly  inspected. This has been 
inspections Nov-February, then 

undertaken as the fence has been 

weekly inspection March to October 

in place and in working order. 

This will continue un til Aug 2024. 

 
The fence inspections will 
continue during the construction 
phase with the fence being 
inspected weekly during GCN 
active season and once a month 
during the hibernation period. 

 End Oct/early Nov 2017 

 To  only be removed on 
completion of pitfall trapping and 
other catpture effors e.g. hand 
search etc. This has been 

Drift fence removal (not to be undertaken during hibernation/dormancy 

undertaken with the perimeter 

periods) 

fence still in place. 

Newt fence removal (not to be undertaken during hibernation/dormancy 

 Revised date Aug 2024 

 The semi-permanent fence to be 

periods) 

removed at the end of the 
construction period. 

Ring fence removal (not to be undertaken during the hibernation/dormancy 

            

            

periods) 
Habitat reinstatement (for temporary impact schemes only) 

           

           

Post construction mitigation/compensation on dev't site or other (provide 

 Aug 2024 

 Install Apmphibian escape 

details)  

ladders to some drains 

 New GCN pond created and planted with egg-laying plants 

 Jan-Feb 2023 

 Installed towards the end of the 
construction period when newt 
fence still in place. 
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E6b) Post-development works - type a "Y" where each activity will occur for a given year and leave blank for no activity.  
Year: 

2016 

2017 

2018 

2019 

2020 

2021 

2022 

2023 

2024 

2025 

2026 

2027 

Population monitoring 

                         

                         

            

            

            

            

 Y 

            

 Y 

            

Habitat management  

                         

 Y 

            

            

 Y 

 Y 

 Y 

 Y 

            

                         

Site maintenance 

                         

                         

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

Year: 

2028 

2029 

2030 

2031 

2032 

2033 

2034 

2035 

2036 

2037 

2038 

2039 

Population monitoring 

                         

                         

            

            

            

            

            

            

                         

Habitat management  

                         

                         

            

            

            

            

            

            

                         

Site maintenance 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 
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