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AGENDA 

 

Meeting Title: 

RHSC + DCN Extra Ordinary Programme Board 

Date/Time: 

19 December 2017 / 10.00 – 12.00 

Location: 

MacKinlay Room, RHSC&DCN Project Office, Little France Crescent 

 

Item 

 

Lead 

 

 

1.   

Introductions / Apologies 

JC 

 

 

2.   

Previous Action Notes from 27 November 2017 

JC 

 

-  Matters Arising 

 

3.   

Project Dashboard  (paper enclosed)  

BC 

 

 

4.   

Construction Progress and DRP Update (verbal) 

BC 

 

 

5.   

Project Risk Register Update (risk register enclosed) 

BC 

 

6. 

Any Other Business 

 

 

 

7. 

Future Meeting 

 

Monday  15  January  2018,  2pm  –  4pm,  MacKinlay  Room,  RHSC&DCN 
Project Office 
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Executiv

Exec e S

uti u

v m

e mary

 Su  mmary 

 
 
 

 

Progress   

Blockage           

Clarification    

Next    

 
 

 

 

 

 

 

Time 

 Off Site Flood all design an approvals 

Completion not achieved on 12th October, 

Independent Expert Reports issued to 

Proceeding to DRP if no alternative 

 

obtained – restart 8th Jan 2018 – complete 

2017. 

IHSL + Ind Tester and clarification mtg 

agreed. 

March 2018. 

IHSL to advise new actual completion date. 

held. 

NHSL seeking direct contract with MPX to 

 

RHSC + DCN – Little France Progress November 2017 

Tender pack to be issued Dec 17 for demo 

Ind Tester view on whether completion is 

undertake boundary works (Hospital 

 

 

of Mary Tree Cottage. 

dependent on implementation of DRP 

Square) – little progress to date. 

 

issues. 

 

 

 

Cost  

 

 
 

 

 

Quality  

SA1 Draft proposal and remaining 

Room Reviews -quality remains variable. 

Growing lists of: 

Commissioning visit to D+G scheduled for 

Collateral Warranties issued by IHSL to 

Witness + Testing sporadic. 

 

19 Dec 2017. 

 

Board for review. 

 

1 Potential PCo Changes 

 

 

Board Turn Key Contractor Interface with 

2 Potential major compliance issues.  

Enhanced monitoring of: 

 

MPX proving challenging (RAMS approvals 

3 Design Compromises 

 

· 

Design + Installation 

etc). 

 

Compliance. 

 

 

Slow progress by IHSL on completion 

· 

Quality + Workmanship 

H+S issues remain at RIE  

paperwork for Ind Tester – PCo 

 

· 

Damage 

Changes, Completion Criteria etc. 

· 

Progress  

 

· 

Completion Criteria 

 

 

 

 

 

 

 

 
  Design 

 
 

· 

We are expecting another revision of the programme for Room Reviews.  As of the 8th December we have reviewed 45% of the total number of 

 

rooms in the building. We are still experiencing a significant number of scheduled room reviews being cancelled at very short notice as the areas 

 

are not ready for review.  We have now started re-reviews in the Blue Zone with the 1st & 2nd floors completed (total of 121 rooms), the quality of 
the finishes is much improved. 

 

· 

There continues to be a number of RFIs in relation to design and fixture & fittings queries that we are responding to. 

 

· 

We are continuing to review Room Data Sheets as they are submitted 

· 

Design meetings are continuing in relation to a number of radiology rooms.  

 

· 

TCT are attending site this month to undertake a 2nd review of the  TCT unit 

   

 

Programme 

 
 

· 

Anticipated actual completion date is unknown.  

· 

No communication from IHSL on this critical issue.  
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RIE Health, Safety & Logistics 

 

Health & Safety: 

 

· 

Pedestrian safety remains a concern with long standing issues still to be resolved in key business areas. Risk of incident remains 
very high.    

 

· 

Good pro-activity between contractors on campus at SWH&S meetings with low numbers of incidents being reported to the 

 

group.  

 

· 

Access to with Service Yard B has control element on vehicle and pedestrian access. Continues to working well.  

· 

Hospital Square works are almost complete to the original scope. Safety concerns remain well managed. 

 

· 

Concerns remain on the temporary crossing for new access to RHCYP for construction team. High volumes of people on 

 

crossing, sight lines are not good, awareness signage has been installed and additional management by Multiplex on the 

 

crossing is in place. Blue light traffic could be delayed to PCI if this is not better managed on a daily basis! Cyclist incident 

 

highlights risk in this location. 

 

   
  Logistics: 

· 

Large vehicle numbers on site remains high but are usually well managed. There have been new concerns about “fly / 

 

unmanaged” deliveries for Multiplex since the closure of Gates 1 and 2. Random dropping off in different parts of the campus 

 

has been witnessed by suppliers.  

· 

Gate 4a activities still managed well. PCI blue light route or bus services remain clear of issues.  

 

· 

Contractor Traffic Management Plans generally working well respecting blue light routes and NHSL core requirements.  

 

· 

Positive initiatives in place from Multiplex on the management of large delivery vehicles!    

 

· 

Hospital Square has a few issues with taxis turning and using new footpath area to turn. QMRI Bus Stop closed for safety 
reasons. Taxi associations will be asked again to respect this area. 

 

· 

We are still awaiting a programme for the Bus Hub major remedial works from Consort and we have concerns already from 

 

Lothian Buses. 

· 

BBCSUK have started work on BioQuarter for U of E area that does have traffic implications to the RIE campus. (South Junction 

 

in particular) Close monitoring in place. 

   
  RIE Clinical Enabling 

 
  Medical Photography  

· 

This project will be completed in February 2018. 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Commercial in confidence – Not disclosable under the Freedom of Information (Scotland) Act 2002 
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