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Programme Board 26 Dec 2018 

UPDATE 

 

 

The Royal Hospital for Children + Young People 

Department of Clinical Neurosciences 

Child + Adolescent Mental Health Services 

EDINBURGH 
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Update 

 
•Programme 
•Major Technical Non Compliances 
•Readiness for Operations 
•Correspondence Received 
•Settlement Agreement 
•Next Steps 
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Programme 

•“Actual Completion” on 31 October, not achieved. 
•Independent Tester issued list of 74 Outstanding Matters. 
•Project Team working with IHSL and MPX to close out: 
 

PCo Changes (16 accepted to date) – OPEX difficulties  

 

CAPEX issues with remaining Board Changes 

 

RDD status “C” 

 

Former PCo Changes (now in Settlement Agreement) 

 

Collateral Warranties 

 

Supplemental Agreement 1 – Infrastructure/boundary 

 

Observations (Snags post completion) 

 

Major Non Compliances 
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Drainage – Non Compliance 

Contrary to PCP’s basement sump dealing with 237 rooms inc 

majority of Critical Care and all of PARU. 
No storage to allow sufficient time to replace pumps/clear 

blockage and prevent deployment of contingency measures 

and flooding of basement. 
Directly impacts on ability to deliver services to patients, meet 

waiting times and potential increased morbidity/mortality. 
Clinical Risk Assessment + Resilience Papers being finalised 
 
IHSL have offered three pumps and monitoring system to mitigate 

likelihood of all pump failure. 
Under evaluation by Board. Board also remain concerned that 

external sump pump may have inadequate storage. 
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Fire Detection / Heater Batteries – Non Compliance 

IHSL have not provided a SHTM compliant Automatic Fire 

Detection System. 
Voids with “patient dependant services” are not currently fitted 

with detectors. 
Awaiting IHSL / MPX action. 
 
Heater batteries as currently installed are non compliant. 
IHSL / MPX have informally offered to replace with different type 

to mitigate detrimental impact on clinical rooms. Location 

remains non compliant. 
Awaiting IHSL / MPX action. 
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Readiness for Operations 
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•Actual Completion when Drainage Remedials installed, tested + 

commissioned. 
•Void detector + heater batteries remedials could be post 

completion. 
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Next Steps 

 

 

•Completion Criteria to be met: 
 

Technical Compliance 

 

PCo Changes accepted by Board 

 

 

 

. 

 

 

 

•Commence Hospital Square Works 
 




    

  

  
