
From: XXXX (Defra)  

Sent: 24 June 2014 12:03 

To: XXXX (AHVLA); XXXX (NE); XXXX (NE); XXXX (Defra);  XXXX (Defra); XXXX (Defra); 

XXXX (Defra); XXXX (Defra); XXXX (Defra); XXXX (Defra); XXXX (Defra); XXXX (AHVLA); 

XXXX (NE) 

Cc: XXXX (Defra); XXXX (AHVLA); XXXX (AHVLA) 

Subject: River Otter beavers 

Hello All 

XXXX and I caught up with XXXX and XXXX yesterday.   Following that this is a quick update 

on progress against the SLA Annex, in blue: 

Phase 1 (Preparation):   

a) Identification of landowners and other relevant parties to secure access permission.  

XXXX has identified most landowners, including maps of holdings, and phone numbers – 
just one or two gaps which AHVLA is following up.  He was going to be contacting XXXX 
later on Monday, about its info about landowners, and hopes to make contact with 
landowners this week. 

b) Identification of suitable (i.e. secure quarantine enclosure) premises for direct transfer of 
captured individuals.   

c) Identification of suitable premises for long-term rehoming XXXX.  b) and c) closely 
linked.  Need vet facilities for laparoscopy and probably SAPO premises for holding.  

XXXX is trying to talk to BIAZA about any zoos which might home the beavers long term 
but only 5 UK zoos hold European beaver and 3 hold American beaver.  AHVLA 

Weybridge lab currently most promising for screening.  XXXX has talked to RZSS vets 
involved in EM screening in Scotland.  We discussed the possibility of bringing a zoo vet 
experienced with beavers or similar mammals to eg Weybridge for the procedure. 

d) Application and issue of all relevant licences from Natural England.   Application form 
almost complete – just needs to stipulate premises.  Likely to name Weybridge and apply 
to change later if required.   

 

Phase 2 (Pre-trap survey):  Expect to get onto ground week after next. 

e) Habitat survey in order to identify sites of beaver activity and the optimum locations to 
undertake trapping. XXXX 

f) Establishment of XXXX most likely capture sites. 
g) Period of XXXX. 
h) Procurement of beaver traps.  XXXX. 
 

Phase 3 (Trapping): 

i) Deployment of traps XXXX 
j) A period of XXXX. 
k) A period of active trapping. 
l) Transfer of captured animals direct to approved premises. 
 
Next steps 



 

 

We will discuss progress with XXXX and XXXX again next week, by which time they should 

have contacted local landowners and have a better feel for views about re-capturing the 

beavers.  Following that we expect to put a note to the SoS in next couple of weeks to 

indicate progress and likely timings (including a possible delay until XXXX if kits are 

present?).  The next Monthly Biosecurity Meeting is on 10 June. 

Costs 

 XXXX is continuing to review AHVLA’s draft SLA Annex for this work (attached).  
Overall we just have minor comments but note that the cost is £42,795, not £36k as 
we reported in the May submission.  Those teams contributing will need to agree the 
mechanism for making payments – either collectively under this SLA Annex with an 

in-Defra journal transfer between teams or individually to AHVLA.  Please let XXXX 
have any comments on the SLA by 1030 on Thursday 26 July. 

 


