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From: 

[DfT Official] 

Sent: 

25 April 2018 15:32 

To: 

[HCC Official] 

Subject: 

RE: For Action: Local Major Transport Portfolio Schemes & Large 
Major Schemes - Quarter 4 Monitoring Return 2017-18 

 
Categories: 

Egress Switch: Unencrypted 

 
xxxxxxxxxx,  
 
Thanks for the Q4 return.  
 
I’m grateful to you for providing an alternative set of milestones to show the 
“with Public Inquiry” and “without Public Inquiry” scenarios.  
 
Based on my experience with other schemes, I’m surprised that the addition 
of a PI only adds one month to the timetable.  
 
Is this based on advice you’ve received from our Casework Team in 
Newcastle? I was expecting the difference to be much greater than that given 
the time it can take to allocate Inspectors, time taken on the Inquiry itself, the 
Inspector’s Report writing, consideration by the Secretary of State etc.  
 
Can you please review this and, if necessary, revise your milestones? 
 
Regards,  
 
xxxxxxxxx 
 
 
From: [HCC Official]  
Sent: 23 April 2018 18:32 
To: [DfT Official]  
Subject: RE: For Action: Local Major Transport Portfolio Schemes & Large Major Schemes - 
Quarter 4 Monitoring Return 2017-18 
 
xxxxxxxxxx, 
 
Apologies – attached is Q4 return for South Wye Transport. As discussed when we met 
following the making of the CPO & SRO in March I have prepared setting out estimated 
timescales for with and without public inquiry. 
 
If you have any queries, please do not hesitate to contact me. 
 
Kind Regards, 
 
 

 

 

 



xxxxxxxxx Economy, Communities & Corporate Directorate 
Head of Infrastructure Delivery Environment & Place  
Tel | xxxxxxxxxxxx  Unit 3 Thorn Business Park 
Email | xxxxxxxxx@xxxxxxxxxxxxx.xxx.xx Rotherwas 
Hereford 
HR2 6JT 
 
 
 
From: [DfT Official]  
Sent: 23 April 2018 08:53 
To: [Various local authorities – including HCC]  
Subject: For Action: Local Major Transport Portfolio Schemes & Large Major Schemes - 
Quarter 4 Monitoring Return 2017-18 
Importance: High 
 
Dear Colleagues,  
 
According to my records, I have not yet received the Q4 returns which were due in on 20th 
April for the following schemes. 
 
A120 Little Hadham Bypass  
A509 Wellingborough Development Link (Isham Bypass) 
Luton Century Park Access Road 
M6 Junction 33 (South Lancaster) 
M27 Junction 10 
Midland Metro Birmingham Eastside Extension 
Midland Metro Ext Centenary Sq to Edgbaston 
Newhaven - Port Access Road 
North Yorkshire - Maintain Category 4 Roads  
Preston Western Distributor 
South Wye Transport Package 
Stubbington Bypass 
Tame Valley Viaduct  
Upper Orwell Crossings 
 
Please can you let me have returns as soon as possible.  
 
Regards,  
 
xxxxxxxxxxxx 




    

  

  
