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[bookmark: 1]BATH PACKAGE PROJECT BOARD 

 

THURSDAY 17TH MAY 2007 

 

Notes 

 
 
 

Present:   Richard Rawlinson, Joy Jefferys, Peter Blake, Peter Bartlett,  

      Simon Cursio, Tony Bartlett, Steve Froggatt, Beryl Madison,  
     James White, Colin Medus, Lesley Putt 

 
Apologies:  Bob Hewett, Pete Davis 
 
 

 

 

 

 

 

 

 

 

 

 

 

1 

Minutes of last meeting:  read through and agreed 

 

2.  Gateway Review:  JMJ ran through points raised.  PB said that 

 

although spring 08 seems a long way off need to concentrate on 

 

the recommendations made and action them as Gate 2 will focus 

 

on any issues not dealt with.   

 

There were 12 recommendations from the review including: 

 

  Benefit realisation plan – the 4P’s have put David Trigwell in   

touch with someone  who will progress it with him. 

 

  Benchmarking this is being done in the team 

 

  Costs and funding – captured in the risk register 

 

  Operational risks – captured in the risk register 

 

  Mitigation strategies – not pursuing because recognises 

 

Plan B. 

 

  Updating the programme – has been done 

 

  No. 6 – high level sign up – now that elections over will be 

 

organising workshop 

 

  Revision of resourcing plan underway 

 

  Communications – have had preliminary meetings and 

 

strategy being developed 

 

  No 11 – risk – workshop to be held 

 

  Procurement work – to be done 

 

  Legal advice – complicated issue 

 

RR thanked all who took part in the Gateway Review which 

 

produced all amber.  It was useful because it not only brought 

 

senior management into the process but also focused the DfT onto 

 

the scheme. 

 

RR referred to meeting with JMJ and DT on communications/land 

 

acquisition.  DT to consider how best to move this forward.  RR had  DT 
suggested member/stakeholder workshops needed to gently raise 
profile.  
 
PB: asked about political makeup of B&NES and exec member 
issue.  JMJ confirmed AGM of Council evening of 18.05 when 
these decisions would be taken. 
 



[bookmark: 2]P.Bartlett:  spoke about Plan B if Gateway Review identified need 
to look at this or mitigation then would been to do so as DfT would 
raise it as an issue.  JMJ thought that majoring on Plan B could 
weaken case for whole MSBC scheme but P.Brt confirmed DfT had 
a centre of excellence in this area and would press.  Don’t lose 
sight of need to consider this issue.  
 
PB: if we get early PE need to resource up now to deal with GR2.  
advised a separate report will be needed on each of the GR issues 
raised by 4P’s and don’t underestimate the magnitude of this work.  
Issue 6 and 12 of GR will require detailed answers. 
 
TB:  1-12 cover a lot of work to be done – do we have the 
resources to deal with all the work and issues being raised.  RR 
confirmed that DT aware of resource issue and this will be raised at 
the Bath Transport Board meeting.  J Betty/Paul Fox to attend – 
4th June.  Minutes of the Bath Package Project Board will be 
appended to report to the Transport Board which JJ is compiling 
covering each of the major schemes and profiling skills gaps, etc. 
 

3 

Update on 50 questions: 

 

RR reported on progress with DfT on the 70 questions and 20 

 

supplementals.  6 remain outstanding and responses on these are 

 

scheduled by Friday 25th May.  Once through this screening 

 

process more detailed consideration of the bid for PE will take 

 

place. 

 

 

 

P.Brt: confirmed meeting with DfT on 26.4 positive – considers the 

 

scheme is still on track.  Also advised that in his view the bar on 

 

achieving PE has been raised higher than it used to be.  If last 6 

 

questions answered saw this as very positive.   

 

 

 

RR:  one thing that came out was costs and the way they are 

 

determined.  Having gone through the process costs have gone up 

 

by about £6m.  M.Wells (DfT) of the view that 10% not enough 

 

local contribution, i.e. in particular from private developers.  

 

However at the meeting of 26.4 RR challenged MW and explained 

 

the MSBC had complied with guidance at the time – can’t change 

 

the rules now.  

 

 

 

PBrt:  better that potential cost rises recognised now  because 

 

means will get PE at the higher cost.  If had got PE without this 

 

council would have had to meet extra cost. 

 

 

 

RR:  £5m of risk built into the MSBC and DfT felt enough capacity 

 

within the scheme to allow for any additional incurred expense to 

 

be catered for, especially since QRA now inflated and everyone 

 

else will now need to take this into account in their schemes which 

 

are being worked up now. Confident any rises can be contained to 

 

any offer made by DfT. 
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PB:  there is lots of competition with major schemes.  BP needs to 

 

justify its position within the next few months – a delayed or 

 

protracted decision  would add enormously to the cost.  Need to 

 

get on with costs benefits realisation plan now and be clear about 

 

where the benefits are accrued.  In addition must be clear with our 

 

bench marking exercise, i.e. compare 1km of our BRT scheme to 

 

1km of someone else’s proposals.  Comparisons essential.  

 

Accepts development costs in World Heritage site higher than 

 

elsewhere because of quality of materials (but it’s not just that, it’s 

 

gradient, flood alleviation, etc too).  P&R at £6m considered 

 

expensive. 

 

 

 

RR:  costs have gone up partly because took the opportunity to re-

 

profile the scheme – the model was re run.  Cannot do this again 

 

because of the cost to the Council.  The examination by the DfT 

 

has been very thorough.   

 

DfT are aware of this as are the RDA.  DfT and GOSW understand 

 

why costs rose.  Now need to communicate reasons to the 

 

Regional Assembly. 

 

RR:  Letter gone to Chris Mitchell at the Regional Assembly with a 

 

spreadsheet showing costs and asking that they now consider the 

 

request for increased funding. (DT approved signature of letter by 

 

JMJ) 

 

 

 

CM:  this sub region has been so deprived of infrastructure 

 

provision over the years Councils not geared up to deal with Major 

 

Capital projects of this nature. 

 

 

 

RR: agreed but clear understanding among Council leaders 

 

required.  Seems to be forgotten that DfT will be giving Council 

 

money – it’s not a capital scheme to be financed by the Council – it   
will bring both money and benefits in, i.e. Bath Vision.  BWR etc will   
fail if Council doesn’t sort out making overdraft facility available to 

 

cover costs of the early work needed now.  Problems stem from 

 

lack of clarity about eligible costs/what can be claimed back. 

 

 

 

PB:  make sure cost rise and RA delay contained in Risk Register 

JJ 

 

 

PBrt:  press for this to be done as soon as possible.  4 other 

 

schemes are about to go back and there is only so much funding to   
go round. Scheme costs might increase but funding won’t.  Tell the 

 

RA that the DfT have examined the scheme and are about to make   
a decision; the increase is only £7m and this is a quick and easy 

 

one to go ahead with.  Should follow up the letter with a phone call.  JJ 
 
RR:  this should be treated as a sub-regional matter because if BP 
fails then so will BRT, Weston, etc.  PB etc have a part to play in 
supporting our submission to the RA. 
 



[bookmark: 4]PB:  there is a steering group meeting (Directors etc.) on the 21st 
June, WEPO set the agenda – a short concise note to this meeting 
to get their support and will then be cascaded to partnership and to 
the assembly.  Need to put to RA before they get together and sort 
out protocols as could delay the scheme. 
RR:  asked JW to put on the agenda for the steering group on the 
21st. JJ to write short paper. 
PBrt: explained that there was a limit to the support GOSW could 
give because of protocols but they could give advice on what 
should do. 
 
TB: concerned about any impact on Council’s capital programme 
and any need for additional funding from the Council. 
 
PB:  when sign to accept funding offer sign for 90% and LA takes 
on 10% bearing attendant risks. 
 
RR: use Council’s Transport Board to bring these issues to the 
attention of senior management.  Need to understand eligible costs 
issue. 
 
PBrt:  confirmed that DfT guidance on eligible costs is still only in 
draft.  10% local contribution a commitment which would not 
otherwise have been forthcoming unless were making a case to 
bring in £50m of capital.  He also confirmed that Bus Operator 
costs will not count as contribution into the future. 
 
RR: pump priming costs significant.  BP in excess of £1m. 
 
CM:  in future should bring prep costs into cost benefit realisation. 
 
RR:  half of costs because DfT changed the rules – they couldn’t 
give definitive guidance on QRA. 
 
TB:  DfT will argue for Councils to consume own smoke. 
 
PB:  to keep programme on track need to twin track work.  In 
particular need to progress land acquisition and CPO – DfT won’t 
commit to these costs. 
RR:  working internally to get land but will do after PE.  Process 
already started.  Aware of costs and where are in negotiation.  
Need a suspense account set up now so can claim costs back. 
PB:  do need to consider plan B if for eg land not available.  Profile 
shows large spend on land in year one.  This could be too big a 
risk. 
JMJ:  need to capture a key message for Bath Transport Board. 
CASHFLOW – build in this flexibility.  Understand money will come 
back. 
POLITICAL ROBUSTNESS NEEDED TOO. 
BM:  some interests will have to buy.  Can start negotiations in 



[bookmark: 5]advance of CPO.  1 notice served. 
RR:  topo and ecological surveys have been commissioned. 
 
PB:  issue of: 

1.  capacity 
2.  slippage – either time or finance 
3.  spending on land a complicated element.  No commitment to 

cost from DfT until Full Consent so spending on scheme 
development at Council’s own risk. 

 
TB:  there is no cash flow profile for the Council which exposes the 
risk which needs to be minimised. 
 
RR:  political leadership needs to drive the scheme forward and 
realise there are benefits other than recovering 90% of the costs.  If 
BP does not happen then will have to do scheme in bits funded 
from JLTP funding and this would take many years. 
 
PB:  key recommendations of the GR were: 
Cost issue, value, benefits, flexibility, programme structure, 
capacity, procurement issue (relationship with bus operators) and 
land issue 

 

ACTIONS: 

 

 

 

TB:  will put together a paper for Bath Transport Board identifying: 

 

-  finance cash flow none 

 

-  programme structure/capacity to delivery 

 

-  procurement/bus operator/land acquisition/blight etc 

 

bring all to attention of board but be clear DfT will bring in 

 

money/benefits.  (BM/TMcBain to input re land issues) 

 

 

 

CM: N.Somerset prepared similar piece of work as part of the 

 

Capital programme.  Happy to share with JMJ to pass to TB. 

 

RR:  John Betty started to tease out some of these issues when he   
looked at scheme at PID meeting. 

 

 

 

JJ:  Risk register to be updated following input from this meeting. 

JJ 

 

DofNM 

 

4th June      Bath Transport Board 
6th June      Lucy Chadwick (DfT)  Directors  (Directors & Chief 
Execs.  Ensure BP raised at this meeting, where are with RFA 
issue and update on TIF 
18th June    Bath Package Board  2.00 pm 
21st June    Steering Group Meeting  (Directors/Exec Members.  
WEPO James White.  A paper on where we are re RFA costs issue 
for this meeting 

 




    

  

  
