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DCMS aims to improve the quality  

of life for all through cultural and 

sporting activities, to support  

the pursuit of excellence and to 

champion the tourism, creative  

and leisure industries.
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FOREWORD

This is the last economic report  

We are also on course to deliver the programme within 

This is an exciting time for the whole country as the 

before the London 2012 Olympic and 

budget, despite the adversity of the global economic 

Torch takes London 2012 to every corner of the UK  

climate and the loss of private sector funding. Being 

and offers the millions that will see it pass their own 

Paralympic Games and reflects on 

able to absorb the unanticipated costs of constructing 

memories to cherish. 

what has been achieved in delivering 

the Olympic and Paralympic Village and media centres 

With the Torch touring the whole country, the build  

the Games. Many thousands of people 

without going over budget is a real achievement,  

for Games successfully complete and the test events 

thanks to the skilled and careful management of the 

have worked on the Games to get us to 

finished, the focus is turning to our athletes and the 

programme. Today we are still under budget with only  

the position we are at today – on time 

fantastic sport to come. Team GB — thanks to the 

a matter of weeks to go until the Games begin.

continued efforts of UK Sport, the British Olympic 

and under budget – and I would like  

With under 50 days to go, we are getting ready to 

Association, British Paralympic Association and the 

to thank each and every one who has 

welcome the world. The London 2012 Organising 

National Governing Bodies of Sport — has never  

played their part.

Committee has held 42 test events in 28 venues.  

been better prepared. We expect them to do the 

More than 8,000 athletes have taken part in 183 days 

country proud.

of competition for all Olympic sports and six Paralympic 

The Olympic Park has become so familiar on the  

I hope you enjoy your London 2012 Olympic  

sports. These events gave 350,000 spectators the 

East London skyline that it is easy to forget the 

and Paralympic Games.

chance of a sneak preview of the world-class sport  

contaminated industrial land that was there before.  

to come this summer. The success of these events 

In just six years the Olympic Delivery Authority (ODA)  

proves that we are in good shape to host a fantastic 

has built the equivalent of two Heathrow Terminal 5’s  

Games, but we are not complacent as we enter the 

in half the time, creating a fabulous new park with 

home stretch. There is still a lot of hard work to do to 

outstanding venues and green spaces complemented 

refine the operational planning over the final days.

by improved transport links and a massive new 
shopping centre. It has become an iconic corner of 

Against this backdrop, the Olympic Torch has set off 

London built using the experience and talents of 

around the UK. Its arrival was a watershed moment for 

companies from across the country and it is testament 

London 2012 and the scenes at RNAS Culdrose when 

to the skill of the British construction industry.

we touched down from Athens were unforgettable.

Hugh Robertson MP  
Minister for Sport and the Olympics
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THE TRANSFORMATION  

OF THE LONDON 2012 

OLYMPIC PARK 
2005—2012
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For more than a century, parts of the Olympic Park site were a dumping ground for industrial and domestic waste; the land was scattered 
with dilapidated buildings and run-down infrastructure. The old car breakers yard (right) is now the site of the Aquatics Centre.
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Panoramic aerial view of the Olympic Park looking south (April 2012).
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Olympic Stadium – The lightest Olympic Stadium ever built, containing just 10,000 tonnes of steel.
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Aquatics Centre – Its iconic curves rest on an innovatively engineered tripod structure.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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Basketball Arena – One of the largest ever temporary venues  

Velodrome – Built with 100% legally and sustainably sourced timber  

built for any Games.

and is almost 100% naturally ventilated.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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The Olympic and Paralympic Village will be converted into more than 

There are 45 hectares of wildlife habitat on the Olympic Park,  

2,800 homes after 2012.

including reed beds, grasslands, ponds and woodlands.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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Westfield Stratford City represents a £1.4bn investment in East London; 

Transport upgrades ahead of the Games have included trebling the 

creating 10,000 permanent new jobs from opening day.

capacity of Stratford Regional station and improving accessibility  
at several London underground stations.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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QUARTERLY BUDGET UPDATE

PUBLIC SECTOR FUNDING PACKAGE FOR THE GAMES 

The overall Public Sector Funding Package (PSFP)  

The PSFP contingency is available for additional 

In our February 2011 Annual Report we published  

for the Games remains at £9.298bn. With less than 

cross-programme issues that may arise, including 

the baseline funding available for each part of the 

50 days to go to the start of the Games, there 

any major changes in security circumstances.  

programme following the 2010 Spending Review (SR). 

remains a total of £476m uncommitted funding in  

The PSFP contingency will continue to be strictly 

This is reproduced in Table 2 on the following page, 

the PSFP. As shown in Table 1, this comprises £388m 

controlled and will only be released to meet  

alongside latest forecasts.

centrally-held PSFP contingency, and £88m ODA 

key programme objectives, where costs cannot 

programme contingency to cover assessed risk.  

reasonably be met from existing budgets.

The balance of PSFP contingency has decreased  

As stated in previous reports, the breakdown of the 

by £37m in the period to 31 May 2012, while ODA 

funding package altered from April 2011 reflecting the 

programme contingency has decreased by £14m, in 

changing focus of the programme from construction 

line with the ODA’s latest forecast of its requirement 

to the operational delivery of the Games.

to cover assessed risk. The combined result is that 
uncommitted funding in the PSFP has reduced  
by £51m.

TABLE 1: CONTINGENCY REMAINING (all figures to nearest £m)

31 December 2011  

31 March 2012  

31 May 2012  

Variance from  

(£m)

(£m)

(£m)

31 December 2011  

to 31 May 2012  

forecast (£m)

ODA programme contingency

102

88

88

-14

PSFP contingency and other savings

425

403

388

-37

Total PSFP

527

491

476

-51

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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TABLE 2: PSFP PROGRAMME FORECASTS AGAINST 2010 SPENDING REVIEW BASELINE AND PREVIOUS FORECAST (all figures to nearest £m)
Public Sector Funding Package 

SR Baseline  

31 December  

31 March 2012 

Funding released  

Variance from  

(£m)

2011 forecast  

forecast  

31 March to  

31 December 2011  

(£m)

(£m)

31 May 2012  

to 31 May 2012 

(£m)

forecast (£m)

ODA 1, including:

7,321

6,777

6,761

–

-16

ODA programme contingency

–

102

88

–

-14

Park Transformation1

0

294

296

–

+2

Policing and wider security

475

475

475

–

–

Elite and community sports

290

290

290

–

–

Venue security

282

553

553

–

–

Paralympic Games

95

95

95

–

–

LOCOG Park Operations

67

67

68

–

+1

Funding available to LOCOG

65

154

183

–

+29

Operational provisions2

62

95

102

15

+22

‘Look’ of London and wider UK

32

33

33

–

–

City operations

22

23

23

–

–

Domestic and International tourism campaigns

0

4

4

–

–

GLA Olympic and Paralympic programmes

0

13

13

–

–

PSFP contingency and other savings remaining

587

425

403

388

-37

Total

9,298

9,298

9,298

–

–

1  The ODA’s SR Baseline included £333m for Park Transformation. This scope will now be delivered by the London Legacy Development Corporation (formerly OPLC),  

and the ODA has therefore returned £333m to GOE. The current forecast for Park Transformation, as shown in the table, is £296m.

2  Additional funding for operational provisions was released after the 31 March quarter end, but before the publication of this report.  

This release is shown as an extra column in the table and is explained on page 21.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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A swimmer competing in the 2012 School Games Finals at key Olympic Park venues in May this year.
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OLYMPIC DELIVERY AUTHORITY 

 

— A reduction in costs for Utilities (£3m), 

 

— An increase of £6m in Park Operations costs 

Landscaping (£1m), Stadium (£3m), Aquatics Centre 

comprising a transfer of £8m from security for 

The ODA’s Anticipated Final Cost (AFC) now stands  

(£2m) and Logistics (£4m) as savings have been 

various security capital works and equipment, 

at £6,761m with construction for Games virtually 

achieved against the expected cost of closing out 

partly offset by a £2m reduction resulting from 

complete. Of the £16m reduction in the quarter, the 

commercial contract issues.

LOCOG's delivery of operational security and 

ODA has returned £11m to GOE for works to training 

logistics on the Park.

venues and on security and logistics operations on 

 

— A reduction of £8m for non-Olympic Park venues 

the Olympic Park, which are now to be delivered by 

comprising £5m returned to GOE for overlay works 

 

— An increase of £11m on the Olympic and Paralympic 

LOCOG. The further reduction of £5m is due to a 

at a number of training venues to be delivered by 

Village construction costs reflecting potential 

combination of net savings and reduced risks as the 

LOCOG, and savings in closing out contracts for  

increased costs through the commercial contract 

ODA closes out its scope of works. The ODA’s AFC 

the Shooting venue at Royal Artillery Barracks and 

close out process, including a potential £5m 

includes £88m of programme contingency.

delivering works at Eton Dorney.

increase in the retrofit costs to be incurred  
post-Games. An increase of £3m on the IBC/MPC 

The main changes to the ODA’s AFC in the  

 

— An increase of £8m on other transport operating 

also reflects close out cost pressures.

quarter were:

expenditure due to additional anticipated costs  
on delivering venue transport operations and 

 

— A reduction of £8m in programme delivery costs 

 

— A reduction of £14m in the assessed programme 

transport requirements during the Paralympics.

due to savings achieved on the costs of the ODA’s 

contingency required to meet remaining risks. This 

delivery partner (CLM) and a potential reduction  

reflects the completion and handover of all ODA 

 

— A reduction of £10m on security, mostly due to  

in IT costs to be incurred through to the end of  

constructed venues on the Olympic Park and the 

the transfer of £8m for security capital works  

the programme.

Olympic and Paralympic Village, together with 

and equipment to Parkwide Operations, and £2m 

infrastructure works including landscaping now 

returned to GOE for operational security to be 

With additional savings in the period to 31 May,  

almost complete.

delivered by LOCOG.

the amount saved by the ODA against the original 
budget has now reached £1,004m.

 

— An increase of £12m on Structures, Bridges and 

 

— A reduction of £5m on infrastructure costs to  

Highways due to a combination of additional scope 

the Stratford City site following the resolution of 

As at the end of May 2012, the ODA’s programme  

or reconfiguration of existing works required to 

certain commercial issues, and a reassessment  

was more than 98 per cent complete. As this includes 

make the best operational use of the Olympic Park 

of the remaining works to be delivered.

post-Games work — for instance removing partitions 

during Games-time, as well as additional costs on 

and fitting new kitchens in the Olympic and 

contractual close out.

Paralympic Village — the ODA is not able to reach  
100 per cent by the start of the Olympic Games.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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TABLE 3: ODA ANTICIPATED FINAL COST (AFC) (all figures to nearest £m)

Nov 07  

31 December 

31 March  

Variance from  

ODA Baseline 

2011  

2012  

31 December 

Budget 

forecast  

forecast  

2011 forecast  

Detailed Breakdown of the ODA AFC at 31 March 2012

£m

£m

£m

£m

Site Preparation  Powerlines

282

286

287

1

and 

Utilities

256

238

235

(3)

Infrastructure

Enabling Works

364

386

386

0

F10 Bridge

89

56

55

(1)

Other Structures, Bridges and Highways

740

553

565

12

South Park Site Preparation

116

82

82

0

Prescott Lock

5

5

5

0

Other Infrastructure (Landscaping)

243

208

207

(1)

Total Site Preparation and Infrastructure

2,095

1,814

1,822

8

Venues

Stadium

496

431

428

(3)

Aquatics

214

253

251

(2)

Velopark

72

86

87

1

Handball

55

41

41

0

Basketball

58

40

40

0

Other Olympic Park Venues

59

101

101

0

Non-Olympic Park Venues

84

111

103

(8)

Total Venues

1,038

1,063

1,051

(12)

Venues 

Venues Reconfiguration

17

55

55

0

Operations

Total Venues Operations

17

55

55

0

Transport

Stratford Regional Station

119

121

120

(1)

DLR

86

80

80

0

Thorntons Field

47

23

23

0

North London Line

110

107

107

0

Other transport capital projects

178

98

99

1

Other transport operating expenditure

357

457

465

8

Total Transport Projects

897

886

894

8

Parkwide  

Logistics for site construction

337

243

239

(4)

Projects

Security for park construction

354

238

228

(10)

Section 106 and masterplanning

127

96

94

(2)

Insurance

50

50

50

0

Parkwide Operations

0

203

209

6

Security screening and operational areas

0

48

49

1

Other Parkwide Projects

0

26

27

1

Total Parkwide Projects

868

904

896

(8)

Media Centre  

Stratford City Land and Infrastructure

522

623

618

(5)

and Village

Stratford City Development Plots 

(250)

(71)

(71)

0

Village Construction — public sector funding

0

701

712

11

Village Receipt

0

(324)

(324)

0

IBC/MPC

220

292

295

3

Total Media Centre and Village

492

1,221

1,230

9

Programme Delivery

647

737

729

(8)

Taxation and Interest

73

(5)

(4)

1

Total AFC Before Contingency

6,127

6,675

6,673

(2)

Assessed Risk programme contingency 

968

102

88

(14)

Total Potential AFC

7,095

6,777

6,761

(16)

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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PARK TRANSFORMATION

The Government remains confident that the right 

This ensures that security and safety plans and 

plans are in place to deliver a safe and secure Games 

processes and those involved in their delivery are 

As stated in our December 2011 Quarterly Report,  

for all. The Government’s approach is intelligence-led 

thoroughly practiced. It is in addition to the existing 

the ODA has returned £333m for transformation 

and risk-based, giving the flexibility to respond to any 

exercising programme that takes place across all 

works to the Park which are now to be delivered  

changes between now and Games-time. The planning 

levels of government and emergency services every 

by the London Legacy Development Corporation  

assumption we have used throughout is that the 

year to test incident responses. There have been a 

(LLDC). The LLDC is forecasting to deliver the legacy 

Games will be delivered in the context of a ‘severe’ 

series of Olympic Command Post Exercises between 

works for £296m, a £37m reduction from the SR 

level of terrorist threat, higher than at present to 

September 2011 and April 2012 and a Live Exercise 

baseline as a result of efficiencies and the different 

maximise flexibility. This is kept under regular review.

took place in late February 2012.

VAT arrangements that the LLDC is subject to. The 
forecast has increased by £2m in the quarter, from 

Work is now focused on assuring that the capabilities 

Funding for Olympic and Paralympic safety and 

£294m, as scope and funding has been finalised.

and plans relied on to deliver the Home Secretary’s 

security was prioritised within the 2010 Spending 

guarantee to make the London 2012 Olympic and 

Review to ensure the safety of all those participating, 

Paralympic Games safe and secure will work in 

watching and visiting the Games. The Government 

OLYMPIC AND PARALYMPIC 

practice. This work will also ensure an effective  

has announced that £600m will be available for 

SAFETY AND SECURITY

fit with the other elements of Games delivery. 

safety and security during the London Olympics  

Recognising the critical importance of this, Her 

in 2012. However, the Government is confident it  

Management of the Olympic and Paralympic Safety 

Majesty's Inspectorate of Constabulary (HMIC) has 

can deliver this for around £475m. 

and Security Programme, which covers the policing 

carried out a review of the integrity and consistency 

and wider security for the Games, is the responsibility 

Venue security is a shared responsibility of LOCOG, 

of OSCT’s assurance programme and conducted 

of the Home Office. The Home Secretary is the lead 

as event organiser, and the Government, as the 

more in-depth assessments in high risk areas. HMIC 

minister, accountable for the delivery of the Safety 

guarantor of security to the IOC. As outlined in our 

has reported on the main issues and work flowing 

and Security Strategy and the Security Programme 

December 2011 Quarterly Report, funding is being 

from this is underway. 

as a whole. The Office for Security and Counter 

made available to LOCOG to support it in delivering 

Terrorism (OSCT), within the Home Office, manages 

A key element of assurance is testing and exercising. 

its responsibilities for securing Olympic and 

the strategy and its associated programmes, and 

The Home Office, with support from partners across 

Paralympic venues. Venue security funding remains 

ensures their delivery through the police and other 

Government, the emergency services and the Games 

unchanged at £553m and is contained within the 

agencies, departments and organisations. 

community, is carrying forward a programme of 

overall £9.3bn Public Sector Funding Package.  

Games-wide exercises to test the effectiveness, 

This will fund venue security personnel and the 

resilience and decision-making capability of  

associated recruitment and training costs to protect 

key Games-time structures and processes. This 

more than 100 competition and non-competition 

programme involves table-top testing to command 

venues across the UK.

post exercising and full scale live play events. 

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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Over 1,500 athletes competed in the 2012 School Games in the Olympic Park.

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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LOCOG PARK OPERATIONS

We have also agreed to transfer £9m of scope  

TABLE 4: BREAKDOWN OF FUNDING 

and budget from the ODA to LOCOG for items that 

The forecast cost of LOCOG Park Operations has 

AVAILABLE TO LOCOG (all figures rounded to nearest £m)

LOCOG are now better placed to deliver:

increased by £1m in the quarter, as a result of a 

Timing

Description

£m

transfer of scope and funding from the ODA following 

 

— Works to finalise Games-time training venues, 

Previously released  

Ceremonies

41

LOCOG taking ownership of the Park. The ODA’s AFC 

including overlay.

(as described in 

Funding set aside  

25

has reduced by an equivalent amount.

previous Quarterly 

for LOCOG

 

— Pre-Games operational security, including security 

Reports)

Contribution to Village

25

searches at vehicle screening areas on the Olympic 

Venue changes

11

LOCOG 

Park, and security testing.

Pre-Games perimeter 

18

Funding made available to LOCOG has increased by 

Finally, in the past quarter the forecast cost for 

security

£29m in the quarter, as a result of transfers from  

pre-Games perimeter security has reduced by  

Stadium works

12

the ODA, and for additional infrastructure works.  

£2m due to efficiencies realised through LOCOG’s 

Capital works

12

A summary of the programmes funded within this 

operational delivery approach. 

Paralympic conversion

6

budget line are set out in Table 4 opposite: 

 

Cultural Olympiad

3

Total at 31 December 2011

154

LOCOG took over responsibility for the Olympic Park 
from the ODA in January 2012, and are now best 

Released in quarter to 

Finalisation of Olympic 

9

31 March 2012

Park venues and 

placed to undertake many of the necessary 

infrastructure

finalisation works. As a result, we have released up to 

Stadium concession pods

8

£9m to LOCOG for a series of minor works to venues 

Games-time training 

5

and infrastructure so that they meet the precise 

venues

specification required, and up to £5m for the 

Structural resilience  

5

structural resilience of venues. We have also released 

of venues (forecast)

£8m to LOCOG to install various spectator facilities 

Pre-Games operational 

4

such as concession pods and toilets in and around 

security

the Olympic Stadium, which fulfill a planning 

Pre-Games perimeter 

-2

condition for the Stadium, and are proposed to 

security saving

remain in legacy.

Increase in quarter 

29

Total at 31 March 2012

183

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012
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OPERATIONAL PROVISIONS

The forecast for operational provisions has  

In the last quarter we also agreed the funding 

increased by £22m in the period to 31 May 2012.  

available to meet Host City Contract requirements  

A summary of the individual programmes funded 

We have released additional funding of £19m for 

to provide free public transport for Games Maker 

within operational provisions is set out in Table 5. 

crowd management in Central London and in the 

volunteers and some other essential workforce to 

Last Mile between transport nodes and Games 

travel to venues at Games-time. We had previously 

TABLE 5: BREAKDOWN OF FUNDED 

PROGRAMMES IN OPERATIONAL PROVISIONS

venues. The increase in cost is the result of:

forecast the required funding for this scope at £17m, 

 

so the agreed provision represents a £3m increase  

(all figures rounded to nearest £m)

 

— An extension of scope to cover the wider Stratford 

in the cost for this programme. The increase is the 

Description

£m

Gate area (rather than merely a narrow corridor 

result of a revised fixed price settlement with TfL and 

Last Mile, Road Events and  

61  

from Stratford station to the Olympic Park).

Train Operating Companies, where they will now bear 

Central London Zone

(£4m increase in quarter)

 

— The need for LOCOG to recruit and train additional 

the risk of any increase in transport usage above 

Operational transport  

20  

staff to address the shortage of qualified stewards, 

predicted levels.

(£3m increase in quarter)

as a result of a lack of supply in the market. 

We continue to forecast a requirement to release 

Utilities Resilience

13

 

— An additional £15m released in May 2012 for  

further funding for transport. We will update further 

Games-wide testing

3

a series of necessary crowd safety measures 

in our next report.

including stewarding, barriers and pedestrian 

Transport (forecast)

5

bridges.

Subtotal at 31 March 2012

102 

Additional funding released 

15

for Last Mile, Road Events, 
and Central London Zone

Total at 31 May 2012

117

London 2012 Olympic and Paralympic Games — Quarterly Report June 2012



 link to page 21  link to page 23 < > 22/23

SOURCES OF FUNDING

This is an improvement on the 2007 Memorandum of 

TABLE 6: SOURCES OF FUNDING

Understanding between the Mayor and Government, 

Government funding for the Olympic and Paralympic 

Funding from:

£bn

under which the National Lottery distributors were not 

programme, excluding security, is held by DCMS.  

Lottery

2.175

due to benefit until £650m of receipts had first been 

The Greater London Authority (GLA) and the Olympic 

realised for the London Development Agency. The 

London (GLA and LDA)

0.875

Lottery Distributor (OLD) continue to contribute. 

revised receipts sharing arrangements were enshrined 

Central Government

6.248

Security funding continues to be provided primarily 

in a contractual agreement between the Secretary of 

by the Home Office. 

Total

9.298

State for Culture, the Olympics, Media & Sport and the 

The overall National Lottery contribution to the London 

Mayor of London on 29 March 2012, before the 

2012 Games remains at up to £2.175bn, including 

transfer on 1 April 2012 of the role and assets of the 

10%

contributions of £750m from dedicated Olympic 

Olympic Park Legacy Company to the new Mayoral 

Lottery games; £340m spending by Sports Lottery 

Development Corporation, the London Legacy 

distributors out of their existing funds (including 

Development Corporation (LLDC). The LLDC will take 

£290m of support for elite and community sport);  

forward the regeneration of the Olympic Park and the 

and £1.085bn being transferred from general Lottery 

surrounding area now that the responsibilities have 

23%

proceeds held in the National Lottery Distribution Fund. 

devolved to the Mayor.

The dedicated Olympic Lottery games have now 
delivered the full income of £750m required. 

FUTURE REPORTING

67%

The National Lottery distributors’ entitlement to 
£675m of receipts from the sale of land on the 

This is our final pre-Games Quarterly report. We will 

Olympic Park in return for their additional funding 

not publish a report for the period up to end of June 

contribution to the London 2012 Olympic and 

as the Games will then be taking place. Following  

Paralympic Games has been preserved in the revised 

the Games, we will publish a report covering the full 

arrangements for the sharing of the receipts included 

period to 30 September, including a post-Games 

in the Government’s Funding Settlement for the  

updated forecast of anticipated final cost of the  

 10% London (GLA and LDA)

GLA which was finalised on 6 February 2012. The 

PSFP against the £9.3bn budget.

 23% Lottery

Written Ministerial Statement made to Parliament  
by the Secretary of State for Communities and  

 67% Central Government

Local Government on 6 February announced the 
finalisation of the Funding Settlement, which 
confirmed that the National Lottery distributors  
will share receipts with the Mayor of London after  
the first £223m of receipts has been allocated to  
the Mayor. 
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Government Olympic Executive (GOE)

Olympic Delivery Authority (ODA)

The Department for Culture, Media and Sport (DCMS) 

The Olympic Delivery Authority (ODA) was 

is the host department of the London 2012 Olympic 

established by the London Olympic and Paralympic 

and Paralympic Games. DCMS aims to improve the 

Games Act 2006 and is responsible for building the 

quality of life for all through cultural and sporting 

permanent venues and infrastructure needed for the 

activities, to support the pursuit of excellence and to 

Games. The ODA is a non-departmental public body 

champion the tourism, creative and leisure industries. 

(NDPB) whose Board is appointed by the Minister for 

The Government Olympic Executive (GOE) has been 

the Olympics and Paralympics (in consultation with 

set up within DCMS to ensure the Games are delivered 

the Mayor of London) and is responsible to the GOE. 

on time and on budget and that they benefit the whole 

The ODA is the primary recipient of support from  

of the UK. This includes overseeing the entire London 

the public sector funding package, which comprises 

2012 project, identifying and solving problems, 

funding from the Government, the Lottery and the 

delivering the public sector effort and being 

Mayor of London.

accountable to Parliament and to the public.

We can also provide documents to meet 

Design: red-stone.com

specific requirements of people with 

Photography: All images kindly supplied  

disabilities. Please call 020 7211 6200  

by LOCOG and ODA plus:

or email xxxxxxxxx@xxxxxxx.xxx.xx
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