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Oil and Gas Authority 
21 Bloomsbury Street 
London WC1B 3HF 
 
24 January 2019 
 
 
Dear 

, 

 
PEDL137 Retention Area (“RA”) Work Programme 
 
Due to a significant delay in the grant of necessary regulatory consents for the Horse Hill-1 (“HH-1”) extended 
well  test  (“EWT”),  the  subject  RA’s  timelines  require  minor  amendment.    The  delay  was  beyond  HHDL’s 
immediate control. 

The original RA programme required HHDL to commence the HH-1 EWT by 30 September 2017, subject to 
planning  permission  and  other  regulatory  approvals.  However,  planning  consent  was  not  granted  until  1 
November 2017, with pre-commencement conditions finally waived by SCC in March 2018. The subsequent 
OGA  consent  timeline  was  therefore  also  pushed  back,  with  consent  finally  granted  for  the  HH-1 
recompletion and EWT on 14 June 2018. HHDL commenced the HH-1 EWT as soon as practicable some 10 
days later, on 25 June 2018.  

Consequently, as the EWT is still ongoing, this has also had a knock-on effect to subsequent drilling at Horse 
Hill. The programme’s original HH-2 drilling start date was 30 September 2018, following completion of the 
estimated six month duration EWT.  

Given the above, HHDL hereby requests that OGA amend the RA programme as follows:  

•  Commence the HH-1 EWT by 30 September 2018 
•  Commence drilling of both HH-2 and HH-1z by 30 September 2019 
 
The other timelines within the RA programme would remain unchanged. 
 
 
Yours sincerely, 
 
 
 
 
Stephen Sanderson 
Director 

1 Farnham Rd, Guildford, Surrey GU2 4RG  

T: 

 

   E: xxxx@xxxxxxxxxxxxxxxxxxxxx.xx.xx   W: www.horsehilldevelopments.co.uk 




    

  

  
