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[bookmark: 1]Technology Project Board 
Thursday 1 December 2016, 11.30-13.00 Medical Library Group study room 2, Royal Free site 
 
STREAMS – AKI 
Progress report 
Testing schedule and other proposals for approval 
 
It was agreed that subject to the Apple enterprise agreement, and dependant on the operational/testing 
phase, the expected ‘go live’ date is mid January 2017 – a few days after the next Technology Project 
Board on 12th January. (RF would have its ISB rating by then so will safe for us to proceed). 
 
 
Technology Project Board 
Thursday 12 January 2017, 12.00-13.00 Boardroom, 2nd floor Executive offices, Royal Free site  
 
STREAMS – AKI 
 

 confirmed that he was the clinical lead. Presently, there were six devices,none of which were Bring 

Your Own Device (BYOD). 

 informed the group that communications had been sent out via the trust 

intranet. 

‘Kickoff’  ie. permanent implementation was scheduled for Monday 16 January 2017. 

 

proposed full deployment of this phase from 12 January 2017, which was agreed by the group 
 
Clinical Implementation plan 
 

 outlined the following to the group.  The Technology Project Board were satisfied that the trust are 

now in a position for deployment, and for the operational date to commence on Monday 16 January 
2017. The technical issues were being managed and mitigation was in place. Service Evalation was 
planned to take place in due course. The trust had an ‘opt-out’ option 
 
The Technology Project Board would decide (dependant upon the service evaluation) whether the 
Streams application would become a core clinical system 
 
STREAMS 
Road map review 
AKI synopsis (summary) – DeepMind 
 

  questioned  how  the  new  function  would  be  released. 

  replied  that  a  service  pack  would  be 

released  (on  a  2  weekly  basis)  to  fix  defects,  and  that  30  days  notice  must  be  given  before  User 
Acceptance  Testing  (UAT)  commenced.  There  was  a  discussion  on  new  releases  and  it  was  agreed  
that any new feature would be released as a new version eg 2.0. 
 
 
 
Technology Project Board 
Friday 17 March 2017, 13.00-14.00 Boardroom, 2nd floor Executive offices, Royal Free site 
 
 
Streams v1.2 – Clinical acceptance to release report 
 
Clinical Safety Assurance report presentation given by 

. In future, this report will be 

presented before the board meeting. The aim of this report was to gain approval of the board and 
obtain CATR. The release would be due next week. The new release can also review pathology and 
radiology reports. 
 
In accordance with the information provided in the presentation, the board approved the release of 
the new version of the Streams application. 
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Technology Project Board 
Thursday 11th May 2017, 16.00-17.00 Boardroom, 2nd floor Executive offices, Royal Free site 
 
 
WIDER STREAMS USE 
POTENTIAL OTHER EARLY ADOPTERS 
 
Both diabetes and sepsis are being looked into as potential users for the streams app. 

 is leading 

on this. The group agreed and approved to develop the streams app further into diabetes and sepsis 
worksteams. It was forecast that the diabetes workstream could be achieved quickly but the sepsis 
workstream would take longer as it requires observations. 
 
 
Technology Project Board 
Wednesday 16th August 2017, 10.00-11.00 Royal Free Group HQ, Boardroom, Anne Bryans House 
 
STREAMS AKI update 
The ‘Go Live’ date for version 1.3 would occur during a weekend rollover with a small number of 
clinicians (approximately 20-30). 
 

 

 




    

  

  
