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WML-A14-E6A&E6b – WORK SCHEDULE FOR GREAT CRESTED NEWT  

ANNEXED LICENCES 

 

 

Site name and address (as stated on the application form or licence granted):  

 

(Phase 2), 

 Northumberland  

 
E6 Work schedule for all new applications from end of April 2013:  Please ensure that this work schedule is S.M.A.R.T and appropriate timescales 
are provided for each activity, to fit with order of events. 
 
Mandatory  for  all  projects.  Complete  these  schedules  to  show  timings  for  all  major  categories  of  work  (mitigation  and  compensation  measures),  and  to 
show the main construction period. The most common activities are listed here, and you can add up to 6 more if needed. Leave blank if not applicable. Enter 
timing  by  stating  start  and  end  dates,  to  nearest  month  and  year  (see  first  line  for  example).  Enter  comments  if  you  need  to  clarify  timings.  For  very 
complex schemes (e.g. high impact or phased development schemes) if additional lines are needed please do add in. This work schedule will form part of any 
annexed licence. 
 

PLEASE INCLUDE DATE OF SUBMISSION (e.g. 1 April 2013).  This will be referenced in the licence  

 31st October 2017 

A) Pre-development and mid-development 

Activity 

Timing 

Comments 

Example: Receptor site pond creation 

Nov-12 to Dec-12 

Also plant pond up with native 
species in January 2013 

Receptor site pond creation 

 Completed 

 Already undertaken as part of 
phase 1 licence 

Receptor site pond enhancement or restoration 

 Completed 

 Already undertaken as part of 
phase 1 licence 

Receptor site terrestrial hab works - general e.g. reseeding, hedge planting 

 Completed 

 Already undertaken as part of 
phase 1 licence 

Receptor site terrestrial hab works - features e.g. hibernacula, refuges 

 Completed 

 Already undertaken as part of 
phase 1 licence 
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Construction of underpass/tunnel/culvert (and installation of 'guide' fencing) 

            

            

Newt fence installation (to include drift or ring fencing if applicable – specify 

 Completed 

 Completed under appropraite 

which) 

condition as per the previous 
licence.  

Newt capture (pitfall trapping etc - outside hibernation/dormancy periods only) 

            

            

Pond draining and pond destruction (please indicate when each will occur) 

            

            

Hand searches 

 Completed 

 During fencing works during 
suitable weather conditions and 
under supervision from licenced 
ecologist 

Destructive searches (following completion of all other capture efforts) 

 Completed 

            

Construction period (start and end dates) 

          

            

Site checks & maintenance during construction 

 Completed  

 Fortnightly and Quarterly by site 
staff and ecologists respectively 

Drift fence removal (not to be undertaken during hibernation/dormancy periods) 

            

            

Newt fence removal (not to be undertaken during hibernation/dormancy periods)   November 2017 to May 2018 

 Under supervision of an ecologist 
and during timings and suitable 
weather conditions 

Ring fence removal (not to be undertaken during the hibernation/dormancy 

            

            

periods) 
Habitat reinstatement (for temporary impact schemes only) 

           

         

Post construction mitigation/compensation on dev't site or other (provide details)               

            

 On-site restoration works; hedgerow planting, pond creation, etc  

 Completed 

 Completed under appropraite 
conditions. 

 Coal Stocking Yard 

 2018 to 2028 

 Coal-Stocking Yard initially then 
subsequent development (to be 
completed under appropriate 
timings) 

            

            

            

            

            

            

           

           

           

The below management and maintenance would run to 2028 
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B) Post-development works - type a "Y" where each activity will occur for a given year and leave blank for no activity.  
Year: 

2014 

2015 

2016 

2017 

2018 

2019 

2020 

2021 

2022 

2023 

2024 

2025 

Population monitoring 

            

            

            

            

            

            

 Y 

            

            

 Y 

                         

Habitat management  

            

            

            

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

 Y 

Site maintenance 

            

            

            

            

            

            

            

            

            

            

                         

Year: 

2026 

2027 

2028 

 

 

 

 

 

 

 

 

 

Population monitoring 

 Y 

 

Y 

 

 

 

 

 

 

 

 

 

Habitat management  

Y 

Y 

Y 

 

 

 

 

 

 

 

 

 

Site maintenance 
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