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SUMMARY 
 
Arun District presents a significant economic growth opportunity in coastal West Sussex, particularly at 

Bognor Regis and Littlehampton.   This Growth Deal sets out a joint commitment between Arun District 

Council (ADC) and West Sussex County Council (WSCC) (the Councils) to align resources (both public and 

private sector) to deliver sustainable growth and unlock opportunities for new homes, infrastructure,  

employment floor space - preserving and creating new jobs, and rejuvenated town centres. By working in 

partnership, and aligning priorities and resources, the Councils will achieve the greatest economic growth 

impact. The Growth Deal priorities are: 

 Bognor Regis 

 Littlehampton 

 Strategic Growth 

Bognor Regis – This priority focuses on driving forward regeneration and economic growth in Bognor Regis. 
The Council’s achievements to date on this priority and current committed investment are set out below 
followed by the priorities that will be the focus of this Growth Deal: 
 
Achievements: 
 

 Implementation of  a suite of public realm improvements in the town centre 

 Produced an Investment Prospectus for the town  
 
Committed Investment: 
 

 Establishing a ‘Creative Digital Hub’ at Bognor Regis railway station, to provide a co-working space 
and support for creative and digital businesses to start and grow. The County Council is the lead 
organisation, and will continue to work with Arun District Council and other local partners to 
establish and ensure the success of the Hub to achieve economic benefits. 

 University of Chichester Bognor Regis campus expansion –provided support to the University for the 
development of the new £35m Engineering and Digital Technology Park. 

 
Going forward both Council’s will focus on, and prioritise resource towards, the following growth priorities 
for Bognor Regis:   
 

 Regis Centre Site – drive forward the regeneration and redevelopment of this key seafront site  

 Hothamton Car Park - deliver a new linear park and commercial and residential development at this 
strategic location in the town.  

 Enterprise Bognor Regis – this 70ha, strategic employment site, north of the town, offers significant 
development opportunities and has the potential to provide space for businesses to relocate and expand 
and up to 4000 jobs.  The Councils will continue to work together to encourage development in this 
location.   

 
Littlehampton – This priority focuses on development and regeneration of Littlehampton Town with 
resources prioritised toward the following key areas: 
 

 Town centre and seafront regeneration - continue to support the public realm improvements and 
regeneration of the Town Centre and take forward seafront regeneration initiatives.  

 Fitzalan/Maltravers Road and East Street –optimising the publically owned sites and buildings in 
Littlehampton with a focus on assets currently located in Fitzalan/Maltravers Road and East Street.   
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 West Bank development – the Councils will work together to obtain  funding for key infrastructure 
required to support the viability of  this strategic site which has the potential to deliver 1000 new homes 
and new flood defences.  

 River Arun Cycleway – To enhance the visitor economies of both Littlehampton and Arundel the Councils 
will work together on delivering a leisure orientated cycleway along the river bank between Arundel and 
Littlehampton.  

 
Strategic Growth – delivering key infrastructure projects as early as possible across the District and 
supporting delivery of strategic housing sites. Key priorities are: 
 

 Local Plan - work in partnership to support Local Plan Delivery of strategic development sites. 

 A284/A259 road improvements – ensuring that these improvements are delivered as early as possible to 
support the delivery of homes identified in the Local Plan. To achieve this a complete funding package 
will need to be in place securing the £10.5m Coast to Capital Local Growth Funding grant, developer 
contributions and local authority capital programme commitments.   

 A29 road improvements – ensuring that these improvements are delivered as early as possible to 
support the delivery of 3,000 homes identified in the Local Plan. To achieve this, a complete funding 
package will need to be in place securing a Coast to Capital Local Growth Funding grant, developer 
contributions and local authority capital programme commitments.  

 Arundel Bypass – Both Council’s will work collectively to secure the earliest possible delivery of the 
bypass or solutions that benefit the community. 
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GROWTH DEAL PRINCIPLES 

 

This Growth Deal builds upon the priorities identified within the Arun Place Plan (2016) which provides a 
joint growth narrative for Arun District Council and West Sussex County Council.  
 

More widely, the Growth Deal supports the delivery of the Emerging Arun Local Plan (2011-2031) and the 
West Sussex Plan 2017 – 2022. 
 

The Growth Deal strengthens accountability and identifies coherent ways of the Councils working together, 
improving communication, co-operation and efficiency.  The Councils have agreed to work cooperatively and 
in partnership to deliver specific growth priorities (set out in Appendix A). 
 

The Councils will agree opportunities for aligning and prioritising funding from all available funding streams 
and their own budgets/programmes when appropriate to support the delivery of priorities identified within 
the Arun Growth Deal.  
 

The focus of the Growth Deal is the development and delivery of priorities identified in an action plan over 
the next 5 years (2018 to 2023).  Both Councils will focus their resources to ensure timely and constructive 
input into the delivery of all Growth Deal priorities, and in particular the activities identified in Appendix A. 
The Council’s will ensure that internal responses to development proposals are both substantive and made in 
a timely manner.  There will be other programmes and projects, not covered by the Deal, where the Councils 
will work together to achieve the most effective outcomes for communities. The principles established in this 
Growth Deal may be helpful in developing working practices in other areas in the future.  The priorities and 
ways of working highlighted in this Growth Deal do not remove, or alter, the Councils’ statutory duties and 
do not suggest or represent any pre-determination with respect to planning issues – the statutory planning 
process will be progressed as required for all proposals identified in the Growth Deal. 
 

The Councils will ensure where possible appropriate project management and quality management systems 
are in place to support the delivery of the Growth Deal priorities.  Appropriate officer support will be 
assigned to the overall management of the Growth Programme to ensure the work is monitored and regular 
progress reports are provided to the Arun Growth Board. Some issues or items will be commercially and 
politically sensitive and in such instances, handled within each of the Councils’ established internal 
procedures. 
 

Should Arun District Council and West Sussex County Council agree that there would be benefit in developing 
additional Plans for Growth sites with Parish and Town Councils to identify local infrastructure needs and 
how these needs might be delivered, then the Council’s will provide an advocacy role to support the Parish / 
Town Councils. 
 
The Council’s will work together to identify new opportunities  and undertake pipe-line planning in relation 
to the development of business plans, programmes and projects to consider whether any exceptional issues 
should impact on the existing action plan commitments and consider longer term opportunities that may 
support the delivery of growth outcomes. 
 

The Growth Deal will be reviewed initially after 6 months and then annually. Progress will be measured 
against the Action Plan deliverables and milestones.  Any proposed amendments will be agreed by the 
Leaders and Chief Executive Officers. 
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The Growth Deal Governance Framework 

 
The governance framework will ensure that the Growth Deal principles are achieved and the Growth Deal 
priorities are effectively delivered, with any risks or issues being escalated and resolved via the respective 
authorities’ governance frameworks.  
 
The Arun Growth Board  
 
The Growth Board, comprising officers of the Councils, will usually meet monthly to:  

 Provide strategic leadership and direction to the Growth Programme. 

 Ensure the alignment of investment to support the delivery of the Growth Programme. 

 Monitor growth projects, and priorities, considering progress made and if required agreeing remedial 
action to enhance delivery.  

 Examine new opportunities to progress strategic growth projects, ensuring joint governance decisions 
and project initiation are taken as appropriate where projects involve a clear partnership approach. 

 Be appraised of issues and obstacles affecting project delivery, agreeing action to boost progress where 
appropriate. 

 Support the development of project teams to ensure the appropriate combination of officer input and 
expertise in key disciplines is achieved. 

 
Senior elected members nominated by the Leaders, or the Leaders of the Councils will join the Board every 6 
months if required and at least once a year. 
 
WSCC Growth Programme Delivery Manager and ADC Group Head of Economy  will: 

 Consider the progress of projects across the Growth Programme to inform reporting to Growth 
Board. 

 Make recommendations to the Growth Board on investment options and also individual project 
teams in relation to proposals during the design and development stages to provide direction and 
extra impetus for individual projects. 

 
Individual project teams 
 
Individual project teams will ensure delivery of the Growth Programme projects and will be established as 
projects reach an appropriate point and resources allow.    Project Teams will involve a lead officer and other 
officers providing technical input.  Stakeholder engagement and communication, also proportionate to 
individual projects, will enable effective communication, assist in timely decision making, support the 
Councils’ statutory responsibilities, and input to other functions, where required. 
 
 
Other Boards, Committees and Partnership Forums 
 
A range of other wider Boards, Committees and Partnership Forums are likely to have an interest, function or 
involvement in the progression of the growth projects identified within the Growth Programme (e.g. ADC 
Bognor Regis Regeneration Sub Committee, Littlehampton Regeneration Sub Committee*,  CLCs and their 
Highways and Transport Sub Committees). * 
 
Both Council’s will support the Bognor Regis Regeneration Board which will be influential in driving forward 
growth deal priorities in Bognor Regis. ** 
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Advisory Groups have been established for the key strategic development allocations which will bring 
together elected representatives of the County Council, District Council and relevant Parish and Town 
Councils, together with other key agencies, organisations, and developers to discuss individual proposals and 
the timely delivery of key infrastructure.  The Advisory Groups will consider delivery programmes, monitor 
progress and identify / resolve cross authority issues ensuring that risks are minimised.  
 
All key issues arising from Boards, Committees and Partnership Forums on growth priorities in this deal will 
be escalated to and considered by the Arun Growth Board.  
 
 
*To discuss the implementation of development plan allocations and residential permissions in the 
Littlehampton area and accompanying section 106 agreements including longer term operational and 
management responsibilities; such discussions to give informal advice and guidance to the responsible 
planning and highway authorities when carrying out their statutory functions.   
 
**To provide a forum for discussion with other statutory bodies, developers and by invitation, when relevant, 
resident’s groups and potential users of new facilities – as to the best way to proceed with the provision, 
management and use  of the numerous community facilities embedded in the scheme and specifically 
provided for by way of the planning permission and section 106 agreement. 
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The Growth Deal Priorities 
 
The Action Plan in Appendix A identifies key steps required to progress the priorities identified within this 
Growth Deal.   
 
The overall aims of each priority are outlined in the Action Plan alongside the shared approach the Councils 
will take to support and, where appropriate, manage and monitor the progression of associated projects.  If 
the council is the project lead they will ensure the timely progression of work and bring in subject matter 
expertise and specific technical input as required.   
 
Where the Councils are not the lead partner and other external or private sector partners are leading, the 
Councils will provide support where appropriate to help deliver the Growth Deal priorities.   
 
The Councils’ professional services including Planning, Highways, Transport, Education, Estates and Legal and 
Finance will be required to provide support to the progression of projects.  The Action Plan identifies key 
decision points – projects will only be progressed beyond key decision points when the appropriate 
governance processes have been completed within each authority. 
 
The commitment that the Council’s will make to each project will fall in to one of the following categories.  
The Action Plan identifies the agreed category for each of the actions and applies them to each Council 
where appropriate. 

 A – Advocacy, publically supporting the work on the priority 

 TS – Technical Support, providing business as usual technical support 

 I – Intervention, intervening beyond business as usual to ensure the delivery of the priority 

 D – Delivery 
 
The Growth Deal priorities are:  
 

 Bognor Regis  
o Regis Centre site   
o Hothamton Car Park regeneration  
o Enterprise Bognor Regis  

 
 Littlehampton: 

o Town centre and seafront regeneration.   
o Fitzalan/Maltravers Road and East Street  
o West Bank Development  
o River Arun Cycleway  

 
 Strategic Growth: 

o Support the delivery of Local Plan  
o Deliver improvements to the A259.   
o Deliver improvements to the A284 
o Delivery of the A29 road improvements   
o Arundel Bypass  
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Growth Deal Agreement: 
 
Gill Brown   (Leader Arun District Council) 
Louise Goldsmith  (Leader West Sussex County Council) 
Nigel Lynn  (Chief Executive Arun District Council) 
Nathan Elvery  (Chief Executive West Sussex County Council) 
 
 

Arun District Council West Sussex County Council 

Signed by the Leader: 

…………………………………………… 

and Chief Executive: 

…………………………………………… 

Signed by the Leader: 

…………………………………………… 

and Chief Executive: 

…………………………………………… 
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APPENDIX A - Arun Growth Deal Action Plan 

Priority: Bognor Regis  

To transform Bognor Regis into a dynamic and vibrant growth town through the delivery of ambitious regeneration 

projects. The Bognor Regis Investment Prospectus was produced to attract investment and set out priorities. A Creative 

Digital Hub is being developed at the railway station which is supported by both Councils who will continue to deliver its 

economic benefits in partnership. Public realm improvements have been delivered in the town centre, and both 

Council’s provided support to the University of Chichester expand its Bognor Regis Campus. Going forward the key  

resources will be prioritised  towards the following key areas: 

 Regis Centre site - Work has already begun with some preliminary designs being produced for the 

redevelopment of this site. Arun District Council will lead the progression of this priority and WSCC will provide 

technical support and advocacy to support the development of a fully funded and deliverable proposal  

 Hothamton Car Park regeneration – Initial plans and a viability assessment have been completed for the 

development of a public park in the centre of Bognor Regis. Arun District Council will lead the delivery of this 

priority and WSCC will provide technical support and advocacy to support the development of a fully funded 

and deliverable proposal  

 Enterprise Bognor Regis - the strategic employment site, north of the town, offers significant commercial 

development opportunities and has the potential to provide space for businesses to relocate and expand and 

up to 4000 jobs.  The Councils will work together to open up the site and encourage development in this 

location by progressing the delivery of infrastructure improvements.   

Key deliverables and activities: Partnership 

Lead 

Technical Input  

Regis Centre Site (ADC: D, TS WSCC: TS, A) ADC  

1.Undertake land assembly through liaison with land owners and 

establishing lease agreement for hotel site 

ADC ADC  

WSCC Growth Programme 

Delivery Manager 

2.Review Town Hall Use and establish future onsite requirements 

and provide influence and support for these 

ADC ADC  

WSCC Growth Programme 

Delivery Manager 

3.Undertake feasibility work to establish potential for 

redevelopment  

ADC ADC  

WSCC Growth Programme 

Delivery Manage 

WSCC Economy 

4. Identify funding sources including LEP and Arts Council to 

progress more detailed concept drawings 

ADC  ADC  

WSCC Growth Programme 



ARUN GROWTH DEAL 2018-2023 
 

10 

 

Delivery Manager 

WSCC Economy  

5. Prepare business case to support the development of a fully 

funded and deliverable proposal 

ADC ADC  

WSCC Growth Programme 

Delivery Manager 

Subject to Governance Decision to proceed   

6. Agree development delivery approach ADC ADC  

WSCC Growth Programme 

Delivery Manager 

7. Obtain Permissions and Approvals e.g. Planning ADC ADC  

WSCC Planning Services 

Subject to Governance Decision to proceed   

8. Deliver Regeneration Project ADC ADC  

Hothamton Car Park Regeneration (ADC: D, TS WSCC: TS, A) ADC  

1. Approval of RIBA Stage 2 designs for new linear park and 

viability assessments for delivery and engage elected-members 

ADC ADC 

2. Commission and develop detailed plans for new linear park. ADC ADC 

3. Engage Elected Members and Key stakeholders to establish 

support for detailed plans (Consistency with Local Plan) 

ADC ADC 

WSCC Growth Programme 

Delivery Manager 

WSCC Economy 

4. Prepare business case to support the development of a fully 

funded and deliverable proposal  

ADC ADC  

WSCC Growth Programme 

Delivery Manager 

WSCC Economy 

Subject to Governance to Proceed   

5. Agree development approach for residential and commercial 

site 

ADC ADC 

WSCC Growth Programme 

Delivery Manager 
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6. Obtain Permissions and Approvals e.g. Planning ADC ADC 

WSCC Planning Services 

Subject to Governance to Proceed   

7. Deliver Regeneration project  ADC ADC 

Enterprise Bognor Regis (WSCC: TS, I,D ADC:  I,A) Private 

Developer 

 

1. Identify and understand economic value of infrastructure 

improvements  to support funding for growth and investment 

and  allocation of development contribution funding 

WSCC ADC 

WSCC Growth Programme 

Delivery Manager 

2. Complete LDO for sites ADC ADC 

WSCC Growth Programme 

Delivery Manager 

3. Opportunities for improving access to Enterprise Bognor Regis 

are fully understood and feasibility plans developed 

WSCC WSCC Growth Programme 

Delivery Manager 

WSCC Planning Services 

4. Opportunities for improving broadband infrastructure fully 

understood and feasibility plans developed 

WSCC WSCC Growth Programme 

Delivery Manager 

WSCC Better Connected 

ADC 

5. Work with Landowners and strategic partners to support the 

development of a fully funded and deliverable proposal  

WSCC/ADC WSCC Growth Programme 

Delivery Manager 

ADC 

Subject to Governance to Proceed (project may be longer term 

beyond 2023) 

  

6. Develop funding package for infrastructure improvements WSCC/ADC WSCC Growth Programme 

Manager 

 

7. Deliver Infrastructure Improvements WSCC WSCC Planning Services 

8. Assess Development Planning Applications  ADC ADC 

WSCC Planning Services 
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Outcomes: 

Regis Centre: 

 Up to 4,133 new jobs  

 New hotel, leisure and restaurant facilities and jobs created 

 New 3,000sqm theatre and cultural hub in centre of Bognor Regis 

Hothamton Car Park Regeneration: 

 Transformation of Bognor Seafront to unlock full potential of the town 

  New significant seafront public realm with a variety of publicly available activities and facilities 

 Increased leisure and tourist visitors to the town 

 New residential dwellings or student accommodation in the town centre and commercial opportunities  

Enterprise Bognor Regis: 

 108,500 sqm new employment space  
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Priority: Littlehampton  - development and regeneration of Littlehampton Town with resources directed toward the 

following key areas: 

 Town centre and seafront regeneration – Delivering public realm improvements in the town centre and 

seafront   

 Fitzalan/Maltravers Road and East Street  - Public Sector landowner redevelopment as part of the OPE project 

 West Bank development – Facilitate development through joint funding bid for infrastructure improvements 

 River Arun Cycleway – Deliver leisure route between Arundel and Littlehampton to grow visitor economy in 

each area  

Key deliverables and activities: Partnership Lead Technical Input  

Town Centre and Seafront Regeneration (ADC: D, TS WSCC: TS) ADC  

1. Identify funding and resourcing gaps that constrain delivery of 
town centre and seafront public realm works. 

ADC 

 

ADC 

WSCC Growth Programme 

Delivery Manager 

2. Develop detailed business case and bid proposal for external 
funding to support delivery of public realm improvements 

ADC ADC 

WSCC Growth Programme 

Delivery Manager 

Subject to governance decision to proceed   

3. Deliver public realm development and promote investment in 

town centre and seafront. 

ADC ADC  

Fitzalan/Maltravers Road and East Street  (WSCC: D, TS ADC: TS,A) WSCC/ADC  

1. Agreement on service requirements  with relevant landowners to 

inform the comprehensive development at Maltravers Road/ Fitzalan 

Rd and East St 

WSCC/ADC WSCC Estates 

WSCC OPE  

WSCC Planning Services 

WSCC Other services as 

required 

ADC 

2. Commission feasibility studies and options appraisal WSCC WSCC Estates 

WSCC OPE  

WSCC Planning Services 
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WSCC Other services as 

required 

3. Assess options and agree preferred option WSCC WSCC OPE  

ADC 

4. Develop a masterplan for the sites WSCC/ADC WSCC OPE  

ADC 

5. Procure Development partner if appropriate WSCC WSCC OPE  

ADC 

6. Prepare and assess planning application WSCC/ADC WSCC OPE 

ADC 

Subject to Governance to proceed   

7. Deliver development – Onsite construction WSCC WSCC Estates 

WSCC OPE  

WSCC Planning Services 

(Highways 

Implementation) 

West Bank Development (ADC:TS, I WSCC: TS, I) Private 

Developer/ADC 

 

1.Identify key infrastructure required to support the viability of 

developing the site 

ADC ADC 

WSCC Growth Programme 

Delivery Manager 

2.Develop a joint business case for external funding to deliver key 

infrastructure requirements to facilitate development  

ADC ADC 

WSCC Growth Programme 

Delivery Manager 

Subject to Governance Decision to proceed (project may be longer 

term beyond 2023) 

  

3. Work with landowners to agree delivery approach ADC ADC 

4. Deliver Infrastructure Improvements WSCC  ADC 

WSCC Planning Services 

5. Assess Development Planning Applications ADC ADC 
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WSCC Planning Services 

River Arun Cycleway to support the visitor economy (ADC: D, TS 

WSCC: TS,A) 

ADC  

1. Land assembly for proposed route  ADC ADC 

2. Pool Business Rate Bids and identify funding ADC ADC 

2.Obtain relevant consent for preferred route ADC ADC 

WSCC Planning Services 

 

Subject to Governance Decision to Proceed (project may be longer 

term beyond 2023) 

  

3.Deliver Cycleway ADC ADC 

Outcomes: 

 This will support the delivery of 2,600 homes in north Littlehampton and Angmering and 1,000 on West Bank.  

 Deliver up to 1,204 jobs across all sites in 27,000 sqm of employment space.  

 Potential to deliver homes and improved, primary and secondary health facilities, employment space, whilst 

allowing Public Sector services to change operating models that meet current and future operational demands.  

 Town centre and seafront are sustainable and support future prosperity of the town  

 New leisure cycle route between Littlehampton and Arundel to enhance and grow visitor economy 
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Priority: Strategic Growth - delivering key infrastructure projects across the District and supporting delivery of strategic 

housing sites. Key priorities are: 

 Local Plan strategic housing site development – Facilitating delivery of strategic housing allocation sites SD1, SD2, 

SD3, SD6, SD7, SD8, SD9, SD11 

 A259 road improvements – Facilitating growth including delivery of Angmering development sites and school. 

 A284 road improvements – Facilitating growth including delivery of north Littlehampton sites  

 A29 road improvements – Facilitating growth including delivery of strategic housing site SD5 

Barnham/Eastergate/Westergate 

 Arundel Bypass – Improving East-West connections to deliver further housing growth and connections between 

homes and employment across the area 

Key deliverables and activities: Partnership Lead Technical Input 

Local Plan (ADC: TS,A WSCC: TS,A) ADC  

1. Providing timely business as usual support for the delivery of the 

Local Plan strategic housing sites SD1, SD2, SD3, SD4, SD5, SD6, 

SD7, SD8, SD9, SD10, SD11 

ADC 

WSCC 

ADC 

WSCC Planning Services 

2. Assess Development Planning Applications ADC 

WSCC 

ADC 

WSCC Planning Services 

A259 Road Improvements (WSCC: D, TS ADC: TS,A) WSCC  

1. Secure developer contributions to support funding of project ADC ADC 

2.Prepare business case to support the development of a fully 

funded and deliverable proposal to enable  draw down LGF funding 

WSCC WSCC Planning Services  

WSCC Other services as 

required 

3.Obtain Permissions and Approvals e.g. Planning WSCC ADC 

WSCC Highways and 

Transport 

WSCC Other services as 

required 

Subject to Governance to Proceed   

4.Deliver road improvements WSCC WSCC Highway and 

Transport 
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A284 Road Improvements (WSCC: D, TS ADC: TS,A) WSCC  

1. Secure developer contributions to support funding of project ADC  ADC 

2.Prepare business case to support the development of a fully 

funded and deliverable proposal to enable  draw down LGF funding 

WSCC WSCC Planning Services  

WSCC Other services as 

required 

3.Obtain Permissions and Approvals e.g. Planning WSCC ADC 

WSCC Planning Services 

WSCC Other services as 

required 

Subject to Governance to Proceed   

4.Deliver road improvements WSCC WSCC Highways and 

Transport 

A29 Road Improvements (WSCC: D ADC: TS,A)   

1.Undertake feasibility studies and modelling work for A29 

improvements 

WSCC WSCC Planning Services 

WSCC Estates 

WSCC Other services as 

required 

2. Secure developer contributions to support funding of project  ADC ADC 

3. Prepare business case to support the development of a fully 

funded and deliverable proposal to enable  draw down LGF funding 

WSCC WSCC Planning Services  

WSCC Other services as 

required 

4. Obtain Permissions and Approvals e.g. Planning WSCC ADC 

WSCC Highways and 

Transport 

WSCC Other services as 

required 

Subject to Governance to Proceed   

5.Establish Delivery Route WSCC WSCC Planning Services  

WSCC Other services as 

required 

ADC 
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6.Deliver Phase 1 road improvements maximising LGF funding WSCC WSCC Highways and 

Transport 

7Deliver Phase 2 Road Improvements maximising developer 

contributions and other external funding sources 

Developer ADC 

WSCC Highways and 

transport 

Arundel Bypass (ADC: A WSCC: A)   

1.Liaise with Highways England to ensure central government 

funding is secured and utilised in a timely way to deliver the Arundel 

Bypass 

WSCC/ADC WSCC Planning Services 

WSCC Highways and 

Transport 

2.Support the facilitation of a bypass or identify other solutions to 

benefit the community  

WSCC/ ADC WSCC Planning Services 

WSCC Highways and 

Transport 

ADC 

3.Political and economic advocacy to ensure support across both 

Council’s 

WSCC /ADC WSCC Growth Programme 

Delivery Manager 

ADC 

Subject to Governance to Proceed (project may be longer term 

beyond 2023) 

  

3.Once Bypass is in place undertake feasibility studies and identify 

funding for Ford railway crossing 

ADC ADC 

Outcomes: 

 New Homes: 20,000 over life of Arun Local plan period (to 2031) 

 New Jobs: Proportionate employment space outlined within the emerging Local Plan sites 

 Sufficient infrastructure that supports successful places  

 A strategic approach to place shaping that creates sustainable communities, where people want to live that is well-

connected to employment, leisure and amenities and is more self-sufficient. 

 Planned growth and new infrastructure meets the needs of the Districts’ demographic profile and improves district 

wide health outcomes.  

 


