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Dear Alex 

CENTRE POINT TOWER, CENTRE POINT LINK AND CENTRE POINT HOUSE, 101-103 NEW OXFORD 

STREET AND 5-24 ST GILES HIGH STREET, LONDON WC1A 1DD – LB CAMDEN 

Following your letter of 23 July and our meeting with Mark Day and officers from LB Camden on 26 

July 2012 we have considered the transport arrangements for the proposed Centre Point 

development in more detail. 

Your letter of 23 July concluded: 

“By way of an alternative approach I would suggest that a viable way forward could be to focus on a 

scheme that delivers the works to Centrepoint Tower and Centrepoint House at first, with the 

public realm works and works to Centrepoint Link to follow once the issues surrounding modelling 

are resolved.” 

We have discussed this approach with our client (Almacantar), Gerald Eve and other members of the 

technical team and we now propose to deliver the scheme in the way you suggest. 

This new approach would have the following elements: 

1. Refurbishment of Centre Point Tower and Centre Point House would begin without requiring 

bus stands or bus services to be relocated from St Giles High Street.  There would therefore 

be no change to vehicle flows at nearby junctions and hence no modelling would be 

required. 

2. As part of this first stage of refurbishment we propose that the alignment of St Giles High 

Street would shift to the west temporarily to provide a sufficiently large work site for the 

refurbishment of Centre Point House.  The number and arrangement of bus stands in St 

Giles High Street would though be the same.  We will provide a diagram which shows the 

proposed arrangement. 

3. No construction works would begin under Centre Point Link requiring partial or complete 

closure of the most northern part of St Giles High Street until TfL has approved an 

assessment of the traffic impact of the proposed changes.  Given the likely time taken to 

undertake modelling we anticipate that any agreed closure is unlikely to be before the end 

of Q1 2015 at the earliest i.e. two years into the refurbishment programme.  

4. We look forward to LB Camden and TfL leading the promotion and assessment of the 

“Gillespies” scheme to deliver the closure of St Giles High Street and associated public 

realm works in accordance with the timetable suggested by Amanda Peck at our meeting on 

13 July 2012 i.e. consultation in June 2013 with responses required by July 2013.  This 

process would build on TfL Forward Planning’s “support in principle” for the “Gillespies” 

scheme and continue the process of scheme development which began in 2008. 
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5. The proposed arrangements for bus stands in Earnshaw Street would remain as per the 

Planning Application (i.e. two bus stands in Earnshaw Street shifted south from their 

existing position together with a new zebra crossing).  We understand that the relocation of 

the bus stands would also be subject to TfL’s normal consultation process for such changes. 

6. Any further changes to bus stand arrangements in Earnshaw Street (e.g. due to the 

relocation of bus stands from St Giles High Street) would only occur once TfL has approved 

an assessment of the traffic impact of the proposed changes.  The requirement to make 

changes to bus stands in St Giles High Street is of course linked to the assessment of the 

“Gillespies” proposals described in point 4. 

7. If there is no agreement on the closure of St Giles High Street by the time of the completion 

of the Centre Point House refurbishment, the temporary alignment of St Giles High Street 

suggested in point 2 would either be retained or would be reconfigured to match the official 

TCRSU/Crossrail end state (Traffic Management Plan D7). 

We will document these changes in a new Construction and Logistics Plan containing relevant 

drawings together with a technical summary of the proposed modifications.  Our colleagues on the 

rest of the team are also preparing further documents to describe the proposed arrangements. 

In summary, our revised approach is to seek planning permission to undertake refurbishment of 

Centre Point Tower and Centre Point House with no relocation of bus stands or services from St 

Giles High Street. Any works below Centre Point Link which close part or all of St Giles High Street 

(and which in turn enable public realm works to begin) would be subject to a condition that they 

would only occur once TfL has approved its own modelling work to examine their highway impact.  

If this condition is not satisfied before the works on Centre Point Tower and Centre Point House 

have been completed then the bus stand arrangements proposed for Earnshaw Street would still 

remain as per those proposed in the Planning Application and St Giles High Street would still be 

open and available to provide four bus stands as it does now. 

We would welcome your written response to this proposed approach and how this could be taken 

into account when you are preparing your comments to LB Camden on the application. 

Yours sincerely 

 

Peter Twelftree 

Director 

Cc   Mark Day TfL Borough Partnerships 

Lucy Ryan TfL Network Planning 

Geoff Taylor Almacantar 

Faye Wright Gerald Eve 

David Bowers Steer Davies Gleave 

Amanda Peck LB Camden 

Steve Cardno LB Camden 

John Futcher LB Camden 


