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1.  INTRODUCTION 

This document sets out the Incident Support Unit (ISU) delivery strategy. The strategy is 
integral to and supportive of, the Rapid Intervention Vehicle (RIV) Strategy; which consists of 
three phases, each taking one year to complete. Each phase will see the introduction of 15 
RIV’s and at the completion of the programme there will be a total of 45 RIV’s and 6 ISU’s in 
operation across the Devon & Somerset Fire & Rescue Service (DSFRS). 

 

1.1 Assumptions 

 

This delivery strategy makes four assumptions: 

 

•  That the Organisation continues to adopt the recommendations contained within the 

Strategic Asset Review (November 2015) and the Strategic Fleet Review (September 
2015) and in particular, the recommendation to introduce the new RIV‘s and ISU’s. 

•  That the organisation continues to implement the RIV Full Business Case approved on 

the 22 February 2017 

•  That the prototype RIV soon to be delivered to the DSFRS for testing and appraisal 

meets the defined user output specification 

•  That the RIV prototype is proven to be fit for purpose 

 

 

1.2 Background 

 

The Strategic Asset Review and the Fleet Asset Review undertook a significant amount of 
research and information/data gathering in relation to matters including: 

 

•  The evolving DSFRS risk profiles 
•  Primary fire occurrences and locations 
•  Road traffic collision types, occurrences and locations 
•  Availability of appliances and equipment 
•  The disposition and types of appliances in use 

 

The recommendations contained within these reports was to introduce a “Tiered Response” for 
our emergency response assets.  
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The Tiered Response will see three types of appliances in use throughout the Service: 

 

  Medium Rescue Pump (MRP) 

  Light Rescue Pump (LRP) 

  Rapid Intervention Vehicle (RIV) 

 
To date the application of the Tiered Response has gone very well indeed. The delivery of the 
LRP programme is very near completion and the vehicles are proving to be a valuable asset. 
Whilst this programme has been taking effect a number of old and out dated MRP’s have been 
disposed of as they were at end of life. The overall number of appliances remains the same. 

 
It is recognised that as  the  new vehicles are  introduced into service and the number of 
traditional MRP  appliances is reduced,  the overall equipment inventory being carried across 
the fleet at any one time will diminish. This is because the LRP’s and RIV’s do not carry the 
same quantity of equipment carried by the MRP’s. 

 
When attending small to medium type  incidents the reduced inventory will have no 
consequence.  However,  when  attending larger multi pump incidents where the attendance 
consists of numerous  RIV  and LRP appliances  there will be a need to augment the 
attendance  at the incident in order to ensure a full complement of equipment is  available to 
deal with the job in hand.  

 
The ISU is essentially a variable crewed equipment carrying vehicle. The ISU is manned with a 
crew of one to five personnel  depending on the availability of crew and the demands  of the 
incident. The ISU will be utilised to deliver equipment to predominantly  larger multi pump 
incidents. It will also be available on request to attend other incidents. 

 
Apart from driver familiarisation there is no requirement  for any additional training for ISU 
crews as the equipment carried on these vehicles is of standard issue across the service 

 
The ISU locations take into account matters such as: 

 

  A desired in attendance time to incidents of within approximately 30 minutes 

 

  Road network/geography and locations of MRP/LRP/RIV appliances 

 

  Host station: garage/parking/infrastructure/space 

 

  Host station crewing and availability 

 
 

  Host station: not currently operating any other specials (in order to not overburden staff 

with: training/maintenance of skills/standard testing/call activity 

File: ISU Delivery Strategy V1 

 

Page 4 of 10 

 

 

OFFICIAL – SENSITIVE COMMERCIAL 



[bookmark: 5] 

 

OFFICIAL – SENSITIVE COMMERCIAL 

 

 

 

 

   

 

 

   

  

2.0 ISU Delivery Strategy 

 
The Tiered Response strategy involves the introduction of RIV’s and the delivery programme 
will take place over a three year rolling period. This ISU delivery strategy will be delivered in 
conjunction with the RIV delivery programme and will take into account the roll out order of the 
RIV’s. The ISU delivery programme is organised in priority order to compliment the delivery of 
the RIV’s. 
 

 

 

 

 

  

 

 

 

 

2.2 ISU Implementation Plan 

In order to ensure the ISU  Delivery Strategy is successfully delivered it will be supported by the RIV 
and ISU Implementation Plans. The plans will involve close working and coordination between the key 
stakeholders and departments.  
 
 

2.3 Quality Assurance 

In order to ensure the ISU strategy and implementation plan remains valid it is most important, indeed 
essential, that an annual review is undertaken. The annual review will “check, balance and challenge,” 
and will consider matters such as: 
 

• 

The evolving DSFRS risk profiles and Other Organisational changes 

• 

Incident data and trends 

• 

Feedback from the Operational Assurance process 

• 

Matters raised through the Improvement Process 

• 

Appliance availability data 

 

The annual review will if necessary make amendments and refresh the ISU Delivery Strategy and the 
ISU Implementation Plan. This is in order to maintain validity and to allow the Organisation to be able to 
operate in an agile informed and considered manner whilst operating in a dynamic environment. 
 

 

File: ISU Delivery Strategy V1 

 

Page 5 of 10 

 

 

OFFICIAL – SENSITIVE COMMERCIAL 



[bookmark: 6] 

 

OFFICIAL – SENSITIVE COMMERCIAL 

 

 

 

 

   

 

 

   

  

2.4 Summary 

 

 “Creating Safer Communities” Our plan 2016 -  2021 sets out our commitments and intentions. The 
vehicles and equipment section of the plan explains the Tiered Response Model, and it also sets out 
how we will seek to take advantage of new technologies and modern vehicles. 

The LRP element of the Tiered Response model is nearing completion and it has been deemed a great 
success. In order to maintain momentum and realise our Organisational aspirations the next phase 
requires the roll out of the RIV and ISU programme. 

This ISU delivery strategy and the supporting ISU Implementation Plan will help to bring to fruition our 
vision of making Devon and Somerset a safer place to live, work and visit. 
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