
  
  
    [image: WhatDoTheyKnow]
  

  
    Download original attachment
    
(PDF file)
  

  
    This is an HTML version of an attachment to the Freedom of Information request
    'Information on the sale & development of the Kingspark site.'.
  




  
    
      
[bookmark: 1] 

KINGSPARK CONSTRUCTION METHOD STATEMENT 

 

Contents 

1.0 Introduction 
2.0 Recommendations of Phase 1 Habitat Survey 
3.0 Phasing of Development 
4.0 Compound Layout 
5.0 Conclusion 

 

 

 



[bookmark: 2] 

1.0 Introduction 

This Construction Method Statement has been written to satisfy the requirements of Condition 20 of 
Planning Permission ref: 17/00765/FULL which was approved on appeal by DPEA on 1 October 2019. 

Condition 20 states: 

Prior to the commencement of development a construction method statement shall be submitted for 
the prior approval of the planning authority to address the recommendations set out in the submitted 
Phase 1 Habitat Survey. These recommendations include the avoidance of any site preparation works 
such as vegetation removal or soil stripping during the bird breeding season. If any such works were 
proposed during the bird breeding season provision shall be made for appointment of an ecologist and 
use of buffer zones. Any site compound established would require lighting to be hooded and to face 
away from the woodland. Thereafter all works shall be carried out in accordance with the approved 
method statement. 
 
Reason: To secure the recommendations of the Phase 1 Habitat Survey in the interests of the natural 
heritage value of the site and to secure compliance with Local Development Plan Policy 34 on Protected 
Species. 
 
2.0 Recommendations of Phase 1 Habitat Survey and Committed Actions 
 
The Phase 1 Habitat Survey provided by Acorna Ecology Ltd dated June 2017 was approved by the 
Reporter  as  part  of  planning  permission  ref:  17/00765/FULL.  It  examines  the  habitats  within  and 
surrounding the  application site  in terms of their rarity, quality and extent. Thereafter, the Survey 
identifies the European Protected Species that may be present within or around the perimeter of the 
site. In this instance bats, badgers and the potential for breeding birds were considered as part of the 
Survey.  
 
The Phase 1 Habitat Survey findings and recommendations are as follows: 
 
Phase 1 Habitats 
None of the habitats within the study area were notable for their rarity, quality, or extent: The 
grassland is rank and species-poor, and although the central wooded area has aspen it is in a non-
natural setting so is greatly devalued. The woodland within the eastern boundary of the Application 
Site has trees worthy of retention if they are native species (subject to findings of a BS5837 Tree 
Condition Survey) or if they are a non-native species with high biodiversity value. The woodland has a 
depauperate ground flora dominated by ivy or is simply bare ground. Any retained mature trees 
should be retained with a due regard for the guidance provided by BS5837: 2012 Trees in relation to 
construction. Tree root protection areas should be calculated and defined with a defensible no entry 
barrier system, and no materials stored within the drip line of the canopy or vehicles allowed to track 
within it - to prevent ground compaction. In summary we consider all habitats within the Application 
Site to be unremarkable. Habitats and botanical species are therefore not considered an ecological 
constraint for development at this site. 
 
Actions: In terms of tree works proposed by this development and the protection of retained trees 
within and around the periphery of the site these works will be carried out in full compliance with 
BS5837:2012 Trees in Relation to Construction. Full details of tree removal, tree protection measures 
and landscaping of the site along with a detailed maintenance schedule have been provided to satisfy 
the requirements of Condition 5 of Planning Permission ref: 17/00765/FULL. 
 
 

 



[bookmark: 3] 

Bats 
Based on our survey of tree roost potential we consider that there is limited potential for roosting bats 
to use trees with ivy cover in the woodland strip along the eastern boundary of the Application Site. 
We recommend that a series of a minimum of two dusk and one pre-dawn bat activity survey covering 
each location where bats could potentially roost should be completed. Note: As the bat roost potential 
is mostly outwith the Application Site the surveys are to confirm if any roost may be disturbed by works. 
Any site preparation works may still take place more than 30m from the trees/hedge, so this should 
still allow works to commence in the western part of the Application Site Note: Any site compound 
established would require lighting to be hooded and to face away from the woodland. 
 
Actions: To accompanying the Phase 1 Habitat Survey and address the above recommendation for Bat 
Activity  Surveys,  Acorna  Ecology  Ltd  were  commissioned  by  Persimmon  Homes  to  provide  Bat 
Roosting  Potential  Survey  &  Subsequent  Presence/Absence  Surveys.  The  Bat  Roosting  Potential 
Survey & Subsequent Presence/Absence Surveys was approved by the Reporter as part of planning 
permission ref: 17/00765/FULL. 
 
The  conclusions  drawn  from  the  Bat  Roosting  Potential  Survey  &  Subsequent  Presence/Absence 
Surveys were that the initial daylight tree inspections found potential roosting features present that 
could  be  used  by  roosting  bats  but  no  actual  evidence  of  bats.  The  subsequent  suite  of 
presence/absence  surveys  confirmed  that  no  bat  roosts  were  present  at  the  time  of  the  surveys. 
Therefore, roosting bats are not an ecological constraint at this site.  
 
As there is no evidence of roosting bats on or around the periphery of the application site there is no 
requirement to create a 30m exclusion zone from the trees/ hedge in the eastern and south eastern 
sectors of the site.  
 
Badgers 
Badgers are not an ecological constraint within the survey area. 
 
Actions:  As  there  is  no evidence  of  badgers on  the  site  or  the  presence  of  setts  on or  around  the 
application  site  no  mitigation  works  are  necessary  in  this  instance.  However,  the  following  best 
practice  mitigation  measures  will  be  put  in  place  for  the  duration  of  development  to  ensure  that 
should badgers or other mammals enter the site there will be minimal risk to their health or wellbeing.    
 

  A toolbox talk on the potential for foraging/commuting Badgers to be present within the wider 

area will be  provided to all  contractors, and the potential for Badgers to pass through the 
Development Site should also be pointed out; 

  Any soil materials stockpiled for an extended period of time could offer burrowing habitat for 

mammals,  so  if  any  soils  are  stored  they  should  be  checked  for  the  presence  of  any 
excavations by mammals prior to removal or re-working; 

  Any pipe compounds should be secured so that wild mammals cannot enter pipe stacks at 

night; 

  No pipes will be left open ended in trenches and accessible to wild mammals overnight; and 
  Any  trenches/excavations  remaining  open  overnight  that  are  deeper  than  1.5m  will  have 

escape ramps provided in case wild mammals fall in, or will have at least one graded slope 
that any mammals could use to get out again. 
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Breeding Birds 
In general birds were concentrated in the woodland habitats. To maintain a high due regard for the 
potential  for  breeding  birds  to  be  present  we  recommend  that  any  site  preparation  works  such  as 
vegetation removal or soil stripping is done between August and  March to avoid the bird breeding 
season. If any such works were proposed during the bird breeding season we recommend that the area 
proposed for works and a 50m buffer would need checked by an ecologist to determine if any breeding 
birds with active nests or dependent fledglings were present. If any were present then works must not 
take  place  in  that  area  and  a  defined  buffer  zone  until  the  breeding  cycle  is  complete  for  those 
individual birds, although there may be other areas of the Application Site that could safely be worked 
if no breeding birds were present. 
 
Actions: We propose to complete all tree works and vegetation stripping associated with the proposed 
development prior to March 2020. Should this not be possible we will liaise directly with the Council’s 
Ecology Officer and our consultant Ecologist (Acorna Ecology Ltd) to determine if any breeding birds 
with  active  nests  or  dependent  fledglings  are  present  within  a  50m  buffer  of  the  proposed 
development. Should there be breeding birds with active nests or dependent fledglings present within 
the  buffer zone  no works shall take place  until the breeding cycle  is complete for those  individual 
birds. 
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3.0 Phasing of Development   
Following the findings of the Phase 1 Habitat Survey we have created a Route of Build Plan shown in 
Figure 1 below. The Plan illustrates the areas of the site that shall be developed in chronological order. 
Taking account of the location of key infrastructure features such as the attenuation basin in the north 
eastern sector of the site, road formation and constraints such as the steeply sloping topography to 
the south of the site it is our intention to carry out all necessary site preparation works prior to March 
2020. Site  preparation works  will involve  installing  tree  protection measures  and carrying out  tree 
works  in  accordance  with  the  details  approved  by  Condition  5  of  Planning  Permission  ref 
17/00765/FULL, vegetation stripping and formation of the attenuation basin. Thereafter, works will 
commence with the  formation of the  roads and the erection of housing units in the northern and 
eastern sectors. Works will then commence on the housing units in the western sector of the site 
before concluding with the housing units in the central southern sector.   
 

Figure 1: Route of Build Plan 
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4.0 Site Compound  
The layout of the site compound is detailed in Figure 2 and details the position and orientation of site 
cabins and storage containers. Persimmon Homes implement best practice guidance with regard to 
Health and Safety Legislation in Construction. As such there will be no lighting installed within the Site 
Compound as we do not work in fading daylight/ darkness. 
 

 

Figure 2: Site Compound Layout Plan 
 
5.0 Conclusion 
This  construction method statement  has  been  created  to  ensure  compliance  with  Condition  20  of 
Planning Permission ref: 17/00765/FULL and Policy 34 of the adopted Dundee Local Development Plan 
2019.  

Through  the  timetable  and  route  of  build  programme  for  this  site  we  have  demonstrated  a 
commitment to adhering stringently to the recommendations of the Phase 1 Habitat Survey. In doing 
so  we  believe  that  the  impact  of  development  on  the  natural  heritage  assets  of  the  site  shall  be 
minimised. 

 




    

  

  
