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@persimmonhomes.com> 

To:

@dundeecity.gov.uk>, 

"

@dundeecity.gov.uk>, "'

'" 

@millardconsulting.co.uk>

Cc:

"

@dundeecity.gov.uk>, "

, 

@persimmonhomes.com>

Date:

Thursday, 05 March, 2020 21:23

Subject: Kingspark Meeting - 04/03/20 

Guys,

Thanks again for your time yesterday – there has been quite a bit of email traffic today which 
hopefully gets us over the line in terms of pre-commencement conditions. At the end of this 
email I’ll add my comments to 

 last conditions summary which is hopefully an accurate 

reflection of the current position.

 – 

 is off tomorrow but was hoping to catch you next week to talk through the 

conditions,

 and/or I are happy to attend to clarify anything if this helps.

Notes and actions from yesterday:

confirmed we intend to start on Monday – it was then agreed to delay this to Tuesday and 

only secure the site with heras fencing on Monday which gives

a day to catch up with 

 to discharge conditions formally.

a.

Note: It was also agreed that the works commencing next week are enabling 

works rather than development works therefore the pre-commencement 
conditions don’t necessarily apply at this stage however we are all keen to have 
them discharged on Monday anyway.

 agreed to consult with local school and respite unit. Post meeting note: I visited both 

this afternoon, spending time with the deputy head at St Pauls and the manager of Gillburn 
Residential Unit respectively. As part of our community engagement, I have agreed to work 
with the careers officer at St Paul’s and also host a series of site visits for students from 
Dundee College. 

 – for your info, I actually met 

who 

has been pushing for the remote footpath, he hadn’t heard back from the MSP so was 
delighted to know we had agreed to prioritise this scope as soon as we start next week.

 confirmed he was satisfied with the wording from 

 re culvert ownership however 

requested this in a formal letter rather than email. Post meeting note: This has been issued 
via email this evening.

A copy of the CCTV was requested – this doesn’t relate directly to planning conditions 

however we will issue a copy next week.

Steps at the remote path were discussed and a detailed proposal was required as part of the 

RCC. As alluded to yesterday, we have managed to design them out. Post meeting note: 
Drawing issued from 

 today to reflect this.

 requested a 0mm upstand at the pedestrian crossing. Post meeting note: This has been 

added to the roads layout drawing issued by

 today.

 requested 20mph roundels be added at key locations around the site. Post meeting 

note: This has been added to the roads layout drawing issued today.

We reviewed the flooding conditions and agreed the only information required was a 

maintenance schedule and copy of the SWMP. Post meeting note: Both have been issued to 

 today/tonight.

A NMV has been agreed for the plots adjacent to Gillburn Rd, 

 has confirmed he has 

reviewed the levels information provided for the wider site and intends to send a letter 
confirming the second part of the NMV/

confirmed there has been internal discussion re a change of one particular house type, 

noted that whilst he would have no objection to this in principle, it would require an application 
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rather than NMV as per the changes necessitated through the location of the sewer at Gillburn 
Road.

My comments below in red, black and green comments from 
“1 - Boundary treatments - awaiting updated site plan with boundary treatments and 
references shown.

– This has now been issued by 

.

2 - Public Art - 

 will follow up 

 – As discussed yesterday this has now been 

agreed and action back on DCC to close this item.

3 - Contaminated Land -  Report agreed

4 - Remediation - not prior to commencement

5 - Landscaping - agreed

6, 7, 8, 9, 10 and 11  - Drainage - I understand Permission and 

 are reviewing the 

detailed proposals. 

 – The only information outstanding was the maintenance schedule and 

SWMP which have since been issued. Conditions re SW approval and DCC approval of culvert 
prooposals have been agreed and can be discharged without further review, albeit it was 
agreed it made sense to discharge all conditions on Monday rather than review in isolation.

12 - Noise mitigation - no further details required. Buildings to be constructed to ensure 
internal noise levels as required by the condition are achieved. 

13, 14, 15, 16, 17, 18 - Roads - I understand RCC has been submitted. I am awaiting 
comments/update from 

 and Persimmon if required,

 – The condition re 20mph 

order can be discharged based on Persimmon initiating this process November 2019. The 
remaining roads / RCC conditions can be discharged if 

 is happy with the updated 

information issued today.

19 - Travel Plan - Agreed

20 - Ecology - Agreed “

Engineering Manager

Persimmon Homes North Scotland
Tel: 

We are proud to be an official partner of Team GB.

Persimmon Homes is proud to support local communities. Every year our Community Champions scheme 
donates £750,000 to local groups and our Building Futures scheme supports young people with donations of 
over £1 million. Find out more...




    

  

  
