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Corporate ICT Programme 2018 – 2019

PROGRAMME VISION:

2018/19

• Single way of working and equity of provision 

Apr

May
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Jul
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Dec

Jan

Feb

Mar

Headline 

across services and locations

HSCN Procurement

Outcomes

• Reliable fast, safe and secure ICT 

infrastructure which allows the CCG staff to 
work efficiently

CCG Site Moves

Egton Development Programme

Secure and 

PROGRAMME AIM:

To design and procure ICT services for

Reliable

Cambridgeshire & Peterborough CCG which wil

Cyber Action Plan

deliver improved efficiencies in access and use 
of systems, application and information.

GDPR Implementation

Improved 

To support the CCG with a single data store with
standardised access to single versions of 

DSPT

communications

information incorporating areas such as:

•

Business Intelligence

Office 365

•

Communications

•

Policy

Telephony

Efficiency and 

•

HR Functions

•

Programme Management Office

Technology Refresh

Productivity

To ensure continued development in line with
the developing CCG requirements

Project

Description 

Start Date

End Date

Dependency

HSCN Procurement

Move to HSCN

Jul-18

Jan-19 NHS Digital

To improve ways of communicating 
electronical y

CCG site moves

Winchester Place Move

Jul-18

Dec-18 CPFT readiness

To reduce travel requirements across the county
through more effective use of available

Egton Development Programme

Series of schemes to improve technical environment

Apr-18

Mar-19

technologies

Cyber Action Plan

Implementation of Cyber Action Plan

Jun-18

Mar-19 NHS Digital

All CCG staff accessing the same documents

GDPR Implementation

Technical aspects of GDPR change

Apr-18

Aug-18

appropriate to their function within the CCG.

DSPT

Data Security Protection Toolkit

Jun-18

Mar-19

Office 365

Release of additional functionality

Aug-18

Mar-19

To continue to reduce the organization's

Telephone

Landline and mobile updates

Jun-18

Mar-19

dependence on paper

To work with stakeholders, to design how we

Technology refresh

Replacement of IT equipment

Apr-18

Dec-18 Funding driven

deliver ICT services

To e 1

nsure best quality and value for money in

our support services and contracts




    

  

  
