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Ely North Junction Capacity Improvement 

Details 

Project reference code: A001 

Key assumptions  
• The Ely West curve project will be completed during CP4 to provide bi-directional working 

HLOS driver: Airport and port access 

round the curve.  

Operating route: Anglia 

• Within the life of any new infrastructure required as a result of this project it is expected that 
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ETN will become electrified.  Therefore passive provision should be made to allow for this 
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in the design and build.  
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CP5 output driver  

• Line speeds through Ely North Junction will not be reduced as a result of this project.  

The single leads at Ely North Junction have been identified as a constraint to increasing 

• That there will be sufficient Access and Resource to deliver this project in CP5.Access and 

passenger services in the Ely area.  This project is to develop a scheme which improves 

Resourceavailability. 

capacity in the area by developing an operationally flexible junction that can deliver multiple 

• The delivery strategy of a 3 week blockade will be accepted by TOCs and FOCs for the 

train moves simultaneously.  The specification for passenger services is yet to be agreed. 

GRIP 6 completion date of May 2017.  

• Closure of Ely North level crossing.  

Scope of works  

 

• The project is to provide appropriate infrastructure improvements at Ely North Junction to 

Activities and milestones  

allow for an increase in train capacity at that location (passenger and freight using the 

Milestone 

Description 

Date  

Status 

single leads). 

•

GRIP 3 completion 

Single option selection 

December 2014 

Regulated 

 The area covered by this project is just north of Kiln Lane level crossing and just south of 

May 2016 

Output 

the Queen Adelaide crossings.  

GRIP 4 completion 

Single option scope defined 

July 2015January 

Indicative 

Significant interfaces  

2017 

GRIP 6 start 

Start on site 

April 2016August 

Indicative 

Ely West curve project (West curve to Kings Lynn and West curve to Norwich moves).  

2017 

• Strategic Freight Network proposals Felixstowe to Nuneaton Phases 1 and 2 (including Ely 

GRIP 6 completion 

Infrastructure ready for use 

May 2017September  Indicative 

area).  This is a key interface as the Felixstowe to Nuneaton project is considering when 

2018 

growth will require interventions to address the headway issues between Ely station and 

GRIP 3 milestone is subject to further review of the schedule and is to be confirmed by May 

Ely North Junction. 

2015 Enhancements Delivery Plan update

• Level Crossing Changes in the region - including assessments relating to any traffic 

increases and any resulting work. 
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