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In accordance with Part 4b Section 10 of the Constitution, this report  with the 
exception of the executive summary is exempt for the following reason: 
information relating to the financial or business affairs of any particular person 
(including the authority holding that information.  Members and officers are 
advised that this report both in part and in its entirety cannot be disclosed for 
any reason 

___________________________________________________ 

Committee: Cabinet  

Date: 4 July 2016  

Agenda item:  

Wards: Borough wide implications 

Subject:    Harris Wimbledon Secondary School  
 

 

 - to agree required site approvals  

 
Lead officers:     Yvette Stanley – Director of Children, Schools and Families 
 

                Chris Lee – Director of Environment and Regeneration 

Lead members:  Caroline Cooper-Marbiah – Cabinet member for Education 
  

 

      Mark Allison Deputy Leader and Cabinet Member for Finance  

Contact officers: Tom Procter – Head of Contracts and School Organisation 
 

 

      Paul Ballatt – Assistant Director, Commissioning, Strategy and  

 

 

 

 

 

 

 

 

 

 

Performance 

 

 

      James McGinley - Head of Sustainable Communities 

 

Recommendations:  

A.  To authorise the Director of Environment and Regeneration to complete the 

freehold purchase of the following land for the provision of a new secondary school 
and to lease the land to the Harris Federation for the Harris Wimbledon School on a 
125 year lease at a peppercorn rent: 

(i)  The land edged red on plan A from Domex to a maximum price of £6.75 million 

excluding stamp duty and fees 

(ii)  The land edged blue on plan A from Elim and to transfer in exchange the 

freehold of Merton Hall (the land edged red on Plan B) to Elim and to adapt and 
re-build the majority of the building for use by Elim to a maximum cost of £4 
million excluding stamp duty and fees 

B.  To agree that the High Path Day Centre land (edged green on plan A) should be 

leased  to the Harris Federation for the Harris Wimbledon School on a 125 year 
lease at a peppercorn rent , with the day centre service moved to an adapted and 
extended 21 Leyton Road SW19 1DJ, and that Children Schools and Families 
services in this building will be located to other LB Merton accommodation 

C.  To authorise the Director of Children Schools and Families to enter into an 

agreement with the Harris Federation to enable the  Harris Wimbledon School  to 
use part of the grassed area of the Merton Abbey Primary School playing field at 



[bookmark: 2]times to be agreed and to note that for this agreement to be implemented the 
playing field  will need to be converted to a synthetic turf pitch to provide for the 
more intensive use required – these costs will be met by the Education Funding 
Agency 

D.  To agree that the Adult Education site in Whatley Avenue (land edged red on plan 

C) should be leased  to Harris Federation on a short term lease at a peppercorn 
rent  to provide school places for up to two academic years prior to the school on 
the High Path site being completed, either 2017/18 and 2018/19 or 2018/19 and 
2019/20 depending on the agreed school opening date 

E.  To note that in view of the displacement of South Wimbledon Community Centre 

from Merton Hall, officers are seeking to provide replacement accommodation on 
similar rental terms with an interim offer made for the currently vacant Pincott Road 
SW19 

F.  To note that £16.55 million is included in the capital programme in the financial 

years 2016/17 to 2018/19 for the purposes of a new secondary school but the 
agreement with the EFA (Education Funding Agency) to pay for the construction 
cost and contribute to the council’s land purchase ensures that the council’s 
contribution to enable the new school and associated works after receipts from the 
EFA should be in the region of £8.72 million (maximum of £14.57 million prior to 
EFA contributions)  

G.  To note this item will go for pre-decision scrutiny to the Children and Young People 

Overview and Scrutiny Panel on 29 June 2016, with an invitation to members of 
Sustainable Communities Overview and Scrutiny Panel. 

 

1 

PURPOSE OF REPORT AND EXECUTIVE SUMMARY 

1.1. 

The requirement for a site for a new secondary school has been established 
for some time, with council reports to11 November 2013 Cabinet,15 October 
2014 Children and Young People Overview and Scrutiny Panel, 8 June 2015 
Cabinet and 18 January 2016 Cabinet. 

1.2. 

Since the Secretary of State’s approval of Harris Wimbledon as a Free 
School, officers have been working closely with the EFA to identify a suitable 
site. 

1.3. 

Officers are now in a position to request Cabinet on 4 July 2016 for financial 
authority to purchase the required sites in South Wimbledon with related 
property transactions, with the final details to be agreed by the Director of 
Environment and Regeneration. For commercial reasons the sites need to 
remain confidential until heads of terms are formally agreed. 

1.4. 

 Once terms are formally agreed it will take some time for the site to be 
cleared so it is envisaged construction will not commence until summer/early 
autumn 2017 at the earliest and the permanent school will therefore not be 
completed until summer 2019 at the earliest.  

1.5. 

In view of the significant need for additional school places by at least 
September 2018 a temporary site is required to provide for the first two 
cohorts of pupils. 
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The Whatley Avenue Adult Education centre is a former small high and 
middle school, and will be surplus to council requirements in August 2016.  It 
has sufficient capacity for about 360 pupils, and as the new school will only 
be filling by 180 pupils per year Whatley Avenue could provide a temporary 
school for a maximum of two years. These pupils would be in school years 7 
and 8; aged 11-12 and 12-13. 

1.7. 

It is therefore proposed this building is used as a temporary school for the 
Harris Federation for up to two academic years, and a short term lease at a 
peppercorn rent should be provided for this purpose before reverting back to 
the council. The adaptation costs and the costs for the security of the 
building from September 2016 would be met in full by the EFA. 

 

2 

DETAILS 

Background 

2.1. 

Following the requirement to provide significant additional primary school 
places, Cabinet has been aware of the need for additional secondary school 
provision for some time, with the following reports: 

  At 11 November 2013 Cabinet it was identified that a new secondary 

school was required to complement expansion of existing secondary 
schools to enable the council to provide sufficient places, and that a 
search for additional school sites had been undertaken by Capita 
Symonds that identified a small number of potential options, though all 
had complications 

  At 15 October 2014 Children and Young People Overview and Scrutiny 

Panel it was reported that while expansion through existing schools could 
be delivered to meet expansion needs to the east of the borough, options 
for school expansion were limited to the west and a new school would 
therefore be better located towards the west of the borough. In view of 
there being more than one Free School application in the borough at that 
time it was noted that the administration’s first preference for a new Free 
School would be for a Harris Federation school. 

  At 8 June 2015 Cabinet it was noted that the new school would be 

provided as Harris Wimbledon School following the Secretary of State’s 
“pre-opening” approval as a Free School. It was recognised that while 
responsibility for identifying a site rests with the Department for 
Education under the Free School programme (and its executive agency 
the Education Funding Agency – EFA), the council can facilitate this 
process 

  At 18 January 2016 Cabinet it was reported that there was negotiation for 

the purchase of two possible sites, and that the opening date for the 
school currently agreed by the Secretary of State was September 2017, 
though the council’s greater concern was for the school to provide 
sufficient places by September 2018 

2.2. 

Although the EFA are responsible for delivering new Free Schools, the 
overall statutory responsibility for providing sufficient school places 
continues to rest with the Local Authority, and the council continues to 
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places.   

2.3. 

In view of the essential basic need for a new school by September 2018 at 
the latest, for the past three years the council has actively been seeking to 
put together a suitable site for a new secondary school, and for over a year 
this has been in partnership with the EFA and the Harris Federation. This 
work is outlined in detail in appendix 1.  

2.4. 

In summary, the work showed that there were no straightforward options as 
all require either building on open space, using a  primary school site, or 
seeking multiple properties to establish a site large enough for a new 
secondary school. 

2.5. 

In autumn 2015 the council and EFA therefore considered the feasibility of 
assembling land in High Path, South Wimbledon, owned by Domex and the 
Elim Church, and the Council’s High Path Day Centre site. A high level 
feasibility study undertaken by Atkins in autumn 2015 concluded it was 
feasible for the 1,050 place school if it is 5-storey, and use could be made of 
Merton Abbey Primary School’s playing field for some play and PE space.  

2.6. 

After extensive evaluation the EFA, with the support of LB Merton officers, 
has agreed this as the preferred site as: 

  All other options are unacceptable as they would involve using a 

primary school site, building on open space, or involve purchasing 
greater multiples of sites to establish the required site area of at least 
8,000 to 10,000 metres square 

  The proposed site is in the ideal general location for a new school, 

being accessible to Wimbledon, Colliers Wood and to the north of 
Mitcham  

  Although a very small site compared to other LB Merton secondary 

schools it is large enough with shared provision with Merton Abbey 
Primary School, and only involves the purchases of two sites outside 
the council’s control, with both land owners currently demonstrating a 
willingness to sell for the market price and/ or in exchange for  
replacement accommodation 

  The EFA has agreed to meet extensive costs for this option, meaning 

the council’s net cost for the delivery of the school should be in the 
region of £8.62 million to £9.57 million depending on the agreed 
contribution from the EFA, although it also involves the council losing 
two assets (High Path Day Centre and Merton Hall). 

 

Details on the High Path site 

2.7. 

Officers are now in an advanced stage of detailed negotiation with 
establishing the site.  The plan below shows the four elements of land at 
High Path that are required to provide a site for Harris Wimbledon School 

PLAN A 
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  Purchase of the privately owned Domex site (No.61 High Path outlined red)  

  Purchase of the Wimbledon Elim Pentacostal church site (No. 59 High Path 

outlined blue).  

  Taking over the High Path Day Centre site owned by LB Merton (outlined 

green) 

  Agreement for shared use of grassed element of Merton Abbey Primary 

School playing field, which would need to be converted to be a synthetic turf 
pitch (note Merton Abbey School has expanded buildings compared to this 
plan) 
 

2.8. 

The details of these four elements, and related property transaction are 
outlined below. 

Domex site. 

2.9. 

Officers have been in detailed negotiations with Domex, with an initial offer 
made in October 2015. After a series of discussions and sharing of valuation 
evidence the Director of Environment and Regeneration concludes that, on 
the basis of alternative use value, an agreement to purchase for up to a 
maximum of £6.75 million excluding stamp duty and fees would represent 
best value for the council. This is based on the council approaching Domex 
to leave their site on a timescale that meets the reasonable needs of the 
council with the intention that a Compulsory Purchase Order could be 
enacted if necessary. On this basis the maximum value based on viable 
alternative use is £6.5 million but the compulsory purchase order costs 
would be in the region of £500,000 so half this cost has been allowed. 

Elim Pentacostal church site (and Merton Hall) 

2.10. 

Officers also made contact with the Elim Church in October 2015, and 
started more detailed discussion in early 2016. This established that Elim 
were prepared to move but only on the basis that they were provided with 
similar or better accommodation in SW19 to continue their church and 
related activities. It quickly became clear that the only practical site within the 
council’s ownership to offer in exchange was Merton Hall, 76 Kingston Road 
SW19 1LA. 

2.11. 

If the purchase was being progressed under a CPO, Elim would be entitled 
to opt for compensation on the basis of equivalent reinstatement. The 
position of the Elim Church is that they wish to be provided with Merton Hall 
being fit for their purpose for their church and they would not have the 
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since it needs to be completed for the council in a timely way to provide a 
clear site for the new school on High Path. To enable Elim and the council to 
be satisfied that a viable scheme could be delivered, the council 
commissioned architects to undertake a feasibility study to understand the 
requirements of the church and the cost to deliver this. This demonstrated 
that the majority of the building (with the exception of the frontage) would be 
demolished and re-built to meet the equivalent needs of the Elim church. 
The estimate cost from a Quantity Surveyor is that this development would 
cost £3.5 million including fees but excluding VAT (which the council can 
claim back if the property is in the ownership of the council) and removal 
costs.  With the requirement for a contingency, a budget of £4 million would 
be advisable for the council to manage this construction project. 

2.12. 

As a further test of value for money, valuation advice has been received 
which concludes that, on the basis of alternative use value, and an 
allowance of 50% of the likely CPO costs, an agreement to purchase for up 
to a maximum of £4.68 million excluding stamp duty and fees would 
represent best value for the council.  Although the site size of Merton Hall is 
only moderately smaller than the Elim site, the advice in respect of the 
planning potential of this site is that there is no reasonable prospect of the 
site being brought out of community use and into commercial or residential 
use.  Its existing use value is therefore based on its community use. 

2.13. 

As for churches, there is no established market for community facilities, and 
their value is generally determined for accountancy purposes by way of an 
assessment of their depreciated replacement cost.  This represents the 
estimated current day cost of replacement of the facility, depreciated by its 
age and condition.  This would usually be the basis of the book value 
included in the Council’s accounts.  Based on the planning advice provided, 
the current book value of £670,000 therefore represents a reasonable and 
representative site value for Merton Hall. 

2.14. 

The difference between the value of £4.68 million and £670,000 is £4.01 
million, and is therefore broadly the same as the budget required to provide 
the replacement facility under the equivalent reinstatement requirements. 
The Director of Environment therefore concludes that an effective land swap 
of the Elim and the Merton Hall site and the council completing a 
construction project of up to £4 million represents best value for the council. 

2.15. 

Merton Hall is currently occupied on a lease from the council to South 
Wimbledon Community Centre, with a six month break clause.  The 
Community Centre provides facilities for community groups and other 
organisations to let.  The centre could continue to provide for the majority of 
its lettings if a smaller facility could be provided, and progress could be 
made in facilitating their work with local primary schools to improve lettings 
of hall facilities. A property at Pincott Road SW19 has been identified for 
their use, which only requires minor refurbishment. 

High Path Day Centre site 

2.16. 

Discussion with officers in Community and Housing Department established 
that while this provision was not location specific, a replacement facility to a 
similar specification was required. Therefore the council’s building at 21 
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study estimated the cost to refurbish, adapt, and extend this facility was circa 
£1.2 million.   

2.17. 

21 Leyton Road is currently occupied for a variety of uses by the council’s 
youth service administration and management, used as additional space by 
Children’s Social Care contact activities, a lease to Catch 22 for a 
commissioned service, and a lease to Homestart. These services will need 
to be moved before adaptation work can commence to allow High Path Day 
Centre to move in. However, officers are confident a solution will be found to 
re-house all these services as necessary to other council buildings without 
unduly delaying the project. 

Merton Abbey Primary School 

2.18. 

The three parcels of land at Domex, Elim and High Path are collectively circa 
6,565m².  This is extremely small for a secondary school by any standards, 
especially within the context of LB Merton secondary school which are 
between 20,000m² (Ursuline which currently has 1363 pupils) and 65,000 m² 
(Harris Merton including on-site playing field which currently has 1117 
pupils). The new school is approved to be 1,050 places (900 aged 11-16 
plus 300 post-16 places). 

2.19. 

Merton Abbey Primary School is adjacent to the new proposed site and is 
circa 10,500 m². LB Merton has 27 primary schools with the same pupil 
capacity (420 places plus 56 full time equivalent nursery places – 2 form 
entry) and it is the 10th largest site although it houses a small Children’s 
Centre. 

2.20. 

To ensure that Harris Wimbledon can benefit from some outside PE space 
on-site it is expected that use would need to be made of some of the 
grassed area of the Merton Abbey playing field.  This area totals 3,300m². 
Once mature trees are avoided, it is envisaged about two-thirds of this would 
be converted to be a synthetic turf pitch that could be used far more 
intensively by Merton Abbey School and Harris Wimbledon.  The Education 
Funding Agency has offered to meet all costs related to providing a synthetic 
turf pitch.  

2.21. 

Even if this space of circa 2,200m² was simply taken from Merton Abbey 
Primary School, there would still be nine 2-form entry Merton primary 
schools with a smaller site size.  In fact, the principle is that by making this 
area synthetic turf it would get far greater, more intensive use for Merton 
Abbey Primary School children, especially during the winter when the grass 
area can be too wet to use.   

2.22. 

It is envisaged the area would remain under the management of Merton 
Abbey Primary School but Harris Wimbledon being entitled to use it for some 
periods of the school day, with the details to be negotiated. However, the 
governors of Merton Abbey Primary school have raised concerns regarding 
this arrangement, stating that this would impact on the primary school 
children’s access to varied play space, and less access to organised sport. 
Officers are in continuing dialogue with the school on the detail of an 
arrangement that could receive their support, though ultimately the council is 
empowered to impose such an arrangement. 
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2.23. 

Whatley Avenue (temporary site) 

2.24. 

As outlined in the timescales section, the completion of a new school on the 
High Path site is not realistically achievable until summer 2020, though there 
is some possibility of a phased completion by summer 2019. 

2.25. 

In summer 2018 there will be a cohort of pupils leaving primary school that is 
circa 300 more than the present numbers, and 250 more than the previous 
year. While the exact number of pupils requiring a year 7 (first year of 
secondary school) place can vary depending on a number of factors, it is 
clear that the council must ensure the school opens to year 7 places by 
September 2018 if it is to fulfil its statutory obligation to provide sufficient 
school places. 

2.26. 

The Whatley Avenue Adult Education centre is a former small high and 
middle school, and will be surplus to council requirements in August 2016.  It 
has sufficient capacity for about 360 pupils, and as the school will only be 
filling by 180 pupils per year it could provide a temporary school for a 
maximum of two years. These pupils would be in school years 7 and 8;  
aged 11-12 and 12-13. 

2.27. 

It is therefore proposed this building is used as a temporary school for the 
Harris Federation for up to two academic years, and a short term lease at a 
peppercorn rent should be provided for this purpose before reverting back to 
the council. The adaptation costs and the costs for the security of the 
building from September 2016 would be met in full by the EFA. 

 

3 

ALTERNATIVE OPTIONS 

3.1. 

The council has been considering options for a secondary school site since 
2013. Appendix 1 outlines these steps in detail to demonstrate how officers 
reached the conclusion that the High Path site is the most viable option. 

 

4 

CONSULTATION UNDERTAKEN OR PROPOSED 

4.1. 

Once the site is approved it is the responsibility of the EFA to undertake a 
consultation on the new school. There will also need to be a consultation 
regarding the planning application process.  Officers have been in 
discussion with the Headteacher and Chair of Governors of both Joseph 
Hood and Merton Abbey Primary School regarding the council’s plans and 
will continue to be in dialogue. 

4.2. 

Other services impacted by this proposal will also need to be consulted 
when the council’s plans are able to be made public, including staff and key 
users of High Path Day Centre, 21 Leyton Road, and Merton Hall.  

 

5 

TIMETABLE  

5.1. 

The pre-opening approval from the Secretary of State is for the school to 
open in September 2017. For the council, the essential requirement is that 
the school must open to year 7 places by September 2018 
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The timetable is therefore for Whatley Avenue to be used as a temporary 
site for either the two academic years 2017/18 and 2018/19 or 2018/19 and 
2019/20 for the new school site to be ready for either September 2019 or 
September 2020. 

5.3. 

The key to the project timetable is therefore for High Path to be a clear site 
to build the new secondary school. 

6 

FINANCIAL, RESOURCE AND PROPERTY IMPLICATIONS 

6.1 

Merton’s approved Capital Programme 2016-20 contains the following budget 
for the development of a new 6 form entry school: 

Financial Year 

2016/17 

2017/18 

2018/19 

2019/20 

Total 

 

£000s 

£000s 

£000s 

£000s 

£000s 

New 6fe School  

5,070 

7,000 

4,479 

0 

16,549 

 

A further £10.008 million is provisionally included within the indicative 
programme from 2020 to 2025. The two phase provision within the approved 
and indicative programme was to cover the net cost of a two phase scheme 
for the development of the school. 

6.2 

The major benefit of a Free School to the council is that the EFA is 
responsible for the delivery and most of the cost, but where it meets a basic 
need requirement, they also expect councils to provide some contribution. 

6.3 

Council officers have negotiated funding from the EFA that ensures: 

  The EFA  undertake the construction for the temporary and 

permanent school (and therefore fully meets all costs associated),  

  The EFA provides the council with £1 million to recognise the costs of 

moving the High Path Day Centre 

  The EFA provides 40% towards the site assembly costs to a 

maximum of £4.85 million. 

6.4 

The estimated cost to the council of the scheme is summarised in the table 
below: 

 

Expenditure 

£000s 

Domex purchase £6.75m plus fees and stamp duty 

7,566 

Elim £4m inclusive construction budget plus fees and stamp duty  

4,804 

Leyton Road development feasibility estimate excluding removals, 

1,200 

furniture etc. 

Other associated costs e.g. to vacate Leyton Road and Merton Hall, 
removals, F&E and contingency for Leyton Road  and related 

500 

contingencies 

General contingency  

500 

Sub total 

14,570 

Income from EFA 

£000s 
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£4.85 million) 

(4,850) 

Leyton Road reimbursement 

(1,000) 

Sub total 

(5,850) 

Likely maximum net cost to the council 

8,720 

 

6.5 

Currently, there is insufficient detail to determine that all expenditure to 
progress the scheme would be of a capital nature e.g. it is envisaged that the 
removal costs from High Path to Leyton Road would be revenue.  Based on 
the information currently available the proposals in this report would reduce 
the capital funding required in the approved programme by nearly £7 million 
and remove the need for any provision within the indicative Capital 
Programme. 

6.6 

Within the capital model it is currently envisaged that the Authority will need 
to externally borrow in 2024/25, reductions to the capital programme of this  
magnitude will push back the need to start externally borrowing outside the 
modelling period. The table below shows the annual  impact of reductions in 
capital expenditure on the Medium Term Financial Strategy: 

£1 

£7 

Annual savings from Reduction in Budgeted 

million 

Million 

Expenditure for the new Scheme 

£000s 

£000s 

Savings if internally borrowing 

(47) 

(326) 

Savings if externally borrowing 

(64) 

(449) 

  

6.7 

Since the sites will not have vacant possession until at least the start of the 
2017/18 financial year, the majority of the expenditure will be in the 2017/18 
financial year so there will be some slippage of expenditure from the 2016/17 
to 2017/18 financial year. The financial monitoring report elsewhere on the 
agenda progresses the re-profiling of the scheme. 

6.8 

The proposals in respect of the 125 year lease would be classified as a 
finance lease and result in the asset being taken off of Merton’s balance 
sheet.  

Value Added Tax Implications 

6.7 

The authority can recover the VAT incurred on the works to build the new 
school, and to adapt Merton Hall provided the contracts are in the name of 
the Council and invoices made out to the authority. The leases are at a 
peppercorn and so there is no VAT on them. 

6.8 

The transfer of Merton Hall as consideration for the sale of the Elim Church 
will need to be examined so that this transaction is reflected correctly in the 
Council’s VAT accounts. 

Property implications 

6.9 

The provision of a new 1,050 secondary school is clearly a major project, with 
just the construction cost being in the region of £25-30 million, and 
substantial site assembly costs. 
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As a result of this scheme the council will be transferring two properties 
currently within the council’s freehold (a) High Path Day Centre will be leased 
to the Harris Federation for 125 years and (b) Merton Hall will be disposed of 
on a freehold to the Elim Church. 

6.1. 

Whatley Avenue will only be transferred on a short term basis, to summer 
2020 at the latest, and would then be available for a capital receipt to the 
council or another alternative use 

 

7 

LEGAL AND STATUTORY IMPLICATIONS 

7.1. 

The council has a duty under section 14 of the Education Act 1996 to secure 
that sufficient schools for providing primary and secondary education are 
available for its area. The Act provides that schools available for an area 
shall not be regarded as sufficient unless they are sufficient in number, 
character and equipment to provide for all pupils the opportunity of 
appropriate education. The local authority must exercise its functions under 
section 14 with a view to securing diversity in the provision of schools, and 
increasing opportunities for parental choice.  

7.2. 

There is a statutory presumption that new publicly-funded schools should be 
academies. The DfE has confirmed that all new provision academies are 
now classified as “free schools”. Under section 6A of the Education and 
Inspections Act 2006, if the council thinks that a new school needs to be 
established in its area, it must seek proposals for the establishment of an 
academy (free school) and specify a date by which proposals must be 
submitted.  In considering the need for a new school, the council can take 
account of any other free school projects that the DfE has approved and are 
due to open. 

7.3. 

The council has power to acquire land by agreement for the purpose of a 
school which is to be maintained by a local authority or which the authority 
has power to assist, under section 531 of the Education Act 1996 and 
section 120 of the Local Government Act 1972. The Secretary of State may 
authorise a local authority to purchase compulsorily any land required for the 
purpose of an academy ( whether established or to be established) under 
section 530 of the Education Act 1996.  

7.4. 

The council may assist an academy (including a free school) under section 6 
of the Academies Act 2010. 

7.5. 

Section 123 of the Local Government Act allows a local authority to dispose  
of land in manner they wish provided they obtain the best consideration 
reasonably obtainable. A disposal includes a lease of seven years or more. 

7.6. 

The nature of the various occupants in the council owned properties need to 
be considered to establish the nature of their occupation and how they can 
be terminated.  

Contract Standing Orders and Procurement 

7.7. 

Any works carried out by the council are subject to the council’s contract 
standing orders (CSOs). 
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CSO 21 requires that contracts for works over £100,000 but below the 
relevant threshold set out in the Public Contracts Regulations 2015 (SI 
2015/102) (the “PCR”) (that limit currently being £4,104,352) are procured 
either via an existing framework agreement or via a competitive tendering 
process. 

7.9. 

Any works carried out by the council are also subject to the PCR. 

7.10. 

The value of the works at Merton Hall and Leyton Road are both less than 
the limit at which the PCR requires a more formal approach to the 
procurement (£4,104,352). However, the procurements are still subject to 
the PCR and still have to be carried out in a transparent, fair and non-
discriminatory way. 

7.11. 

If it is proposed that framework agreements are used to procure the 
developers, the council must lawfully be able to use the proposed framework 
agreements. 

7.12. 

If framework agreements are not used, as CSO 21 requires the contract 
opportunities to be advertised, the PCR also requires them to be advertised 
on Contracts Finder, the Government’s database of contract opportunities. 

7.13. 

Other minor/incidental works carried out by the council will be subject to 
CSOs and the PCR, the impact of which will depend upon the value of those 
works. 

7.14. 

Where Harris Academy or the Education Funding Agency carry out any 
construction works (either to the new school or the temporary school), CSOs 
would of course not be relevant.  

8 

HUMAN RIGHTS, EQUALITIES AND COMMUNITY COHESION 
IMPLICATIONS 

8.1. 

This project is to provide sufficient school places for the local community, 
particularly in the Wimbledon, Colliers Wood, and North Mitcham areas.  As 
a result other services will be displaced but the replacement arrangements 
ensures that any disruption or changes would be mitigated and any 
disadvantage to protected groups would be minimal and  would be 
outweighed by  the need for sufficient secondary school places. The play 
and PE arrangements between Merton Abbey and Harris Wimbledon will be 
carefully thought out to meet the needs of all children. 

9 

CRIME AND DISORDER IMPLICATIONS 

9.1. 

None specific 

10 

RISK MANAGEMENT AND HEALTH AND SAFETY IMPLICATIONS 

10.1. 

A major site assembly has required significant risks, but these have been 
managed in the context of the need to provide sufficient statutory school 
places. 

11 

APPENDICES – THE FOLLOWING DOCUMENTS ARE TO BE 
PUBLISHED WITH THIS REPORT AND FORM PART OF THE REPORT 

 

Appendix 1 – Alternative Options considered before recommending 
High Path site 

 

Appendix 2 - Plan A: High Path site 
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Appendix 3 – Plan B: Merton Hall site 

 

Appendix 4 – Plan C: Whatley Avenue site 

12 

BACKGROUND PAPERS 

12.1. 

Previous council reports on secondary school expansion: 

  11 November 2013 Cabinet 

  15 October 2014 Children and Young People Overview and Scrutiny 

Panel   

  8 June 2015 Cabinet  

  18 January 2016 Cabinet  

 
 




    

  

  
