
Date  Action  When Who 
27 July 2017  Meet with 

 regarding contract 
authorisation for procuring 
open data platform – 
providing context to project

27 July 2017
 
 

 

27 July 2017  Request to sign on 5 day 
turnaround – issued 24 July 
Email response to be sent to 
Lead at Dundee Council to 
inform we  cannot meet this 
deadline 

28 July 2018  

27 July 2017  Immediate Review required 
whether Open Data project 
fits with Digital Strategy 
priorities for next 18mths 
and any contractual 
implications: 
‐ check with erdf funding to 
make sure we are not 
obligated 
‐ ask legal to check we do 
not have any liabilities 
‐ involve comms to identify 
potential comm issues 
‐ draft a letter to send to 
dundee 

31 July ‐  14 August 2017  

 
 

27 July2017  Update conversation with 
 

 

31 July 2017  

27 July 2017  Update   on review 
implications to ensure 
appropriate comms are in 
place to manage decisions 

3rd and 10
th August 2017  

 

 




