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Email:   

xxx@xxxxxxx.xxx.xx   

Trust Headquarters 

 Direct Dial:  

0115 993 4519 

The Resource 

 

Duncan Macmillan House 

Our ref:  

2016-17/1807 

Porchester Road 

Your ref: 

Mapperley 

 

 

Nottingham 

  

 

NG3 6AA 

 

 

Tel: 0115 9691300 

12 July 2017 
 
 
 
Ms Megan Ingles 
Via email: xxxxxxxxxxxxxxxxxxxxxxx@xxxxxxxxxxxxxx.xxx  
 
 
 
Dear Ms Ingles,   
 
Re:  Decision Notice under Section 17 of the Freedom of Information Act 2000 
 
Thank you for your recent request for information under the Freedom of Information Act. 
 
 
Duty to confirm or deny 
 
I can confirm that the information requested is held by the Trust. 
 
 
Response to the information requested 
 
Please see our answers to each of your questions below: 
 
This request for information is an attempt to seek reassurance about the safety of public 
buildings in the light of the findings revealed in the Inquiry commissioned following the 
collapse of a school building wall in Edinburgh and subsequent closure of 17 schools.  
 
Please answer the following for each PFI/PPP schemes in your health trust treating each 
scheme as a separate request.  
 
 
1. 

Please provide all documents showing how your organisation has responded to the 
findings contained in the report on Edinburgh Schools Construction by John Cole: 
including, but not limited to memos, emails, minutes, reports.  
 

 

None available due to no reference to the report. 

 
 
2. 

I would like to understand the expertise and resource committed by your organisation to 
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the management and oversight of PFI schemes from procurement through to ongoing 
contract operation.  Please provide documents relating to the PFI Team(s) allocated to 
each project its makeup and structure of the team during each project phase.  This may 
comprise terms of reference, organisation chart, post titles and role profiles. 

  
 

The Trust has employed a number of advisors and suppliers of expertise over the 
course of the project from initial procurement through inception, construction and the 
operational phase, as well as for contract review.  These have included: Project 
management, construction contract, and operational model expertise and advice during 
the procurement phase (including drawing up the Project Agreement (PA)) supplied by 
external contractors Mott Macdonald.   

 
 

Mott Macdonald also provided construction monitoring and operational contract 
monitoring during the construction phases and some-time beyond.  Where there have 
been significant project variations over the years since final phase completion Mott 
Macdonald have been re-employed to provide appropriate advice and to help with 
process management.  They are lead partners in a consortium currently reviewing 
project management. 

 
 

Legal advice provided on BaFO by Pinsent Curtis, and Eversheds for the PA and 
subsequent variation.  Review advice has been sought from a consortia including Ward 
Haddaway as lead legal advisors.  

 
 

Financial advice provided on the best and final offer (BaFO) by Capita (who also 
provided some PFI project advice at the time), and Grant Thornton for the PA and 
subsequent variations.  Grant Thornton also provided advice and expertise on the 
payment mechanism advice on the project, and advice and facilities for achieving 
interest and swap rates for financial close. 

 
 

For particular variations, the Trust has sought independent certification variously from 
Currie and Brown, and Gleeds as joint appointments by the SPV and the Trust.  
Independent Certification of the original construction project is covered in the response 
to question 4 below. 

 
 

Internally, governance of the initial project (i.e. PA through construction) followed normal 
structures, with a Project Sponsor answerable to the Board, a Project Director (the 
Director of the Trust specialist Capital Planning Unit) with experience of numerous 
successful construction projects in both the private and public sectors, and a team 
including expertise from Estates, Hotel Services, Human Resources and Finance.  In 
addition, time from a pool of Project Managers as well as a dedicated Project Manager, 
a Quantity Surveyor and (crucially) a Clerk of Works from within the Capital Planning 
Unit, the latter working closely with (but independently from) the Independent Tester to 
provide construction quality assurance. 

 
 

With move to the operational phase, the project sponsorship moved to the Executive 
Director for the services provided within the PFI premises, and the Capital Planning Unit 
dropped away in favour of a contract management team sourced from the Estates, Hotel 
Services and HR departments.  Helpdesk arrangements obliged under the PA provide 
initial notification of issues relating to service provision, but also to building quality, 
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defects etc.  (Note – to date there have been no structural defects reported – see 
response to question 7 below). 

 
 

Where there have been variations involving construction works, the Capital Planning 
Unit have been reengaged, along with advisors (including Mott MacDonald and Gleeds) 
as appropriate.   

 
 
3. 

Provide the deed of appointment for the Independent Certifier and any other documents 
setting out the scope of that role. Please confirm the level of indemnity insurance and 
liability period. 
 

 

The Trust, SPV and Senior Debt provider (Royal Bank of Scotland) jointly appointed 
Currie and Brown as Independent Certifiers for the construction phase.  A copy of the 
Independent Tester Contract for the Project Agreement is attached at Appendix 1.   

 
 

Currie and Brown carry £5m indemnity Insurance, with a liability period commencing at 
the date the contract was signed (1st December 2004) and extending to 12 years after 
completion date of the final phase of construction (see attached HH PFI PA Sch 15, Cl 
8.1). 

 
 

For subsequent variations involving construction or other works, independent 
certification has been provided variously by Currie and Brown, and Gleeds as joint 
appointments by the SPV and the Trust. 

 
 
4. 

Please confirm whether your organisation employed a member of the Institute of Clerk of 
Works or an inspector of similar standing and assigned them to each construction site. If 
someone in this role was employed please confirm their level of qualification, the salary 
associated with this role and how much time was allocated to per project/site.  

 
 

The Trust Capital Planning Unit employed a Clerk of Works at the time of the PFI, 
qualified as Fellow of Institute Clerk of Works and graded at Agenda for Change  

 

Band 6.  This was a full time appointment and time was allocated to the full range of 
major capital development works, unfortunately, there is no record of this time split. 

 
 
5. 

Please provide a list of all enforcement or improvement notices served; investigations 
carried out and reports commissioned into fire safety (include dates and specify who 
commissioned or issued these) Please provide copies of all items listed.  
 
Please see Appendix 2 attached. 

 
 
6. 

Provide details of all attempts to make deductions relating to structural defects for each 
project. Confirm the amount, what it was for, and when the deduction was made. 
 

 

Not applicable     
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This was a phased construction with unitary payment (UP) uplifts on acceptance of each 
completed phase, there have been no deductions for structural defects.  This reflects the 
adopted approach of refusing acceptance of each phase and thus denying UP uplifts 
until the Independent Tester (certifier) and the Trusts employed Clerk of Works were 
entirely happy with scope and quality of works.  (There were in fact a number of weeks 
of delays to some phases, and as the project end date is inflexible, denial of UP was an 
absolute cost to the SPV).  

          
 

Please note – the Trust has another PFI contract: Byron House in Newark.  This scheme 
is very small in capital value (c£1.6m) and operational cost (c.£250k pa), and comprises 
(essentially) office accommodation in a single storey modular type building.  The PFI 
was arranged back in 2000, pre any Standard Form contracts.  Unfortunately, to locate 
any of the information requested above for this scheme would exceed the £450 cost limit 
as set out under the Freedom of Information and Data Protection (Appropriate Limit and 
Fees) Regulations 2004.  Accordingly, the provision of the information relating to Byron 
House is exempt under Section 12(1) of the Freedom of Information Act 2000. 

 
 
Exemption(s) which apply 
 

  Section 12(1) of the Freedom of Information Act 2000 applies to the release of the 

information for Byron House for the reason outlined above. 

 
 
As part of our monitoring process to ensure that we continue to meet your requirements, we 
would be grateful if you could please take a few moments to complete the attached survey 
and return it by email to: xxx@xxxxxxx.xxx.xx   
 
Most of the information that we provide in response to Freedom of Information Act 2000 
requests will be subject to copyright protection. In most cases the copyright will be owned by 
Nottinghamshire Healthcare NHS Foundation Trust. The copyright in other information may 
be owned by another person or organisation, as indicated in the information itself. 
You are free to use any information supplied for your own use, including for non-commercial 
research purposes. The information may also be used for the purposes of news reporting. 
However, any other type of re-use, for example, by publishing the information or issuing 
copies to the public will require the permission of the copyright owner.  
 
For information where the copyright is owned by Nottinghamshire Healthcare NHS Trust 
please contact me.  Each request will be dealt with in accordance with the Reuse of Public 
Sector Information Regulations 2005 and a fee may be charged.  For information where the 
copyright is owned by another person or organisation, you must apply to the copyright owner 
to obtain their permission. 
 
If you are unhappy with the handling of your request or the information provided, you may ask 
the Nottinghamshire Healthcare NHS Foundation Trust to carry out an internal review.  
Requests for internal reviews should be addressed to the Company Secretary at The 
Resource, Duncan Macmillan House, Porchester Road, Nottingham NG3 6AA. 
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If you are still unhappy following an internal review, you may make a complaint to the 
Information Commissioner at Wycliffe House, Water Lane, Wilmslow, Cheshire SK9 5AF. 
 
Yours sincerely, 
 

 
 
 
 

Vicky Lee 
Assistant Company Secretary 
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