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Project Status 

Green 

Reason 

In line with Project Plan – with revised Start Date of beginning of August 

PROGRESS UPDATE 

Progress this 2 week period: 

NOTE: This report covers the 3 weeks since the start of the project. 
  Developed Project Assignment Plan and distributed to project team for review 

  Updated project plan 

  Investigation of current PLT standardisation activities and future roadmap 

  Identify PLT devices and characteristics 

  Initial view on victim systems characteristics 

  Initial work on Seamcat model 

  Desk research on previous studies and measurements of PLT interference 

  Prepared for start-up meeting 

  Start-up meeting with full Ofcom team held on 13 August 

  Developed questionnaire for stakeholder interviews (to include Comtrend, UPA Forum, Homeplug 

Forum, DS2, Intel, Panasonic, UKQRM, RSGB) 

  Purchased Homeplug AV (200Mbps) device pair for testing 

  Setup basic test equipment for lab tests 

   
 

Activities planned for next 2 weeks:  

  Write up start-up meeting note 

  Send list of data requests to [] s.40 following start-up meeting 

  Review additional material when received 

  Extend test setup for conducted emissions and obtain shortwave radio. Test BT Vision device. 

  Work to understand interference mechanism of OFDM into narrowband receiver 

  Continue Seamcat model development and testing, including propagation model plug-in 

  Confirm characteristics of relevant victim systems 

  Initiate market work - using user scenarios as a starting point 

  Discussions with PLT vendors and industry bodies 

   
 

Key issues & risks: 

To date the key risks and issues to the Project are: 
  Controversial nature of subject matter 

  Availability of sufficient data for victim services 

  Availability of PLT device standards as these are only available to UPA and Homeplug members 

  Uncertainty over current EMC regulations and their applicability to PLT devices 

  Dependency of the final answer on having credible PLT device uptake statistics  
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