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PROGRESS UPDATE 

Progress this 2 week period: 

  Written up start-up meeting note 

  Sent list of data requests to [] s.40 

  Reviewed material received, plus further public domain information 

  Obtained shortwave radio and extended test setup for conducted emissions. Documented test setup. 

  Tested BT Vision Comtrend PLT device. Conducted tests in lab and at a home locations with 

shortwave radio 

  Research to characterise interference mechanism of OFDM into narrowband receiver 

  Seamcat model development and testing, including propagation model plug-in 

  Initial market work – still pursuing more market information from suppliers 

  Discussions with PLT vendors and standards bodies. Teleconfs held with Homeplug, UPA and DS2 

  Started drafting report sections on devices and standards development. 

   
 

Activities planned for next 2 weeks:  

  Send request for outstanding information and contacts to [] s.40 (incl. Comtrend contact) 

  Review additional material when received 

  Finalise Seamcat model and document all assumptions for PLT and victim systems 

  Validate Seamcat model results through direct analysis 

  Confirm characteristics of relevant victim systems 

  Continue market work – developing take-up model 

  Complete meeting notes from stakeholder discussions. Follow-up for spec. information. 

  Further stakeholder discussions. Arranged with Intellon and contact details for RSGB, UKQRM. 

  Continued drafting of report sections 

   
 

Key issues & risks: 

To date the key risks and issues to the Project (and the corresponding mitigation actions) are: 
  Availability of sufficient data for victim services – still an issue. Need to ask RSGB etc. 

  Uncertainty over current EMC regulations – concern that stakeholders see this as in our scope 

  Non-availability of PLT standards documents for exact figures– pursue with chipset vendors.  Ofcom to 

provide ITU-T G.hn specification 
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