
 

 

Programme Review Board 
 
MEETING NOTES AND ACTIONS 
 
14h-15h30, Thursday 26 September 2019 
 
Ferguson Marine Shipyard, Port Glasgow 
 
Attendees 
  
Michelle Rennie,  Transport Scotland    Director of Major Projects - Interim Chairperson, 
Mo Rooney  Scottish Government Deputy Director, Ferguson Marine Coordination 
Jim Anderson CMAL  Director of Vessels  

  Scottish Government  Finance Manager 
Gordon Wales Scottish Government  Chief Financial Officer, SG (by Phone) 
Tim Hair  Ferguson  Turnaround Director 
Douglas Hyslop Scottish Enterprise  Senior Executive 
Duncan Mackison David MacBrayne Ltd Chief Executive  

 Transport Scotland  Ferries Unit (secretariat) 
Tim McDonnell  Marine Scotland Head of Marine Scotland Science (by phone) 
Alex Logan   Workforce Rep GMB Shop Steward at Ferguson  
 
 

No. Action Responsibility 

2.1 Concerns around age and condition of equipment to be flagged as 
priority and plans for action to be developed 
Covered in baselining report 

Actioned 

2.2 Process for design review to be developed, agreed and actioned 
Covered in baselining report 

Actioned 

2.3 Identify rework requirements and plans to complete these tasks 
Covered in baselining report 

Actioned 

2.4 Vessel Condition inspection to be carried out  
Covered in baselining report 

Actioned 

2.5 Plan for and recruit appropriate additional leadership to meet 
requirements. Covered under resourcing 

Actioned 

2.6 Plan to develop cost and programme to be developed and circulated 
before next meeting. 
Covered in baselining report 

Actioned 

2.7 Risk Register to be completed and circulated in advance of next 
meeting. New Action 

Actioned 

2.8 Planning for long term strategy to be co-ordinated by SG to include 
potential pipeline, private work and governance options for wider ferry 
interests.  
Update provided by GM further work required out with the scope of 
PRB and action to be removed 

Ongoing  
Scot Gov 

3.1 Strategic Risk Register to be circulated by end of week Actioned 

   

 New actions  

4.1 Consider potential options to raise profile of current yard recruitment 
activity. 

SG 

4.2 DH to put SE Account Manager for BiFab in touch with TH to discuss 
resourcing. 

DH and TH 

4.3 SG and TH to work closely on developing product to present 
anticipated delivery schedule for Cabinet Secretary. 

SG and TH 



 

 

4.4 Consider actions to improve communications between office and 
shop-floor workforce 

SG and TH 

4.5 Strategic Risk Register to be updated for approval at next meeting SG 

4.6 Separate Discussion to take place about contractual matters and 
vessel requirements. 

SG/CMAL/DML 

 
 

No. Item Action 

1 & 2. 
 

Minutes of the meeting on 16th September were approved.  Previous 
Actions would be covered in the discussion. 
 
Mo Rooney introduced herself and her role in coordinating SG 
interests in Ferguson Marine. 
 
Risk register for 801 and 802 in development, with good progress. 

 

3 Update from the yard  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tim shared an updated plan of progress towards a schedule for 
delivery of vessels 801 and 802.  Progress is being made against the 
plan, remaining on track for target delivery of end October. 
 
It was highlighted some new actions on this plan in relation to: 

 Subcontracting of pipe manufacture due to yard capacity 

 Lack of information/process at inventory stores at Westway 

 
 

 
Reflection that there has been a lot of progress in the yard in recent 
weeks, but that lack of resource availability presents an issue.  
Recruitment activity is underway but market is proving challenging.  
17 new staff started work this week; actively recruiting for 10 
engineers.  Agreed that options should be considered to raise profile 
of current yard recruitment activity.  Intention to bring long term 
temporary staff onto a permanent footing. 
 
Ian Latham, Programme Director has made good progress scoping 
requirements and getting process’ in use.  Particular need for 
planners and planning managers.  Agreement in principle is in place 
with subcontractor Vera Navis to provide further design and modelling 
support. 
 
A commitment was made that staff would be properly trained to do 
the jobs that they are being asked to do. 
 
It was agreed that the product for Ministers at the end of October 
would include windows for completion of each vessel, anticipated 
cost, risk register, and provision for contingencies.  SG and TH to 
work closely on this. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SG, TH 
 
 
 
 
 
 
 
 
 
 
 
 
 
SG, TH 

4 Update from the workforce  

 Thought is being given to improving communication with the 
workforce.  Engagement in relation to the yard transaction will be 
carefully planned. 
 
Some queries have been raised re yard financial information put in to 
public domain as result of administration process, particularly in 
relation to pension and other staff cost liabilities.  A clear response to 
these queries will be prepared to alleviate concern. 

TH 
 
 
 
TH 



 

 

5 Programme Plan and Costs  

 This item was largely covered under ‘Update from the Yard’. 
 
803 and 804 – improving understanding of costs.  804 likely hand 
over in December; 803 scheduled before Christmas. 
805 – significant amount of engineering and planning work to be done 
to ensure a realistic understanding of costs. 
 
Condition of some of the on-site equipment has been highlighted has 
been identified as a cost risk. While, in circumstances key items are 
out of use, there are acceptable alternative arrangements these often 
incur greater cost. 
 

 

6 Risk Register   

 Currently 34 more detailed risks sit behind the 8 strategic risks.  
Scoring and details remain under review in both documents.  Some 
queries raised on controls and their likely impact further amendments 
to be co-ordinated and incorporated .   
Detailed register was subject to review by a core group yesterday, 
with updates yet to be reflected in the strategic document.  This will 
be progressed at pace to ensure this continues to be a robust 
working document.   
Reflections that controls confidence levels appear optimistic.  
Consideration to be made regarding how to capture risks (notably re 
weight and power) to whether the completed vessels will be able to 
deliver the service capability for which they are intended. 
 
Revised draft to be circulated early next week for comment by next 
meeting. 
 

 
 
 
 
 
 
SG 

7 801 and 802 contract damages  

 There will be a need to novate these contracts into the new company 
post-administration.  Separate conversation required between SG, 
CMAL and DML on contractual matters.  Need to be alive to the 
potential VAT implications of additional contractual payments. 
 
May want to take collective decisions to save cost to the public purse, 
particularly in view of renewal of warranties. 
 

 
SG/CMAL/DML 

8. AOCB  

 There was no other business.  
 
Date of next meeting: Thursday 10th October. 
 

 

   

 




