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13/12/2019 

 
Cabinet Secretary for Finance, Economy and Fair Work, 
 
Ferguson Marine Programme Review Board Update 
 
Purpose 
 

1.  To provide the Cabinet Secretary with an update on the work of the 

Programme Review Board for Vessels 801 and 802. 

 
Priority 
 

2.  Urgent – The Cabinet Secretary is invited to note the contents of this paper 

and the attached Report ahead of his statement to Parliament on December 
17, 2019. 

 
Background 
 

3.  Following the administration of FMEL and Scottish Ministers subsequently 

taking control of the business, the Cabinet Secretary established a 
Programme Review Board (PRB) to secure the most effective delivery 
programme to completion in terms of time, cost and impact on the workforce 
by providing an appropriate level of review and challenge.  This included 
consideration of the work required to complete the vessels in addition to the 
resources and expertise necessary to fulfil these requirements, using best 
endeavours to deliver appropriate challenge and scrutiny. 

 
Updated Cost and Programme Report for Vessels 801 and 802 
 

4.  Following the receipt of a Updated Cost and Programme Report (See Annex 

A) from the Turnaround Director, the PRB met on December 12th.  The 
primary objective of this meeting was to provide an opportunity for the Board 
to consider the Report in some detail. 

 

5.  The Report was initially due to be provided to Ministers by the end of October, 

but, having reviewed an initial draft, as Chair of the Board, I considered that 
further work needed to be undertaken both to better articulate the residual risk 
associated with the programme and to ensure that risk was more thoroughly 
analysed in terms of its impact on cost and programme for the vessels.  Since 
then, the Turnaround Director and his team have undertaken significant 
additional analysis to identify a cost and programme window in which they can 
be confident that the Vessels can be delivered within. 

 
Delivery Challenges 
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6.  The Report identifies a number of delivery challenges due to the condition that 

the vessels were in at the point that SG took control of the yard, the approach 
to project delivery and the build-out process issues.  These include:  

 

  the absence of sound management information on which to base any 

assessment of progress to date and critical issues with both the design 
process for the vessels and the approvals process for that design.  
Consequently, significant work was required simply to establish  the overall 
status of the design itself.  We have now determined that it is, in fact, several 
years behind programme and the design will be a key area of work going 
forward.   

  project planning was largely absent and this resulted in extensive, out of 

sequence and often abortive work, being carried out.  Whilst this may give the 
appearance that good progress has been made, in reality, key elements of 
this work will have to be removed and reconstructed in the correct sequence, 
to allow other areas to be completed.  This out of sequence approach has 
also created problems for the workers in the yard.   Due to a lack of planning, 
considerable time was spent by workers, simply locating materials and plant, 
leading to serious inefficiencies in the build-out process.  This was further 
compounded by the fact that less than 5% of the basic design had received 
the necessary approvals.  There was no evidence of credible budgets being 
set or managed for any of the work elements. 

  inadequate controls on sub-contracted resource and materials. This  had a 

significant impact on the progress and the quality of the design and although 
individual work packages appeared to be progressing, there was little by way 
of integration of those packages into an overall design for either of the 
vessels.   

  poor control of materials has created a situation where there is no clear 

inventory and materials have been stored in unsuitable conditions.  Due to the 
time lag between purchasing certain mechanical and electrical elements in 
particular, some of the  warranties will expire prior to their inclusion in the 
overall construction of the vessels and consequently, prior to any vessel 
testing. 

  quality control  through the build-out process has been poor.  There was no 

mechanism in place to inspect the fit-out of the vessels and to appropriately 
rectify defects, where they occurred.  

 
Build-out Programme and Cost Estimates 
 

7.  The Turnaround Director and his team have indicated that the updated cost  

estimates to complete the vessels are as follows: 

 
8.  The price breakdown per vessel is: 

 

  Vessel 801 

 

£32.8m 

  Vessel 802 

 

£45.9m 

  Overheads 

 

£31.6m 
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9.  When risk is applied to these estimates, it generates a range of between 

£110.3m and £114.3m.  It was confirmed that the report sets out the cost to 
complete the vessels, with no element of profit to the business assumed. 

 

10. The delivery range for the vessels is : 

  Vessel 801 – October to December 2021 

  Vessel 802 – July to October 2022. 

 

11. The programme indicates that progress on the engine room and the diesel 

generator room is critical and in order to complete these areas within the 
period identified in the programme, a number of actions will need to be taken.  
These include: 

    

•  Completion of the design  
•  Manufacture and installation of pipes.  Due to the scale of the pipework, this 

work will need to be subcontracted  and double-shifted. 

•  Commissioning of propulsion systems through to sea trials. 

 

12. Due to the nature of the work, there is little further scope for enhancing the 

programme in these areas. 

 

13. The PRB heard that the solutions identified in this Report, including the use of 

subcontracted elements, are primarily designed for the build-out of 801 and 
802 and that further consideration would be required before a decision could 
be made on the continued use of these solutions elsewhere in the business. 

 
Risk: 
 

14. Although considerable work and effort has gone into understanding the 

current status of the vessels, there are still a number of areas where further 
information will be required in order to fully understand the implications on the 
programme.  These include:  

  the condition of the underside of Vessel 801, where it will need to be 

inspected in a dry dock; the extent to which the pipework and engine rooms 
will be affected by out of specification fittings; 

   the full extent of re-work required across the vessels,  

  the ability to successfully commission equipment where warranties have 

expired;  

  the true impact of poor materials control;  

  the impact that public procurement may have on timescales and  the ability to 

recruit, train and retain staff with the correct skills to successfully deliver the 
vessels.   
 

15. This is not intended to be an exhaustive list, but it illustrates that there remain 

a number of unknowns at present.  More information will become available 
about these risks as the work to deliver the vessels progresses, however at 
this stage, it is not possible to be more definitive. 

 

16. The PRB queried whether, in the context of the risks identified,  the 

Turnaround Director  was confident that both ferries could be delivered within 

3 

 



[bookmark: 4]OFFICIAL SENSITIVE 

the cost and programme windows that were set out within the Report and the 
Cost Risk Assessment.  He indicated that he was satisfied that a sensible 
balance of risk and opportunity had been developed and consequently he 
confirmed that he was confident in the likelihood of delivery.  He referred to 
the fact that amongst other things,  delivery was contingent on  modest 
productivity improvements, which he felt were deliverable; capacity and 
capability issues that are currently being addressed and management 
changes that are well underway. 

 

17. In response, the Board recognised the analysis that had been undertaken and 

received confidence and assurance work that the Turnaround Director and his 
team have undertaken.   

 

18. The PRB also discussed warranties for equipment and it was acknowledged 

that these warranties generally related to good quality equipment from 
credible manufacturers.  Many of these warranties will have expired at the 
point that the equipment is commissioned.  It was noted that, although there is 
a warranty in the novated contract with CMAL, no provision had been made 
for costs arising from either warranties or the obsolescence of materials in the 
cost estimate. 

 
Remediation Plan 
 

19. The cost and programme estimates make provision for a Remediation Period 

to May 2020, during which the Turnaround Director and his team will aim to 
return the vessels to the condition that we may have otherwise expected to 
find them in at the time of the administration.  They will also focus on the 
development and implementation of key business plans, such as project and 
programme controls; change management; defect management and materials 
management. 

 
 
Progress to date on the Remediation Plan 
 

20. The PRB were provided with an update on progress to date of the Remedial 

Phase. 

   

  From an organisational perspective, significant changes have already been made 

to the management team and further appointments are being considered. 

  There has been good evidence of partnership working between Fergusons, CMAL 

and CalMac 

  Recruitment  of  engineering  resources  is  underway  and  consideration  is  being 

given to a sub-contracting strategy. 

  There has been considerable focus on on-site contractors.  Whilst this work is on-

going, it was recognised that the work of some contractors will likely reduce over 
the coming weeks and that alternative resources may have to be identified.  This 
work is on-going. 

  Significant  work  is  underway  to  develop  and  implement  critical  processes  for 

planning and control within the business.  This will continue over the Remediation 
period. 
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PRB Conclusions 
 

21. The PRB was content to endorse the diagnostic work that the Ferguson team 

had undertaken and confirmed that they received confidence and assurance 
that the work done has followed standard industry practice.  They 
acknowledged the rigour that had gone into the work and recognised the effort 
that had been expended in order to provide this level of information within the 
time  available.   

 

22. Similarly, the Board recognised that there were some areas where it was not 

possible to ascertain any further information at that stage and that these 
should be treated as risks which will require active management going 
forward. 

 

23. The Board recognised that further consideration would need to be given to the 

future governance of the business and also to how the business will interact 
with its key stakeholders including CMAL as client under the contract.   

 

24. The PRB highlighted that scope of the Report is such that it does not cover 

recommendations on future structure or manning beyond the costed elements 
required to predict a cost and time to complete.  These areas are the subject 
of on-going work within the SG Ferguson Marine Response team. 

 

25. It was recognised that the SG provided the Board with the resources (the 

Turnaround Director and his team and CMAL) to undertake the detailed 
analysis.  These individual/organisations were deemed professionally 
competent to complete the task.  The Board therefore oversaw their work in 
that context and in good faith. 

 
Recommendation 
 

26. You are invited to note this update and the attached Report.  

 
 
Michelle Rennie 
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