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1.  Financial Case 

1.1  Purpose 
The purpose of the Financial Case for the East Coast Main Line (ECML) Enhancement 
Programme is to demonstrate the affordability of the Programme and to set out the 
anticipated funding profile over time. Figures given are in cash prices unless otherwise 
stated. 
 
This Financial Case does not cover funding for, or anticipated cash flows from, the East 
Coast franchises, although they are considered in the Economic Case.  
 
1.2  Funding Summary 
The OBC cost estimate for the full scope of the ECML Enhancement Programme 
was £950m - £1,203m but this has since risen to between £1,290m - £1,550m. The 
recommended option as part of this FBC has an estimated total cost of £1,040m - 
£1,230m of which £590m – £780m is anticipated to be spent in CP6. 
 
The recommended option removes the following schemes from the scope of the 
Programme, as compared with the OBC baseline: 

-  Northallerton to Newcastle Freight Loops 
-  York North Throat 
-  Huntington to Woodwalton 4-tracking 

 

Further modelling and a clearer understanding of the freight requirement has allowed the 
scope to be reduced whilst still delivering the agreed Programme outcomes and 
passenger benefits. The comparison of options and assumptions is set out further in the 
strategic and economic cases. 
 
The case for delivering the Huntingdon to Woodwalton 4-tracking scheme is still under 
consideration with NR. This FBC does not recommend including the scheme as part of the 
recommended Option 4; however, should a robust and credible case be demonstrated for 
the scheme then a separate submission will be made to endorse its inclusion in the 
Programme as set out in the Strategic Case. It is proposed that the approval of this 
additional scope is delegated to RIB. 
 
1.3  Funding and Budget Profile 
The Programme continues to forecast an underspend in CP5 against the original Hendy 
estimates and has offered around £130m funding back to manage the overall pressure on 
the enhancements portfolio. 
 
In CP6 an allowance for the ECML Enhancements Programme was assumed in the CP6 
Statement of Funds Available (SoFA) of £785m1.  For the recommended option the 
estimated costs are between £590m and £780m in the CP6 period and so remain 
affordable. 
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CP4 (£m 

CP5 (£m 

CP6 (£m 

Total Cost 

cash) 

cash) 

cash) 

(£m cash) 

OBC Forecast 

32 

462 

457 to 709 

950 to 1,203 

(May 2017) 
(Full Scope) 
FBC Forecast (May 

32 

414 

590 - 780 

1,040 – 1,230 

2018) 
(Reduced Scope) 
 

 

CP6 SoFA 

785 

 

Assumption 

 
 
The CP6 SoFA assumption includes a funding contribution of 

 from the Trans-

Pennine Route Upgrade (TRU) towards the power supply upgrade at Hambleton Junction, 
between Doncaster and York, which will also provide power for the Trans-Pennine route. 
This funding is not committed for TRU but is anticipated to be required as part of the TRU 
scope. Should this funding not be available there will be a further pressure on the ECML 
Enhancements Programme; however, the upper end of the cost estimates contain a 
significant amount of optimism bias (derived from a Reference Class Forecast), as set out 
below.  
 
1.4  Cost Basis 
The estimated cost for the Programme is given as at 2 March 2018. These capital costs 
are provided by NR and show an Anticipated Final Cost (AFC) which is based on NR’s 
P802 cost estimates. The level of contingency held by NR as part of those AFCs is shown 
in the detailed breakdown below in Figure 1. 
 
An assessment of optimism bias has been added to these figures to reflect ongoing risk 
and uncertainty. The Reference Class Forecast (RCF) benchmarking method has been 
used for this assessment, which is explained in section 1.6.3 below. The cost ranges 
above reflect the AFCs at the lower end and include the RCF risk at the higher end.  
 
The total level of RCF cost risk included in Option 4 (£190m) of this Financial Case 
compares with £38m optimism bias included in the economic case for the same option.  
The difference is primarily due to half of the power supply upgrade (PSU2) costs being 
assumed in the do minimum option of the Economic Case and the application of 18% 
optimism bias to the PSU2 costs compared with an RCF risk of 39%. 
 
The cost table (Figure 1) shows the detailed breakdown of the schemes in the ECML 
Enhancements Programme including annual profiles. This table shows the potential future 
costs of all schemes including those not in the recommended option.  The totals for the 
relevant options at the bottom of the table only reflect the future costs and risks of the 
schemes included in those options.   
 
The total CP6 costs for option 4 in Figure 1 include an allowance of 

 due to the risk of 

additional access (schedule 4) costs if the Huntingdon to Woodwalton 4-tracking scheme 
is removed from the Programme. 
 

                                            
2 Detailed Quantitative Cost Risk Assessments have been carried out for the schemes and the AFC figures reflect the 80% 
confidence level from NR that schemes will come out at or below that cost. 



[bookmark: 3]Network Rail and the Department are working to ensure that value engineering 
opportunities are explored and taken where possible to further reduce costs as the 
schemes move into delivery.  This will help to offset any costs increases that may emerge. 
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[bookmark: 5]1.5  Cost of Work Done 
The new platform at Doncaster is complete and the IEP Enabling work is largely 
complete; the other schemes are mainly in detailed design.  The cost of work 
delivered, to March 2018, on the ECML Enhancement Programme is as follows: 
 

Element of 

Cost of Work Done  Total cost (£m, 

COWD / Total cost 

programme 

March 2018 (£m, 

cash prices) 

cash prices) 

East Coast 

 

 

 

Connectivity 
Schemes 
Power Supply 

 

 

 

Upgrade Phase 2  
Stevenage 

 

 

 

Turnback 
IEP Enabling 

 

 

 

Works 
Power Supply 

 

 

 

Upgrade Phase 1 
Systems 

 

 

 

Integration 
FULL 

297 

1,230 

24% 

PROGRAMME 

Costs rounded to the nearest £m 
 
1.6  Budget Arrangements 
The required funding is managed through the joint NR and DfT governance 
arrangement set out in the enhancement MOU3. In this case that will be through the 
ECML Programme Delivery Group, ECML Programme Board and Enhancement 
Portfolio Board. 
 
This FBC requests that BICC approve the CP6 budget range for the ECML 
Enhancements Programme as set out above £590m - £780m.  The delivery of the 
Programme within this budget range will be managed by the NSD Enhancements 
Portfolio Board. 
 
A formal change control will be issued to confirm the budget to NR up to their 
Anticipated Final Cost of £590m (i.e. the lower end of the expected range). Any 
increases from this figure (up to a maximum of £780m) will be formally change 
controlled and managed against the wider rail enhancement portfolio. In this way the 
additional optimism bias cost risk will be held as contingency by the Enhancements 
Portfolio Board alongside other rail enhancement programmes. 
 
The Programme would need to return to BICC for further approval should the cost 
forecast exceed the top end of the anticipated range (£780m). 
 

                                            
3 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/509545/mou-dft-
network-rail-rail-enhancements.pdf dated March 2016 



[bookmark: 6]The Programme team in DfT also has admin and programme funding for interim staff 
and external consultants to support the delivery of the Programme and the 
assurance requirements. This DfT funding has been bid for and allocated to the 
Network Services Intercity team and is subject to the normal Departmental rules on 
authorising expenditure and corporate planning routes.  This cost is not included in 
the figures presented within this Financial Case. 
 
1.6.1  Risks 
The key risks relating to the Programme funding are set out below. 

-  Cost estimates too low. There is a risk that the costs of the schemes rise as 

detailed design progresses making the recommended scope unaffordable as 
part of the CP6 portfolio. Mitigation. Scheme costs will be reviewed on a 
case by case basis and options to value engineer or find innovative ways to 
deliver passenger benefits will be explored.  Options for de-scoping or 
deferring work will be considered as appropriate. A significant amount of 
optimism bias cost risk (£190m) has been included in the budget estimate to 
account for potential future cost rises. 
 

1.6.2  Opportunities 
Significant work has been completed to understand the necessity of each 
infrastructure intervention and the value for money that each one provides, as well 
as their criticality to delivering the outcomes of the Programme. 
 
Technical assurance has been carried out on the key schemes in the Programme to 
assure the process that Network Rail is using to generate estimates and to 
understand and manage risks and dependencies.  This assurance has resulted in a 
number of recommendations that Network Rail have addressed. Further detail on the 
assurance carried out is included in the management case. 
 
There are further value engineering opportunities on the schemes in the Programme 
which Network Rail and the Department will pursue on a case by case basis. These 
preserve the outputs of each intervention whilst reducing the up front or whole life 
cost. 
 
1.6.3  Reference Class Forecasting 
Independent analysis has previously been conducted by Oxford Global Projects 
using the ‘Reference Class Forecasting’ (RCF) method to provide a benchmark 
comparison against nearly 180 similar Western European rail upgrade programmes. 
 
Traditional assessment of cost and timeframes in projects in based on ‘bottom up’ 
inside view of what is required which is nearly always too optimistic about costs and 
timescales and overestimates benefits. 
 
The Reference Class Forecasting method asserts that the best predictor of 
performance in a planned project is actual performance in a class of completed 
comparable projects. 
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Figure 2  Reference Class Forecasting Regression 

 
The economic assessment includes a level of cost optimism bias, in line with HMT 
Green Book guidance, of 6-18% ahead of delivery (FBC). This RCF confirms that the 
level of optimism bias used is broadly appropriate given the historical cost risk in 
comparable programmes; however, more cost risk is included in the Financial Case 
compared with the Economic Case due to the economic treatment of power supply 
upgrade costs in particular. 
 
The studied reference class of projects also shows that there is a different level of 
cost risk exposure depending on the maturity of the project costing. As would be 
expected, cost risk reduces as the project matures due to the scope becoming 
clearer and uncertainty reducing. This continues until the project reaches the point of 
contracting for delivery with firm contract cost controls at which point there is a step 
change reduction in cost risk beyond that point. 
 
The cost risk exposure is shown at Figure 3 for different levels of project maturity 
and this is related to the optimism bias guidance for DfT transport business cases in 
Figure 4. The optimism bias guidance recognises that a different level of risk should 
be applied depending on the maturity of the project with significantly more risk 
applied to early stage projects. 
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Figure 3  RCF Cost Risk Exposure by Programme Maturity 

Level of Certainty (P-Value) 

 

 

Figure 4  RCF Cost Risk Exposure Compared to DfT WebTAG Guidance 

 
 



[bookmark: 9]The ECML Enhancements Programme schemes are at a range of stages as set out 
in Figure 1 above. A large percentage of the cost (

) is in the Power Supply 

Upgrade Phase 2 scheme which is at a lower level of maturity; this is reflected in the 
application of RCF cost risk. 
 
The level of RCF cost risk applied to each individual scheme is shown in Figure 1 
(penultimate column) and is calculated by multiplying the remaining spend on the 
scheme by the cost risk for the development stage of the scheme as shown by the 
RCF study. 
 

Development Stage for 

Cost Risk Multiplier 

individual schemes 
Outline Business Case 

38.7% 

Final Business Case 

39.6% 

Contract Control Totals 

9.8% 

Figure 5  Cost Risk Multipliers by scheme maturity 

As an example the Power Supply Upgrade Phase 2 is at an outline business case 
stage of development as the designs are progressed.  The remaining spend on this 
scheme (

) multiplied by the cost risk for the outline business case stage 

(38.7%) gives an RCF risk of 

.  This cost risk is added to the AFC to give an 

upper estimate of the Power Supply Upgrade Phase 2 scheme cost of 

. 

 




    

  

  
