
ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022              0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

M T W T F S S M T W T F S S M T W T

21 Jun '21 28 Jun '21 05 Jul '21

Task

Split

Milestone
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1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

M T W T F S S M T W T F S S M T W T

21 Jun '21 28 Jun '21 05 Jul '21

Task

Split

Milestone

Summary

Project Summary
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Duration-only
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1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

M T W T F S S M T W T F S S M T W T

21 Jun '21 28 Jun '21 05 Jul '21
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Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

T F S S M T W T F S S M T W T F S S

12 Jul '21 19 Jul '21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

T F S S M T W T F S S M T W T F S S

12 Jul '21 19 Jul '21

Task

Split
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Summary
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21
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26 Jul '21 02 Aug '21 09 Aug '21
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

W T F S S M T W T F S S M T W T F S

09 Aug '21 16 Aug '21 23 Aug '21

Task

Split

Milestone
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Project Summary
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21
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Task

Split
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 
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01/11/21

56 20 daysMon 06/09/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21
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ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21
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ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21
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53 15 daysTue 31/08/21
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Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

M T W T F S S M T W T F S S M T W T

18 Oct '21 25 Oct '21 01 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

29/10

M T W T F S S M T W T F S S M T W T

18 Oct '21 25 Oct '21 01 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

M T W T F S S M T W T F S S M T W T

18 Oct '21 25 Oct '21 01 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

T F S S M T W T F S S M T W T F S S

08 Nov '21 15 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

T F S S M T W T F S S M T W T F S S

08 Nov '21 15 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

T F S S M T W T F S S M T W T F S S

08 Nov '21 15 Nov '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

S M T W T F S S M T W T F S S M T W

22 Nov '21 29 Nov '21 06 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

S M T W T F S S M T W T F S S M T W

22 Nov '21 29 Nov '21 06 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

S M T W T F S S M T W T F S S M T W

22 Nov '21 29 Nov '21 06 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

W T F S S M T W T F S S M T W T F S

06 Dec '21 13 Dec '21 20 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

W T F S S M T W T F S S M T W T F S

06 Dec '21 13 Dec '21 20 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

W T F S S M T W T F S S M T W T F S

06 Dec '21 13 Dec '21 20 Dec '21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

S S M T W T F S S M T W T F S S M T

27 Dec '21 03 Jan '22 10 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only
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Start-only

Finish-only

Deadline

Progress
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Page 55

Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

S S M T W T F S S M T W T F S S M T

27 Dec '21 03 Jan '22 10 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

S S M T W T F S S M T W T F S S M T

27 Dec '21 03 Jan '22 10 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

T W T F S S M T W T F S S M T W T F

10 Jan '22 17 Jan '22 24 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task
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Manual Task

Duration-only
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Finish-only
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1

1

1



ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

T W T F S S M T W T F S S M T W T F

10 Jan '22 17 Jan '22 24 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21

1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

T W T F S S M T W T F S S M T W T F

10 Jan '22 17 Jan '22 24 Jan '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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Project: SCHEME PROGRAMME 20

Date: Tue 11/05/21



ID Task Name DurationStart 

1

2 CAPITAL SCHEME PROGRAMME 0 days Thu 01/04/21

3

4 SOUTH 2021/2022 (          ) 0 days Thu 01/04/21

5

6          217 daysMon 15/03/21

7 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

8 20 days Mon 21/06/21

9 60 days Mon 06/09/21

10 15 days Mon 29/11/21

11 10 days Mon 10/01/22

12        131 daysMon 15/03/21

13 2016/17 PSA FUND 01 A52 PAINTERS LANE EDNASTON JUNCTION IMPROVEMENT 65 days Mon 15/03/21

14 5 days Fri 18/06/21

15 10 days Mon 24/05/21

16 60 days Mon 07/06/21

17 15 days Tue 31/08/21

18

19          147 daysThu 01/04/21

20 5 days Mon 12/04/21

21 15 days Mon 19/04/21

22 20 days Mon 10/05/21

23 40 days Mon 07/06/21

F S S M T W T F S S M T W T F S S M

31 Jan '22 07 Feb '22 14 Feb '2

Task

Split

Milestone

Summary

Project Summary
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External Milestone
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ID Task Name DurationStart 

24 29 days Mon 02/08/21

25 15 days Mon 13/09/21

26 20 days Mon 04/10/21

27 0 days Thu 01/04/21

28          146 daysTue 06/04/21

29 23 days Tue 06/04/21

30 20 days Mon 10/05/21

31 40 days Tue 08/06/21

32 29 days Mon 02/08/21

33 15 days Mon 13/09/21

34 20 days Mon 04/10/21

35 0 days Fri 29/10/21

36           190 days?Mon 22/02/21

37 38 days Mon 22/02/21

38 70 days Mon 19/04/21

39 15 days Wed 28/07/21

40 12 daysWed 18/08/21

41 40 days Mon 06/09/21

42 15 days Mon

01/11/21

43 1 day Thu 01/04/21

44 1 day?Thu 01/04/21

45 JOBS PENDING 173 daysTue 01/06/21

F S S M T W T F S S M T W T F S S M

31 Jan '22 07 Feb '22 14 Feb '2

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
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Progress

Manual Progress
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1

1



ID Task Name DurationStart 

46 10 days Mon 06/12/21

47 20 days Mon 25/10/21

48 20 days Tue 01/06/21

49 15 days Mon 05/07/21

50 30 days Mon 06/09/21

51 40 days Mon 06/12/21

52 25 days Mon 05/07/21

53 15 daysTue 31/08/21

54 5 days Mon 06/12/21

55 20 

days 

Mon

01/11/21

56 20 daysMon 06/09/21

F S S M T W T F S S M T W T F S S M

31 Jan '22 07 Feb '22 14 Feb '2

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress
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