
  
  
    
  

  
    Download original attachment
    
(PDF file)
  

  
    This is an HTML version of an attachment to the Freedom of Information request
    ''Safer junctions' safety studies'.
  




  
    
      


                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
 

 

 
 
 
 
 
‘Tooting Bec’ A24 Upper Tooting Road junction 
with Tooting Bec Road  
Safer Junctions programme 
 

 

 
 
 
 
 
 
Brief 
 
 
 
 
 
 
 
 
 
 
 
 
 
June 2018 
 

 

 

 

Page i 



 
 
 
A24 Upper Tooting Road junction with Tooting Bec Road 
 
Brief 
 
Contents 
 

1.  Background 

-  Strategic Context 
-  Local Context 

 
 

2.  Commission  

-  Considerations 
-  Other relevant investigations 

 
 

3.  Methodology 

-  Identifying potential interventions 
-  Feasibility designs 
-  Local modelling of options 
-  Key study stages and deliverables 

 

4.  Governance 

 
 

5.  Timescales 

 
 

6.  Appendices 

 
 
 
 
 
 
 

 

 

 

Page ii 



1.  Background 

 
Strategic context 
 
Transport for London, as the highway authority, has responsibility for maintaining, 
operating and improving the Transport for London Road Network in London. This 
network comprises around five per cent of all roads in London, but carries over 
one third of all traffic. 

 

The transport network plays a vital role in supporting economic growth, by linking 
people to jobs, delivering products to markets and supporting domestic and 
international trade. Transport also promotes social cohesion, by providing access 
to key services, such as health and education services, shops and leisure 
facilities. 
 
The Mayor’s Transport Strategy sets out a clear commitment to the Vision Zero 
approach to eliminating road deaths and serious injuries on London’s roads.  
Vision Zero includes a number of programmes designed to tackle road danger 
reduction, including Safer Junctions.  

Safety improvements at specific junctions will be critical to achieving the Mayor’s 
Vision Zero ambition in reducing road danger and following the analysis of the 
road casualty data, the Safer Junctions list was published in April 2017 and 
identified 73 junctions on the TLRN with the highest Vulnerable Road User (VRU) 
collision rate. The list includes: 

  21 junctions which have been upgraded in the last three years, 

  33 at which TfL were already investigating improvements, and 

  19 where investigations would begin. 

 
Over the period 2013 – 2015, 1819 KSIs (all modes) were recorded at all 
junctions in London.  This data was used to identify the sites to be prioritised for 
study.  46 KSIs were recorded at the 19 new locations which are being 
investigated as part of the Safer Junctions programme. 

It should be noted that the junctions in the Safer Junction programme are also 
major locations of social interaction and in many cases perform an important 
‘place’ function. Hence design proposals should seek to make these locations 
more appealing to pedestrians and cyclists, with the aim of reducing road danger 
throughout the Safer Junction scheme area. This holistic approach will not only 
drive down collisions, but improve the urban realm, encourage modal shift to 
walking and cycling, and contribute to wider regeneration objectives.  
Examples of interventions that should be considered for all Safer Junctions 
include: 

  New and/or improved pedestrian crossings 
  Innovative facilities to separate cyclists from traffic in time and space, and 

improve existing cycle facilities where they exist 

  Wider pedestrian footways, and decluttering of existing footways 
  ‘Floating’ bus stops 
  Opportunities to introduce Sustainable Urban Drainage 
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  Opportunities to introduce pocket parks, improved hard and soft 

landscaping, and new cycle parking 

  A review of street lighting throughout the scheme area, to identify any sub-

standard locations 

  Measures to reduce traffic speeds (including consideration of 20mph), and 

ensure those speed reductions are self-enforcing (e.g. through raised 
pedestrian crossings)   

  Measures to bring about traffic reduction through the junction (e.g. traffic 

lane removal, where practicable and without significant adverse impacts 
on buses; making roads accessible to pedestrians, cyclists and buses 
only) 

  Opportunities for increased bus priority 

 

In June 2018, the TfL Healthy Streets Portfolio Board approved the Safer 
Junctions programme budget of £0.5m in 2018/19 to continue work on the 19 
junctions where collision investigations began in 2017/18.   
 
 
 
Local context 
 
The junction of Upper Tooting Road and Tooting Bec Road within the London 
Borough of Wandsworth is situated along the A24 corridor.  The A24 is a strategic 
arterial corridor that runs in a south-westerly direction between the GLA boundary 
and Clapham Common. Within LB Wandsworth, the A24 is generally a bi-
directional traffic, two lane road (with stretches of bus lanes in some sections), 
Cycle Superhighway 7 (CS7) also runs along the full length of the A24 in LB 
Wandsworth, providing cyclists with an unsegregated route. 
 
Tooting Bec underground station is situated at the junction of Upper Tooting Road 
and Tooting Bec Road, with station entrances on both the northern and southern 
corners of the junction.  There is a public house on the western corner of the 
junction.  On the A24 to the north-east and south-west of the junction, there is a 
mixture of local businesses with residential flats above.  There are local 
residences on Tooting Bec Road and Trinity Road.   
 
The existing pedestrian crossing facilities are good, with controlled crossings on 
all arms of the junction and a diagonal crossing across the centre of the junction 
to serve the underground station entrances.  However, the footways are relatively 
narrow and there are steep gradients to the dropped kerbs.  Consequently the 
local infrastructure can act as a physical and / or psychological barrier to the 
movement of people.  Coupled with high levels of pedestrian flows outside the 
underground station, this can create and environment that is unpleasant and 
potentially unsafe. 
 
The alignment of the arms of the junction is poor and this can impede inter-
visibility of turning vehicles. On the north-eastern arm, the alignment creates a 
problem for south-westbound cyclists who are more vulnerable to left-hook 
movements. 
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Generally, traffic levels at the junction are relatively high, particularly in the peak 
AM and PM periods.  There is a part-time right-turn prohibition at the traffic 
signals from Tooting Bec Road to Balham High Street operational between 7am 
and 7pm, Monday to Friday.  
 
In the existing road layout, the character of the junction may offer limited 
opportunities for wide-scale place making features, but decluttering and urban 
realm improvements may be feasible to improve the junction’s Healthy Streets 
rating.   
 
Collision Issues 
 
30 personal injury collisions occurred in the 36 month period ending 31st October 
2016, of which three resulted in serious injuries (9.1%).  This is above the 
comparative rate of 12.6% for ATS junctions on the TLRN in Inner London 
Boroughs. 
 
Key collision issues at the junction of A24 Upper Tooting Road junction with 
Tooting Bec Road include: 
 
 

  11 collisions (36.7%) involved a pedal cyclist 

  10 collisions (33.3%) involved a motorcyclist (P2W) 

  8 collisions (26.7%) involved a pedestrian 

  12 collisions (40.0%) involved a vehicle turning right  

  4 collisions (13.3%) involved an overtaking manoeuvre  
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2.   Commission  
 
To appoint Traffic Design Engineering (TDE) to carry out feasibility and concept 
design. TDE will act as the Principal Designer and carry out all the duties under 
the CDM Regulations 2015. 
 
The scope of this commission is for TDE to consider the content of the A3 
Clapham Road / Union Road collision study report (as supplied Appendix A) 
together with the comments and recommendations provided by key internal 
stakeholders at the site meeting (as supplied in Appendix B) and further develop 
these to: 
 

  Provide feasibility design options based on the potential interventions to 

reduce road danger, including exploring opportunities to improve cycle 
facilities, encourage pedestrian priority, reduce traffic dominance and 
vehicle speeds and where possible introduce urban realm improvements 
and / or green infrastructure (See also, ‘Strategic Context’); 

  Provide concept design of the preferred option; 
  Utilise the results from the base Healthy Streets surveys undertaken by 

TDE to inform the design; 

  Assist the Sponsor to assess the impact of proposals using the TfL’s City 

Planner strategic assessment framework tool;  

  Provide designs to TfL Network Performance in order for them to 

undertake traffic modelling of recommended solutions for the design of all 
options and to assess local impacts.  TfL Network Performance will be 
commissioned separately by the TfL Sponsor;  

  Provide technical input to the Sponsor for the Business Case and other 

required paperwork in preparation for associated programme and portfolio 
boards; 

  Calculate potential collision savings and other quantifiable benefits which 

may be derived, such as more walking and cycling; and, 

  Provide a detailed Microsoft project programme and cost estimate for TDE 

tasks related to carrying out the feasibility and concept designs. 

 

In order to adhere to the required timescale, it is recommended that certain 
surveys required by the LoHAC design team for detailed design may be required 
to be procured during the concept design stage.  All additional surveys required to 
carry out the design, will require prior authorisation from the Sponsor.  TDE to 
provide specification and quotations to the Sponsor so that separate survey 
commissions can be agreed.   

The design has to be produced and comply with all the relevant design standards 
and TfL specific requirements. 
 
Figure 1 overleaf shows the geographic scope of the study with the local context.   
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Figure 1 - Network in scope for intervention 
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Considerations – Safer Junctions Programme Wide 
 

Initial findings from the first collision studies into new locations indicate that the 
challenges highlighted at some Safer Junction locations may include the need to 
make trade offs.  For example: 

  Traffic re-timings of signals and the large impact of changes to traffic 

across several lanes, but this could impact negatively on the bus 
network 

  Pedestrian behaviour (with no historical record of personal injury 

collisions) of crossing injudiciously or informally across junctions 
could be resolved by an all-round pedestrian signal stage 

  Side road closures resulting in more stakeholder agreement being 

needed 

  The delay of improvements to a location because of other planned 

changes or factors  

 
It is accepted that in order to provide a holistic approach to reducing road danger, 
some design considerations may be in direct contradiction with each other.  To 
assist in the prioritisation of proposed measures, this hierarchy of needs is to be 
followed: 

 

 
 
 
 
 
 
 

Reduction in VRU collisions 

 

Increased cycling and walking 

 

Reduction in vehicular collisions 

 

Maintain or improve bus journey time reliability 

 

Green Infrastructure and Urban Realm improvements 

 

Maintain or improve journey time reliability for general traffic  
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There are several elements to the Design Strategy for the Safer Junctions 
programme which should be considered.   
 
Design Strategy - Overarching Principles 

  Highways Infrastructure – To see significant improvements in addressing 

collision patterns and reducing road danger for vulnerable road users, 
meaningful changes and improvements are needed to the highways 
infrastructure.  The provision of direct crossings and raised tables can 
highlight pedestrian priority and reduce the dominance of vehicular traffic.   
 
For cyclists, direct cycle lanes, tracks, two-stage right turns, left-turn on 
footway, and early release traffic signals should be investigated, especially 
where there is future cycle demand.  ASLs and advisory cycle lanes are 
not considered sufficiently transformational for Safer Junctions.    
 
The use of public transport for longer trips should be encouraged by bus 
priority measures including bus lane extensions and bus gates should also 
be considered.  Wherever possible, impacts to the bus network should be 
mitigated. 
 

  Street Makeover - By encouraging more pedestrians to spend time in the 

area through enhancing the place function of the site, vehicle dominance in 
the area will be reduced.    
 
Streetscape and urban realm improvements can design out conflict points 
while enabling pedestrians to safely follow desire lines.  This can include, 
but is not limited to removal of clutter, introducing pocket parks and green 
infrastructure (eg. sustainable urban drainage), wider, better quality 
pavements and cycle parking.  This also helps support a number of 
Healthy Streets indicators including shade and shelter, places to stop, 
people feel relaxed and clean air, which would not routinely be addressed 
through traditional highway infrastructure improvements.  
 
Removal of through traffic from selected residential streets can remove key 
dangerous manoeuvres and provide opportunities for streetscape 
improvements.  
 
An Urban Designer has been appointed to the Safer Junctions programme 
to provide technical input and strategic guidance to facilitate the 
incorporation of Streetscape and urban realm improvements into the 
designs for this Safer Junction.   
 

  Safety and Security – Reduced speed limits, especially 20mph, are known 

to reduce the severity of collisions and encourage more active forms of 
transport.  A high quality urban environment will in turn result in more 
passive surveillance to reduce crime and encourage more active forms of 
transport. 

 

  Future Proofed – The pressures on the street are ever-changing and so 

the design needs to be adaptable to change: flexible on a daily basis and 
resilient over the long-term.  The Safer Junctions programme will need to 
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respond to any known intensifying role as a focal point for pedestrian, 
cyclist or motorcyclist activity.   
 

  Innovative – The deliverables need not rely solely on tried and tested 

measures.  Where appropriate, efforts should be made to trial innovative 
and creative solutions in order to reduce road danger.    
 

  Safer Streets for All – A dimension of the design strategy is to increase 

motorist awareness of all vulnerable road users.  The design should 
support the provision of alternative modes such as walking and cycling, in 
particular focussed on shorter trips to local main attractors where there is 
most scope for increased use, such as nearby town centres and public 
transport interchanges.   
 
Where appropriate, having a distinct change in the character of the 
junction may be appropriate to encourage motorists to slow down, 
especially where cyclists travel and where pedestrians cross frequently. 
 
Whilst additional motorised trips should not be encouraged within the Safer 
Junctions programme, the safety of motorcyclists should be protected 
through the design of the individual projects. 

 

  Parking and Loading - Special consideration should also be given to 

loading and parking along the route and maintaining or improving servicing 
arrangements.  Loading pads which allow for footways to open up during 
the busiest periods is one approach that could provide for different users at 
different times of the day. 
 

  Behaviour Change Initiatives – Where possible, if a location is identified 

which may also benefit from softer road safety interventions, this should be 
highlighted to the Sponsor to bring to the attention of colleagues in 
Customer Communication and Technology (CCT).   
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Other Relevant Investigations 
 
Currently Strategy and Network Development (S&ND) is not aware of any other 
ongoing investigations or projects at the junction of the A24 Upper Tooting Road 
junction with Tooting Bec Road which TDE should also be aware of.  A high level 
sketch of the junction has previously been designed to improve cycle facilities at 
the junction, but this is not currently being progressed.   
 
Other investigations in the wider local area being undertaken which are of 
relevance to this study are: 
 
  Tooting Pedestrian Town Centre pilot – Major project to deliver safety and 

pedestrian ambiance benefits.  Aims of the project are to reduce pedestrian 
and cycle collisions using innovative and creative methods, increase the level 
of pedestrian activity in the town centre and improve the pedestrian 
environment.  The scheme extends from south of Tooting Bec junction to 
Longley Road on the A24, and Mitcham Road between Tooting Broadway 
and Avarn Road.  A proportion of the funding has been allocated to LB 
Wandsworth for Behaviour Change activities.  Tooting Broadway junction also 
forms part of the Safer Junctions programme. 
 
Measures include a 20mph speed limit throughout the scheme extents; 
widened raised crossing points relocated to where pedestrians want to cross; 
continuous footways to promote pedestrian priority across the side roads; 
removal of parking on the TLRN and a reduction in loading facilities; fully or 
partially inset loading pads to improve bus and cycle passage and improve 
visibility of cyclists at junctions.  At Totterdown Street, the road will be 
restricted to access only and a new public area will be created with new 
green infrastructure and places for people to rest and spend time.  
 
The project is due to go to public consultation in September 2018 and 
construction is expected in Summer 2019 for around 18 months.  This 
coincides with the expected delivery date of the Tooting Bec Safer Junction 
project of May 2020. 
 

  Tooting Bec Road junction with Elmbourne Road – London Borough of 

Wandsworth are proposing to ban the right turn into Elmbourne Road from 
Tooting Bec Road to alleviate issues of through traffic.  As part of this project 
it is proposed to reinstate the prohibited right turn at the Tooting Bec junction 
on the TLRN.  LB Wandsworth are aware of the Safer Junctions proposals at 
this location and would like to ensure that the following scenarios are also put 
forward: 

o  Reinstating the right turn from Tooting Bec Road into Balham High 

Road. 

o  Switching the banned right urn movement from Tooting Bec Road – 

Balham high Road to Trinity Road – Upper Tooting Road. 

o  Maximising traffic efficiency at the junction by cutting back footways 

to maximise road space and removing the Red Route loading bay 
on Tooting Bec Road.   

o  Split phase the traffic signals to permit both right turn movements 

from Tooting Bec Road and Trinity Road to be permitted. 
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  Balham High Road between Balham Station Road and Tooting Bec Road 

safety scheme:  A draft collision study has been carried out along this 
section and recommendations include the provision of extended Keep 
Clear markings; alterations to the parking and loading provisions; street 
lighting survey and implementation of associated recommendations; 
alterations to the traffic signal method of control at the junction of 
Ritherdon Road; installation of cycle logos and decluttering.    

 
 

 

Proposed Measures for Feasibility and Concept Design under this Commission 
 
These proposals are based on the recommendations made in the Collision Study 
prepared by TDE, comments made at the site meeting of 10th April 2018 and at 
the post-site meeting involving key internal stakeholders held at the TfL offices at 
Palestra on 17th April 2018. 
 
TDE are instructed to investigate and provide feasibility and concept designs, 
which could include a combination of the following proposals: 
 
1.  Lack of facilities for south-westbound cyclists to access the ASL  
 

Summary:  Cyclists on the A24 south-westbound carriageway are unable to 
access the ASL when the approaches lanes are used by two adjacent 
vehicles, despite this being a cycle superhighway.  This puts cyclists at a risk 
of left-hook type collisions and being squeezed by passing vehicles.   
 
Proposal:  1.  Investigate the potential to provide early-release for cyclists on 
the A24;  2.  Cut back the north-eastern footway and reallocate the lane 
widths accordingly; or, 3. Extend the nearside south-westbound bus lane to 
the stop line at the Tooting Bec Road junction, forcing vehicles to turn left 
from the offside lane and giving cyclists greater lane width to assert their 
position through the junction. 
 
Potential impacts:  May impact junction capacity, including buses.  Potential 
impact to traffic will be determined by traffic modelling, which will be carried 
out by NP.   
 
 

2.  North-eastbound cyclists vulnerable to left-turning traffic 
 

Summary:  In the existing road layout, the A24 north-eastbound approach 
lane is narrow and has a short and narrow feeder lane for cyclists to access 
the ASL.  There are no dedicated facilities for cyclists to be protected from 
vehicles turning left into Trinity Road when continuing north-east over the 
junction.  This puts them at an increased risk of left-hook type collisions. 
 
Proposal:  Investigate the potential to provide early-release for cyclists on 
the A24 and lengthen and widen the cycle feeder lane to the ASL. 
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Potential impacts:  May impact junction capacity, including buses.  Potential 
impact to traffic will be determined by traffic modelling, which will be carried 
out by NP.  This proposal will have to be developed in conjunction with the 
proposals immediately to the south for Tooting Town Centre.   
 
 

3.  Tight junction alignment  
 

Summary:  The junction does not form a standard cross-road alignment.  
The A24 south-westbound deviates sharply to the right through the junction 
and the side roads of Trinity Road – Tooting Bec Road north-eastbound 
deviates sharply to the left.  This can make turning movements at the junction 
difficult to undertake, especially for buses which turn right (north-west to 
north-east).  Consequently there is a part-time right turn ban from Tooting 
Bec Road to Balham High Road at peak times.   This alignment also presents 
a risk to motorcyclists and cyclists who may position themselves away from 
where they may be expected by adjacent vehicles to progress through the 
junction.   
 
Traffic often queues through the junction due to exit blocking, merging lanes 
of traffic or right turning vehicles blocking those wishing to continue ahead.  
This means that pedestrians may choose to cross between stationary or 
slow-moving traffic on a red-man signal and with poor visibility around the 
junction.  This is of particular concern as traffic can appear from multiple 
directions at this junction under the existing method of signal control.  Site 
observations showed that although there is a formal north-south diagonal 
crossing point over the centre of the junction, because this runs during an all-
red stage, pedestrians undertake the longer east-west movement diagonally 
as well.   
 
Proposals:  Redesign the junction to promote a more symmetrical layout.  
Investigate changes to the method of signal control, possibly running each 
arm separately.   
 
Investigate extending the right turn prohibition from Tooting Bec Road into 
Balham High Road to a full time feature.   
 
Provide right turn markings in the centre of the junction to indicate to drivers 
wishing to turn right into Tooting Bec Road where to position themselves. 
 
Investigate the provision of a double mini roundabout 
 
Potential impacts:  May impact junction capacity, including buses.  Potential 
impact to traffic will be determined by traffic modelling, which will be carried 
out by NP.  Traffic may reassign to alternative local roads.   
 
The provision of a double mini roundabout may not operate adequately given 
the traffic volumes at this junction.  Furthermore, this would remove the 
formal diagonal crossing at this junction and position crossing pedestrians 
further from the junction away from key desire lines outside the station.  This 
could also be more hazardous for visually and mobility impaired pedestrians.   
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4.  Short inter-green periods 
 

Summary:  It was noted that the inter-green periods around the junction are 
relatively short.  This can lead to conflicts occurring in the centre of the 
junction within the traffic signal cycle.   Site observations showed that right 
turning vehicles generally have to wait in the middle of the junction for a gap 
in the opposing traffic flow and turn within these inter-green periods.  They 
often do not clear the junction in good time, running the red light at the end of 
their vehicle stage.   Whilst the junction is reasonably large, it becomes 
cramped due to vehicles trying to perform ahead and right-turn movements in 
multiple directions simultaneously.    
 
Proposals:  Review the traffic signal timings for the junction and explore any 
suitable improvements.    
 
Potential impacts:  May impact junction capacity, including buses.  Potential 
impact to traffic will be determined by traffic modelling, which will be carried 
out by NP.   
 
 

5.  Provide a double mini roundabout  
 

Summary:  Vehicles turning left from Upper Tooting Road into Trinity Road 
often encroach into the south-eastbound ASL which puts cyclists at risk of 
being struck. 
 
Proposal:  Undertake swept path analysis for the largest vehicles expected 
to use the junction and make alterations to the ASL accordingly so that large 
vehicles can turn left without encroaching the ASL.   
 
Potential impacts:  Reduction in the size of the ASL may be proposed as a 
result of the swept path analysis. 
 
 

6.  Tooting Bec Road cycle improvements 
 

Summary:  The existing Advanced Stop Line (ASL) at this location is 
relatively shallow and access to the ASL is restricted since the feeder lane is 
narrow and short.   
 
Proposals:  Increase the depth of the ASL and investigate widening and 
increasing the length of the feeder lane / cycle lane on the approach to the 
junction.  
 
Potential impacts:  Tracking requirements for large vehicle turning at the 
junction will need to be considered. 
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7.  Narrow pedestrian crossing point – Tooting Bec Road  

 

Summary:  The existing pedestrian crossing point over Tooting Bec Road is 
relatively narrow given its proximity to Tooting Bec Underground Station.  
This can reduce pedestrian comfort levels and also reduce driver awareness 
of pedestrians at this junction.   
 
Proposal:  Widen the pedestrian crossing point on Tooting Bec Road.  
 
Potential impacts:  Coupled with the proposals to increase the depth of the 
ASL on Tooting Bec Road, this may push drivers further back from the 
junction and interrupt the junction inter-visibility zone.   

 

 

8.  Risk of cyclists being struck in the ASL by left turning vehicles 
 

Summary:  Vehicles turning left from Upper Tooting Road into Trinity Road 
often encroach into the south-eastbound ASL which puts cyclists at risk of 
being struck. 
 
Proposal:  Undertake swept path analysis for the largest vehicles expected 
to use the junction and make alterations to the ASL accordingly so that large 
vehicles can turn left without encroaching the ASL.   
 
Potential impacts:  Reduction in the size of the ASL may be proposed as a 
result of the swept path analysis. 
 

 
9.  Narrow footway on the eastern corner of the junction  
 

Summary:  The footway outside The Wheatsheaf public house is narrow and 
could result in pedestrians over-spilling into the carriageway. 
 
Proposal:  Investigate widening the footway at this location.   
 
Potential impacts:  There may be limited potential to widen the footway at 
this location without adversely affecting the carriageway widths for cyclists, 
turning buses and general traffic. 
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PPD Elements to deliver in advance of the TDE design 
 
Certain issues have been observed on site and can be delivered in advance 
of TDE designing the project.  These are to be passed to TfL Projects and 
Programme Directorate (PPD) to rectify.   
 

10.  Steep dropped kerbs  
 

Summary:  There are steep footway gradients towards the dropped kerbs at 
the crossing points around the junction.  This could hinder pedestrians with 
pushchairs or mobility impairments and reduces the level of pedestrian 
comfort. 
 
Proposal:  Re-profile the footways.   
 
Potential impacts:  Re-profiling may not be feasible due to the London 
Underground station building and assets underneath the junction as well as 
cellars underneath belonging to the public house on the western corner of the 
junction. 
 

11.  Pedestrian guardrail restricts effective footway width and is used for 

cycle parking 

 

Summary:  Several panels of pedestrian guardrail are situated on the 
southern side of Tooting Bec Road, restricting the effective footway width.  
This is exacerbated by the pedestrian guardrail being used to facilitate cycle 
parking.  This also potentially causes a risk to cyclists being squeezed on the 
nearside by large vehicles turning left. 
 
Proposal:  Removal the guardrail on Tooting Bec Road.  Locations for 
alternative cycle parking should also be investigated.   
 

 
12.  Lack of cycle logo in ASL 
 

Summary:  The cycle logo is missing from the ASL on the Balham High Road 
(north-east arm) approach.  The lack of a cycle logo in the ASL may reduce 
the effectiveness of a dedicated area for this vulnerable road user group. 
 
Proposal:  Install a cycle logo within the ASL. 
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3.   Methodology 
 
Identifying potential interventions 
 
TDE is required to produce feasibility designs for each site identified as a Safer 
Junction site.  These may vary in cost for delivery; PPD Commercial should lead 
on all cost estimating for emerging designs, in collaboration with the Designer. 
The final interventions are expected to remain within an overall budget of circa 
£5m (including all design development, project management, sponsorship, 
communications, and miscellaneous delivery costs). 
 
Early Contractor Involvement will be considered by PPD, in order to inform the 
cost estimates, and help the designer address risks at any early stage (e.g. in 
relation to statutory undertakers and procuring necessary surveys).   
 
S&ND will make available any relevant completed studies, which describe issues 
and suggest solutions. TDE should not rely on collating existing ideas, and will be 
expected to develop design recommendations independently.  
 
Innovative and creative solutions may be proposed, but non-standard or 
unapproved techniques will need to be agreed by the Sponsor before significant 
work is undertaken in developing these options.    
 
The design should address the following issues: 

  Improve road safety, focussing on, but not limited to vulnerable road user 

collisions;   

  Facilitating public realm improvements to encourage more people to spend 

time in the area and maximise the junction’s potential against TfL’s Healthy 
Streets indicators; 

  Improving local ambience through increasing TfL’s green estate.  This will 

also mitigate the exposure of pedestrians (especially children), cyclists and 
motorcyclists to fumes from stationary traffic and maximising opportunities 
for carbon capture and sequestration, addressing environmental impacts;  
 

  Improving accessibility and severance issues for pedestrians and cyclists, 

including cycle parking provisions; 

  Journey time reliability should be maintained or improved for buses where 

feasible; 

  In acceptance of the role of Principal Designer, all CDM Regulation 2015 

requirements will apply including managing, co-ordinating and 
programming the feasibility and concept design to include all aspects for 
delivering the design (i.e. Engineering and Technical Services, Traffic 
Infrastructure, Network Impact Management, WCAP, Highways Technical 
Approval Authority, external including contractors for surveys and London 
Borough of Lambeth etc.).  The S&ND Principal Sponsor will send a letter 
formally appointing TDE as Principal Designer and provide the initial PCI 
separately. 
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Feasibility designs 
 
TDE is expected to undertake 2D geometric designs of intervention measures for 
identified locations. CAD based designs should include/ identify: 
 

  General highway layout (existing and proposed), showing the highway 

boundary; 

  Geometric alterations to the highway; 
  Land take requirements, if required; 
  Lane definition; and, 
  Statutory plant, and furniture affected by the proposals and the implications 

for the design. 

 

Where unavailable, topographical surveys may be required for the purpose of 
providing suitable feasibility designs however this should be agreed with the 
Sponsor prior to commissioning.  
 
Where required, TDE to assist the Sponsor in presentation of the proposals to the 
Streetscape Design Review Group (SDRG). 

TDE, in conjunction with the Sponsor, is to provide PPD with the draft feasibility 
designs to facilitate construction cost estimates for the project. 
 
Concept design of the preferred option is then to be progressed.   
 
Concept design 
 
The final concept design package is to include: 

  General Arrangement drawings showing proposed dimensions;  
  Site Clearance drawings;  
  Signs and Road Marking drawings; and, 
  (where appropriate) Outline Urban Realm improvement designs (in 

conjunction with the nominated Urban Designer. 

 
A Risk workshop with stakeholders will be arranged by PPD during the concept 
design stage, and output to be included within ARM.  TDE will be required to 
provide their technical input.  The output of this meeting will be a detailed Risk 
Register and Issues Register to be maintained by PPD using ARM.  
 
TDE, in conjunction with the Sponsor, is to provide PPD with the draft concept 
design to facilitate construction cost estimates for the project. 
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Assess impact of proposals using strategic assessment framework 
 
TDE will be provided with a Fingerprint output from TfL’s City Planner strategic 
assessment framework tool for each junction.  The attributes of the framework 
include the following Transport Outcomes: 
 

  Safety – Road casualties and crime levels 

  Active – Active travel, current and potential cycling and walking levels 

  Green – Air quality 

  Space efficient – Freight flow levels and car dependency 

  Connected public transport – Improved connectivity 

  Accessible public transport – Access inequality 

  Quality public transport – Bus performance, demand and provision 

  Sustainable, active travel developments – Car dependency and poor 

connectivity 

  Unlocking development – Forecast population and employment growth  

 
Once feasibility designs are defined, TDE should assist the Sponsor in 
completion of a high-level evaluation of all options based on this assessment 
framework.  
 
Local Modelling of options 
 
Local modelling will be required in order to undertake the assessment of network 
performance/engineering feasibility. Separate briefs to Network Performance and 
Traffic Infrastructure will be issued by the Sponsor. 
 
Public Consultation 
 
As a result of the limited timeframe for delivery, public consultation will only take 
place where there is a statutory requirement.  Where no formal public 
engagement is required, extensive pre-engagement via TfL CCT will take place 
throughout the design period to maximise the potential for local stakeholder buy-
in.   
 
Where formal public consultation is to take place, TDE is to assist with the 
preparation of material for the consultation.   
 
Key Study Stages and Deliverables  
 
Stage 1 

  Project initiation meeting 
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  Brief note outlining TDE’s understanding of study objectives and strategic 

and local objectives 

 

Stage 2 

Following confirmation of the above with S&ND, the following is expected: 

  Design of interventions to feasibility and concept level as specified 
  Assess impact of each proposal on a local level for all road users utilising 

the assessment framework 

  Periodic spend profile to end of concept design 

 

  Detailed Microsoft Project plan to end of concept design 

 

  Designer’s Response to the Stage 1 Road Safety Audit and TfL Highways 

Approval Document (HAD) for the Technical Approval process 
 

  Technical input to the TfL Engineering Scheme Impact Report (SIR) 

 
 
 
Deliverables 
 
In addition to the common deliverables noted in the next section, the following 
items should also be provided: 
 
Option drawings  
 
Any option drawings should be produced in line with recommendations made by 
key internal stakeholders in attendance at the Safer Junctions site meetings and / 
or wash up sessions.   
 
The Sponsor will select the optimum design option which captures the design 
objectives within the scope of this commission, based on the hierarchy of needs 
established earlier in this Commissioning Brief. 
 
Utility Surveys 
 
Utility surveys, e.g. C2’s shall be undertaken and subsurface utilities are to be 
determined with the project area. This shall be undertaken during the course of 
this task order.  During the feasibility and concept design stages, the LoHAC 
designer is to be available for early engagement activities in order to understand 
the rationale behind design decisions and to ensure that any surveys necessary 
to undertake the detailed design are procured in good time to meet the agreed 
timescales.  TDE are to assist in the procurement and commissioning of these 
surveys. 
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Road Safety Audit 
 
On completion of the concept design, the Sponsor will arrange for a Stage 1 
Safety Audit to be undertaken by TfL’s in-house Road Safety Team.  The Safety 
Audit reports shall be received by TDE who shall consider and provide a 
designer’s response in respect of any remedial works or additional features 
considered necessary.  
 
Construction and Design Management 
 
CDM Regulations 2015 should be considered as part of assessing viability of any 
design.  The S&ND Principal Sponsor will send a formal letter of appointment to 
TDE and provide the Pre-Construction Information (PCI) documentation.   
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DELIVERABLES 
 
 

 

Common Deliverables 

Required? 

 

Project Plan that sets out time and cost details, including project 

 

 

milestones and deliverables.  
Periodic reports to coincide with TfL 4-weekly accounting periods 

 

 

detailing time worked, money spent, and percentage complete. 
Report 

on 

work 

undertaken 

and 

implementation 

 

recommendations  (no  report  without  a  recommendation).  The 
Report  will  include  a  single  page  Executive  Summary  as  a 

 

forward  outlining  the  Commission  objectives  and  conclusions, 
and  a  single  page  Design  Statement  outlining  the  key  design 
parameters and decisions. 
 
The  following  will  be  included  in  the  Report  or  produced  as  separate 
documents: 

Common Deliverables 

Required? 

 

Appropriate plans (AutoCAD and PDF format) 

 

 

Traffic counts – To be discussed and confirmed with Sponsor 

 

 

Appropriate Traffic Models giving:  

 

 

Base 

 

 

Options 

 

 

Preferred option 

 

 

Signed off TSSR 

 

 

Topographical survey - To be discussed and confirmed with 

 

 

Sponsor 
Stage 1 Road Safety Audit – To be completed by TfL’s in-house 

 

 

Road Safety Audit team 
Stage 1/2 Road Safety Audit combined 

 

 

Road Safety Audit Designer’s Response 

 

 

Location of Statutory Undertakers plant and potential implications 

 

 

to design.  
Streetscape Design Review Group (SDRG) approval, where 

 

 

required 
Highways Technical Approval at the end of each stage 

 

 

Network Performance (NP) approval 

 

 

Consultation documentation (plan, text etc.) 

 

 

Summary results of consultation exercise(s) 

 

 

Cost estimate for construction 

 

 

CDM documentation 

 

 

Public consultation drawings (where required) 

 

 

TMO drawings and schedules 

 

 

Environmental Checklist 

 

 

Healthy Streets Check (with Sponsor) 

 

 

Guardrail Assessment 

 

 

Design change log 
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4. Governance  

 

The S&ND Portfolio Sponsor for Road Safety is accountable for the 
commissioning of this work and the requirements set out in this brief.  A PPD 
Project Manager has been appointed for early involvement of this project, prior to 
handover at the detailed design stage.   The PPD Project Manager is accountable 
or responsible for all Health and Safety and Project Management activities as set 
out in the Pathway RACI matrix. 
   
The S&ND Principal Sponsor (based in the appropriate Network Sponsorship 
Area Team) will be responsible for stakeholder engagement, decision making, 
and project governance during design development. They will provide appropriate 
scrutiny and challenge to the Project Manager, who will oversee the design 
schedule and cost estimates.  
 
TDE should provide a weekly progress report.  
 
A project Progress Meeting will also take place on a monthly basis. TDE should 
be available for this and may be invited to attend for part of the meeting. There 
may be other meetings between the Sponsor and TDE however this will be 
confirmed / requested over the course of the commission period. Please find 
attached the governance structure in Appendix C. 
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5.  Timescales 

 

TfL has committed to Will Norman, the Walking and Cycling Commissioner for 
London, to complete all construction work and Gate 5 approval for site work at 
this location by April 2020.   
 
In order to meet this deadline, TDE are requested to complete the feasibility and 
concept design with public consultation as outlined in this brief by 31 December 
2018.   
 
Indicative milestones for the final design are: 
 
By end Jan 2019  

Feasibility, concept design and public 
consultation complete (8 months) 

 
Interim target dates:  10 weeks each for feasibility and concept design stages and 
four weeks for each Stage Gate sign off. 
 
Early July 2018 

TDE to respond with understanding of brief, output 
delivery programme and fee estimate (one week) 

 
Mid July 2018 

S&ND to confirm commission (one week) 

 
End September 2018 

Feasibility design to be completed with amendments 
incorporated including Highways TAA submission  

 

 
October 2018 

Gate 2 sign-off by S&ND 

 
October – December 2018 Public consultation to run concurrently to the concept 

design including one month to collate consultation 
report. 

 
End December 2018 

Concept design to be completed with amendments 
incorporated including Stage 1 Road Safety Audit and 
Highways TAA submission  

 
January 2019 

 

Gate 3 sign off by RSM-S 

 
By end of June 2019  

Detailed design complete (5 months) 

 
By end of April 2020  

Construction complete (10 months) 

 
 
 
 

 

 

Confidential  

Page 23 

03/08/18 



6.  Appendices 

 

Appendix A – A24 Upper Tooting Road / Tooting Bec Road Safer Junctions 
collision study 

Appendix B – Summary of site visit / meetings with key internal 
stakeholders  

Appendix C – Strategic Assessment Framework ‘Fingerprint’ 

Appendix D – ‘Before’ Healthy Streets check  

Appendix E - Safer Junctions Governance Structure 
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Appendix A – A24 Upper Tooting Road / Tooting Bec 
Road Safer Junctions collision study 

 

Upper Tooting Rd 

Tooting Bec Rd - Version A - DRAFT ISSUED FOR COMMENTS.pdf
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Appendix B – Summary of site visit / meetings with key 
internal stakeholders 

 

Tooting_Bec_Site_O

bservations 17.04..xlsx
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Appendix C – Strategic Assessment Framework 
‘Fingerprint’   
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Appendix D – Base Healthy Streets Check 
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Appendix E - Safer Junctions Governance Structure 

 
*Please note that members of the Design and Modelling team listed overleaf 
shown in italics are subject to Transformation and consequently the individuals 
involved may be subject to change.   
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Safer Junctions Governance 

Portfolio Board is the 

Heathy Streets 

escalation point for critical risks 

Portfolio Board

and issues to the programme 

 

and provides endorsement of 
critical decisions 

The SJ Programme Board 
oversees senior level, strategic 

Safer Junctions 

Programme Board approves 

Networks 

issues relating to areas such 

changes to scope, programme 

as finance and governance of 

Programme Board 

and budget of individual 

Programme Board 

the programme. 

projects 

Working Group 

The Working Group is a forum 
to discuss progress and make 

TLRN capital 

project level decisions in each 
of the fol owing project areas:  

scheme  

City Planning 

Design and 

Monitoring, evaluation 

 

Sponsorship 

Project Management 

Modelling* 

and dissemination  

Key Responsibilities 

•  Project Business Case 

•  Early contractor Involvement 

•  Highway Design 

•

•  Monitoring, assessment 

 

Outcome Definition 

•  Project Development 

•  Cost management  

•  Traffic Infrastructure design 

and reporting

•

 

  Project Benefits 

•  Project schedule  

•   Design Modelling 

Key People 

•

•  Kornelis (Korak) Van 

  Mike Cook 

•

Tuyl 

  Simon Bradbury 

•

•

  Hemendu Ranpuria 

•

  Julie Clark 

•  Kwong Chung Law 

  Peter Sadler 

•

•

  Beatriz Garcia-

•

•

  Anya Bownes 

•  Richard Silvester 

  Stella Lam 

  Faith Martin 

•

Granados 

•

  John Birch 

•

  Henry Cresser 

•

   Nigel Pompilis / Dave 

  Gary Ward 

•

Brown / Neil Davis / Jack 

  David Sockett 

Pulker 
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