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HG-014-08167 The Hold 

2. Delivery Phase Timetable 









ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

1

PRE-CONSTRUCTION PROGRAMME

Fri 29/09/17

Tue 29/05/18

PRE-CONSTRUCTION PROGRAMME

2

Planning and HLF Process

Fri 29/09/17

Sat 31/03/18

Planning and HLF Process

3

Planning Application Submitted

Fri 29/09/17

Fri 29/09/17

Planning Application Submitted

4

Planning Consultation Period

Fri 29/09/17

Fri 19/01/18

Planning Consultation Period

5

Round 2 HLF Submission

Thu 07/12/17

Thu 07/12/17

Round 2 HLF Submission

6

Development Control Committee - 

Tue 16/01/18

Tue 16/01/18

decision

Development Control Committee - decision

7

Round 2 HLF Decision expected date

Sat 31/03/18

Sat 31/03/18

Round 2 HLF Decision expected date

8

Detailed Technical Design ('conducted at risk') Mon 08/01/18

Tue 29/05/18

Detailed Technical Design ('conducted at risk')

20

CONSTRUCTION PROGRAMME

Mon 14/05/18

Tue 15/09/20

CONSTRUCTION PROGRAMME

21

Permission to start received from HLF 

Mon 14/05/18 Mon 14/05/18

(anticipated)

Permission to start received from HLF (anticipated)

22

Governance

Tue 15/05/18

Thu 31/05/18

Governance

23

Appoint Project Coordinator

Tue 15/05/18

Thu 31/05/18

Appoint Project Coordinator

24

Site Mobilisation, Demolition and Preparation Tue 29/05/18

Fri 21/09/18

Site Mobilisation, Demolition and Preparation

25

Site Set Up

Tue 29/05/18

Fri 08/06/18

Site Set Up

26

Services Diversion Works and relocation  Tue 29/05/18

Fri 08/06/18

of pedestrian route

Services Diversion Works and relocation of pedestrian route

27

R&D Asbestos Survey to existing P Block Mon 11/06/18 Sat 30/06/18

R&D Asbestos Survey to existing P Block

28

Demolition of P Block

Mon 11/06/18 Fri 13/07/18

Demolition of P Block

29

Archaeological watching brief and any 

Mon 11/06/18 Fri 21/09/18

excavations

Archaeological watching brief and any excavations

30

Take-up car park/reduced level dig

Mon 18/06/18 Fri 20/07/18

Take-up car park/reduced level dig

31

Structure

Mon 16/07/18

Tue 15/09/20

Structure

32

Foundation

Mon 16/07/18

Fri 21/09/18

Foundation

36

Strongroom Super Structure

Mon 10/09/18

Mon 04/02/19

Strongroom Super Structure

43

Strongroom Internal Works

Tue 05/02/19

Wed 29/05/19

Strongroom Internal Works

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

53

Strongroom Proving Period

Wed 29/05/19

Tue 15/09/20

Strongroom Proving Period

56

Remaining Areas Super Structure

Fri 14/09/18

Mon 03/12/18

Remaining Areas Super Structure

63

External Works

Thu 18/10/18

Fri 26/07/19

External Works

68

Internal Works

Mon 19/11/18

Wed 16/10/19

Internal Works

77

Completion and Handover

Fri 12/07/19

Thu 30/04/20

Completion and Handover

78

Comissioning and Testing 

Fri 12/07/19

Thu 22/08/19

Comissioning and Testing 

79

Monitor and test strongrooms 

Wed 14/08/19 Wed 11/09/19

pre-moving period

Monitor and test strongrooms pre-moving period

80

Draft Manuals

Fri 23/08/19

Fri 23/08/19

Draft Manuals

81

Snag and Desnag

Wed 14/08/19 Wed 28/08/19

Snag and Desnag

82

Staff Training (building)

Mon 09/09/19 Fri 13/09/19

Staff Training (building)

83

Project Handover

Mon 16/09/19 Mon 16/09/19

Project Handover

84

Client loose furniture and fittings

Mon 16/09/19 Wed 16/10/19

Client loose furniture and fittings

85

Soft Opening

Wed 16/10/19 Wed 30/10/19

Soft Opening

86

Formal Opening

Wed 01/04/20 Thu 30/04/20

Formal Opening

87

Decant of collections (N.B. Phase 1 completed 

Wed 01/02/17

Fri 01/05/20

Decant of collections (N.B. Phase 1 completed during Development Phase)

during Development Phase)

88

Phase 1 - Planning

Wed 01/02/17

Fri 31/08/18

Phase 1 - Planning

103

Phase 2 - Preparing

Mon 14/05/18

Mon 31/12/18

Phase 2 - Preparing

111

Phase 3 - Packing, inputting and digitisation

Mon 14/05/18

Sun 01/09/19

Phase 3 - Packing, inputting and digitisation

116

Phase 4 - Relocation

Fri 01/03/19

Fri 01/05/20

Phase 4 - Relocation

117

Confirm responsibilities & activities

Fri 01/03/19

Sun 01/12/19

Confirm responsibilities & activities

118

Confirm timetable & phases for 

Thu 01/08/19

Tue 01/10/19

collections move

Confirm timetable & phases for collections move

119

Carry out move with removal company

Sun 01/09/19

Sun 01/12/19

Carry out move with removal company

120

Collections move complete

Sun 01/12/19

Sun 01/12/19

Collections move complete

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

121

Monitor and record environmental 

Sun 01/09/19

Fri 01/05/20

conditions  during and post move

Monitor and record environmental conditions  during and post move

122

SRO staff move high value material

Fri 01/11/19

Mon 30/12/19

SRO staff move high value material

123

Resolve location and packing queries 

Wed 01/01/20 Thu 02/04/20

that occur during move

Resolve location and packing queries that occur during move

124

Activity Plan - implementation

Tue 01/05/18

Sun 01/05/22

Activity Plan - implementation

125

Start up

Tue 01/05/18

Tue 31/07/18

Start up

126

Appoint and induct Community & 

Tue 01/05/18

Sat 30/06/18

Learning Officer #1 

Appoint and induct Community & Learning Officer #1 

127

Project refresh meetings for all, including Sun 01/07/18

Tue 31/07/18

with community partners

Project refresh meetings for all, including with community partners

128

Induction

Sun 01/07/18

Tue 31/07/18

Induction

129

Delivery of Activities

Tue 01/05/18

Sun 01/05/22

Delivery of Activities

130

Upskilling of staff and volunteers

Tue 01/05/18

Sun 01/05/22

Upskilling of staff and volunteers

131

Sharing Suffolk's Stories

Tue 01/05/18

Mon 10/01/22

Sharing Suffolk's Stories

132

Map digitisation, cataloguing & 

Tue 01/05/18

Tue 15/01/19

conservation (see conservation and 

Map digitisation, cataloguing & conservation (see conservation and digitisation below)

digitisation below)

133

Confirm plans with groups already in  Tue 31/07/18

Sat 01/09/18

pipeline

Confirm plans with groups already in pipeline

134

Participant groups run research

Sat 01/09/18

Mon 01/06/20

Participant groups run research

135

SSS Participant groups - displays & 

Mon 01/06/20

Mon 10/01/22

SSS Participant groups - displays & exhibitions of their work

exhibitions of their work

140

Develop Special Relationship with 

Sun 01/07/18

Sun 01/05/22

Clifford Primary - 2 projects a year

Develop Special Relationship with Clifford Primary - 2 projects a year

141

Archives on tour

Mon 01/06/20

Mon 10/01/22

Archives on tour

142

Deliver elements of exhibitions at The  Mon 01/06/20 Fri 04/09/20
Hold to tour communities - summer 

Deliver elements of exhibitions at The Hold to tour communities - summer show 1

show 1

143

Deliver elements of exhibitions at The  Mon 09/11/20 Fri 08/01/21
Hold to tour communities - 

Deliver elements of exhibitions at The Hold to tour communities - Christmas/New Year show 1

Christmas/New Year show 1

144

Deliver elements of exhibitions at The  Tue 01/06/21

Mon 06/09/21

Hold to tour communities - summer 

Deliver elements of exhibitions at The Hold to tour communities - summer show 2

show 2

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

145

Deliver elements of exhibitions at The  Mon 08/11/21 Mon 10/01/22
Hold to tour communities - 

Deliver elements of exhibitions at The Hold to tour communities - Christmas/New Year show 2

Christmas/New Year show 2

146

Special exhibitions, events etc - to 

Wed 01/05/19 Sun 01/05/22

include 'wrap around' of archives on tour

Special exhibitions, events etc - to include 'wrap around' of archives on tour

147

Walks and Talks (3 per region per 

Wed 01/05/19 Sun 01/05/22

annum)

Walks and Talks (3 per region per annum)

148

Recording Suffolk's Memories (oral 

Wed 01/05/19 Sun 01/05/22

history project)

Recording Suffolk's Memories (oral history project)

149

Create Community Champions Scheme

Wed 01/05/19 Sun 01/05/22

Create Community Champions Scheme

150

Events and talks on diverse histories - 6  Wed 01/05/19 Sun 01/05/22
per annum

Events and talks on diverse histories - 6 per annum

151

Teachers' Forums (x5 in total)

Wed 01/05/19 Sun 01/05/22

Teachers' Forums (x5 in total)

152

Appoint and induct Community & 

Fri 01/05/20

Sun 14/06/20

Learning Officer #2

Appoint and induct Community & Learning Officer #2

153

Upskilling primary and secondary 

Fri 01/05/20

Sun 01/05/22

teachers - INSET sessions (3 per annum)

Upskilling primary and secondary teachers - INSET sessions (3 per annum)

154

Young archivists scheme

Fri 01/05/20

Sun 01/05/22

Young archivists scheme

155

University of Suffolk Careers Fair

Sat 01/06/19

Sun 31/10/21

University of Suffolk Careers Fair

162

History sessions on witches and war - 6th 

Fri 01/05/20

Sun 01/05/22

History sessions on witches and war - 6th form students, 2 sessions per annum

form students, 2 sessions per annum

165

Loan boxes programme - 8 boxes 

Fri 01/05/20

Sun 01/05/22

developed from 2020 onwards

Loan boxes programme - 8 boxes developed from 2020 onwards

166

Establish travel expenses fund for 

Fri 01/05/20

Sun 01/05/22

schools

Establish travel expenses fund for schools

167

WEA lecture series

Fri 01/05/20

Sun 01/05/22

WEA lecture series

168

Contribute to UOS Open Lecture series -  Fri 01/05/20

Sun 01/05/22

2 per annum

Contribute to UOS Open Lecture series - 2 per annum

169

Locate a volunteer-supported family 

Fri 01/05/20

Sun 01/05/22

history help desk within The Hold

Locate a volunteer-supported family history help desk within The Hold

170

Music, rap, slam poetry, animation and  Fri 01/05/20

Sun 01/05/22

story making events (1 per month)

Music, rap, slam poetry, animation and story making events (1 per month)

171

Archives for families events (one per 

Fri 01/05/20

Sun 01/05/22

month)

Archives for families events (one per month)

172

Events @ The Hold - high profile. 2 

Fri 01/05/20

Sun 01/05/22

delivered in Delivery Phase

Events @ The Hold - high profile. 2 delivered in Delivery Phase

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone

Page 4









ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

173

Organise joint conferences with UOS - 1  Wed 01/07/20 Sun 01/05/22
per annum

Organise joint conferences with UOS - 1 per annum

174

Develop The Hold as an Arts Award 

Sat 01/05/21

Sun 01/05/22

Centre

Develop The Hold as an Arts Award Centre

175

Develop online teaching resources for 

Fri 01/05/20

Sun 01/05/22

Develop online teaching resources for teaching of English and Citizenship

teaching of English and Citizenship

176

Developed

Fri 01/05/20

Sat 01/05/21

Developed

177

Launched

Sat 01/05/21

Sun 01/05/22

Launched

178

Linking with national initiatives - 2 per 

Fri 01/05/20

Sun 01/05/22

annum

Linking with national initiatives - 2 per annum

179

Digital activities

Tue 01/05/18

Sun 01/05/22

Digital activities

180

Create Citizen Archive of Contemporary 

Tue 01/05/18

Sun 01/05/22

Create Citizen Archive of Contemporary Suffolk Life

Suffolk Life

183

Develop and optimise digital first 

Tue 01/05/18

Sun 01/05/22

Develop and optimise digital first processes and revenue generation

processes and revenue generation

188

Make the building digitally welcomg and  Tue 01/05/18

Fri 01/05/20

Make the building digitally welcomg and engaging

engaging

193

Wi-Fi and internet in The Hold

Tue 01/05/18

Sun 01/05/22

Wi-Fi and internet in The Hold

198

Customer Relationship Management

Tue 01/05/18

Sun 01/12/19

Customer Relationship Management

203

Security and privacy

Tue 01/05/18

Wed 01/05/19

Security and privacy

205

Open up the collection to the world

Mon 01/10/18

Thu 01/10/20

Open up the collection to the world

208

Build digital capacity to create digital 

Mon 01/10/18

Sat 01/05/21

Build digital capacity to create digital savvy citizens

savvy citizens

212

Renew SRO website

Mon 01/10/18

Sun 01/05/22

Renew SRO website

216

Activity Plan - digital

Tue 01/01/19

Sun 01/05/22

Activity Plan - digital

223

Personal Digital Assistant (PDA) for The 

Wed 01/05/19

Wed 01/07/20

Personal Digital Assistant (PDA) for The Hold

Hold

226

Evaluation of Activity Programme

Tue 01/05/18

Sun 01/05/22

Evaluation of Activity Programme

227

Volunteers

Tue 01/05/18

Fri 31/01/20

Volunteers

228

SRO assess existing volunteer corps against  Tue 01/05/18

Tue 31/07/18

required roles

SRO assess existing volunteer corps against required roles

229

Recruit for roles required prior to soft opening  Tue 01/05/18

Sun 01/09/19

Recruit for roles required prior to soft opening (see Volunteer Plan - Activity Plan)

(see Volunteer Plan - Activity Plan)

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

238

Appoint and induct Volunteer Engagement  Wed 01/05/19 Mon 10/06/19
Coordinator

Appoint and induct Volunteer Engagement Coordinator

239

Recruit for roles required after opening

Tue 01/10/19

Fri 31/01/20

Recruit for roles required after opening

246

Trainees, Placements and Interns

Sun 01/04/18

Thu 10/09/20

Trainees, Placements and Interns

259

Marketing

Tue 01/10/19

Thu 14/11/19

Marketing

260

Appoint and induct Marcomms Officer

Tue 01/10/19

Thu 14/11/19

Appoint and induct Marcomms Officer

261

Develop Marcomms Strategy

Mon 01/07/19 Fri 01/05/20

Develop Marcomms Strategy

262

Business Planning

Fri 01/05/20

Sun 14/06/20

Business Planning

263

Appoint and induct Strategic & Commercial  Fri 01/05/20

Sun 14/06/20

Manager

Appoint and induct Strategic & Commercial Manager

264

Review Business Plan

265

Test commercial opportunities

266

Implement

267

Monitor and review

268

Conservation tasks

Mon 16/04/18

Sun 01/05/22

Conservation tasks

269

Repair and Digitise Maps needed for 

Mon 16/04/18 Mon 31/12/18

Sharing Suffolk's Stories

Repair and Digitise Maps needed for Sharing Suffolk's Stories

270

Appoint Freelance Conservator

Tue 01/05/18

Mon 18/06/18

Appoint Freelance Conservator

271

Freelancer assists with decant pack and 

Mon 31/12/18 Fri 31/07/20

move

Freelancer assists with decant pack and move

272

Priority project conservation and 

Wed 01/01/20 Sun 01/05/22

assessments

Priority project conservation and assessments

273

Undertake red flagged conservation 

Wed 01/01/20 Sun 01/05/22

treatments

Undertake red flagged conservation treatments

274

Cataloguing and digitisation 

Tue 01/05/18

Sun 01/05/22

Cataloguing and digitisation 

275

ROMT update Digitisation Programme

Tue 01/05/18

Wed 01/08/18

ROMT update Digitisation Programme

276

Tithe maps

Wed 01/01/20 Thu 31/12/20

Tithe maps

277

Basil Brown notebooks

Wed 01/01/20 Thu 31/12/20

Basil Brown notebooks

278

Cullum Library collection

Wed 01/01/20 Thu 31/12/20

Cullum Library collection

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone

Page 6









ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

279

Ipswich Carribean Experience collection Wed 01/01/20 Thu 31/12/20

Ipswich Carribean Experience collection

280

Old Poor Law

Fri 01/01/21

Sun 01/05/22

Old Poor Law

281

HA558 Ickworth

Fri 01/01/21

Sun 01/05/22

HA558 Ickworth

282

Oral History

Fri 01/01/21

Sun 01/05/22

Oral History

283

Iveagh Manuscripts

Fri 01/01/21

Sun 01/05/22

Iveagh Manuscripts

284

De Saumarez

Fri 01/01/21

Sun 01/05/22

De Saumarez

285

Conservative Association 

Fri 01/01/21

Sun 01/05/22

Conservative Association 

286

Exhibitions and Interpretation

Tue 01/05/18

Tue 31/05/22

Exhibitions and Interpretation

287

Design and install - semi-permanent displays

i

301

Show programme - temporary space

Mon 17/06/19

Tue 31/05/22

Show programme - temporary space

302

First Show - Christmas/New Year

Mon 17/06/19

Mon 13/01/20

First Show - Christmas/New Year

307

Second Show - Spring 'Blockbuster' - 

Mon 13/01/20

Sun 31/05/20

Second Show - Spring 'Blockbuster' - Arrivals!

Arrivals!

314

Third Show - Summer

Mon 01/06/20

Fri 04/09/20

Third Show - Summer

320

Fourth Show - Halloween

Mon 07/09/20

Sat 07/11/20

Fourth Show - Halloween

326

Fifth Show - Christmas/New Year Show

Mon 09/11/20

Fri 08/01/21

Fifth Show - Christmas/New Year Show

332

Sixth Show - Spring 'Blockbuster'

Mon 18/01/21

Mon 31/05/21

Sixth Show - Spring 'Blockbuster'

339

Seventh Show - Summer

Tue 01/06/21

Mon 06/09/21

Seventh Show - Summer

345

Eighth Show - Halloween

Mon 06/09/21

Mon 08/11/21

Eighth Show - Halloween

351

Ninth Show - Christmas/New Year Show

Mon 08/11/21

Mon 10/01/22

Ninth Show - Christmas/New Year Show

357

Tenth Show - Spring 'Blockbuster'

Mon 10/01/22

Tue 31/05/22

Tenth Show - Spring 'Blockbuster'

364

Fundraising

Tue 01/05/18

Sun 01/03/20

Fundraising

365

Suffolk Archives Foundation

Tue 01/05/18

Sun 01/03/20

Suffolk Archives Foundation

366

Launch event - SAF implement public 

Tue 01/05/18

Thu 31/05/18

fundraising campaign

Launch event - SAF implement public fundraising campaign

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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ID

Task Name

Start

Finish Qtr 1, 2017

Qtr 1, 2018

Qtr 1, 2019

Qtr 1, 2020

Qtr 1, 2021

Qtr 1, 2022

May

Oct

Mar

Aug

Jan

Jun

Nov

Apr

Sep

Feb

Jul

Dec

May

Oct

367

Confirmation of donor recognition 

Tue 01/05/18

Thu 31/05/18

scheme

Confirmation of donor recognition scheme

368

Approaches to major donors

Fri 01/06/18

Sat 01/12/18

Approaches to major donors

369

Approaches to corporates

Tue 01/01/19

Sat 01/06/19

Approaches to corporates

370

Approaches to community groups

Sat 01/06/19

Sun 01/03/20

Approaches to community groups

371

Appoint Funding Officer (non HLF funded 

Wed 01/05/19 Fri 14/06/19

post)

Appoint Funding Officer (non HLF funded post)

372

Arts Project

Tue 01/05/18

Sun 01/09/19

Arts Project

373

Appoint Freelance Artist (PT)

Tue 01/05/18

Thu 31/05/18

Appoint Freelance Artist (PT)

374

Proposals for work/s developed with 

Fri 01/06/18

Sun 30/06/19

community groups

Proposals for work/s developed with community groups

375

Installation of works (linked to external 

Mon 01/07/19 Wed 31/07/19

landscaping)

Installation of works (linked to external landscaping)

376

Evaluation  

Thu 01/08/19

Sun 01/09/19

Evaluation  

377

Project Evaluation

Tue 01/05/18

Thu 30/06/22

Project Evaluation

378

Appoint project Evaluation Consultant

Tue 01/05/18

Fri 01/06/18

Appoint project Evaluation Consultant

379

Evaluation Framework developed

Fri 01/06/18

Sun 15/07/18

Evaluation Framework developed

380

Consultant trains staff and students in 

Sun 15/07/18

Fri 31/08/18

evaluation methodology

Consultant trains staff and students in evaluation methodology

381

Staff and students undertake iterative 

Sat 01/09/18

Sat 01/01/22

evaluation of Activity Plan

Staff and students undertake iterative evaluation of Activity Plan

382

Consultant prepares capital project 

Wed 01/01/20 Thu 02/04/20

evaluation report (c. 3 months after 

Consultant prepares capital project evaluation report (c. 3 months after opening)

opening)

383

Activity Plan evaluation report (compiled 

Sat 01/01/22

Sun 01/05/22

from iterative evaluation by staff & 

Activity Plan evaluation report (compiled from iterative evaluation by staff & students)

students)

384

Final report compiled combining capital 

Wed 01/06/22 Thu 30/06/22

report & activity report

Final report compiled combining capital report & activity report

Task

Project Summary

Manual Task

Start-only

Deadline

HLF Delivery Phase Timeline

Split

Inactive Task

Duration-only

Finish-only

Progress

"The Hold"

Milestone

Inactive Milestone

Manual Summary Rol up

External Tasks

Manual Progress

Summary

Inactive Summary

Manual Summary

External Milestone
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